
State of California Department of Transportation Page 1
05/20/19 Statement of Ongoing Contracts as of 05/28/19

01District

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-24.9/24.9

01-DN-101-26.1/26.8

01-DN-101-/15.5

01-DN-101-/5

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.80

122000

20.20

201130

20.20

201130

Pgm Code

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.4 MILE SOUTH OF WILSON CREEK BRIDGE

TO 1.7 MILES NORTH OF RUDISIL ROAD

DIR'S EMERGENCY F.

IN DEL NORTE COUNTY  NEAR CRESCENT

CITY FROM 1.0 TO 1.3 MILES NORTH OF

RUDSILL ROAD DIR'S EMERGENCY F.A.

IN DEL NORTE COUNTY  NEAR CRESCENT

CITY AT 0.5 MILE NORTH OF SAND MINE

ROAD  DIR'S EMERGENCY F.A.

IN THE CITY OF CRESCENT CITY  ON DEL

NORTE 101  FROM PM 26.18 TO 2681

DIR'S EMERGENCY L.S.

STABILIZE A SECTION OF DAMAGED

HIGHWAY ANDIMPROVE THE ALIGNMENT VIA

REPAIRS TO FOUR RETAINING WALLS, NEW

RW, PLACEMENT OF A MECHAN

IN DEL NORTE  COUNTY AT  VARIOUS

LOCATIONS  DIR'S EMERGENCY F.A.

Description 

ROADWAY STABILIZATION AND RETAINING

WALL R

ROADWAY STABILIZATION, RETAINING

WALL

REPAIR CULVERT

DN COUNTY MICROSURFACING

ROADWAY STABILIZATION & RETAINING

WALL

REPAIR ROADWAY AND CULVERT

Type Of Work

G R SUNDBERG, INC.

STEWART ENGINEERING, INC.

DANIELSON CONSTRUCTION, INC.

INTERMOUNTAIN SLURRY SEAL, INC

GOLDEN STATE BRIDGE, INC

TIDEWATER CONTRACTORS, INC.

Contractor

ARCATA, CA 95521

REDDING, CA 96099

EUREKA, CA 95502

RENO, NV 89502

BENICIA, CA 94510

BROOKINGS, OR 97415

(707)825-6565

 

 

 

 

 

SANDERS, KAREN

SANDERS, KAREN

SANDERS, KAREN

MALMBERG, CLAYTON

SANDERS, KAREN

MALMBERG, CLAYTON

Resident
Engineer

(707)498-4009

(707)498-4009

(707)498-4009

(707)496-5581

(707)498-4009

(707)496-5581

 $11,985,000

 $9,635,000

 $735,000

 $255,195

 $9,785,000

 $3,235,000

Bid + CCOs

 $10,770,329

 $8,235,114

 $0

 $255,195

 $1,169,094

 $73,341

Comp To  date

 $0

 $811,311

 $0

 $0

 $101,464

 $0

This Month

02/16/16

11/13/17

04/26/19

07/27/16

11/15/17

02/06/19

Awarded

05/04/16

02/09/18

05/10/19

04/21/17

03/09/18

03/11/19

Approved

09/30/19

07/31/19

06/05/20

12/22/16

12/30/19

02/21/20

Est Comp

 0%

 0%

 0%

 100%

 0%

 16%

%Time

 90%

 85%

 0%

 100%

 12%

 2%

% Work 

 

 

 

 

 

 

Message

01-0G1004

01-0H7004

01-0J8404

01-0G4904

01-0H6904

01-0J5904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD

P.O. BOX 990010

P.O. BOX 3598

1005 TERMINAL WAY STE 220

3701 MALLARD DRIVE

P.O. BOX 1956

207 PRICE MALL

207 PRICE MALL SUITE

100

207 PRICE MALL

270 PRICE MALL

207 PRICE MALL SUITE

100

270 PRICE MALL

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
05/20/19 Statement of Ongoing Contracts as of 05/28/19

01District

01-DN-199-33.4/33.8

01-DN-199-/0

01-HUM-0-/79.9

01-HUM-36-21.5/28

01-HUM-36-314.0/0

01-HUM-101-27.7/63.1

Fed Aid

HA26

HM4

20.20

201130

20.20

201130

20.20

201130

HM

Pgm Code

IN DEL NORTE COUNTY NEAR IDLEWILD

FROM COLLIER REST AREA ENTRANCE TO

NORTH END OF COLLIER TUNNEL

IN DEL NORTE AND HUMBOLDT COUNTIES AT

VARIOUS LOCATIONS

IN HUMBOLT  COUNTY AT  VARIOUS

LOCATIONS  DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR BRIDGEVILLE

FROM 0.2 MILES EAST OF GOLDEN GATE

DR. RT 6F030TO 0.2 MILE WEST OF BRAKE

CHECK AREA LT. DIR'S 

IN HUMBOLDT COUNTY NEAR  BRIDGEVILLE

FROM 1.2 MILE EAST OF MCCLELLAN

MOUNTAIN ROAD  DIR'S EMERGENCY L.B.

IN HUMBOLDT AND MENDOCINO COUNTIES ON

ROUTE 101 AT VARIOUS LOCATIONS

Description 

REHABILITATE SRRA

REPLACE THERMOPLASTIC TRAFFIC

INSTALL LANDSCAPING/REPAIR HIGHWAY

FACILIT

STORM DAMAGE REPAIRS

STORM DAMAGE REPAIR

PLACE POLYESTER CONCRETE OVERLAY &

Type Of Work

GR SUNDBERG, INC.

PAVE-TECH INC.

DANIELSON CONSTRUCTION, INC.

KERNEN CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

Contractor

ARCATA  CA 95521

VISTA CA 92081

EUREKA, CA 95502

BLUE LAKE, CA 95525

BENICIA, CA 94510

TEMPE  AZ 85282

(707)825-6565

(760)727-8700

 

 

 

(602)437-1711

MALMBERG, CLAYTON

MALMBERG, CLAYTON

STEEN, NATHANIEL

KING, ROBERT

KING, ROBERT

KING, ROBERT

Resident
Engineer

(707)496-5581

(707)496-5581

(707)498-2122

(707)498-5107

(707)725-7190

(707)498-5107

 $2,564,117

 $1,889,748

 $2,535,000

 $1,985,000

 $9,185,000

 $6,036,085

Bid + CCOs

 $15,530

 $1,234

 $1,363,402

 $350,685

 $998,160

 $5,491,710

Comp To  date

 $0

 $1,234

 $813

 $350,685

 $727,595

-$12,392

This Month

11/26/18

03/18/19

05/28/18

02/28/19

08/03/18

05/10/18

Awarded

12/17/18

04/05/19

10/24/18

04/16/19

10/31/18

05/30/18

Approved

12/24/19

08/22/19

05/29/19

12/27/19

05/21/20

05/23/19

Est Comp

 0%

 0%

 93%

 27%

 0%

 92%

%Time

 1%

 0%

 54%

 18%

 11%

 89%

% Work 

SUSPENDED

 

 

 

 

 

Message

01-0C4704

01-0H9504

01-0J0804

01-0J6404

01-0J1704

01-0G3604

Contract 

ACNH-P199-(036)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD

2231 LA MIRADA DRIVE

P.O. BOX 3598

P.O. BOX 1340

3701 MALLARD DRIVE

1310 W. 23RD STREET

207 PRICE MALL

207 PRICE MALL

5354 TOOBY ROAD

1487 SANDY PRAIRIE

COURT STE. E

1487 SANDY PRAIRIE

COURT STE. E

1487 SANDY PRAIRIE

CT. STE. E

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

EUREKA, CA 95503

FORTUNA, CA 95540

FORTUNA, CA 95501

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
05/20/19 Statement of Ongoing Contracts as of 05/28/19

01District

01-HUM-101-28.5/33.6

01-HUM-101-29.4/0

01-HUM-101-32.2/35.8

01-HUM-101-58.8/65.6

01-HUM-101-65.4/65.4

01-HUM-101-77.0/77.5

Fed Aid

HM1

20.20

201130

HM1

20.20

201130

HB1

Pgm Code

IN HUMBOLDT COUNTY NEAR WEOTT FROM

0.6 MILE NORTH OF MYERS FLAT

SEPARATION TO NEWTON ROAD

UNDERCROSSING

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.1

MILES SOUTH OF WILLIFORD ROAD UC -4-

117 DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR WEOTT FROM

1.0 MILE SOUTH OF NEWTON RD UC TO

SOUTH FORK EEL RIVER BRIDGE #04-0076

IN HUMBOLDT COUNTY IN AND NEAR

FORTUNA FROM 0.7 MILE SOUTH OF KENMAR

ROAD UNDERCROSSING TO 0.4 MILE SOUTH

OF LOLETA DRIVE OVERCROS

IN HUMBOLDT COUNTY NEAR LOLETA AT

LOLETA NB OFF RAMP  DIR'S EMERGENCY

F.A.

IN HUMBOLDT COUNTY IN EUREKA FROM 0.3

MI SOUTH TO 0.2 MI NORTH OF  WABASH

AVENUE

Description 

RUBBERIZED HOT MIX ASPHALT

SLIDE AND ROADWAY REPAIRS

OVERLAY

BONDED WEARING COURSE-GAP GRADED

SLIDE REPAIR

IMPROVE INTERSECTION

Type Of Work

GR SUNDBERG, INC.

WEST COAST CONTRACTORS INC

DBAOREGON WEST COAST

CONTRACTORS

MERCER FRASER COMPANY

MERCER FRASER COMPANY

MERCER FRASER COMPANY

MERCER FRASER COMPANY

Contractor

ARCATA  CA 95521

COOS BAY, OR 97420

EUREKA  CA 95502

EUREKA  CA 95502

EUREKA, CA 95502

EUREKA  CA 95502

(707)825-6565

 

(707)443-6371

(707)443-6371

(707)443-6371

(707)443-6371

KING, ROBERT

GORONA, MARK

RODRIGUEZ, JOAQUIN

KING, ROBERT

KING, ROBERT

WINTER, BRIAN

Resident
Engineer

(707)498-5107

(707)825-4887

(707)725-1020

(707)498-5107

(707)498-5107

(707)834-1151

 $2,157,954

 $13,400,400

 $5,495,720

 $11,683,843

 $910,000

 $2,630,502

Bid + CCOs

 $191,837

 $12,284,646

 $5,318,617

 $6,867,552

 $667,190

 $979,453

Comp To  date

 $186,337

 $0

 $52,849

 $0

 $667,190

 $327,321

This Month

11/09/17

06/23/17

06/07/18

02/22/18

03/11/19

11/29/18

Awarded

12/18/17

08/21/17

07/09/18

04/16/18

03/29/19

01/07/19

Approved

07/05/19

11/09/18

05/28/19

07/01/19

09/11/19

10/22/19

Est Comp

 20%

 100%

 85%

 64%

 37%

 27%

%Time

 9%

 92%

 99%

 58%

 73%

 37%

% Work 

 

 

 

 

 

 

Message

01-0F8504

01-0H4904

01-0H3204

01-0G6404

01-0J6804

01-0C7104

Contract 

  

  

ACNH-Q101-(335)E

  

  

HSNH-Q101-(336)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD

61050 HIGHWAY 101

PO BOX 1006

PO BOX 1006

PO BOX 1006

PO BOX 1006

1487 SANDY PRAIRIE

CT., STE E

5065 BOYD ROAD SUITE

H

1487 SANDY PRAIRIE

CT, STE.E

1487 SANDY PRAIRIE

COURT STE E

1487 SANDY PRAIRIE

COURT STE E

5065 BOYD ROAD, SUITE

H

FORTUNA, CA 95540

ARCATA, CA 95521

FORTUNA, CA 95540

FORTUNA, CA 95540

FORTUNA, CA 95540

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
05/20/19 Statement of Ongoing Contracts as of 05/28/19

01District

01-HUM-101-80.0/0

01-HUM-101-95.0/97

01-HUM-101-100.7/106.1

01-HUM-101-102.9/105.2

01-HUM-101-108.2/109.6

01-HUM-101-110.6/0

Fed Aid

20.20

201130

20.20

201130

HM

HA26

HA23

Pgm Code

IN HUMBOLDT COUNTY IN EUREKA 0.04

MILE NORTH OF  EUREKA SLOUGH BRIDGE

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR LEGGETT FROM

0.4 MILE SOUTH OF ENTRANCE TO BELL

GLEN RESORTTO 0.5 MILE SOUTH OF

BRIDGES CREEK BRIDGE.DIR'

IN HUMBOLDT COUNTY NEAR TRINIDAD FROM

TRINIDAD ROAD UNDERCROSSING TO

PATRICKS POINT UNDERCROSSING

IN HUMBOLDT COUNTY NEAR TRINIDAD AT

THE TRINIDAD NORTHBOUND SRRA,

SOUTHBOUND SRRA & SAVAGE CREEK WATER

INLET

IN HUMBOLDT COUNTY NEAR BIG LAGOON

FROM BIG LAGOON PARK ROAD TO  GEORGIA

PACIFIC ROAD

IN HUMBOLDT COUNTY NEAR TRINIDAD AT

1.9 MILES SOUTH OF KANE ROAD AND AT

1.3 MILES NORTH OF KANE ROAD

Description 

TIDE GATE REPAIR

STORM DAMAGE REPAIRS-ROADWAY

STABILIZATIN

MICROSURFACING

REHABILITATE SAFETY ROADSIDE REST

MICROSURFACING

REPLACE 2 DRAINAGE SYSTEMS AND

Type Of Work

WAHLUND CONSTRUCTION, INC.

MENDOCINO CONSTRUCTION

SERVICEINC.

AMERICAN PAVEMENT SYSTEMS,

INC.

GR SUNDBERG, INC.

AMERICAN PAVEMENT SYSTEMS,

INC.

MERCER FRASER COMPANY

Contractor

EUREKA, CA 95503

WILLITS, CA 95490

MODESTO  CA 95354

ARCATA  CA 95521

MODESTO  CA 95354

EUREKA CA 95502

 

 

(209)522-2277

(707)825-6565

(209)522-2277

(707)443-6371

STEEN, NATHANIEL

RODRIGUEZ, JOAQUIN S.

GORONA, MARK

GORONA, MARK

Resident
Engineer

(707)498-2122

(707)725-1020

 

(707)496-4359

 

(707)496-4359

 $985,000

 $4,985,000

 $773,846

 $3,549,570

 $263,965

 $1,056,501

Bid + CCOs

 $267,441

 $683,148

 $0

 $50,626

 $0

 $761,732

Comp To  date

 $6,859

 $113,373

 $0

 $0

 $0

 $0

This Month

12/24/18

03/01/19

02/19/19

12/06/18

02/20/19

10/11/17

Awarded

03/06/19

04/17/19

03/13/19

01/09/19

03/13/19

11/28/17

Approved

03/02/20

07/02/20

05/26/20

05/23/19

Est Comp

 9%

 0%

 0%

 0%

 0%

 91%

%Time

 27%

 14%

 0%

 1%

 0%

 71%

% Work 

 

 

 

SUSPENDED

 

SUSPENDED

Message

01-0J4504

01-0J6704

01-0J2504

01-0C4404

01-0J2404

01-0B4204

Contract 

  

  

  

ACST-Q101-(339) 

  

STER-19D7-(04E)

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

830 HILMA DRIVE

P.O. BOX 1517

1012 11TH STREET #1000

5211 BOYD ROAD

1012 11TH STREET #1000

PO BOX 1006

5065 BOYD ROAD SUITE

H

1487 SANDY PRAIRIE

COURT, SUITE E

5065 BOYD ROD, SUITE

G

5065 BOYD ROAD, SUITE

G

ARCATA, CA 95521

FORTUNA, CA 95540

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
05/20/19 Statement of Ongoing Contracts as of 05/28/19

01District

01-HUM-101-/89.1

01-HUM-101-/13

01-HUM-169-33.7/0

01-HUM-200-26.0/0

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

Fed Aid

20.80 122

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY ON ROUTE 101  AT

VARIOUS LOCATIONS FROM THE ARCATA

OVERHEAD TO TRINIDAD DIR'S EMERGENCY

L.S.

IN HUMBOLDT COUNTY NEAR RICHARDSON

GROVE FROM HUM-MEN CO LINE TO 0.3 MI

NORTH OF MONSCHKE UC #4-238

IN HUMBOLDT COUNTY NEAR  WEITCHPEC AT

0.1 MILES WEST TO ROUTE 169/96

JUNCTION DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR ARCATA ON

ROUTE 200 FROM 0.2 MILE WEST OF MAD

RIVER BRIDGEO FRONTAGE ROAD OFF RAMP

AND ON ROUTE 299 DIR'S 

IN HUMBODLT COUNTY FROM 0.8 MILE

SOUTH TO 1.2 MILES NORTH OF MIRANDA

BR/MAPLE HILLS  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35

MILES NORTH OF BULL CREEK ROAD DIR'S

EMERGENCY F.A.

Description 

MICROSURFACING

REPAIR SINKHOLE AND DRAINAGE

REBUILD FAILED SLOPE

REPAIR BRIDGE

REPAIR SLIPOUT

REPLACE CULVERT AND REPAIR SINKHOLE

Type Of Work

AMERICAN PAVEMENT SYSTEMS, INC

MENDOCINO CONSTRUCTION SERVICE

KAPEL CONSTRUCTION, INC.

GOLDEN STATE BRIDGE, INC

WEST COAST CONTRACTORS, INC.

G R SUNDBERG, INC.

Contractor

MODESTO, CA 95354

WILLITS, CA  95490

BURNT RANCH, CA 95527

BENICIA, CA 94510

COOS BAY, OR 97420

ARCATA, CA 95521

(209)522-2277

 

 

(925)372-8000

 

 

GORONA, MARK

RODRIGUEZ, SHERI

STEEN, NATHANIEL

BRIAN WINTER

RODRIGUEZ, JOAQUIN S.

GORONA, MARK

Resident
Engineer

(707)496-4359

(707)498-5252

(707)498-2122

(707)834-1151

(707)725-1020

(707)496-4359

 $636,988

 $4,135,000

 $935,000

 $2,485,000

 $2,985,000

 $285,000

Bid + CCOs

 $636,988

 $3,113,616

 $249,184

 $815,482

 $1,440,043

 $176,658

Comp To  date

 $0

 $0

 $96,697

 $0

 $7,765

 $0

This Month

08/31/16

03/17/17

03/01/19

11/24/18

03/04/17

02/20/15

Awarded

02/14/17

04/20/17

04/16/19

02/12/19

05/08/17

04/08/15

Approved

10/12/16

05/29/19

07/15/19

04/30/19

05/30/19

03/06/15

Est Comp

 100%

 0%

 20%

 27%

 0%

 100%

%Time

 100%

 75%

 27%

 33%

 48%

 62%

% Work 

OVER RUN

 

 

 

 

 

Message

01-0G5204

01-0H1004

01-0J6604

01-0J4404

01-0H0104

01-0F1504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1012 11TH STREET, SUITE 1000

P.O. BOX 1517

P.O. BOX 160

3701 MALLARD DR.

61050 HIGHWAY 101

5211 BOYD ROAD

33 DEPOT ST.

1500 REDWOOD DRIVE

5065 BOYD ROAD SUITE

H

5065 BOYD RD SUITE H

1487 SANDY PRAIRIE,

CT, STE E

5065 BOYD ROAD, STE G

COLFAX, CA 95713

GARBERVILLE, CA 95542

ARCATA, CA 95521

ARCATA, CA 95521

FORTUNA, CA 95540

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
05/20/19 Statement of Ongoing Contracts as of 05/28/19

01District

01-HUM-299-30.6/0

01-LAK-20-1.0/46.3

01-LAK-20-28.5/28.5

01-LAK-20-31.1/31.8

01-LAK-20-/0

01-LAK-29-9.7/10

Fed Aid

20.20

201130

HA42

20.80

.824

HM4

HB1

Pgm Code

IN HUMBOLDT COUNTY ABOUT 6 MILES WEST

OF WILLOW CREEK  AT CEDAR CREEK ROAD

#7L100 DIR'S EMERGENCY F.A

IN LAKE COUNTY AT VARIOUS LOCATIONS

ON ROUTES 20 AND 29

IN LAKE COUNTY NEAR  CLEARLAKE OAKS

AT  HIGH VALLEY RD-RD 220 DIR'S

EMERGENCY F.A.

IN LAKE COUNTY NEAR CLEARLAKE OAKS ON

ROUTE 20 FROM 0.5 MILE WEST TO 0.2

MILE EAST OF ROUTE 53 AND ON ROUTE 53

FROM 0.4 MILE SOUTH

IN LAKE AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

IN LAKE COUNTY NEAR MIDDLETOWN FROM

PUTAH CREEK BRIDGE TO 0.9 MILES

SOUTH OF HIDDEN VALLEY LAKE

Description 

SLIDE REMOVAL AND SLOPE

STABILIZATION

CULVERT REHABILITATION

FENCE & SECURITY IMPROVEMENTS

CONSTRUCT ROUNDABOUT

REPLACE THERMOPLASTIC TRAFFIC

STRIPING

IMPROVE INTERSECTION

Type Of Work

R. BROWN CONSTRUCTION CO., INC

GRANITE CONSTRUCTION COMPANY

WOIDA ENTERPRISES, INC. DBA

ARROW FENCING

GHILOTTI CONSTRUCTION CO. INC.

CENTRAL STRIPING SERVICE, INC.

GHILOTTI CONSTRUCTION CO. INC.

Contractor

WILLOW CREEK, CA 95573

UKIAH CA 95482

CALPELLA, CA 95418

SANTA ROSA  CA 95407

RANCHO CORDOVA CA 95742

SANTA ROSA  CA 95407

 

(707)467-4100

 

(707)585-1221

(916)635-5175

(707)585-1221

STEEN, NATHANIEL

KRAFT, DAN

KRAFT, DAN

KRAFT, DAN

KRAFT, DAN

Resident
Engineer

(707)498-7940

(530)713-7864

(530)713-7864

(530)713-7864

 

(530)713-7864

 $1,735,000

 $3,434,351

 $270,000

 $6,187,923

 $2,657,511

 $4,424,213

Bid + CCOs

 $1,662,818

 $707,505

 $0

 $732,659

 $0

 $2,730,968

Comp To  date

 $0

 $689,193

 $0

 $670,924

 $0

 $492,912

This Month

02/17/17

09/10/18

02/15/19

06/11/18

03/28/19

03/22/18

Awarded

05/08/17

10/08/18

03/07/19

07/02/18

05/13/19

04/17/18

Approved

03/30/19

10/28/19

08/30/19

10/02/19

07/26/19

Est Comp

 0%

 21%

 0%

 11%

 0%

 69%

%Time

 96%

 21%

 0%

 12%

 0%

 61%

% Work 

 

 

 

 

 

 

Message

01-0G9504

01-427804

01-0J4204

01-0C8104

01-0H9604

01-0C7504

Contract 

  

B1NH-X033-(090)E

  

SNHG-X033-(089)E

  

HSST-P029-(137)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 406

1324 S. STATE STREET

P.O. BOX 385

246 GHILOTTI AVENUE

3489 LUYUNG DRIVE;

246 GHILOTTI AVENUE

5065 BOYD ROAD, STE H

15513 40TH AVENUE

P.O. BOX 457

15513 40TH AVENUE

15513 40TH AVENUE

ARCATA, CA 95521

CLEARLAKE, CA 95422

LOWERLAKE, CA 95457

CLEARLAKE, CA 95422

CLEARLKE, CA 95422

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
05/20/19 Statement of Ongoing Contracts as of 05/28/19

01District

01-LAK-175-25.0/27.5

01-LAK-175-/44.1

01-MEN-1-.1/40.2

01-MEN-1-10.1/10.8

01-MEN-1-14.8/0

01-MEN-1-44.0/104.4

Fed Aid

HB1

20.80 122

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN LAKE COUNTY NEAR MIDDLETOWN FROM

0.1 MI EAST OF PUTAH CREEK BR#14-21

TO DRY CREEK BR#14-20

IN MENDOCINO AND LAKE COUNTIES ON

ROUTE 20FROM MEN 20 PM 43.0 TO LAK 20

PM 0.79 AND IN LAKE COUNTY ON ROUTE

175 FROM PM 0.0TO5DIR'

IN MENDOCINO  COUNTY AT  VARIOUS

LOCATIONS  DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY  NEAR GUALALA AT

0.2 MILE NORTH OF IVERSON ROAD DIR'S

EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR POINT ARENA

AT 0.1 MILES SOUTH OF IVERSON AVE.

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR LEGGETT AT

0.6 MI SOUTH OF SOUTH FORK EEL RIVER

BRIDGE #10-149 DIR'S EMERGENCY F.A.

Description 

SHOULDER WIDENING

MICROSURFACING

STORM DAMAGE REPAIRS

REPAIR SLIPOUT

REPAIR ROADWAY AND CULVERT

SLIDE REPAIR

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

VSS INTERNATIONAL, INC.

WYLATTI RESOURCE MANAGEMENT,

INC.

BOUTHILLIER'S CONSTRUCTION,INC

GRANITE CONSTRUCTION COMPANY

MENDOCINO CONSTRUCTION

SERVICEINC.

Contractor

SANTA ROSA  CA 95407

WEST SACRAMENTO, CA 95691

COVELO, CA 95428

WILLITS, CA 95490

UKIAH, CA 95482

WILLITS, CA 95490

(707)585-1221

(916)373-1500

 

 

 

 

KRAFT, DAN

GRIFFITH, GARRETT

KRUEGER, GRANT

KRUEGER, GRANT

HADIPOUR, ROOZBEH

RODRIGUEZ, JOAQUIN S.

Resident
Engineer

(530)713-7864

(530)682-3842

(707)498-3067

(707)498-3067

(707)496-4368

(707)725-1020

 $7,946,206

 $436,816

 $485,000

 $2,735,000

 $3,735,000

 $1,485,000

Bid + CCOs

 $134,407

 $451,447

 $86,452

 $0

 $61,250

 $602,880

Comp To  date

 $127,552

 $0

 $0

 $0

 $61,250

 $439,753

This Month

10/15/18

08/10/16

02/01/19

02/01/19

02/28/19

02/15/19

Awarded

11/08/18

02/14/17

03/01/19

03/13/19

04/12/19

03/13/19

Approved

11/15/19

09/27/16

04/03/19

12/30/19

12/30/19

01/06/20

Est Comp

 0%

 100%

 100%

 0%

 0%

 0%

%Time

 2%

 100%

 18%

 0%

 2%

 41%

% Work 

 

 

COMPLETED

 

 

 

Message

01-0A0404

01-0G5004

01-0J5604

01-0J5804

01-0J6504

01-0J6204

Contract 

HSST-P175-(009)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

3785 CHANNEL DRIVE

P.O. BOX 575

1571 SOUTH MAIN STREET

1324 SOUTH STATE STREET

P.O. BOX 1517

15513 40TH AVENUE

7663 HIGHWAY 29

925 NORTH FRANKLIN

STREET

925 NORTH FRANKLIN

ST.

925 NORTH FRANKLIN

ST.

1487 SANDY PRAIRIE

COURT, SUITE E

CLEARLAKE, CA 95457

KELSEYVILLE, CA 95451

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORTUNA, CA 95540

Accepted

05/10/19

Location
Storm Water
Plan



State of California Department of Transportation Page 8
05/20/19 Statement of Ongoing Contracts as of 05/28/19

01District

01-MEN-1-49.0/0

01-MEN-1-75.5/76.5

01-MEN-1-104.4/0

01-MEN-1-/0

01-MEN-1-/55

01-MEN-20-33.6/38.5

Fed Aid

20.20

201131

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY  AT THE SOUTH

FORK  EEL RIVER BRIDGE 10-0149 DIR'S

EMERGENCY L.B.

IN MENDOCINO COUNTY NEAR WESTPORT,

FROM 0.6 TO 1.4 MILES NORTH OF BLUE

SLIDE GULCH BRIDGE  DIR'S EMERGENCY

L.B.

IN MENDOCINO COUNTY NEAR LEGGETT AT

1.2 MILES SOUTH OF JUNCTION ROUTE 101

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY ROUTE 1 AND ON

ROUTE 128 AT VARIOUS LOCATIONS

IN MENDOCINO COUNTY ON ROUTE 1 FROM

THE SONOMA/MENDOCINO COUNTY LINE TO

CASPAR VISTA POINT DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY  NEAR UKIAH FROM

THE  RUSSIAN RIVER OH TO ROAD 260

DIR'S EMERGENCY F.A.

Description 

REPAIR BRIDGE

RECONSTRUCT ROADWAY

SLIDE REMOVAL AND SLOPE

STABILIZATION

PLACE POLYESTER CONCRETE OVERLAY

REMOVE AND DISPOSE OF HAZARD TREES

REPAIR ROADWAY

Type Of Work

BUGLER CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION

COMPANY,INC.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

WYLATTI RESOURCE MANAGEMENT,

INC.

DARREN TAYLOR CONSTRUCTION,

INC.

Contractor

PLEASANTON, CA 94588

UKIAH, CA 95482

SANTA ROSA, CA 95407

TEMPE AZ 85282

COVELO, CA 95428

ANDERSON, CA 96007

 

(707)467-1400

 

(602)437-1711

(707)983-8135

(530)378-2211

RODRIGUEZ, JOAQUIN S.

HADIPOUR, ROOZBEH

RODRIGUEZ, SHERI

MALMBERG, CLAYTON

PERRIN, KATHARINE

Resident
Engineer

(707)725-1020

(707)498-5978

(707)498-5252

 

(707)485-1841

(707)496-5840

 $610,000

 $20,985,000

 $8,985,000

 $1,718,718

 $835,000

 $805,000

Bid + CCOs

 $148,156

 $10,099,347

 $8,802,228

 $0

 $691,847

 $767,569

Comp To  date

 $0

 $1,626,245

 $0

 $0

 $0

 $0

This Month

07/23/18

07/29/16

01/09/17

04/18/19

01/07/16

01/29/16

Awarded

02/13/19

10/27/16

02/15/17

05/13/19

03/15/16

05/09/16

Approved

03/30/19

07/31/19

01/30/19

03/07/16

03/17/16

Est Comp

 0%

 0%

 0%

 0%

 100%

 100%

%Time

 24%

 48%

 98%

 0%

 83%

 95%

% Work 

 

 

 

 

 

 

Message

01-0J1404

01-0G4504

01-0G7304

01-0H6304

01-0F9504

01-0G0704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4847 HOPYARD RD. STE 4 #395

1324 S. STATE STREET

246 GHILOTTI AVENUE

1310 W. 23RD STREET;

P.O. BOX 575

5750 PLEASANT VIEW DRIVE

1487 SANDY PRAIRIE

COURT, SUITE E

925B NORTH FRANKLIN

STREET

1500 REDWOOD DRIVE

6301 N. STATE

6301 N STATE ST.

FORTUNA, CA 95540

FORT BRAGG, CA 95437

GARBERVILLE, CA 95542

REDWOOD VALLEY, CA 95482

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 9
05/20/19 Statement of Ongoing Contracts as of 05/28/19

01District

01-MEN-20-35.4/0

01-MEN-20-37.8/38.3

01-MEN-20-40.9/43

01-MEN-101-3.7/5.3

01-MEN-101-21.0/22

01-MEN-101-24.5/24.5

Fed Aid

20.20

201130

HB1

HM

HA23

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR WILLITS AT

0.4 MILES WEST OF  HAEL CREEK BR #10-

129.  DIR'S EMERGENCY L.B.

IN MENDOCINO COUNTY NEAR POTTER

VALLEY FROM 0.1 MI WEST OF COLD CR

BR#1 #10-40 TO END OF COLD CR BR #2

#10-0041

IN MENDOCINO COUNTY ON ROUTE 20

ABOUT 9.5 MILES WEST OF UPPERLAKE

FROM COLD CREEK BR #5 TO 0.8 MILE

WEST OF OLD LAKE COUNTY ROAD

IN MENDOCINO COUNTY NEAR HOPLAND FROM

0.1 MI SOUTH OF COMMINSKY STA RD-103

TO 0.6 MI NORTH OF PIETA CR BRIDGE

#10-83

IN MENDOCINO COUNTY NEAR UKIAH FROM

0.3 MILE SOUTH TO 0.7 MILE  NORTH OF

SB ON FR RTE 253  DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY IN  UKIAH AT EAST

PERKINS STREET OVERCROSSING (#10-193)

DIR'S EMERGENCY F.A.

Description 

REPAIR SLIPOUT

BONDED WEARING COURSE, GUADRAIL

OVERLAY

REPAIR SLIDES

REPAIR ROADWAY AND CULVERT

REPAIR BRIDGE

Type Of Work

BOUTHILLIER'S CONSTRUCTION INC

GHILOTTI CONSTRUCTION CO. INC.

GRANITE CONSTRUCTION COMPANY

O.C. JONES & SONS, INC

WYLATTI RESOURCE MANAGEMENT,

INC.

BUGLER CONSTRUCTION

Contractor

WILLITS, CA 95490

SANTA ROSA  CA 95407

UKIAH CA 95482

BERKELEY CA 94710

COVELO, CA 95428

PLEASANTON, CA 94588

 

(707)585-1221

(707)467-4100

(510)526-3424

 

(925)416-0700

MUNES, NASH

PERRIN,KATHARINE

RASHID, AMAL

KRAFT, DAN

RASHID, AMAL

FAZAL, IMRAN

Resident
Engineer

(707)223-0791

(707)485-8623

(707)496-4363

(530)713-7864

(707)496-4363

(707)834-1151

 $1,985,000

 $2,377,940

 $1,137,820

 $14,059,184

 $610,000

 $1,085,000

Bid + CCOs

 $0

 $1,758,854

 $0

 $7,992,525

 $303,464

 $106,610

Comp To  date

 $0

 $37,005

 $0

 $114,451

 $0

 $0

This Month

03/15/19

05/25/18

12/27/18

10/13/16

11/16/18

09/19/16

Awarded

04/05/19

06/14/18

01/25/19

11/03/16

03/11/19

12/09/16

Approved

02/21/19

06/18/19

03/13/20

05/07/19

10/13/16

Est Comp

 0%

 77%

 0%

 46%

 77%

 100%

%Time

 0%

 74%

 0%

 57%

 50%

 10%

% Work 

 

 

 

 

 

 

Message

01-0J7004

01-0E4704

01-0H3604

01-0B5004

01-0J4004

01-0G5604

Contract 

  

HSNH-P020-(180)E

ACNH-P020-(188)E

NHER-19C7-(004)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1571 SOUTH MAIN STREET

246 GHILOTTI AVENUE

1324 S STATE STREET

1520 FOURTH STREET

P.O. BOX 575

4847 HOPYARD RD. STE 4 #395

998 HEARST ROAD

6301 NORTH STATE

STREET

6301 N. STATE STREET

P.O. BOX 457

6301 N. STATE STREET

6301 N. STATE ST.

WILLITS, CA 95490

REDWOOD VALLEY,CA 95470

REDWOOD VALLEY, CA 95470

LOWER LAKE, CA 95457

REDWOOD VALLEY, CA 95470

UKIAH, CA 95470

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 10
05/20/19 Statement of Ongoing Contracts as of 05/28/19

01District

01-MEN-101-36.0/38

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-46.3/47.2

01-MEN-101-47.2/47.3

01-MEN-101-93.4/93.5

Fed Aid

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR WILLITS FROM

1.5 MILES NORTH OF REEVES CANYON ROAD

TO 3.4 MILES SOUTH OF RIDGEWOOD RANCH

ROAD. DIR'S EMER

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM HAEHL CREEK OVERHEAD TO

REYNOLDS HIGHWAY

IN MENDOCINO COUNTY IN AND NEAR  IN

MENDOCINO COUNTY IN AND NEAR  WILLITS

FROM HAEHL CREEK OVERHEAD TO REYNOLDS

HIGHWAY

IN MENDOCINO COUNTY IN WILLITS FROM

ROUTE 20 TO 0.9 MILE NORTH OF ROUTE

20

IN MENDOCINO COUNTY IN WILLITS FROM

SHERWOOD ROAD TO 0.1 MI NORTH OF

SHERWOOD ROAD

IN MENDOCINO COUNTY ABOUT  10 MILES

SOUTH OF PIERCY AT 0.4  MILE NORTH OF

JITNEY GULCH BRIDGE DIR'S EMERGENCY

L.B.

Description 

STORM DAMAGE REPAIRS

WILLITS MITIGATION

WILLITS MITIGATION

WILLITS BYPASS RELINQUISHMENT

SHERWOOD ROAD GEOMETRIC UPGRADES -

REPAIR SLIPOUT

Type Of Work

GHILOTTI CONSTRUCTION

COMPANY,INC.

BORTOLUSSI & WATKIN, INC.

HANFORD APPLIED RESTORATION &

CONSERVATION

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION CO. INC.

Contractor

SANTA ROSA, CA 95407

SAN RAFAEL CA 94901

SONOMA CA 95476

UKIAH CA 95482

UKIAH CA 95482

SANTA ROSA, CA 95407

 

(415)453-4675

(707)996-6633

(707)467-4100

(707)467-4100

(707)585-1221

MUNES, NASH

MUNES, NASH

MUNES, NASH

MUNES, NASH

MUNES, NASH

RODRIGUEZ, SHERI

Resident
Engineer

(707)223-0791

(707)223-0791

(707)223-0791

(707)223-0791

(707)456-1924

(707)498-5252

 $13,485,000

 $4,645,750

 $19,141,759

 $6,636,530

 $4,295,800

 $5,560,000

Bid + CCOs

 $0

 $4,200,222

 $16,850,238

 $6,203,744

 $2,298,502

 $3,743,865

Comp To  date

 $0

 $19,320

 $156,834

 $0

 $530,680

 $0

This Month

03/15/19

07/01/15

04/15/15

03/06/18

03/29/18

06/03/16

Awarded

03/29/19

07/16/15

05/07/15

03/29/18

04/17/18

06/30/16

Approved

01/28/20

12/18/19

12/09/19

03/18/19

11/05/19

02/23/18

Est Comp

 0%

 63%

 77%

 100%

 52%

 100%

%Time

 0%

 90%

 93%

 100%

 52%

 67%

% Work 

 

 

 

COMPLETED

 

 

Message

01-0J7104

01-262064

01-262054

01-262034

01-262044

01-0G3404

Contract 

  

NHP-Q101-(266)E

NHP-Q101-(263)E

ACNH-Q101-(333)E

ACNH-Q101-(334)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

77 LARKSPUR STREET

23195 MAFFEI RD.

1324 S STATE STREET

1324 S STATE ST

246 GHILOTTI AVENUE

998 HEARST RD.

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

998 HEARST ROAD

998 HEARST ROAD

P.O. BOX 130

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

WILLITS, CA 95490

GARBERVILLE, CA 95542

Accepted

04/26/19

Location
Storm Water
Plan



State of California Department of Transportation Page 11
05/20/19 Statement of Ongoing Contracts as of 05/28/19

01District

01-MEN-101-97.1/0

01-MEN-101-104.7/105.3

01-MEN-101-374.0/40

01-MEN-128-39.7/0

01-MEN-128-/5

01-MEN-128-/17.9

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

HA22

Pgm Code

IN MENDOCINO COUNTY NEAR LEGGETT AT

0.3 MILE SOUTH  OF BRIDGES CREEK

BRIDGE #010-033 DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR PIERCY FROM

0.9 MILE NORTH OF BEIDGE #10-91 TO

1.3 MILES SOUTH OF SOUTH FORK EEL

RIVER BRIDGE DIR'S EMERG

IN MENDOCINO COUNTY NEAR WILLITS FROM

2.0 MILES SOUTH OF RIDGEWOOD RANCH

ROAD TO0.9 MILE NORTH OF BLACK BART

DRIVE DIR'S EMERGENCY

IN MENDOCINO COUNTY NEAR YORKVILLE AT

0.9 MILE WEST OF BEEBE CREEK BRIDGE

#10-52. DIR'S EMERGENCY L.B.

SIGNIFICANT SLIPOUT AND ASSOCIATED

PAVEMENT DISPLACEMENT REPORTED BY

MAINTENANCE AS THEY WORKED ON

DRAINAGE SYSTEM. FAILURE TOA SM

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 1 TO 0.5 MILE

EAST OF INDIAN CREEK BRIDGE

Description 

SLIDE REMOVAL AND SLOPE

STABILIZATION

SLIDE REMOVAL AND SLOPE

STABILIZATION

STORM DAMAGE REPAIRS-ROADWAY

STABILIZATION

SLIDE AND ROADWAY REPAIRS

STORM DAMAGE REPAIRS

CAPM, TAPERED EDGE, UPGRADE MBGR

Type Of Work

GHILOTTI CONSTRUCTION

COMPANY,INC.

MENDOCINO CONSTRUCTION

SERVICES, INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

BUD GARMAN CONSTRUCTION

SERVICES, INC

WYLATTI RESOURCE MANAGEMENT,

INC.

O.C. JONES & SONS, INC

Contractor

SANTA ROSA, CA 95407

WILLITS, CA 95490

SANTA ROSA, CA 95407

WILLITS, CA 95490

COVELO, CA 95428

BERKELEY CA 94710

 

(707)459-2377

 

 

 

(510)526-3424

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

MUNES I. NASH

PERRIN, KATHARINE

KRUEGER, GRANT

KRUEGER, GRANT

Resident
Engineer

(707)498-5252

(707)498-5252

(707)223-0791

(707)485-8623

(707)498-3067

(707)498-3067

 $13,485,000

 $12,235,000

 $14,585,000

 $1,985,000

 $1,015,000

 $9,102,759

Bid + CCOs

 $13,381,097

 $10,478,429

 $10,693,094

 $1,876,608

 $996,116

 $0

Comp To  date

 $0

 $95,599

 $0

 $0

 $0

 $0

This Month

03/09/17

12/10/16

07/16/18

08/14/17

04/06/18

09/14/18

Awarded

05/15/17

02/27/17

08/28/18

10/19/17

05/07/18

10/09/18

Approved

01/30/19

05/30/19

05/28/19

10/10/18

03/26/19

08/29/19

Est Comp

 0%

 0%

 95%

 100%

 100%

 0%

%Time

 99%

 86%

 73%

 95%

 98%

 0%

% Work 

 

 

 

 

 

 

Message

01-0H0904

01-0G6504

01-0J1604

01-0H7104

01-0J1004

01-415504

Contract 

  

  

  

  

  

B1NH-P128-(060)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

P.O. BOX 1517

246 GHILOTTI AVENUE

24900 NORTH HIGHWAY 101

PO BOX 575

1520 FOURTH STREET

P.O. BOX 130

1500 REDWOOD WAY

998 HEARST RD.

6301 N STATE STREET

925 B NORTH FRANKLIN

STREET

925 NORTH FRANKLIN

STREET

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

WILLTIS, CA 95490

REDWOOD VALLEY, CA 95470

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 12
05/20/19 Statement of Ongoing Contracts as of 05/28/19

01District

01-MEN-162-.1/9

01-MEN-162-/0

01-MEN-175-1.6/1.6

01-MEN-175-5.0/9

01-MEN-253-/3

01-MEN-271-17.7/18

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

HA21

Pgm Code

IN MENDOCINO COUNTY NEAR DOS RIOS

ABOUT 1.02  MILES WEST OF RODEO CREEK

BRIDGE EMERGENCY F.A.

REPAIR A SLIPOUT AND STABILIZE THE

ROADWAYVIA CONSTRUCTING A SOLDIER

PILE GROUND ANCHOR TYPE RETAINING

WALL AT PM 16.08 ON ROUTE 1

IN MENDOCINO COUNTY NEAR HOPLAND AT

0.4 MILE EAST OF HARRISON STREET-ROAD

115A  DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR HOPLAND FROM

1 MILE EAST OF BUCKMAN DRIVE ROAD

105B TO 0.3 MILE EAST OF MOTORCYLE

PARK ENTRANCE DIR'S EME

IN MENDOCINO COUNTY NEAR BOONVILLE

FROM THE 253/128 JUNCTION TO 0.4 MILE

WEST OF SODA CREEK BRIDGE  DIR'S

EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR PIERCY  FROM

0.7 MILE NORTH OF HIGHWAY 271/101

SEPARATION TO 0.4 MILE SOUTH OF THE

SIDEHILL VIADUCT

Description 

REPLACE CULVERT AND SLOPE REPAIR

CONSTRUCT SOLDIER PILE GROUND ANCHOR

WALL

BANK STABILIZATION

SLIDE AND SLIPOUT REPAIR

REPAIR SLIPOUT & DRAINAGE

REPLACE BRIDGE

Type Of Work

VAN METER LOGGING, INC. DBA

VAN METER CONSTRUCTION

MERCER FRASER COMPANY

REGE CONSTRUCTION, INC.

REGE CONSTRUCTION, INC.

WYLATTI RESOURCE MANAGEMENT,

INC.

MERCER FRASER COMPANY

Contractor

GARBERVILLE CA, 95542

EUREKA, CA 95502

CLOVERDALE, CA 95425

CLOVERDALE, CA  95425

COVELO, CA 95428

EUREKA CA 95502

(707)923-2200

 

 

 

 

(707)443-6371

FAZAL, IMRAN

MUNES, NASH

PERRIN, KATHARINE

PERRIN, KATHARINE

RASHID, AMAL

JOAQUIN RODRIGUEZ

Resident
Engineer

(707)485-8562

(707)498-5978

(707)496-5840

(707)485-8623

(707)496-4363

(707)621-0000

 $560,000

 $16,410,000

 $535,000

 $11,485,000

 $2,185,000

 $4,922,760

Bid + CCOs

 $276,567

 $6,951,047

 $238,136

 $7,069,213

 $1,213,898

 $3,150,170

Comp To  date

 $0

 $390,160

 $0

 $190,825

 $419,675

 $1,202,414

This Month

01/07/15

03/05/18

01/11/17

04/10/17

02/25/19

09/14/18

Awarded

03/09/15

03/28/18

03/21/17

07/17/17

03/13/19

10/09/18

Approved

02/19/15

12/13/19

02/24/17

09/30/19

02/06/20

08/26/19

Est Comp

 0%

 73%

 100%

 0%

 16%

 49%

%Time

 49%

 60%

 45%

 62%

 56%

 64%

% Work 

 

 

 

 

 

 

Message

01-0F0204

01-0H9804

01-0G7804

01-0H2104

01-0J6304

01-0A8404

Contract 

  

  

  

  

  

B1ST-P271-(001)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

649 BEAR CREEK ROAD

P.O. BOX 1006

600 SANTANA DRIVE

600 SANTANA DRIVE

P.O. BOX 575

PO BOX 1006

6301 NORTH STATE ST.

998 HEARST-WILLITS

ROAD

6301 N. STATE ST.

6301 N. STATE STREET

6301 N. STATE ST.

1487 SANDY PRAIRIE

CT,SUITE E

UKIAH, CA 95482

WILLITS, CA 95490

UKIAH, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan
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01District

 $10,891,410 $204,995,674 $368,645,474

01-VAR-101-84.0/85.5

01-VAR--/0

Fed Aid

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY ON RT 101 FROM

TRUCK PASSING LANE RT TO 0.4 MILE

NORTH OF END TRUCK PASSING LANE RT &

ON RT 271 FROM 3.5DIR'S 

IN LAKE AND  MENDOCINO COUNTIES AT

VARIOUS LOCATIONS  DIR'S EMERGENCY

F.A.

Description 

SLOPE STABILIZATION & RECONSTRUCT

ROADWAY

REPAIR WILDFIRE DAMAGE

Type Of Work

STEELHEAD CONSTRUCTIONS, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

PALO CEDRO, CA 96073

UKIAH, CA 95482

 

 

SEYOUM, KASSAYE

DAN KRAFT

Resident
Engineer

(707)485-1010

(707)994-5074

 $5,985,000

 $10,485,000

Bid + CCOs

 $4,959,299

 $9,346,438

Comp To  date

 $0

 $187,515

This Month

03/31/17

08/02/18

Awarded

05/25/17

09/13/18

Approved

12/20/18

08/01/19

Est Comp

 0%

 54%

%Time

 83%

 89%

% Work 

 

 

Message

01-0H1204

01-0J3704

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

P.O. BOX 997

1324 SOUTH STATE STREET

6301 NORTH STATE

STREET

P.O. BOX 457

REDWOOD VALLEY, CA 95470

LOWER LAKE, CA 95457

Accepted

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

02District

02-LAS-36-22.4/29.4

02-LAS-44-31.9/32.6

02-LAS-70-/3.8

02-LAS-70-/3.9

02-LAS-139-6.2/7.3

02-LAS-395-603.0/60.3

Fed Aid

20.80

010010

20.80

.524

Pgm Code

IN LASSEN COUNTY IN AND NEAR

SUSANVILLE FROM 0.3 MILE EAST OF

EAGLE LAKE ROAD TO ROUTE 395

IN LASSEN COUNTY ABOUT 10 MILES  WEST

OF SUSANVILLE FROM 0.3 MILE WEST TO

0.4 MILE EAST OF BIG  SPRINGS ROAD

IN LASSEN COUNTY ABOUT 8 MILES EAST

OF CHILCOOT FROM PLUMAS COUNTY LINE

TO ROUTE 395  DIR'S EMERGENCY L.B.

IN LASSEN AND PLUMAS COUNTIES AT AND

NEAR CHILCOOT FROM 0.9 MILE  WEST OF

SUMMIT SCHOOL DRIVE TO 0.7 MILE EAST

OF ROUTE 395

IN LASSEN COUNTY ABOUT 6 MILES NORTH

OF SUSANVILLE FROM 0.1 MILE SOUTH TO

0.7 MILE SOUTH OF ANTELOPE RADIO

STREET.

IN LASSEN COUNTY  AT SUSANVILLE

MAINTENANCE STATION  DIR'S EMERGENCY

F.A.

Description 

COLD PLANE AC PVMT, AC OVERLAY,

CURVE IMPROVEMENT

OVERLAY AC TRAVEL-WAY

RECLAMATION & DRAINAGE REHAB

CURVE IMPROVEMENT

REMOVAL & REPLACE EXISTING HEATING

SYSTEM

Type Of Work

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

SIERRA NEVADA CONSTRUCTION INC

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

KNIFE RIVER CONSTRUCTION

MESA ENERGY SYSTEM, INC.

Contractor

BURNEY  CA 96013

BURNEY  CA 96013

SPARKS, NV 89431

BURNEY CA 96013

CHICO  CA 95928

IRVINE, CA 92618

(530)335-5501

(530)335-5501

(775)355-0420

(530)335-5501

(530)891-6555

 

YOLTON, JOHN

JOHN YOLTON

COLLINS, RONALD

COLLINS, RON

YOLTON, JOHN

YOLTON, JOHN

Resident
Engineer

(530)864-9033

(530)864-9033

(530)605-5866

(530)605-5866

(530)864-9033

(530)864-9033

 $15,094,395

 $2,294,949

 $290,000

 $17,679,651

 $3,699,598

 $299,000

Bid + CCOs

 $7,986,731

 $46,500

 $290,000

 $135,117

 $3,596,964

 $162,301

Comp To  date

 $471,362

 $0

 $0

 $135,117

 $6,510

 $162,301

This Month

06/11/18

09/11/18

05/05/16

03/28/19

06/29/18

11/19/18

Awarded

07/09/18

09/25/18

07/14/16

04/15/19

07/13/18

11/30/18

Approved

12/20/19

07/23/19

03/30/18

11/15/19

11/20/18

05/30/19

Est Comp

 28%

 0%

 20%

 1%

 74%

 62%

%Time

 53%

 2%

 100%

 1%

 95%

 54%

% Work 

 

SUSPENDED

 

 

 

 

Message

02-4F9904

02-1H4404

02-2H6104

02-0H7604

02-0H6304

02-4H9704

Contract 

ACNH-P036-(105)E

HSNH-P044-(058)E

  

B1NH-P070-(138)E

NSST-S139-(024)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

24339 HWY 89 N.

24339 HIGHWAY 89 N.

2055 E. GREG STREET

24339 STATE HIGHWAY 89 N.

1764 SKYWAY

2 CROMWELL

470-800 DIANE DRIVE

471-800 DIANE DR

1555 E. MAIN ST.

600 S. GULLING ST

471-800 DIANE DR

471-800 DIANE DRIVE

SUSANVILLE, CA 96130

SUSANVILLE,CA 96130

QUINCY, CA 95971

PORTOLA, CA 95612

SUSANVILLE, CA 96130

SUSANVILLE, CA 96130

Accepted

Location
Storm Water
Plan
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02District

02-MOD-299-.5/0

02-MOD-299-23.1/33.5

02-MOD-299-37.5/56.9

02-MOD-299-51.9/52.5

02-PLU-36-6.6/6.6

02-PLU-70-11.5/11.9

Fed Aid
Pgm Code

IN MODOC COUNTY NEAR ADIN AT BUTTE

CREEK BRIDGE AND AT ASH CREEK BRIDGE.

IN MODOC COUNTY ABOUT 6 MILES WEST OF

ALTURAS FROM 0.3 MILE WEST OF

CALDWELL CREEK BRIDGE TO 1.7 MILE

WEST OF COUNTY ROAD 75.

IN MODOC COUNTY IN AND NEAR ALTURAS

AT VARIOUS LOCATIONS FROM 0.3 MILE

EAST OF ROCK CREEK BRIDGE TO

PATTERSON STREET

IN MODOC COUNTY NEAR CEDARVILLE  FROM

0.6 MILE WEST OF CEDAR PASS SKI TOW

ROAD TO CEDAR PASS SKI TOW ROAD

IN PLUMAS COUNTY NEAR CHESTER AT_ THE

CHESTER MAINTENANCE STATION

IN PLUMAS COUNTY ABOUT 3 MILES WEST

OF BELDEN FROM 2.1 MILES TO 1.6

MILES WEST OF CHIPPS CREEK BRIDGE

Description 

REPLACE BRIDGES & RECONSTRUCT ROADW

BRIDGE REPLACEMENT AND ROADWAY

COLD IN PLACE RECYCLE

SUPERELEVATION IMPROVEMENT

REPLACE SALT/SAND STORAGE BUILDING

CURVE IMPROVEMENT

Type Of Work

WEST COAST CONTRACTORS, INC.

DBA OREGON WEST COAST

CONTRACTORS

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

EAGLE PEAK ROCK & PAVING, INC.

MEYERS EARTHWORK

PLUMMERBUILT INC

KNIFE RIVER CONSTRUCTION

Contractor

COOS BAY  OR 97420

BURNEY  CA 96013

ALTURAS  CA 96101

REDDING  CA 96049

HERALD CA 95638

CHICO  CA 95928

(541)267-7689

(530)335-5501

(530)233-4568

(530)365-8858

(916)296-7484

(530)891-6555

ZDENEK, MIKE

ZDENEK, MIKE

ZDENEK, MIKE

MIKE ZDENEK

BENNER, HENRY

Resident
Engineer

(530)229-0559

(530)229-0559

(530)229-0559

(530)229-0559

 

(530)949-8132

 $6,948,619

 $16,862,426

 $4,304,791

 $3,334,009

 $927,670

 $2,578,143

Bid + CCOs

 $774,290

 $12,216,662

 $58,404

 $99,030

 $0

 $0

Comp To  date

 $607,021

 $1,852,092

 $58,404

 $0

 $0

 $0

This Month

12/20/18

05/08/18

02/21/19

09/19/18

04/10/19

12/21/18

Awarded

01/25/19

06/14/18

03/13/19

10/08/18

05/13/19

01/09/19

Approved

01/03/20

11/07/19

09/10/19

07/22/19

06/24/19

Est Comp

 14%

 50%

 0%

 0%

 0%

 0%

%Time

 11%

 71%

 1%

 3%

 0%

 0%

% Work 

 

 

 

SUSPENDED

 

SUSPENDED

Message

02-4F2104

02-4F77U4

02-3H1704

02-1H3304

02-4H1404

02-0H4504

Contract 

B1ST-P299-(204)E

ACNH-P299-(201)E

  

HSST-P299-(203)E

  

HSST-P070-(134)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

61050 HIGHWAY 101

24339 HWY 89 N.

886 FITCH ROAD

PO BOX 493730

11925 MCKINLEY ROAD

1764 SKYWAY

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

13700 HIGHWAY 36 EAST

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING CA 96001

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan
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02District

02-PLU-70-14.9/0

02-PLU-70-23.7/23.7

02-PLU-70-27.0/27

02-PLU-70-50.6/51.7

02-PLU-89-30.2/35.3

02-PLU-147-8.9/9.3

Fed Aid

HA21

20.20

201130

HA21

Pgm Code

IN PLUMAS COUNTY NEAR BELDEN AT

YELLOW CREEK BRIDGE #09-0008

IN PLUMAS COUNTY NEAR RICH BAR AT

RUSH CREEK BRIDGE.

IN PLUMAS COUNTY  NEAR RICH BAR AT

0.1 MILE  EAST OF TWAIN ROAD DIRS'S

EMERGENCY F.A.

IN PLUMAS COUNTY NEAR QUINCY FROM 0.6

MILE WEST TO 0.5 MILE EAST OF SPRING

GARDEN BRIDGE OVERHEAD.

IN PLUMAS COUNTY NEAR CANYON DAM FROM

0.2 MILE NORTH OF LAKE ALMANOR

SPILLWAY TO 2.5 MILES SOUTH OF

HUMBOLDT ROAD

IN PLUMAS COUNTY ABOUT 9 MILES NORTH

OF CANYON DAM FROM 0.1 MILE SOUTH TO

0.4 MILE NORTH OF HAMILTON BRANCH

BRIDGE

Description 

BRIDGE REPLACEMENT - SEISMIC

INSTALL FISH PASSAGE

EXCAVATE ROADWAY, PLACE GEOGRID AND

CTB

BRIDGE REHABILIATION

MILL AND FILL

REPLACE BRIDGE

Type Of Work

STEWART ENGINEERING INC

ABACUS CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION &

MATERIALS INC.

M.C.M. CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

VIKING CONSTRUCTION COMPANY,

INC.

Contractor

REDDING CA 96001

ANDERSON CA 96007

BURNEY, CA 96013

NORTH HIGHLANDS  CA 95660

BURNEY  CA 96013

RANCHO CORDOVA  CA 95742

(530)244-8464

(530)244-0777

 

(916)334-1221

(530)335-5501

(916)852-5530

COLLINS, RON

COLLINS, RON

COLLINS, RON

JOHNSON, RYAN

Resident
Engineer

(530)605-5866

 

(530)605-5866

(530)605-5866

 

(530)895-8245

 $10,548,092

 $1,073,544

 $385,000

 $10,336,299

 $1,431,989

 $5,950,712

Bid + CCOs

 $4,540,910

 $0

 $0

 $9,543,400

 $0

 $5,886,919

Comp To  date

 $125,177

 $0

 $0

 $0

 $0

 $420

This Month

11/30/17

04/19/19

03/01/19

11/16/16

02/20/19

05/10/16

Awarded

02/02/18

05/21/19

03/27/19

12/09/16

03/13/19

06/02/16

Approved

10/23/19

04/16/19

06/18/19

08/08/18

Est Comp

 64%

 0%

 0%

 89%

 0%

 100%

%Time

 43%

 0%

 0%

 92%

 0%

 98%

% Work 

 

 

 

SUSPENDED

 

OVER RUN

Message

02-1C7504

02-4H9604

02-0J3404

02-2C0904

02-4H2304

02-4E6404

Contract 

ACST-P070-(133)E

  

  

ACST-P070-(05E)

ACST-P089-(125)E

STP-P147-(003)E

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

5323 EASTSIDE RD

6850 HAAS RD

24339 STATE HWY 89 N

6413 32ND STREET

24339 HIGHWAY 89 N.

11315 SUNRISE GOLD CIR STE A

1555 E. MAIN SREET

600 S. GULLING ST.

1555 E. MAIN STREET

2707 NOTRE DAME BLVD.

QUINCY, CA 95971

PORTOLA, CA 96122

QUINCY, CA 95971

CHICO CA 95928

Accepted

Location
Storm Water
Plan
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02District

02-SHA-5-.1/0

02-SHA-5-3.8/11.7

02-SHA-5-4.9/5.1

02-SHA-5-28.0/29

02-SHA-5-39.5/40.8

02-SHA-5-54.6/55.9

Fed Aid

HA21

20.20

201130

HA21

20.20

201130

Pgm Code

IN SHASTA COUNTY ABT 8 MI N OF SHASTA

LAKE CTY AND NEAR LAKEHEAD FRM

TURNTABLE BAY O/C TO 0.1 MI N OF

O'BRIEN SRRA & FRM 0.4 MI S 

IN SHASTA COUNTY IN AND NEAR

ANDERSON FROM ROUTE 5/273  SEPARATION

TO 0.4 MILE SOUTH OF  CHURN CREEK

ROAD OVERCROSSING

IN SHASTA COUNTY IN ANDERSON FROM

ANDERSON CREEK OVERFLOW TO 0.1 MILE

NORTH OF ANDERSON CREEK BRIDGE.

DIR'S EMERGENCY L.B.

IN SHASTA COUNTY ABOUT 6 MILES NORTH

OF SHASTA LAKE FROM 0.2 MILE SOUTH TO

0.9 MILE NORTH OF PIT RIVER BRIDGE

OVERHEAD.

IN SHASTA COUNTY NEAR LAKEHEAD FROM

0.3 KM NORTH OF ANTLER SUMMIT

OVERCROSSING TO 0.5 KM NORTH OF

ANTLER UNDERPASS

IN SHASTA COUNTY ABOUT 12 MILES NORTH

OF LAKEHEAD FROM 1.3 MILES NORTH TO

2.6 MILES NORTH OF GIBSON ROAD

OVERCROSSING. DRI'S EMERG

Description 

BRIDGE REPLACEMENT/SEISMIC RETROFIT

WIDENING TO 6 LANES, BRIDGE

REMOVE 1.8 FEET OF EMBANKMENT UNDER

BRIDGE

BRIDGE DECK MAINTENANCE

BRIDGE REPLACEMENT

REMOVE EXISTING ROCK BUTTRESS,

Type Of Work

GOLDEN STATE BRIDGE, INC.

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

GOLDEN STATE BRIDGE, INC.

TUTOR SALIBA CORPORATION

STEVE MANNING CONSTRUCTION,INC

Contractor

BENICIA  CA 945101195

REDDING  CA 96049

REDDING, CA 96049

BENICIA  CA 945101195

SYLMAR CA 91342

REDDING, CA 96049

(925)372-8000

(530)246-4292

 

(925)372-8000

(818)362-8391

 

ALEXANDER, NATHAN

SERGIO MENDOZA

ALEXANDER, NATHAN

MD TOFAEL ANWAR

BADE, TIM

GASIK, JOEL

Resident
Engineer

(530)225-2922

(530)945-2437

(530)604-5102

(530)225-3172

(530)238-2964

(530)751-6116

 $30,939,409

 $121,875,060

 $270,000

 $6,949,601

 $132,526,824

 $5,085,000

Bid + CCOs

 $26,482,023

 $3,885,888

 $140,841

 $2,810,678

 $131,754,402

 $3,171,938

Comp To  date

 $687,587

 $3,072,627

 $0

 $0

 $0

 $0

This Month

02/03/16

11/06/18

12/06/17

05/21/18

09/25/09

06/21/18

Awarded

02/17/16

11/30/18

03/07/18

06/07/18

10/14/09

08/30/18

Approved

01/17/20

04/12/21

01/13/18

10/16/19

03/22/19

01/29/19

Est Comp

 74%

 8%

 100%

 12%

 100%

 100%

%Time

 87%

 3%

 52%

 39%

 100%

 62%

% Work 

 

 

OVER RUN

SUSPENDED

OVER RUN

OVER RUN

Message

02-0E0904

02-4C40V4

02-4H1504

02-4G5204

02-378904

02-4H3904

Contract 

NHPI-005 -(   )8

B1IM- 005-(359)E

  

ACIM- 005-(356)E

ACBR-0058-(337)N

  

 355-  E -()

--()

  

--()

  00-58 3-(7N)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

  

3701 MALLARD DRIVE

PO BOX 494519

P. O. BOX 494519

3701 MALLARD DRIVE

15901 OLDEN STREET

P.O. BOX 491660

1031 BUTTE STREET

STE. 205

1031 BUTTE ST

1031 BUTTE STREET

3504 LARMIE STREET

18300 ANTLER SCHOOL

RD, BLDG D

1031 BUTTE STREET

REDDING, CA 96001

REDDING,CA 96001

REDDING, CA 96001

REDDING, CA 96002

LAKEHEAD, CA 96051

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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02District

02-SHA-5-/0

02-SHA-5-/67

02-SHA-44-.2/.2

02-SHA-44-4.6/6.4

02-SHA-44-34.0/43.2

02-SHA-44-59.4/59.8

Fed Aid

HB4N

Pgm Code

IN SHASTA COUNTY AT VARIOUS LOCATIONS

FROM 0.1 MILE NORTH OF FOURTH STREET

OVERCROSSING TO 0.3 MILE NORTH OF

FAWNDALE OVERCROSSING

IN SHASTA COUNTY IN AND NEAR  REDDING

AT VARIOUS LOCATIONS FROM TEHAMA

COUNTY LINE TO SISKIYOU COUNTY LINE

IN SHASTA COUNTY IN REDDING AT

HILLTOP DRIVE OVERCROSSING.

IN SHASTA COUNTY NEAR PALO CEDRO FROM

CLOUGH CREEK BRIDGE TO 0.6  MILE WEST

OF DESCHUTES ROAD UNDERCROSSING.

IN SHASTA COUNTY AT AND NEAR VIOLA

FROM 0.2 MILE EAST OF MILL CREEK ROAD

TO 0.8 MILE EAST OF DEER FLAT ROAD

IN SHASTA COUNTY NEAR OLD STATION

FROM 0.3 MILE WEST TO 0.2 MILE EAST

OF HAT CREEK BRIDGE

Description 

WORKER SAFETY

COLLISION SEVERITY REDUCTION

INSTALL FREE RIGHT TURN

CONSTRUCT INTERCHANGE

AC OVERLAY

BRIDGE REPLACEMENT

Type Of Work

S.T. RHOADES CONSTRUCTION,

INC.

STEELHEAD CONSTRUCTORS, INC.

S.T.RHOADES CONSTRUCTION INC.

TULLIS, INC.

TULLIS, INC.

STEELHEAD CONSTRUCTORS, INCL.

Contractor

REDDING  CA 96002

REDDING CA 96003

REDDING  CA 96002

REDDING  CA 96049

REDDING CA 96022

REDDING CA 96003

(530)223-9322

(530)226-6400

(530)223-9322

(530)241-5105

(530)241-5105

(530)226-6400

SUNIL REPAKA

REPAKA, SUNIL

ALEXANDER, NATHAN

NATHAN ALEXANDER

Resident
Engineer

(530)949-8019

(530)949-8019

 

(530)225-2922

 

(530)225-2922

 $2,609,850

 $5,960,129

 $386,066

 $5,911,350

 $2,635,552

 $5,648,123

Bid + CCOs

 $1,768,398

 $64,700

 $0

 $5,707,870

 $0

 $92,850

Comp To  date

 $568,935

 $0

 $0

 $173,714

 $0

 $0

This Month

07/18/18

11/02/18

02/22/19

10/13/17

03/21/19

11/02/18

Awarded

08/13/18

11/20/18

03/21/19

11/20/17

04/05/19

11/30/18

Approved

06/10/19

08/20/19

06/17/19

06/19/19

Est Comp

 70%

 0%

 0%

 89%

 0%

 5%

%Time

 68%

 1%

 0%

 95%

 0%

 2%

% Work 

 

SUSPENDED

 

 

 

 

Message

02-4G5704

02-4F5104

02-2H7304

02-368414

02-4H2704

02-4F2004

Contract 

ACIM- 005-(358)E

HSIM- 005-(357)E

  

ACST-P044-(056)E

  

B1NH-P044-(057)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

8585 COMMERCIAL WAY

2940 INNSBRUCK DR

8585 COMMERCIAL WAY

PO BOX 493416

PO BOX 493416

2940 INNSBRUCK DR

1031 BUTTE ST

1031 BUTTE ST

1031 BUTTE ST.,

STE.205,MS #60

1031 BUTTE STREET

ST#205 MS#60

REDDING CA 96001

REDDING CA 96001

REDDING, CA 96001

REDDING,CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 19
05/20/19 Statement of Ongoing Contracts as of 05/28/19

02District

02-SHA-89-26.3/29.2

02-SHA-299-7.6/18.3

02-SHA-299-24.6/30.3

02-SHA-299-32.6/0

02-SHA-299-77.8/79.7

02-SHA-299-79.7/93.5

Fed Aid

20.20

201130

Pgm Code

IN SHASTA COUNTY ABOUT 10 MILES

NORTH OF BURNEY FROM 0.3 MILE NORTH

OF CLARK CREEK ROAD TO LAKE BRITTON

BRIDGE

IN SHASTA COUNTY AT AND NEAR SHASTA

FROM 0.5 MILE WEST OF CRYSTAL CREEK

ROAD TO TRINITY ALLEY.

IN SHASTA COUNTY IN AND NEAR  REDDING

FROM 0.1 MILE EAST OF BOULDER DRIVE

TO 0.1 MILE EAST OF HOOTENANNY LANE

IN SHASTA COUNTY NEAR BELLA VISTA AT

03 MILE EAST OF LEMN CREEK BRIDGE

DIR'S EMERGENCY F.A.

IN SHASTA COUNTY NEAR BURNEY FROM 0.2

MILE WEST OF SONOMA STREET TO 0.3

MILE WEST OF ROUTE 89.

IN SHASTA COUNTY AT AND NEAR FALL

RIVER MILLS FROM 0.4 MILE WEST OF

ROUTE 89 TO 0.2 MILE EAST OF SIERRA

CENTER DRIVE.

Description 

AC OVERLAY

PAVEMENT PRESERVATION

AC OVERLAY

REPLACE UNSTABLE SOIL

PULVERIZE & RECONSTRUCT PAVEMENT

RHMA OVERLAY

Type Of Work

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

TULLIS, INC.

J.F. SHEA CONSTRUCTION, INC.

J. F. SHEA CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

J.F. SHEA CONSTRUCTION, INC.

Contractor

BURNEY  CA 96013

REDDING  CA 960019604

REDDING  CA 96049

REDDING, CA 96049

BURNEY  CA 96013

REDDING CA 96001

(530)335-5501

(530)241-5105

(530)246-4292

 

(530)335-5501

(530)246-4292

MANDHIR GREWAL

ZDENEK, MIKE

ZDENEK, MICHAEL

ANWAR, TOFAEL

Resident
Engineer

 

(530)229-0542

(530)229-0559

(530)229-0559

(530)225-3172

 

 $958,439

 $15,505,347

 $3,355,362

 $285,000

 $7,699,397

 $3,338,000

Bid + CCOs

 $0

 $1,556,311

 $3,260,002

 $163,595

 $7,546,132

 $0

Comp To  date

 $0

 $126,414

 $0

 $0

 $0

 $0

This Month

12/19/18

08/24/18

03/21/18

03/01/19

02/01/18

04/11/19

Awarded

01/09/19

09/12/18

04/03/18

04/16/19

02/22/18

05/01/19

Approved

09/26/19

05/10/19

04/23/19

05/01/19

Est Comp

 0%

 0%

 89%

 100%

 99%

 0%

%Time

 0%

 10%

 96%

 57%

 99%

 0%

% Work 

 

SUSPENDED

 

COMPLETED

COMPLETED

 

Message

02-4H2004

02-3E7404

02-3H2004

02-0J3304

02-4E0204

02-4H2104

Contract 

ACNH-P089-(124) 

B1NH-P299-(202)E

  

  

ACST-P299-(199)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

24339 HIGHWAY 89 N.

PO BOX 493416

P.O. BOX 494519

P.O. BOX 494519

24339 HWY 89 N.

17400 CLEAR CREEK RD

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE ST. STE

205, MS 60

1031 BUTTE STREET

REDDING CA 96001

REDDING, CA 96001

REDDING, CA 96601

REDDING, CA 96001

Accepted

05/13/19

05/09/19

Location
Storm Water
Plan



State of California Department of Transportation Page 20
05/20/19 Statement of Ongoing Contracts as of 05/28/19

02District

02-SHA-910-/0

02-SHA-910-/0

02-SIS-5-2.7/11.4

02-SIS-5-7.2/0

02-SIS-5-15.3/16.5

02-SIS-5-25.2/25.2

Fed Aid
Pgm Code

IN SHASTA COUNTY IN REDDING ON ROUTE

44 AT THE JUNCTION OF ROUTE 273 AND

ON ROUTE 273 AT TRINITY  STREET

IN SHASTA COUNTY AT VARIOUS

LOCATIONS.

IN SISKIYOU COUNTY IN AND NEAR

DUNSMUIR FROM SACRAMENTO RIVER BRIDGE

TO 0.6 MILE SOUTH OF NORTH MOUNT

SHASTA UNDERPASS

IN SISKIYOU COUNTY NEAR DUNSMUIR AT

DUNSMUIR GRADE COMMERCIAL VEHICLE

ENFORCEMENT FACILITY.

IN SISKIYOU COUNTY NEAR WEED FROM 0.1

MILE SOUTH OF DEETZ ROAD

UNDERCROSSING TO 0.6 MILE NORTH OF

BLACK BUTTE OVERHEAD 02-0004L

IN SISKIYOU COUNTY ABOUT 5 MILES

NORTH OF WEED AT THE NORTH EDGEWOOD

OVERHEAD.

Description 

UPGRADE SIGNALS

PAVEMENT REHABILITATION

2 R ROADWAY REHABILIATION -

IMPROVE TRUCK INSPECTION FACILITY

BRIDGE REPLACEMENT - SOUTHBOUND

STRENGHTEN AND UPGRADE BRIDGES

Type Of Work

CEN-PAC ENGINEERING, INC.

TULLIS, INC.

J.F. SHEA CONSTRUCTION, INC.

RANDY HILL CONSTRUCTION, INC

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

Contractor

FRESNO CA 93711

REDDING  CA 960019604

REDDING  CA 96049

CHICO  CA 95973

REDDING  CA 96049

REDDING  CA 96049

(805)984-3421

(530)241-5105

(530)246-4292

(530)892-1918

(530)246-4292

(530)246-4292

SUNIL REPAKA

MALLORY, NICOLE

MALLORY, NICOLE

JEFF STEPPAT

STEPPAT, JEFF

Resident
Engineer

 

(530)949-8019

(530)605-5871

(530)235-9814

(530)515-0639

(530)515-0639

 $497,327

 $10,239,844

 $57,603,551

 $6,646,643

 $8,332,947

 $4,308,213

Bid + CCOs

 $0

 $2,320,572

 $30,276,701

 $6,541,534

 $211,256

 $3,896,548

Comp To  date

 $0

 $1,313,493

 $2,051,618

 $17,410

 $211,256

 $0

This Month

03/07/19

07/18/18

03/12/18

02/11/16

07/30/18

11/16/17

Awarded

04/05/19

08/06/18

03/29/18

02/25/16

08/15/18

12/19/17

Approved

08/01/19

01/02/20

07/02/18

02/24/20

04/30/19

Est Comp

 0%

 20%

 45%

 100%

 4%

 98%

%Time

 0%

 22%

 52%

 98%

 3%

 90%

% Work 

 

 

 

OVER RUN

SUSPENDED

 

Message

02-3H5704

02-4G4204

02-4G5504

02-2E8004

02-4F5404

02-4G2404

Contract 

  

B1NH-X089-(123)E

ACIM- 005-(177)E

  

B1IM- 005-(179)E

ACIM- 005-(178)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1467 W SHAW AVE.

16951 CLEAR CREEK ROAD

P.O. BOX 494519

5237 MALLARD ESTATES ROAD

P.O. BOX 494519

PO BOX 494519

1031 BUTTE ST

1625 MOTT ROAD

1625 MOTT ROAD

1031 BUTTE STREET

1031 BUTTE STREET

REDDING, CA 96001

MOUNT SHASTA, CA 96067

MT. SHASTA, CA 96067

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 21
05/20/19 Statement of Ongoing Contracts as of 05/28/19

02District

02-SIS-5-37.4/51.2

02-SIS-5-66.0/69.3

02-SIS-5-583.0/67.7

02-SIS-5-/0

02-SIS-89-28.0/34

02-SIS-96-52.5/88.4

Fed Aid

20.20

201130

Pgm Code

IN SISKIYOU COUNTY IN AND NEAR YREKA

FROM 0.8 MILE SOUTH OF  GRENADA

OVERCROSSING TO SHASTA RIVER BRIDGE

IN SISKIYOU COUNTY NEAR HORNBROOK

FROM 0.4 MILE NORTH OF BAILEY HILL

ROAD OVERCROSSING TO OREGON STATE

LINE

IN SISKIYOU COUNTY NEAR  HORNBROOK

FROM ROUTE 96 TO 0.8 MILE NORTH OF

BAILEY HILL UNDERPASS DIR'S EMERGENCY

L.B.

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN SISKIYOU COUNTY NEAR MCCLOUD  FROM

0.5 MILE SOUTH OF MOUNTAIN  HOUSE

ROAD TO 0.3 MILE SOUTH OF  AZALEA

ROAD.

IN SISKIYOU COUNTY NEAR SEIAD VALLEY

AT VARIOUS LOCATIONS FROM 0.1 MILE

WEST OF THOMPSON CREEK  BRIDGE TO 0.2

MILE EAST OF BEAVER 

Description 

MILL AND FILL

PAVEMENT MILL AND FILL

WILDFIRE DAMAGED REPAIR

REMOVE AND REPLACE POLYESTER

AC OVERLAY

WIDEN BRIDGE/OVERLAY/COLD PLANE/HMA

Type Of Work

ROCKY MOUNTAIN CONSTRUCTION,

LLC

DARREN TAYLOR CONSTRUCTION,

INC.

MEYERS EARTHWORK, INC.

MYERS & SONS CONSTRUCTION, LLC

STIMPEL-WIEBELHAUS

J.F. SHEA CONSTRUCTION, INC.

Contractor

KLAMATH FALLS  OR 97603

ANDERSON  CA 96007

REDDING, CA 96049

SACRAMENTO CA 95834

REDDING  CA 96002

REDDING  CA 96049

(541)882-8377

(530)378-2211

 

(916)283-9950

(530)223-6605

(530)246-4292

LOADER, MARK

LOADER, MARK

Resident
Engineer

 

 

(530)941-9542

 

 

(530)941-9542

 $6,187,187

 $1,329,130

 $1,285,000

 $2,397,379

 $1,769,905

 $7,550,636

Bid + CCOs

 $0

 $0

 $896,211

 $0

 $0

 $3,926,159

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $137,636

This Month

12/06/18

11/29/18

07/31/18

04/08/19

01/22/19

07/10/17

Awarded

01/18/19

01/09/19

08/27/18

05/13/19

02/20/19

07/27/17

Approved

02/28/19

11/14/19

Est Comp

 0%

 0%

 0%

 0%

 0%

 56%

%Time

 0%

 0%

 70%

 0%

 0%

 52%

% Work 

 

 

 

 

 

 

Message

02-4H2504

02-4H1904

02-4H8204

02-3H8004

02-4H2204

02-4E6504

Contract 

  

  

  

  

  

ACST-P096-(060)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

4815 TINGLEY LANE #A

5750 PLEASANT VIEW DRIVE

P.O. BOX 493730

4600 NORTHGATE BLVD, SUITE 10

1168 INDUSTRIAL ST

17400 CLEAR CREEK RD

1031 BUTTE STREET

2150 EDWARDO ST

REDDING, CA 96001

REDDING, CA 96002

Accepted

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

02District

02-SIS-96-602.0/60.2

02-SIS-96-/.7

02-SIS-96-/0

02-SIS-97-11.5/17.1

02-SIS-97-21.8/0

02-SIS-161-18.3/19.4

Fed Aid

20.20

201131

20.20

201130

Pgm Code

IN SISKIYOU COUNTY AT SEIAD VALLEY AT

SEIAD CREEK BRIDGE DIR'S EMERGENCY

F.A.

IN SISKIYOU COUNTY NEAR SOMES BAR AT

VARIOUS LOCATIONS FROM HUMBOLT COUNTY

LINETO 2.1 MILE WEST OF KLAMATH RIVER

BRIDGE DIR'S EMER

IN SISKIYOU COUNTY ABOUT 8 MILES

NORTH OF YREKA ON ROUTE 96 FROM 0.5

MILE WEST TO 0.2 MILE EAST OF RTE 263

AND ON ROUTE 263 FROM 0

IN SISKIYOU COUNTY ABOUT 12 MILES

NORTH OF WEED FROM YELLOW BUTTE  ROAD

TO 0.6 MILE NORTH OF DEER MOUNTAIN

ROAD

IN SISKIYOU COUNTY ABOUT 19 MILES

SOUTH OF MACDOEL AT GRASS LAKE SAFETY

ROADSIDE REST AREA.

IN SISKIYOU COUNTY NEAR TULELAKE FROM

HILL ROAD TO ROUTE 139.

Description 

EXCAVATE SEIAD CREEK CHANNEL

CLEAR OF SLIDE DEBRIS, REPAIR SLIP-

OUTS

BRIDGE REPLACEMENT

MILL AND FILL

REHABILITATE WATER AND SEWER

FULL DEPTH PAVEMENT REHABILATION

Type Of Work

J. F. SHEA CONSTRUCTION, INC.

HAYES & SONS, INC.

GOLDEN STATE BRIDGE, INC.

ROCKY MOUNTAIN CONSTRUCTION,

LLC

SERAFIX ENGINEERING

CONTRACTORS, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

Contractor

REDDING, CA 96049

HAPPY CAMP, CA 96039

BENICIA  CA 945101195

KLAMATH FALLS OR 97603

SAN RAMON  CA 94583

BURNEY CA 96013

 

 

(925)372-8000

(541)882-8377

(925)552-8253

(530)335-5501

LOADER, MARK

MALLORY, NICOLE

MARK LOADER

STEPPAT, JEFF

Resident
Engineer

(530)246-4292

(530)605-5871

(530)941-9542

 

(530)515-0639

 

 $385,000

 $4,985,000

 $17,676,034

 $1,396,396

 $3,321,230

 $823,328

Bid + CCOs

 $100,839

 $4,557,826

 $1,714,365

 $0

 $3,317,215

 $0

Comp To  date

 $0

 $0

 $1,483,100

 $0

 $136,650

 $0

This Month

06/01/18

01/20/17

12/14/18

03/15/19

03/29/18

03/14/19

Awarded

08/28/18

04/28/17

12/21/18

04/05/19

04/25/18

04/05/19

Approved

02/20/19

09/20/18

07/10/20

06/07/19

Est Comp

 0%

 100%

 0%

 0%

 88%

 0%

%Time

 26%

 91%

 10%

 0%

 99%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

02-4H5004

02-3H2604

02-2E4804

02-4H2604

02-4E6804

02-2H1804

Contract 

  

  

B1ST-X093-(009)E

  

CNHG-P097-(044)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 494519

P.O. BOX 258

3701 MALLARD DRIVE

4815 TINGLEY LANE #A;

7 CROW CANYON COURT, SUITE 25

24339 STATE HIGHWAY 89 N

1625 MOTT RD.

1031 BUTTE STREET

2150 EDWARDO ST

1031 BUTTE STREET

MT. SHASTA, CA 96067

REDDING, CA 96001

REDDING CA 96002

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 23
05/20/19 Statement of Ongoing Contracts as of 05/28/19

02District

02-SIS-263-49.3/56.4

02-TEH-32-20.3/20.3

02-TEH-36-75.1/78.4

02-TRI-36-26.7/27.1

02-TRI-36-34.7/34.7

02-TRI-36-150.0/17

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SISKIYOU COUNTY NEAR YREKA FROM

0.2 MILE NORTH OF ROUTE 3 TO SHASTA

RIVER BRIDGE 02-0014.

IN TEHAMA COUNTY ABOUT 24 MILES  EAST

OF FOREST RANCH AT 0.2 MILE WEST OF

SLATE CREEK BRIDGE DIIR'S EMERGENCY

L.B.

IN TEHAMA COUNTY NEAR MINERAL FROM

LITTLE GIANT MILL ROAD TO 0.7 MILE

WEST OF DIAMOND ROAD

IN TRINITY COUNTY ABOUT 9 MILES  EAST

OF FOREST GLEN FROM 0.6 MILE WEST TO

0.1 MILE WEST OF ROUTE 3.

IN TRINITY COUNTY ABOUT 17 MILES EAST

OF FOREST GLEN AT 8.6 MILES WEST OF

HAYFORK CREEK BRIDGE  DIR'S EMERGENCY

F.A.

IN TRINITY COUNTY NEAR FOREST GLEN

FROM 1.8 MILES WEST TO 0.3 MILE  EAST

OF GLEN CREEK ROAD  DIR'S EMERGENCY

L.B.

Description 

AC OVERLAY

RECONSTRUCT FAILED SACK WALL

CURVE IMPROVEMENT AND INSTALL MBGR

CURVE IMPROVEMENT

REPAIR SLIP-OUT

MOVE SLIDE MATERIAL, REGRADE SLOPE

Type Of Work

J.F. SHEA CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION &

MATERIALS INC.

TULLIS, INC.

STEELHEAD CONSTRUCTORS, INC.

STEELHEAD CONSTRUCTORS, INC.

ROBERT J. FRANK CONSTRUCTION,

INC.

Contractor

REDDING  CA 96049

BURNEY, CA 96013

REDDING  CA 960019604

REDDING CA 96003

PALO CEDRO, CA 96073

REDDING, CA 96003

(530)246-4292

 

(530)241-5105

(530)226-6400

 

 

JEFF STEPPAT

BENNER, HENRY

BENNER, HENRY

JOEL GASIK

GASOK, JOEL

REPAKA, SUNIL

Resident
Engineer

(530)515-0639

(530)949-8132

(530)949-8132

(530)751-6116

(530)751-6116

(530)949-8019

 $2,278,872

 $1,285,000

 $10,419,887

 $8,940,778

 $2,480,000

 $2,985,000

Bid + CCOs

 $2,425

 $0

 $10,288,898

 $939,730

 $1,160,910

 $0

Comp To  date

 $0

 $0

 $0

 $715,591

 $0

 $0

This Month

02/22/18

02/21/19

12/06/16

11/02/18

02/14/19

02/25/19

Awarded

03/12/18

03/28/19

12/28/16

11/20/18

03/29/19

04/26/19

Approved

06/14/19

06/10/19

04/19/19

01/27/20

05/06/19

06/18/19

Est Comp

 3%

 0%

 48%

 8%

 100%

 0%

%Time

 0%

 0%

 99%

 11%

 47%

 0%

% Work 

SUSPENDED

 

SUSPENDED

 

 

 

Message

02-3H1904

02-0J2704

02-4G03U4

02-4F8604

02-0J3004

02-0J3204

Contract 

ACST-P263-(001)E

  

ACHS-STP0-(610)2

HSST-S036-(108)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 494519

24339 STATE HWY 89 N.

16951 CLEAR CREEK ROAD

2940 INNSBRUCK DRIVE

P.O. BOX 997

2806 TARMAC ROAD

1031 BUTTE STREET

13700 HWY 36

13700 HWY 36E

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

REDDING, CA 96001

E. RED BLUFF, CA 96080

RED BLUFF, CA 96080

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 24
05/20/19 Statement of Ongoing Contracts as of 05/28/19

02District

02-TRI-299-2.0/33

02-TRI-299-8.3/25.7

02-TRI-299-408.0/41.2

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN TRINITY COUNTY NEAR HELENA FROM

0.5 MILE EAST TO 1.5 MILES EAST OF

WHEEL GULCH ROAD.  DIR'S EMERGENCY

L.B.

IN SHASTA AND TRINITY COUNTIES AT

VARIOUS LOCATIONS

IN TRINITY COUNTY NEAR JUNCTION CITY

FROM 0.6 MILE EAST OF VALDOR DRIVE TO

0.1 WEST OF POWERHOUSE ROAD. DIR'S

EMERGENCY L.B.

IN SHASTA AND SISKIYOU COUNTIES ON

ROUTE 5FROM 0.3 MILE S. OF FAWNDALE

OVERCROSSING TO .2 MILE SOUTH OF

PIONEER BRIDGE OVERHEADIR'

IN BUTTE, LASSEN, PLUMAS, SHASTA,

SISKIYOU, AND TRINITY COUNTIES AT

VARIOUS LOCATIONS.

IN TRINITY AND SHASTA COUNTIES IN AND

NEAR REDDING FROM 0.1 MILE WEST OF

TRINITYDAM BOULEVARD TO SUNSET DRIVE.

DIR'S EMERGNECY F.A

Description 

REDUCE RISK OF FALLING ROCKS

INSTALL STRIPING

CARR FIRE LANDSLIDE REPAIR

REPAIR OR REPLACE OTHER FIRE DAMAGE

ITEMS

IMPROVE CHAIN CONTROL AREAS.

CARR FIRE RECONSTRUCITON

Type Of Work

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

SPECIALIZED PAVEMENT MARKING,

INC.

R. BROWN CONSTRUCTION

COMPANY,INC.

STEVE MANNING CONSTRUCTION,INC

TULLIS, INC.

TULLIS, INC.

Contractor

REDDING, CA 96049

TUALATIN  OR 97062

WILLOW CREEK, CA 95573

REDDING, CA 96049

REDDING  CA 960019604

REDDING, CA 96049

 

(503)885-0420

 

 

(530)241-5105

 

GREWAL, MANDHIR

GREWAL, MANDHIR

GASIK, JOEL

JOEL GASIK

GREWAL, MANDHIR

Resident
Engineer

(530)229-0542

 

(530)229-0542

(530)751-6116

(530)751-6116

(530)229-0542

 $4,985,000

 $2,608,795

 $4,985,000

 $9,985,000

 $7,904,341

 $21,385,000

Bid + CCOs

 $3,553,019

 $0

 $4,348,100

 $7,673,155

 $679,606

 $18,245,034

Comp To  date

 $1,265,311

 $0

 $962,507

 $0

 $643,989

 $2,045,426

This Month

01/14/19

02/20/19

01/11/19

09/06/18

12/20/18

07/30/18

Awarded

02/11/19

03/21/19

01/30/19

10/10/18

01/09/19

08/20/18

Approved

07/12/19

06/11/19

04/30/19

12/26/19

06/28/19

Est Comp

 53%

 0%

 88%

 100%

 3%

 100%

%Time

 71%

 0%

 87%

 77%

 9%

 85%

% Work 

 

 

 

OVER RUN

 

OVER RUN

Message

02-0J2204

02-3H5204

02-0J0904

02-4H9204

02-4F7804

02-4H8704

Contract 

  

  

  

  

ACST-000C-(477)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 492335

11095 SW INDUSTRIAL WAY STE A

P.O. BOX 406

P.O. BOX 491660

16951 CLEAR CREEK ROAD

P.O. BOX 493416

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET,

SUITE 205

1031 BUTTE STREET

1031 BUTTE STREET

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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02District

 $19,401,593 $346,427,426 $683,273,478

02-VAR--/0

02-VAR--/0

Fed Aid

HA26

Pgm Code

IN SACRAMENTO AND SISKIYOU COUNTIES

ON ROUTE 5 AT 0.1 MILE SOUTH OF

ROUTE 275 AND AT COLLIER SAFETY

ROADSIDE REST AREA

IN SHASTA, SISKIYOU AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS

Description 

REHABILITATE WATER SYSTEMS.

REPLACE STRIPING

Type Of Work

TIMBERWORKS

CENTRAL STRIPING SERVICE, INC.

Contractor

MT SHASTA  CA 96067

RANCHO CORDOVA  CA 95742

(530)926-4093

(916)635-5175

LOADER, MARK

ZDENEK, MIKE

Resident
Engineer

(530)246-4292

(530)229-0559

 $3,824,412

 $6,494,250

Bid + CCOs

 $3,980,022

 $4,054,447

Comp To  date

 $12,627

 $357,301

This Month

06/15/17

02/28/18

Awarded

06/29/17

03/20/18

Approved

10/30/19

07/05/19

Est Comp

 87%

 75%

%Time

 99%

 62%

% Work 

 

 

Message

02-4E6704

02-3H7204

Contract 

CIMG-000C-(450)E

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

PO BOX 1240

3489 LUYUNG DR

1625 MOTT ROAD

1031 BUTTE STREET

MT. SHASTA, CA 96067

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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03District

03-BUT-32-/37.7

03-BUT-99-20.0/4

03-COL-20-10.0/26

03-COL-20-23.7/28.2

03-COL-20-31.8/32.8

03-COL-45-2.0/19.4

Fed Aid

20.20

201130

20.20

201130

20.20

201130

HA22

Pgm Code

IN BUTTE AND PLUMAS  COUNTIES AT

VARIOUS LOCATIONS  DIR'S EMERGENCY

F.A.

IN BUTTE COUNTY  ON SR 99 AT  WEST

LIBERTY ROAD  DIR'S EMERGENCY L.B.

IN COLUSA COUNTY ON ROUTE 20, 2.0

MILES WEST OF EB #15-82 TO LONE STAR

RD-RT.  DIR'S EMERGENCY F.A.

IN COLUSA COUNTY NEAR WILLIAMS FROM

0.2 MILE EAST OF HUSTED ROAD TO 0.3

MILE WEST OF POWELL SLOUGH BRIDGE

IN COLUSA, BETWEEN MARKET ST AND

BUTTE VISTA WAY.

IN COLUSA COUNTY NEAR GRIMES AT

VARIOUS LOCATIONS FROM 0.1 MILE

NORTH OF CERES AVENUE TO 0.4 MILE

SOUTH OF ROUTE 20

Description 

REMOVE/CHIP TREES AND DEBRIS

INSTALL TEMPORARY TRAFFIC SIGNALS

REGRADE/LINE DITCHES/SHOULDERS,

PLACE RSP

RHMA OVERLAY

PAVEMENT REHABILITATION

CULVERT REPAIR

Type Of Work

BALDWIN CONTRACTING CO., INC.

DBA KNIFE RIVER CONSTRUCTION

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

A. TEICHERT & SON, INC DBA

TEICHERT CONSTRUCTION

LAMON CONSTRUCTION CO., INC

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

WYLATTI RESOURCE MANAGEMENT,

INC

Contractor

CHICO, CA 95928

SACRAMENTO, CA 95853

SACRAMENTO, CA 95853

YUBA CITY  CA 95991

ROSEVILLE  CA 95661

COVELO CA 95428

 

 

 

(530)671-1370

(916)757-6400

(707)983-8135

JOHNSON, RYAN

CHAMBERLIN, AARON

GRANADOS, ANTHONY

Resident
Engineer

(530)895-5245

(916)645-4800

(530)895-5245

 

 

 

 $19,985,000

 $1,985,000

 $735,000

 $1,319,266

 $12,760,000

 $188,643

Bid + CCOs

 $6,295,054

 $0

 $254,847

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $254,847

 $0

 $0

 $0

This Month

11/10/18

02/14/19

02/14/19

01/28/19

10/15/18

04/26/19

Awarded

01/09/19

05/14/19

05/13/19

03/04/19

11/08/18

05/21/19

Approved

09/24/19

01/03/20

06/07/19

Est Comp

 0%

 0%

 0%

 0%

 0%

 0%

%Time

 31%

 0%

 35%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

03-4H8304

03-4H9304

03-0J0304

03-1G3204

03-2F9804

03-1G4404

Contract 

  

  

  

  

B1NH-P020-(187)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1764 SKYWAY

P.O. BOX 13557

P.O. BOX 13557

871 VON GELDERN WAY

400 SUNRISE AVE, SUITE 300

23601 CEMETERY LANE

2707 NORTE DAME BLVD

1930 FEATHER RIVER

BOULEVARD

2707 NOTRE DAME BLVD.

CHICO, CA 95928

OROVILLE, CA 95965

CHICO, CA 95928

Accepted

Location
Storm Water
Plan
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03District

03-ED-49-20.3/20.6

03-ED-49-/0

03-ED-50-11.2/68.7

03-ED-50-18.5/0

03-ED-50-22.3/66.5

03-ED-50-39.5/48.7

Fed Aid

20.20

201130

20.20

201130

HA42

Pgm Code

IN EL DORADO COUNTY ON  ROUTE 49 FROM

WOODBRIDGE RD TO JOHNSON RANCH RD.

DIR'S EMERGENCY F.A.

IN EL DORADO AND SIERRA COUNTIES AT

VARIOUS LOCATIONS

IN EL DORADO COUNTY AT VARIOUS

LOCATIONS FROM RED HAWK

UNDERCROSSING TO 1.9 MILES WEST OF

ROUTE 89

IN EL DORADO, NEVADA, AND PLACER

COUNTIES AT VARIOUS LOCATIONS

IN EL DORADO COUNTY NEAR CAMINO FROM

BRAEBURN LANE  TO ECHO SUMMIT  DIR'S

EMERGENCY L.B.

FROM 0.2 MILES WEST OF ICE HOUSE ROAD

TO 0.015 MILES WEST OF DIVISION

HIGHWAY ROAD

Description 

EMERGENCY CULVERT REPLACEMENT

UPGRADE METAL BEAM GUARD RAIL TO

UPGRADE GUARDRAIL

BRIDGE DECK REHABILITATION

FELL & DISPOSE THE DEAD, DYING &

HAZARD TR

INSTALL SANDTRAPS AND PULLOUTS

Type Of Work

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

DREAMBUILDER CONSTRUCTION

CORP.

CORAL CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE, INC.

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

MARTIN BROTHERS CONSTRUCTION

Contractor

PLACERVILLE, CA 95667

PLACENTIA  CA 92870

SHERWOOD OR 97140

BENICIA  CA 945101195

PLACERVILLE, CA 95667

SACRAMENTO CA 95826

 

(714)646-3697

(503)427-2609

(925)372-8000

(530)676-0825

(916)381-0911

PHILLIPS, JODY

FALLBECK, CHRISTOPHER

HARLINE, JOE

KOKER, JUANAH

PHILLIPS, JODY

Resident
Engineer

(916)799-7951

(530)682-7746

 

(530)682-6224

(530)218-4803

(916)799-7951

 $485,000

 $1,375,007

 $3,076,543

 $4,326,223

 $3,285,000

 $1,922,594

Bid + CCOs

 $104,091

 $333,759

 $0

 $4,286,459

 $2,475,838

 $14,640

Comp To  date

 $104,091

 $301,326

 $0

 $50,723

 $0

 $14,640

This Month

01/21/19

12/24/18

04/10/19

04/05/18

06/30/16

08/10/18

Awarded

05/03/19

01/09/19

05/01/19

04/25/18

10/14/16

09/14/18

Approved

05/29/19

07/09/19

08/07/19

03/30/19

08/26/19

Est Comp

 0%

 33%

 0%

 53%

 0%

 1%

%Time

 21%

 25%

 0%

 95%

 75%

 1%

% Work 

 

 

 

 

 

 

Message

03-4H9604

03-4F6304

03-0H5004

03-0G8704

03-1H6904

03-2F1304

Contract 

  

SSTG-000C-(485)E

SNHG-P050-(147)E

  

  

ACNH-P050-(146)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2585 COLD SPRINGS ROAD

1324 LAWSON LN

10780 SW CLUTTER ROAD

3701 MALLARD DRIVE

2585 COLD SPRINGS ROAD

8801 FOLSOM BLVD SUITE 260

3065 BLAIRS LANE

138 NEW MOHAWK ROAD

33 DEPOT ST

3065 BLAIRS LANE

3065 BLAIRS LANE

PLACERVILLE, CA 95667

NEVADA CITY, CA 95959

COLFAX, CA 95713

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan
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03District

03-ED-50-67.3/0

03-ED-50-70.6/70.6

03-ED-50-75.4/77.3

03-ED-50-339.0/33.9

03-ED-50-/0

03-ED-89-13.5/14.5

Fed Aid

HA21

HA42

20.20

201130

20.20

201130

Pgm Code

IN EL DORADO COUNTY NEAR MEYERS AT

ECHO SUMMIT SIDEHILL VIADUCT

IN EL DORADO COUNTY AT THE JUNCTION

OF ROUTE 50 AND 89S

NORTH JUNCTION ROUTE 89 TO TROUT

CREEK BRIDGE

IN EL DORADO COUNTY ON ROUTE 50

APPROX. 0.5 MILES WEST OF FOREST ROAD

AND APPROX. 4.0 MILES WEST OF BRIDAL

VEIL FALLS ROAD. DIR'S 

IN EL DORADO AND PLACER COUNTIES AT

VARIOUS LOCATIONS  PLA-65-PM R14.49,

R14.48, R17.68.

IN EL DORADO COUNTY ON ROUTE 89 FROM

0.3 MILES NORTH OF SPRING TRACT CREEK

ROAD TO 0.3 MILES SOUTH OF CASCADE

ROAD  DIR'S EMERGENC

Description 

REPLACE BRIDGE

CONVERT MINOR LEG STOP CONTROLLED

WATER QUALITY IMPROVEMENTS

INSTALL RSP AND REPLACE DAMAGED MBGR

BRIDGE DECK PRESERVATION ON SIX

REPAIR FIRE DAMAGE AND MITIGATE

SLOPE EROS

Type Of Work

Q&D CONSTRUCTION, INC.

Q&D CONSTRUCTION, LLC.

SECURITY PAVING COMPANY, INC.

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

THE TRUESDELL CORPORATION OF

CALIFORNIA INC.

DON GARCIA EXCAVATING AND

PAVING, INC.

Contractor

SPARKS  NV 89431

SPARKS  NV 89431

SYLMAR  CA 91342

PLACERVILLE, CA 95667

TEMPE  AZ 85282

S. LAKE TAHOE, CA 96158

(775)786-2677

(775)786-2677

(818)362-9200

 

(602)437-1711

 

ALTERTON, NATHAN

ALTERTON, NATHAN

GUTIERREZ, BOJANA

KOKER, JUANAH

KOKER, JUANAH

MONTPLAISIR, JARET

Resident
Engineer

(530)957-1110

(530)957-1110

(916)801-3455

(916)416-7612

(916)416-7612

(530)682-5837

 $7,297,078

 $4,232,736

 $27,295,706

 $485,000

 $475,475

 $1,355,000

Bid + CCOs

 $148,425

 $419,014

 $18,744,258

 $138,677

 $124,089

 $456,626

Comp To  date

 $148,425

 $419,014

 $555,420

 $0

 $124,089

 $0

This Month

11/09/18

11/30/18

01/23/17

06/15/18

02/08/19

10/25/16

Awarded

12/10/18

12/20/18

02/14/17

07/19/18

04/05/19

02/02/17

Approved

02/20/20

09/18/19

10/10/19

03/30/19

07/19/19

01/03/17

Est Comp

 5%

 11%

 65%

 0%

 7%

 100%

%Time

 2%

 10%

 68%

 29%

 26%

 34%

% Work 

 

 

 

 

 

 

Message

03-3F5304

03-4F8404

03-3C3804

03-4H5004

03-1G0204

03-2H4404

Contract 

B1NH-P050-(145)E

HSNH-P050-(144)E

ACNH-P050-(39 )

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1050 SOUTH 21ST STREET

1050 SOUTH 21ST STREET

13170 TELFAIR AVE

2585 COLD SPRINGS ROAD

1310 W. 23RD STREET

P.O. BOX 7176

2489 LAKE TAHOE BLVD.

2489 LAKE TAHOE BLVD.

2489 LAKE TAHOE BLVD.

STE 6

11323 SANDERS DRIVE

11323 SANDERS DRIVE

10960 WEST RIVER

STREET, SUITE 101A

SOUTH LAKE TAHOE, CA

96150

SOUTH LAKE TAHOE, CA

96150

SOUTH LAKE TAHOE, CA

96150

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, C 95742

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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03District

03-ED-89-16.0/16.8

03-ED-193-10.1/10.1

03-ED-999-/0

03-GLE-162-54.4/57.2

03-GLE-162-82.0/81.6

03-NEV-20-/25.8

Fed Aid

20.20

201130

20.20

201130

Pgm Code

EL DORADO COUNTY ON ROUTE 89 FROM 0.2

MILESOUTH OF BAYVIEW CAMPGROUND/VISTA

PT TO 0.3 MILES SOUTH OF EAGLE FALLS

CAMPGROUND DIR'S 

IN EL DORADO COUNTY, NEAR GEORGETOWN,

ABOUT 0.6 MILE WEST OF  GRAYBAR MINE

ROAD  DIR'S EMERGENCY F.A.

IN EL DORADO COUNTY AT VARIOUS

LOCATIONS ALONG ROUTES 49 AND 193

IN GLENN COUNTY AT VARIOUS LOCATIONS

FROM 2.3 MILES WEST OF COUNTY ROAD

302 TO 0.4 MILE EAST OF COUNTY ROAD

302

IN GLENN COUNTY NEAR BUTTE CITY AT

THE SACRAMENTO RIVER OVERFLOW AND AT

CAMPBELL SLOUGH BRIDGE.

IN NEVADA COUNTY FROM THE YUBA COUNTY

LINE TO PINE NEEDLE LANE

Description 

INSTALL SOLDIER PILE WALL AND

BARRIER SLAB

REPAIR EB SHOULDER AND SLOPE BELOW

TREE REMOVAL

REPAIR/REPLACE CULVERTS

PAINT TWO BRIDGES

PLACE 6" STRIPING

Type Of Work

STEWART ENGINEERING, INC.

DOUG VEERKAMP GENERAL ENG. INC

PHILLIPS AND JORDAN, INC.

STEVE MANNING CONSTRUCTION,

INC.

F.D. THOMAS, INC

PAVE-TECH INC.

Contractor

REDDING, CA 96099

PLACERVILLE, CA 95667

RALEIGH  NC 27615

REDDING  CA 96002

CENTRAL POINT  OR 97502

VISTA CA 92081

 

 

(919)388-4222

(530)222-0810

(541)664-3010

(760)727-8700

ALTERTON, NATHAN

NANUGONDA, VEERA

SAGER, JANET

GRANDY, DWAYNE

GRANDY, DWAYNE

WARD, DONALD

Resident
Engineer

(530)957-1110

(530)621-0986

(916)263-4912

(530)713-7814

(530)713-7814

(916)801-3478

 $4,405,000

 $370,000

 $848,283

 $461,657

 $837,760

 $928,831

Bid + CCOs

 $2,401,510

 $181,787

 $320,214

 $414,034

 $697,436

 $0

Comp To  date

 $0

 $0

 $320,214

 $414,034

 $64,943

 $0

This Month

06/14/17

05/13/11

09/18/18

02/06/19

03/22/18

03/21/19

Awarded

07/20/17

11/03/11

11/08/18

03/04/19

04/16/18

04/05/19

Approved

07/06/18

06/23/11

07/12/19

07/01/19

05/31/19

07/09/19

Est Comp

 0%

 67%

 37%

 27%

 85%

 0%

%Time

 55%

 100%

 38%

 88%

 82%

 0%

% Work 

 

 

 

 

 

 

Message

03-3H3604

03-2F7204

03-2H6804

03-1G3004

03-0G6204

03-1G4104

Contract 

  

STP-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 990010

2585 COLD SPRINGS ROAD

9212 FALLS OF NEUSE RD ST 221

5211 CHURN CREEK ROAD

217 BATEMAN DRIVE

2231 LA MIRADA DRIVE;

2489 LAKE TAHOE BLVD,

STE 6

3065 BLAIRS LANE

3855 N. FREEWAY

BLVD.,STE. 120

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

138 NEW MOHAWK ROAD,

SUITE B

SOUTH LAKE TAHOE, CA

96150

PLACERVILLE, CA 95667

SACRAMENTO, CA 95834

CHICO, CA 95928

CHICO, CA 95928

NEVADA CITY, CA 95959

Accepted

Location
Storm Water
Plan
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03District

03-NEV-49-7.4/14.5

03-NEV-49-20.0/32.6

03-NEV-80-1.2/9.4

03-NEV-80-19.0/19.4

03-NEV-80-23.5/28

03-NEV-80-/0

Fed Aid

20.20

201130

20.80

120000

Pgm Code

IN NEVADA COUNTY IN AND NEAR GRASS

VALLEY AT VARIOUS LOCATIONS FROM 0.5

MILE NORTH OF LIME KILN ROAD TO 20/49

SEP

IN NEVADA COUNTY FROM 1.8 MILE SOUTH

OF BEG. S. SIDEHILL VIADUCT TO 0.6

MILE NORTHOF CAMPTONVILLE ROAD IN

YUBA COUNTY DIR'S EMERGE

IN NEVADA COUNTY IN AND NEAR  TRUCKEE

AT VARIOUS LOCATIONS FROM 1.3 MILES

WEST OF SODA SPRINGS OVERCROSSING TO

0.3 MILE EAST OF DO

IN NEVADA COUNTY IN TRUCKEE AT THE

DONNER PASS INSPECTION FACILITY AND

AT FLORISTON AT THE FLORISTON SAND

AND SALT HOUSES

IN NEVADA COUNTY ON ROUTE 80  FROM

HINTON ROAD UC TO  TRUCKEE RIVER

BRIDGE  DIR'S EMERGENCY F.A.

IN NEVADA COUNTY AT VARIOUS LOCATIONS

Description 

CULVERT REHABILITATION

REPAIR MULTIPLE SLOPE FAILURES

REMOVE METAL BEAM GUARD RAIL AND

REPLACE SANDHOUSE

GROOVE EXISTING CONCRETE PAVEMENT

REPLACE POLYESTER CONCRETE OVERLAY

Type Of Work

CCFG CONSTRUCTION

LORANG BROTHERS CONSTRUCTION,

INC.

ROAD AND HIGHWAY BUILDERS,

LLC.

P N P CONSTRUCTION INC

ACME CONCRETE PAVING INC. DBA

ACPI

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

SONORA  CA 95370

COLFAX, CA 95713

SPARKS NV 89434

APPLEGATE, CA 95703

SPOKANE, WA 99202

IRVINE  CA 92606

(209)743-4911

 

(775)852-7283

(530)885-9360

 

(949)252-0441

CATANIA, DAVID

CROSBY, TIM

WARD, DONALD

CROSBY,TIM

Resident
Engineer

 

(530)218-1752

 

(530)320-6460

(916)801-3478

(530)320-6460

 $1,572,950

 $985,000

 $11,568,173

 $3,331,900

 $1,385,000

 $5,886,536

Bid + CCOs

 $0

 $826,143

 $0

 $2,674,996

 $724,582

 $6,858,676

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/20/19

02/22/19

03/11/19

02/12/18

10/28/16

06/07/18

Awarded

03/21/19

04/29/19

05/01/19

03/20/18

02/23/17

06/28/18

Approved

07/29/19

06/26/19

12/22/16

05/22/19

Est Comp

 0%

 38%

 0%

 78%

 100%

 88%

%Time

 0%

 84%

 0%

 79%

 52%

 99%

% Work 

 

 

 

SUSPENDED

OVER RUN

SUSPENDED

Message

03-0H2204

03-0J0404

03-4F6004

03-3F9204

03-2H4704

03-0G9504

Contract 

B1NH-P049-(178)E

  

SIMG- 080-(203)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

393 MORNING STAR DR

1175 SOUTH AUBURN STREET

175 SALOMON CIR #103

100 CROTHER ROAD

4124 E. BROADWAY AVENUE

16351 CONSTRUCTION CIRCLE WES

138 NEW MOHAWK RD.

SUITE B

10960 WEST RIVER ST.,

STE 101A

10960 WEST RIVER

STREET, SUITE 101A

10183 TRUCKEE AIRPORT

RD

NEVADA CITY, CA 95959

TRUCKEE, CA 96161

TRUCKEE, CA95610

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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03District

03-PLA-49-3.1/7.5

03-PLA-49-/0

03-PLA-65-5.0/6.6

03-PLA-65-23.6/23.8

03-PLA-80-7.0/11.4

03-PLA-80-25.9/28.5

Fed Aid

20.20

201130

Pgm Code

IN PLACER COUNTY IN AND NEAR AUBURN

FROM 0.1 MILE SOUTH OF ROUTE 49/80

SEPARATION TO 0.1 MILE NORTH OF DRY

CREEK ROAD

IN PLACER, NEVADA, AND EL DORADO

COUNTIES AT VARIOUS LOCATIONS ALONG

ROUTES 28, 89 AND 267

IN AND NEAR ROSEVILLE AND ROCKLIN,

FROM ROUTE 80 TO GALLERIA

BOULEVARD/STANDFORD RANCH ROAD.

IN PLACER COUNTY ON ROUTE 65  FROM

BEAR RIVER BR. (#19-13) TO 0.2 MILE

SOUTH OF BEAR RIVER BR.  DIR'S

EMERGENCY F.A.

IN PLACER COUNTY NEAR SIERRA  COLLEGE

BLVD. TO PENRYN ROCK  SPRINGS UC

FROM 0.2 MILE WEST OF CROTHER ROAD OC

TO 0.1 MILE WEST OF WEIMAR OC

Description 

WIDEN SHLDRS, RET WALL, REPLACE

MBGR,

TREE REMOVAL

PROVIDE AN AUXILIARY LANE FOR WB

REPAIR ERODED EMBANKMENT & DAMAGED

PAVEMEN

COLD PLANE & RHMA OVERLAY

REHABILITATE CULVERTS WITH NEW

Type Of Work

FLATIRON WEST, INC.

THE PROFESSIONAL TREE CARE CO.

FLATIRON WEST INC

ROBERT J. FRANK CONSTRUCTION,

INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

SAK CONSTRUCTION, LLC

Contractor

BENICIA  CA 94510

BERKELEY  CA 94710

BENICIA  CA 94510

REDDING, CA 96003

ROSEVILLE  CA 95661

O'FALLON MO 63366

(707)742-6000

(510)549-3954

(707)742-6000

 

(916)757-6400

(916)644-1413

ZINK, PHIL

CROSBY, TIM

JOHNSON, JEFF

OULAD-DAOUD, BRAHIM

ZINK, PHIL

Resident
Engineer

(530)346-7996

(530)320-6460

(530)632-6714

(916)624-2851

(530)346-7996

 

 $27,685,944

 $1,490,565

 $35,186,653

 $525,000

 $3,999,888

 $1,490,719

Bid + CCOs

 $0

 $306,615

 $28,091,793

 $63,557

 $0

 $0

Comp To  date

 $0

 $270,115

 $1,128,629

 $0

 $0

 $0

This Month

02/28/19

08/03/18

02/14/18

10/16/17

12/24/18

03/18/19

Awarded

03/21/19

08/31/18

03/05/18

01/12/18

01/18/19

04/11/19

Approved

01/31/20

08/22/19

08/07/19

11/18/17

07/23/19

08/26/19

Est Comp

 0%

 28%

 71%

 100%

 0%

 0%

%Time

 0%

 21%

 80%

 12%

 0%

 0%

% Work 

 

 

SUSPENDED

 

SUSPENDED

 

Message

03-2F3404

03-2H6504

03-0H26U4

03-3H9404

03-1G2704

03-4F2504

Contract 

B1NH-P049-(177)E

  

ACNH-P065-(108)E

  

  

B1IM- 080-(204)E

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2100 GOODYEAR RD

2828 8TH STREET

2100 GOODYEAR RD

2806 TARMAC ROAD

400 SUNRISE AVE, SUITE 300

864 HOFF ROAD

30 DEPOT ST/PO BOX

1807

10183 TRUCKEE AIRPORT

RD, #202

2520 WARREN DRIVE,

SUITE A

2520 WARREN DRIVE,

SUITE A

30 DEPOT ST/ PO BOX

1807

COLFAX, CA 95713-1807

TRUCKEE, CA 96161

ROCKLIN, CA 95677

ROCKLIN, CA 95677

COLFAX, CA 95713-1807

Accepted

Location
Storm Water
Plan
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03District

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-54.7/54.7

03-PLA-193-9.8/9.8

03-SAC-5-5.0/5.7

03-SAC-5-33.1/0

Fed Aid

HB4N

HB33

20.20

201130

20.20

201130

20.20

201130

HA42

Pgm Code

IN PLACER COUNTY NEAR COLFAX FROM

LONG RAVINE UP TO 0.4 MILES EAST OF

MAGRA ROAD OVERCROSSING

IN PLACER COUNTY NEAR GOLD RUN

IN PLACER COUNTY  NEAR EMIGRANT GAP

AT  PUTTS LAKE UNDERCROSSING DIR'S

EMERGNECY F.A.

IN PLACER COUNTY ON ROUTE  193

APPROXIMATELY 0.06 MILES  EAST OF

TAYLOR ROAD  DIR'S EMERGENCY F.A.

IN SACRAMENTO COUNTY ON INTERSTATE 5

FROM THE SAN JOAQUIN CO LN TO

RICHARDS BLVD UC (BR#24-250 RT) AND

ROUTE 50 FROM 0.2 MILE DIR'

NEAR SACRAMENTO AT 0.3 MILE NORTH OF

AIRPORT BOULEVARD OVERCROSSING (WIM

STATION)

Description 

WIDENING EASTBOUND ROADWAY

ROADSIDE REST AREA RESTORATION

REPLACE CROSS CULVERT

REPLACE CULVERT

REMOVE AND REPLACE FAILED PCC SALBS,

STRIP

WEIGH IN MOTION REPAIRS AND

Type Of Work

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

LORANG BROTHERS CONSTRUCTION,

INC.

TEICHERT CONSTRUCTION, DBA A.

TEICHERT & SON, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

FBD VANGUARD CONSTRUCTION

Contractor

ROSEVILLE  CA 95661

ROSEVILLE  CA 95661

COLFAX, CA 95713

ROCKLIN, CA 95765

BENICIA, CA 94510

LIVERMORE  CA 94550

(916)757-6400

(916)757-6400

(530)346-8150

 

 

(925)245-1300

ZINK, PHIL

ZINK, PHIL

ZINK, PHIL

OULAD-DAOUD, BRAHIM

CHOY, WING

SCOTT, JEFF

Resident
Engineer

(530)346-7996

(530)682-7747

(530)628-7747

(916)624-2851

(530)628-6814

(916)847-4916

 $36,587,967

 $3,958,404

 $295,000

 $325,000

 $3,485,000

 $1,641,888

Bid + CCOs

 $34,197,740

 $3,861,459

 $152,995

 $229,573

 $2,572,426

 $1,653,478

Comp To  date

 $230,409

 $0

 $0

 $0

 $1,340,749

 $185,664

This Month

03/10/16

11/16/17

02/11/16

02/09/17

11/09/18

07/30/18

Awarded

04/05/16

11/30/17

04/20/16

05/05/17

01/07/19

08/31/18

Approved

07/10/19

11/13/18

03/01/16

03/20/17

08/06/19

06/05/19

Est Comp

 88%

 100%

 88%

 100%

 52%

 69%

%Time

 93%

 99%

 52%

 100%

 74%

 100%

% Work 

SUSPENDED

OVER RUN

 

 

 

 

Message

03-1F4004

03-3F4804

03-1H4904

03-2H9704

03-4H8104

03-4F4004

Contract 

NHIM-D   -(   )0

ACIM-0804-(202)E

  

  

  

ACIM- 005-(350)E

4194-    -()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

400 SUNRISE AVE.

400 SUNRISE AVE, SUITE 300

1175 S. AUBURN STREET

4401 DULUTH AVE.

2990 BAY VISTA COURT, SUITE D

550 GREENVILLE ROAD

33 DEPOT STREET, P.O.

BOX 1807

PO BOX 1807 33 DEPOT

ST

33 DEPOT ST. P.O.

1807

2520 WARREN DRIVE,

SUITE A

1016 N MARKED BLVD.,

SUITE 50/60

3855 N. FREEWAY BLVD.

#120

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

ROCKLIN, CA 95677

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-SAC-12-/.4

03-SAC-50-2.6/3.8

03-SAC-50-3.5/3.5

03-SAC-50-12.1/23.1

03-SAC-50-/12.3

03-SAC-50-/5.3

Fed Aid
Pgm Code

IN SACRAMENTO AND SOLANO COUNTIES IN

AND NEAR RIO VISTA AT THE  SACRAMENTO

RIVER BRIDGE 23-0024

IN THE CITY AND COUNTY OF  SACRAMENTO

FROM 65TH STREET UNDERCROSSING TO THE

WESTBOUND ONRAMP FROM NORTHBOUND HOWE

IN SACRAMENTO COUNTY IN SACRAMENTO AT

HORNET DRIVE

IN SACRAMENTO COUNTY FROM 0.6 MILES

EAST OF SUNRISE RD TO EL DORADO

COUNTY LINE.

IN SACRAMENTO COUNTY IN SACRAMENTO

AND RANCHO CORDOVA FROM 16TH STREET

TO SUNRISE BOULEVARD.

IN YOLO AND SACRAMENTO COUNTIES IN

WEST SACRAMENTO AND SACRAMENTO FROM

0.1 MILE WEST OF JEFFERSON  BOULEVARD

UNDERCROSSING TO WATT

Description 

PAINT BRIDGE

ADD AUXILIARY LANE

RECONSTRUCT, WIDEN AND SIGNALIZE

COLD PLANE AC PAVEMENT & RHMA

PLACE 6" STRIPING

INSTALLATION OF FIBER OPTICS SYSTEM

Type Of Work

CERTIFIED COATINGS COMPANY

O.C. JONES & SONS, INC

VINTAGE PAVING COMPANY, INC

GRANITE CONSTRUCTION COMPANY

CENTRAL STRIPING SERVICE, INC.

STUDEBAKER BROWN ELECTRIC,INC

Contractor

FAIRFIELD  CA 94534

BERKELEY CA 94710

WINTERS  CA 95694

SACRAMENTO  CA 95827

RANCHO CORDOVA CA 95742

NORTH HIGHLANDS  CA 95660

(707)639-4414

(510)526-3424

(530)795-0132

(916)855-4400

(916)635-5175

(916)678-4660

LARA, ALEJANDRO

SHAH, MRUDANG

OLGUIN, JORGE

WARD, DONALD

SHAH, MRUDANG

CHANDER, RAKESH

Resident
Engineer

(510)714-7055

(530)682-7172

(916)952-1149

(916)801-3478

(530)682-7172

(916)263-4919

 $15,347,560

 $2,446,568

 $1,158,513

 $9,406,692

 $1,063,515

 $5,438,483

Bid + CCOs

 $10,436,984

 $0

 $1,200

 $7,996,720

 $0

 $2,644,262

Comp To  date

 $510,820

 $0

 $0

 $0

 $0

 $1,776,262

This Month

09/28/17

03/04/19

02/06/19

02/08/18

03/19/19

11/27/18

Awarded

10/27/17

03/21/19

03/04/19

02/22/18

04/09/19

12/12/18

Approved

08/19/20

12/10/19

04/22/19

10/08/19

08/14/19

Est Comp

 48%

 0%

 0%

 98%

 0%

 40%

%Time

 68%

 0%

 0%

 95%

 0%

 49%

% Work 

 

 

 

 

 

 

Message

03-3F5704

03-1F1904

03-0H5804

03-0G7704

03-1G3704

03-4F4604

Contract 

ACNH-P012-(123)E

ACNH-P050-(148)E

  

  

  

B1NH-P050-(143)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2320 CORDELIA RD

1520 FOURTH ST

119 MAIN ST

4001 BRADSHAW ROAD

3489 LUYUNG DRIVE

6643 32ND STE. 106

324 CAMPUS LANE,

SUITE T

2777 DEL MONTE ST

2777 DEL MONTE STREET

11323 SANDERS DRIVE

2777 DEL MONTE ST

3855 N. FREEWAY BLVD.

STE. 120

FAIRFIELD, CA 94534

SACRAMENTO, CA 95691

WEST SACRAMENTO, CA

95691

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95691

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-SAC-50-/24.6

03-SAC-51-4.0/0

03-SAC-80-1.2/11.3

03-SAC-80-2.9/3.7

03-SAC-80-12.6/17.5

03-SAC-99-28.0/2.8

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SACRAMENTO COUNTY ON INTERSTATE 5

FROM NB OFF TO POCKET ROAD TO

RICHARDS BL UC 24-250RT AND ROUTE 50

FROM 0.1 MILE FROM ENDDIR'

IN SACRAMENTO COUNTY  ON ROUTE 51 AT

POST MILE 4.0  DIR'S EMERGENEY F.A.

IN SACRAMENTO COUNTY AT VARIOUS

LOCATIONS FROM 0.2 MILE WEST  OF EL

CAMINO AVENUE OVERCROSSING TO 0.2

MILE EAST OF ROUTE 80/244 S

IN SACRAMENTO COUNTY IN NORTH

SACRAMENTO FROM 0.4 MILE EAST OF

ROUTE 5/80 SEPARATION TO 0.1 MILE

EAST OF TRUXEL ROAD OVERCROSSING

IN SACRAMENTO COUNTY IN AND NEAR

CITRUS HEIGHTS FROM 0.1 MILE EAST OF

MADISON AVENUE OVERCROSSING TO 0.8

MILE WEST OF RIVERSIDE AV

IN SACRAMENTO COUNTY  ON ROUTE 99 0.1

MILES NORTH OF NB ON FR WALNUT AVE.

DIR'S EMERGENCY F.A.

Description 

REMOVE AND REPLACE FAILED PCC SLABS

BORE AND JACK A 36' REINFORCED

CONCRETE

REHABILITATE PAVEMENT (HMA & PCC)

REPAIR RAMPS

INDIVIDUAL SLAB REPLACEMENT

REMOVE AND REPLACE DAMAGED OVERHEAD

Type Of Work

MYERS AND SONS CONSTRUCTION,LP

PRESTON PIPELINES, INC.

O.C. JONES & SONS, INC.

O.C. JONES & SONS, INC.

FBD VANGUARD CONSTRUCTION,

INC.

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

Contractor

SACRAMENTO, CA 95834

MILPITAS, CA 95035

BERKELEY  CA 94710

BERKELEY CA 94710

LIVERMORE CA 94550

PLEASANTON, CA 94566

(916)283-9950

(916)386-1500

(510)526-3424

(510)526-3424

(925)245-1300

 

CHOY, WING

LEE, SUSHMA

KALKAT, JASPAL

Resident
Engineer

(530)682-6814

(916)718-8055

 

 

 

(916)204-6879

 $5,485,000

 $785,000

 $8,431,544

 $293,491

 $1,274,655

 $485,000

Bid + CCOs

 $4,362,811

 $309,478

 $0

 $0

 $0

 $0

Comp To  date

 $187,359

 $0

 $0

 $0

 $0

 $0

This Month

08/30/18

12/05/14

01/28/19

04/16/19

04/02/19

04/23/18

Awarded

10/05/18

02/20/15

03/04/19

05/13/19

04/19/19

06/12/18

Approved

05/31/19

01/22/15

01/30/19

Est Comp

 100%

 0%

 0%

 0%

 0%

 0%

%Time

 80%

 39%

 0%

 0%

 0%

 0%

% Work 

OVER RUN

 

 

 

 

 

Message

03-4H7004

03-0H2504

03-0H4704

03-1G5004

03-1G2804

03-4H3804

Contract 

  

  

B1IM-080 -(246)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD #100

133 BOTHELO AVE

1520 FOURTH STREET

1520 FOURTH STREET;

550 GREENVILLE ROAD;

20 HAPPY VALLEY ROAD

1016 N. MARKET BLVD.,

SUITE 50/60

3855 N. FREEWAY BLVD,

STE 120

2777 DEL MONTE ST.

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA

95691

Accepted

Location
Storm Water
Plan
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03District

03-SAC-99-32.5/33.5

03-SAC-99-/0

03-SIE-49-45.1/45.2

03-SIE-89-25.2/27.6

03-SIE-999-/0

03-SUT-99-8.3/42.4

Fed Aid

20.20

201130

Pgm Code

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM I-5 CONNECTOR TO WEST ELKHORN

BLVD OC

IN SACRAMENTO COUNTY ON RT 51 AND 99

AT VARIOUS LOCATIONS

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 2.3 MILES SOUTH OF THE

49/89 JUNCTION DIR'S EMERGENCY F.A.

IN SIERRA COUNTY NEAR CALPINE FROM

0.8 MILE NORTH TO 1.3 MILES NORTH OF

LOOKOUT ROAD AND AT SULPHUR CREEK

ROAD

IN SIERRA COUNTY AT VARIOUS LOCATIONS

ALONG ROUTES 49 AND 89.

IN SUTTER AND BUTTE COUNTIES ON

ROUTE 99 FROM 0.2 MILE NORTH OF

ROUTE 70-99 CONNECTOR OVERCROSSING TO

TEHAMA COUNTY LINE

Description 

CONSTRUCT AUXILIARY LANE

INSTALL RAMP METERS

INSTALL SOLDIER PILEWALL, REPAIR

ROADWAY

INSTALL UNDERDRAINS

TREE REMOVAL

REPLACE STRIPING

Type Of Work

TEICHERT CONSTRUCTION

BAY CITIES PAVING & GRADING,

INC.

GRANITE CONSTRUCTION COMPANY

ROBERT J. FRANK CONSTRUCTION,

INC.

MOUNTAIN F ENTERPRISES, INC

CENTRAL STRIPING SERVICE, INC

Contractor

ROSEVILLE CA 95661

CONCORD  CA 94520

SPARKS, NV 89431

REDDING  CA 96003

FOLSOM  CA 95630

RANCHO CORDOVA  CA 95742

(916)757-6400

(925)687-6666

 

(530)222-1408

(530)626-4127

(916)635-5175

EISSA, HANI

LEE, SUSHMA

CROSBY, TIM

FALLBECK, CHRIS

TRI, PRESTON

Resident
Engineer

(916)416-7513

(916)718-8055

(530)320-6460

 

(530)682-7746

(916)416-5572

 $3,380,027

 $17,810,405

 $3,025,000

 $293,881

 $1,492,150

 $3,101,222

Bid + CCOs

 $2,005,644

 $14,549,172

 $501,585

 $0

 $1,248,002

 $241,301

Comp To  date

 $29,468

 $1,160,155

 $0

 $0

 $0

 $241,301

This Month

05/10/18

02/08/18

02/10/17

02/05/19

08/10/18

02/06/19

Awarded

06/07/18

03/05/18

07/17/17

03/13/19

09/12/18

03/04/19

Approved

06/26/19

06/04/19

10/10/17

05/24/19

09/23/19

Est Comp

 61%

 92%

 100%

 0%

 86%

 7%

%Time

 57%

 81%

 17%

 0%

 83%

 8%

% Work 

SUSPENDED

SUSPENDED

 

 

SUSPENDED

 

Message

03-1H3804

03-0F3514

03-2H9904

03-0H8204

03-2H6704

03-1G3804

Contract 

  

ACNH-X067-(077)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

400 SUNRISE AVE STE 300

1450 CIVIC CT BLDG B #400

1900 GLENDALE AVE

2806 TARMAC ROAD

1180 IRON POINT ROAD #350

3489 LUYUNG DRIVE

3855 N.FREEWAY BLVD,

#120

3855 N. FREEWAY BLVD,

STE 120

10960 WEST RIVER ST.

138 NEW MOHAWK ROAD,

SUITE B

1016 N. MARKET BLVD,

STE 50/60

SACRAMENTO, CA 95827

SACRAMENTO, CA 95834

TRUCKEE, CA 96161

NEVADA CITY, CA 95959

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-VAR-12-/.4

03-VAR-89-1.8/16.3

03-VAR-999-/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

Fed Aid

20.20

201130

20.20

201130

20.80

315000

20.20

201130

Pgm Code

IN SACRAMENTO COUNTY, NEAR RIO VISTA,

SACRAMENTO RIVER (RIO VISTA) BRIDGE;

BR. NO. 23-0024 DIR'S EMERGENCY F.A.

IN PLACER & EL DORADO COUNTIES ON

ROUTE 89FROM 0.23 MILES N. OF POLE

CREEK ROAD IN PLACER COUNTY TO PINE

STREET IN EL DORADO DIR'S

IN SACRAMENTO COUNTY  AT FOUR BRIDGES

 (BR# 24-51/52/53/121).  DIR'S

EMERGENCY L.B.

IN COLUSA, GLENN, SACRAMENTO, SUTTER

AND YUBA COUNTIES AT VARIOUS

LOCATIONS.

IN NEVADA COUNTY ON ROUTE 80 FROM THE

SODA SPRINGS OC TO PLACER COUNTY ON

ROUTE 80 AT THE KINGVALE UC.  DIR'S

EMERGENCY F.A.

IN SACRAMENTO AND YOLO COUNTIES AT

VARIOUS LOCATIONS

Description 

REPAIR DAMAGED BRIDGE

REPLACE FAILED CULVERTS & OVERSIDE

DRAINS

REPAIR AND MODERNIZE

ELECTROMECHANICAL BR.

REMOVE AC, PLACE METHACRYLATE &

REPLACE & REPAIR CULVERTS & REPAIR

SINKHOL

INSTALL RAMP METERS

Type Of Work

GOLDEN STATE BRIDGE, INC.

GRANITE CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE, INC.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE ROCK COMPANY

Contractor

BENICIA, CA 94510

SPARKS, NV 89431

BENICIA, CA 94510

TEMPE  AZ 85282

SPARKS, NV 89431

SAN JOSE  CA 95138

(925)372-8000

 

 

(602)437-1711

 

(408)574-1400

HAMM, JEFF

CROSBY, TIM

OLGUIN, JORGE

MANOHARAN, SELVENDRAN

STELLHORN, RANDY

ELGHASSEIN, DEYA DEAN

Resident
Engineer

(916)508-3719

(530)320-6460

(916)952-1149

(916)996-0601

(530)330-2725

(916)263-4929

 $9,985,000

 $1,385,000

 $19,985,000

 $1,428,277

 $2,435,000

 $3,894,208

Bid + CCOs

 $1,533,660

 $679,978

 $0

 $1,133,195

 $1,593,003

 $2,399,506

Comp To  date

 $67,099

 $0

 $0

 $0

 $0

 $497,101

This Month

08/13/18

09/24/18

03/01/19

05/10/18

04/25/17

08/31/18

Awarded

08/30/18

11/01/18

05/02/19

05/29/18

08/04/17

10/08/18

Approved

08/20/19

06/06/19

08/31/20

07/29/19

06/20/18

06/11/19

Est Comp

 40%

 60%

 0%

 35%

 100%

 94%

%Time

 15%

 49%

 0%

 76%

 65%

 61%

% Work 

 

SUSPENDED

 

SUSPENDED

 

SUSPENDED

Message

03-4H6904

03-4H7104

03-4H9504

03-0G8004

03-3H2904

03-1F2304

Contract 

  

  

  

  

  

ACIM- 080-(245)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE

1900 GLENDALE AVENUE

3701 MALLARD DRIVE

1310 W. 23RD STREET

1900 GLENDALE AVE.

5225 HELLYER AVENUE

2777 DEL MONTE STREET

10183 TRUCKEE AIRPORT

RD. SUITE 202

2777 DEL MONTE STREET

379 COLUSA AVET

P.O. BOX 1807

3855 N.FREEWAY BLVD.,

#120

WEST SACRAMENTO, CA

95691

TRUCKEE, CA 96161

WEST SACRAMENTO, CA

95691

YUBA CITY, CA 95991

COLFAX, CA 95713

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-YOL-5-.4/28.9

03-YOL-5-6.5/17.6

03-YOL-16-20.5/31.6

03-YOL-16-20.7/20.8

03-YOL-16-22.2/22.2

03-YOL-84-5.0/10.9

Fed Aid

HB1

20.20

201130

20.20

201130

Pgm Code

IN YOLO COUNTY AT VARIOUS LOCATIONS

FROM SACRAMENTO RIVER BRIDGE TO

COLUSA COUNTY LINE

IN AND NEAR WOODLAND, FROM EAST  MAIN

STREET TO COUNTY ROAD 13 AT VARIOUS

LOCATIONS

IN YOLO COUNTY NEAR ESPARTO FROM 0.3

MILE WEST TO 0.4 MILE EAST OF COUNTY

ROAD 79 AND FROM 0.1 MILE EAST OF

PLAINFIELD STREET TO 0

IN YOLO COUNTY ON ROUTE 16

APPROXIMATELY 0.25 MILE WEST OF

COUNTY ROAD 79  DIR'S EMERGENCY F.A.

IN YOLO COUNTY ON ROUTE 16 AT PM 8.9

AND 22.24 AND ROUTE 505 AT PM 13.69

AND 13.9  DIR'S EMERGENCY F.A.

IN YOLO COUNTY FROM N. COURTLAND RD

TO 0.4 MILES NORTH OF WILLOW POINT

ROAD.

Description 

ROADSIDE SLOPE PAVING AND PAVING

UPGRADE ADA FACILITIES

SHOULDER WIDENING, CURVE

REMOVE AND REINSTALL EXISTING

CULVERT

EMERGENCY CULVERT DEBRIS CLEANUP

CIR W/RHMA OVERLAY

Type Of Work

S.T. RHOADES CONSTRUCTION,

INC.

QUIMU CONTRACTING INC,

O.C. JONES & SONS, INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

DESILVA GATES COSNTRUCTION

Contractor

REDDING CA 96002

DIXON  CA 95620

BERKELEY  CA 94710

SACRAMENTO, CA 95851

DAVIS, CA 95617

DUBLIN  CA 94568

(530)223-9322

(707)693-0289

(510)526-3424

 

 

(925)829-9220

OLGUIN, JORGE

YUSUFZAI, MOHAMMAD

TARIQ

TRI, PRESTON

YUSUFZAI, MOHAMMAD

"TARIQ"

SHAH, MRUDANG

Resident
Engineer

 

(916)952-1149

(916)710-0286

(916)416-5572

(916)710-0286

(530)682-7172

 $1,759,201

 $374,130

 $16,070,962

 $295,000

 $1,485,000

 $5,259,718

Bid + CCOs

 $0

 $276,635

 $4,493,873

 $131,590

 $684,311

 $29,181

Comp To  date

 $0

 $267,885

 $1,113,700

 $0

 $306,696

 $0

This Month

04/02/19

01/30/19

06/19/18

01/11/17

02/08/19

11/09/18

Awarded

04/22/19

02/20/19

07/13/18

05/05/17

04/16/19

12/10/18

Approved

05/24/19

09/10/19

02/14/17

06/26/19

07/23/19

Est Comp

 0%

 80%

 44%

 0%

 46%

 0%

%Time

 0%

 74%

 28%

 45%

 46%

 1%

% Work 

 

 

 

 

 

SUSPENDED

Message

03-4F8304

03-3F1404

03-0C4724

03-2H7704

03-4H9904

03-0G9904

Contract 

ACIM-005 -(354)E

  

HSST-P016-(041)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

8585 COMMERCIAL WAY

5830 DIXON AVENUE WEST

1520 FOURTH STREET

P.O. BOX 15002

P.O. BOX 1890

11555 DUBLIN BLVD.

2777 DEL MONTE STREET

2777 DEL MONTE STREET

3951 PERFORMANCE DR.

SUITE E

2777 DEL MONTE STREET

2777 DEL MONTE ST

WEST SACRAMENTO, CA

95691

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95838

WEST SACRAMENTO, CA

95691

WEST SACRAMENTO, CA

95691

Accepted

Location
Storm Water
Plan
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03District

03-YOL-84-13.3/15.7

03-YOL-113-11.3/21.2

03-YOL-113-/15

03-YOL-128-3.6/3.7

03-YOL-275-13.0/13

03-YOL-275-13.0/0

Fed Aid

20.20

201130

20.20

201130

HA21

Pgm Code

IN YOLO COUNTY ON ROUTE  84 AT LEVEE

ROAD (SOUTH) TO END OF ROUTE 84 DIR'S

EMERGENCY L.B.

IN YOLO COUNTY IN AND NEAR WOODLAND

FROM 0.1 MILE SOUTH OF ROUTE 5/113

SEPARATION OVERHEAD TO KNIGHTS

LANDING RIDGECUT BRIDGE

IN YOLO COUNTY IN WOODLAND ON MAIN

STREET FROM YOLO 113 TO  YOLO 5

IN YOLO COUNTY ON ROUTE  128

APPROXIMATELY 1.1 MILES EAST OF

COUNTY ROAD 86  DIR'S EMERGENCY F.A.

IN YOLO AND SACRAMENTO COUNTIES  IN

WEST SACRAMENTO AND SACRAMENTO AT

TOWER BRIDGE

IN WEST SACRAMENTO AT SACRAMENTO

RIVER BRIDGE 22-0021

Description 

REPAIR SLIPOUTS

BONDED CONCRETE OVERLAY

MODIFY SIGNAL CONTROLLERS, INSTALL

REPAIR SLIPOUT

MECHANICAL AND ELECTRICAL UPGRADES

SUB-NAV PROTECTION

Type Of Work

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

PTM GENERAL ENGINEERING

SERVICES, INC.

VINTAGE PAVING COMPANY, INC.

DMZ BUILDERS

GOLDEN STATE BRIDGE, INC.

Contractor

SACRAMENTO, CA 95851

SACRAMENTO  CA 95827

RIVERSIDE  CA 92509

WINTERS, CA 95694

CONCORD  CA 94520

BENICIA  CA 945101195

(916)757-6400

(916)855-4400

(951)710-1000

 

(925)826-5387

(925)372-8000

TRI, PRESTON

GRIFFITH, GARRETT

CHANDER, RAKESH

TRI, PRESTON

THURMAN, ANTHONY

THURMAN, ANTHONY

Resident
Engineer

(916)416-5572

(530)682-3842

(916)799-2649

(916)416-5572

(916)799-5518

(916)799-5518

 $1,210,000

 $11,902,903

 $438,834

 $283,773

 $5,797,800

 $10,967,948

Bid + CCOs

 $947,307

 $10,076,016

 $0

 $112,267

 $5,705,650

 $1,850,450

Comp To  date

 $0

 $1,244,705

 $0

 $0

 $0

 $1,850,450

This Month

09/29/16

06/07/18

03/13/18

01/10/17

05/24/18

12/07/18

Awarded

11/21/16

06/28/18

03/29/18

04/25/17

06/25/18

12/17/18

Approved

11/04/16

06/13/19

06/24/19

01/18/17

02/01/19

01/24/20

Est Comp

 100%

 78%

 0%

 100%

 100%

 0%

%Time

 78%

 84%

 0%

 100%

 98%

 17%

% Work 

 

 

SUSPENDED

OVER RUN

OVER RUN

 

Message

03-2H2604

03-0G9304

03-0H2704

03-2H7804

03-0G8104

03-3F5504

Contract 

  

  

SNHG-X113-(035)E

  

  

B1NH-P275-(006)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 15002

4001 BRADSHAW ROAD

5942 ACORN STREET

P.O. BOX 461

4070 NELSON AVE, STE. A

3701 MALLARD DRIVE

3951 PERFORMANCE DR.

SUITE E

379 COLUSA AVENUE

3855 N. FREEWAY BLVD,

STE. 120

3951 PERFORMANCE DR.

SUITE E

379 COLUSA AVE

379 COLUSA AVENUE

SACRAMENTO, CA 95838

YUBA CITY, CA 95991

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

YUBA CITY, CA 95991

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan
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03District

03-YUB-20-1.2/1.3

03-YUB-20-1.6/3.4

03-YUB-20-8.0/10.2

03-YUB-20-20.1/21.6

03-YUB-20-/3.3

03-YUB-20-/0

Fed Aid

HA22

HB1

HB71

Pgm Code

IN YUBA COUNTY IN MARYSVILLE AT THE

DISTRICT OFFICE 703 B STREET.

IN YUBA COUNTY IN AND NEAR MARYSVILLE

FROM BUCHANAN STREET TO 0.1 MILE EAST

OF LEVEE ROAD.

ABOUT 6 MILES EAST OF MARYSVILLE FROM

0.1 MILE EAST OF LOMA RICA  ROAD TO

0.2 MILE WEST OF SPRING  VALLEY ROAD

IN YUBA AND NEVADA COUNTIES NEAR

SMARTSVILLE FROM 0.5 MILE WEST OF

MCGANNEY LANE TO MOONEY FLAT ROAD

IN AND NEAR MARYSVILLE, ON ROUTE 20

FROM SUTTER COUNTY LINE TO LEVEE

ROAD; ALSO ON ROUTE 70 FROM E STREET

BRIDGE TO 24 STREET

IN COLUSA, SUTTER AND YUBA COUNTIES,

ON STATE ROUTE 20

Description 

IMPROVE EXISTING PARKING LOT AT

RHMA OVERLAY,DIKE,PCC ISLAND

WIDEN SHOULDERS AND REHAB PAVEMENT

CURVE REALIGNMENT AND SHOULDER

UPGRADE PEDESTRIAN INFRASTRUCTURE

THERMOPLASTIC TRAFFIC STRIPING

Type Of Work

R&R HORN, INC.

KNIFE RIVER CONSTRUCTION

LAMON CONSTRUCTION

FLATIRON WEST INC

DREAMBUILDER CONSTRUCTION

CORP.

CENTRAL STRIPING SERVICE, INC

Contractor

CHICO CA 95973

CHICO  CA 95928

YUBA CITY  CA 95991

BENICIA  CA 94510

PLACENTIA  CA 92870

RANCHO CORDOVA  CA 95640

(530)342-8655

(530)891-6555

(530)671-1370

(707)742-6000

(714)646-3697

(916)635-5175

CHAMBERLIN, AARON

GRIFFITH, GARRETT

GRIFFITH, GARRETT

CHAMBERLIN, AARON

GRIFFITH, GARRETT

Resident
Engineer

(916)996-0601

(530)682-3842

(530)682-3842

(916)996-0601

(530)682-3842

 

 $948,883

 $1,584,700

 $7,821,552

 $17,996,770

 $3,608,061

 $1,297,747

Bid + CCOs

 $947,607

 $1,092,911

 $779,022

 $11,185,298

 $3,183,574

 $0

Comp To  date

 $0

 $0

 $218,573

 $880,599

 $0

 $0

This Month

06/20/17

05/22/18

11/09/18

05/21/18

03/19/18

01/29/19

Awarded

07/20/17

06/19/18

12/10/18

06/19/18

04/03/18

03/04/19

Approved

06/24/19

05/03/19

04/01/21

08/13/19

04/22/19

Est Comp

 0%

 81%

 5%

 56%

 99%

 0%

%Time

 0%

 67%

 10%

 62%

 86%

 0%

% Work 

PLANT EST

SATIS

SUSPENDED

 

 

 

 

Message

03-1H3504

03-1G0104

03-2F3204

03-2F5904

03-2F0804

03-1G4004

Contract 

  

ACNH-P020-(183)E

B1NH-P020-(186)E

HSNH-P020-(179)E

ACNH-X115-(013)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

13504 SKYPARK INDUSTRIAL AVE

1764 SKYWAY

871 VON GELDERN WAY

2100 GOODYEAR RD

1324 LAWSON LN

3489 LUYUNG DRIVE

2707 NOTRE DAME BLVD.

379 COLUSA AVENUE

379 COLUSA AVENUE

1930 FEATHER RIVER

BLVD

379 COLUSA AVENUE

CHICO, CA 95928

YUBA CITY, CA 95991

YUBA CITY, CA 95932

OROVILLE, CA 95965

YUBA CITY, CA 95932

Accepted

Location
Storm Water
Plan
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03District

 $16,279,505 $213,859,316 $457,508,163

03-YUB-49-74.0/7.3

03-YUB-70-7.4/13.5

03-YUB-70-11.0/13.6

03-YUB-70-/0

Fed Aid

20.20

201130

HB71

20.20

201130

Pgm Code

IN YUBA COUNTY ON ROUTE  49, 0.1 MILE

NORTH OF SLEIGHVILLE CIRCLE-RT.

DIR'S EMERGENCY F.A.

IN EL DORADO, PLACER, SACRAMENTO, AND

YUBA COUNTIES AT VARIOUS  LOCATIONS

IN YUBA COUNTY NEAR LINDA AND

MARYSVILLE FROM 0.3 MILES SOUTH OF

FEATHER RIVER BLVD UNDERCROSSING TO

THE YUBA RIVER BRIDGE AND OVE

IN YUBA COUNTY ON ROUTE 70 FROM 0.04

MILESSOUTH OF 16-0041W TO 0.01 MILE

NORTH OF 16-0036W (POST MILE R7.3 TO

R9.3) DIR'S EMERGENC

Description 

REPAIR SLOPE DAMAGE

ADA CURB RAMPS, UPDATE PEDESTRIAN

REMOVE EXISTING THRIE-BEAM MEDIAN

REPLACE PUMPS AT THREE PUMP PLANTS

Type Of Work

LORANG BROTHERS CONSTRUCTION,

INC.

QUIMU CONTRACTING INC,

BALDWIN CONTRACTING COMPANY,

INC., DBA KNIFE RIVER

CONSTRUCTION

NORDIC INDUSTRIES, INC.

Contractor

COLFAX, CA 95713

DIXON  CA 95620

CHICO CA 95928

OLIVEHURST, CA 95961

 

(707)693-0289

(530)891-6555

 

CATANIA, DAVID

SHAH, MRUDANG

MANOHARAN, SELVENDRAN

GRIFFITH, GARRETT

Resident
Engineer

(530)265-9864

(530)682-7172

(530)218-3679

(530)682-3842

 $535,000

 $1,639,431

 $3,377,170

 $1,185,000

Bid + CCOs

 $160,953

 $0

 $0

 $541,379

Comp To  date

 $0

 $0

 $0

 $0

This Month

09/24/18

09/25/18

03/29/19

01/02/18

Awarded

10/30/18

11/08/18

04/19/19

01/31/18

Approved

01/31/19

09/04/19

07/23/19

06/05/19

Est Comp

 68%

 0%

 0%

 0%

%Time

 30%

 0%

 0%

 46%

% Work 

 

SUSPENDED

 

 

Message

03-4H7304

03-3F1304

03-0H5104

03-4H1504

Contract 

  

ACNH-000C-(474) 

SNHG-P070-(136)E

  

  

--()

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

1175 SOUTH AUBURN STREET

PO BOX 1177

1764 SKYWAY;

1437 FURNEAUX ROAD

138 NEW MOHAWK RD.

SUITE B

2777 DEL MONTE ST

379 COLUSA AVENUE

379 COLUSA AVE.

NEVADA CITY, CA 95959

WEST SACRAMENTO, CA

95691

YUBA CITY, CA 95991

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan
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04District

04-ALA-13-4.4/4.4

04-ALA-13-7.2/7.2

04-ALA-13-/0

04-ALA-24-5.1/6.2

04-ALA-24-59.0/6.2

04-ALA-80-1.8/0

Fed Aid

20.20.201

130

HB4

20.20.201

130

HA12

Pgm Code

IN ALAMEDA COUNTY, IN OAKLAND, AT

CALAVERAS AVENUE

IN ALAMEDA AND CONTRA COSTA COUNTIE S

AT VARIOUS LOCATIONS

IN ALAMEDA AND CONTRA COSTA COUNTIES

ON VARIOUS ROUTES AT VARIOUS

LOCATIONS

IN ALAMEDA & CONTRA COSTA COUNTIES

NEAR OAKLAND AT THE CALDECOTT TUNNEL

NEAR OAKLAND, AT THE SAN FRANCISCO

OAKLAND BAY BRIDGE TOLL PLAZA

BUILDING

Description 

CONSTRUCT SOLDIER PILE WALL REGRADE

SLOPE

CONSTRUCT CURB RAMPS AND

APPLY HIGH FRICTION SURFACE

ROADWAY PLANTING

RPR FIRE PROTECT, VENT, ELECT SYST &

SCADA

RECONSTRUCT MAINTENANCE FACILITIES.

Type Of Work

RGW CONSTRUCTION, INC

RAY'S ELECTRIC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

MARINA LANDSCAPE INC

MONTEREY MECHANICAL CO

THOMPSON BUILDERS CORPORATION

Contractor

LIVERMORE, CA 94551

OAKLAND  CA 94621

BENICIA  CA 94510

ANAHEIM CA 92805

OAKLAND, CA 94621

NOVATO, CA 94949

(925)606-2400

(510)577-7700

(707)746-8028

(714)939-6600

(510)812-4031

(415)456-8972

RUZIC, JOHN

PATEL, ASUTA

CHAHAL, HARPAL

BARTEL, DAVID

RIHANI, RAIF

HALALI, BEHZAD

Resident
Engineer

(510)812-6336

(510)385-8168

(510)867-6091

(510)385-6755

(510)715-7421

(510)867-6107

 $5,925,000

 $584,900

 $6,198,889

 $2,316,280

 $2,485,000

 $18,270,750

Bid + CCOs

 $5,828,883

 $61,414

 $123,183

 $2,050,026

 $0

 $11,374,768

Comp To  date

 $0

 $41,202

 $123,183

 $190,260

 $0

 $0

This Month

02/17/17

01/23/19

11/13/18

08/06/14

09/13/18

04/06/18

Awarded

02/17/17

03/04/19

12/17/18

08/21/14

09/13/18

04/27/18

Approved

05/01/19

07/12/19

09/24/19

05/29/19

01/17/20

10/16/19

Est Comp

 100%

 37%

 0%

 0%

 0%

 65%

%Time

 100%

 10%

 2%

 0%

 0%

 62%

% Work 

COMPLETED

 

 

PLANT EST

SATIS

 

 

Message

04-4K4704

04-0G2214

04-1J3704

04-294944

04-1Q8404

04-014114

Contract 

  

  

HSNH-000C-(487)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

6267 SOUTHFRONT ROAD

411 PENDLETON WAY SUITE B

2990 BAY VISTA COURT

1900 SOUTH LEWIS STREET

8275 SAN LEANDRO ST.

250 BEL MARIN KEYS BLVD BLDA

3401 REGATTA BLVD.

5675 - B GIBRALTAR

DRIVE

25100 SANTA CLARA

STREET

3401 REGATTA BLVD

5675-B GIBRALTER

DRIVE

171 BURMA ROAD BLDG 3

RICHMOND, CA 94804

PLEASANTON, CA 94588

HAYWARD, CA 94544

RICHMOND, CA 94804

PLEASANTON, CA 94588

OAKLAND, CA 94607

Accepted

04/30/19

Location
Storm Water
Plan



State of California Department of Transportation Page 42
05/20/19 Statement of Ongoing Contracts as of 05/28/19

04District

04-ALA-84-22.9/25.7

04-ALA-92-1.0/10

04-ALA-92-2.8/6.4

04-ALA-92-4.1/5.5

04-ALA-123-2.8/2.8

04-ALA-185-3.2/3.8

Fed Aid

HB4C

HM

Pgm Code

IN ALAMEDA COUNTY IN AND NEAR LIVER

MORE AND PLEASANTON FROM .1 MILE SO

TH OF RUBY HILL DRIVE TO 0.6 MILE

NORTH OF CONCANNON BLVD.

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN HAYWARD FROM 0.2

MILE EAST OF TOLL STATION TO 92/880

CONNECTOR

IN HAYWARD, FROM WEST OF CLAWATER

ROAD TO WEST OF HESPERIAN BOULEVARD

IN BERKELEY AT BANCROFT WAY.

IN ALAMEDA COUNTY IN AND NEAR SAN

LEANDRO, FROM ORA LOMA DITCH TO

HESPERIAN BOULEVARD

Description 

EXPRESSWAY WIDENING - SEGMENT 2 SOU

REPAIR AC APPROACH AND METHACRYLATE

COLD PLANE AC PAVEMENT AND PLACE

INSTALL AND UPGRADE SAFETY LIGHTING

INSTALL TRAFFIC SIGNAL.

AC RESURFACING, UPGRADE CURB RAMPS.

Type Of Work

DESILVA GATES CONSTRUCTION PAT

GERHARDS

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

BAY CITIES PAVING & GRADING,

INC

FBD VANGUARD CONSTRUCTION,

INC.

CALIFORNIA HIGHWAY

CONSTRUCTION GROUP, INC.

MCGUIRE AND HESTER

Contractor

DUBLIN  CA 94568-2909

IRVINE  CA 92606

CONCORD CA 94520

LIVERMORE CA 94550

CONCORD  CA 94520

ALAMEDA  CA 94502

(510)381-1641

(949)252-0441

(925)687-6666

(925)245-1300

(925)766-7014

(510)632-7676

RIHANI, RAIF

ARSHAD, MIAN

RUZIC, JOHN

BEHNIWAL, NACHHATAR

(NEIL)

Resident
Engineer

(510)715-7421

(510)231-7119

 

 

(510)812-6336

(510)867-6032

 $43,108,409

 $1,413,231

 $711,300

 $3,489,653

 $718,200

 $810,991

Bid + CCOs

 $43,461,936

 $1,102,778

 $0

 $0

 $0

 $57,516

Comp To  date

 $108,729

 $0

 $0

 $0

 $0

 $57,516

This Month

09/30/15

05/07/18

04/10/19

04/04/19

11/26/18

11/13/18

Awarded

10/20/15

05/30/18

05/01/19

05/01/19

12/19/18

12/17/18

Approved

10/01/19

04/26/19

06/21/19

Est Comp

 82%

 100%

 0%

 0%

 0%

 53%

%Time

 99%

 100%

 0%

 0%

 0%

 7%

% Work 

 

COMPLETED

 

 

 

 

Message

04-297624

04-2K1604

04-0Q9704

04-2J4404

04-1J7004

04-1K3404

Contract 

STP-P084-(042)E

  

  

SNHG-P092-(041)E

SNHG-P123-(004)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

11555 DUBLIN BLVD

16351 CONSTRUCTION CIRCLE WES

1450 CIVIC CT., BUILDING B, #

550 GREENVILLE ROAD

1647 WILLOW PASS RD., #150

2810 HARBOR BAY PARKWAY

5675-B GIBRALTAR

DRIVE

3401 REGATTA BLVD.

3401 REGATTA BLVD.

25100 SANTA CLARA

STREET

PLEASANTON, CA 94588

RICHMOND, CA 94804

RICHMOND, CA 94804

HAYWARD, CA 94544

Accepted

04/26/19

Location
Storm Water
Plan



State of California Department of Transportation Page 43
05/20/19 Statement of Ongoing Contracts as of 05/28/19

04District

04-ALA-238-14.5/16.7

04-ALA-238-14.5/14.5

04-ALA-260-1.1/1.6

04-ALA-260-1.1/1.9

04-ALA-580-30.8/41.5

04-ALA-580-/8

Fed Aid

20.80.315

000

20.801350

000

HA22

HA22

Pgm Code

IN SAN LORENZO, FROM 0.42 MILE WEST

OF HESPERIAN BOULEVARD  UNDERCROSSING

TO 0.52 MILE EAST OF MISSION

BOULEVARD UNDERCROSSING

BETWEEN LIVERMORE AND HAYWARD, AT

EAST CONNECTOR SEPARATION BRIDGE NO.

33-0524F, N238/S880 CONNECTOR BRIDGE

NO. 33-0540G AND I-580

IN ALAMEDA COUNTY, IN OAKLAND AND

ALAMEDA, AT THE POSEY-WEBSTER TUBES

IN OAK AND ALA AT POSEY WEBSTER TUBES

IN SAN LEANDRO AND OAKLAND, FROM

ROUTES 580/238 SEPARATION TO

FRUITVALE AVENUE UNDERCROSSING

IN ALAMEDA AND SAN JOAQUIN COUNTIES,

ON I-580 AND I-205, FROM PATTERSON

PASS ROAD TO STROBRIDGE AVENUE.

Description 

INSTALL AND UPGRADE SAFETY

BRIDGE MAINTENANCE.

RPR FIRE PROTECTION,VENT, ELECT

SYSTEM

REHABILITATE PAVEMENT.

RESURFACE AND RESTORE PAVEMENT ON

Type Of Work

PACIFIC INFRASTRUCTURE

CONSTRUCTION LLC

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

NRC ENVIRONMENTAL SERVICES INC

MONTEREY MECHANICAL CO

DESILVA GATES CONSTRUCTION

BAY CITIES PAVING & GRADING,

INC.

Contractor

VACAVILLE  CA 95688

VACAVILLE  CA 95688

ALAMEDA, CA 94501

OAKLAND, CA 94621

DUBLIN  CA 94568

CONCORD CA 945246227

(707)449-3604

(707)455-7033

(510)749-1390

 

(925)829-9220

(925)687-6666

ZHANG, RUI

WRIGHT, DOUGLAS

KAMKAR, REZA

PATEL, ASUTA

RAIF, RIHANI

DIKE, EDDIE

Resident
Engineer

(510)867-6031

(510)385-6880

(510)385-8001

(925)460-3526

(510)715-7421

(925)460-3504

 $4,312,255

 $2,224,521

 $2,899,840

 $9,597,608

 $32,222,221

 $70,127,259

Bid + CCOs

 $2,685,607

 $10,415

 $2,557,368

 $0

 $4,452,270

 $60,350,326

Comp To  date

 $696,439

 $10,415

 $0

 $0

 $3,951,108

 $2,127,989

This Month

11/29/18

12/13/18

08/06/18

03/04/19

01/07/19

10/24/16

Awarded

12/10/18

01/09/19

08/06/18

03/04/19

01/30/19

11/28/16

Approved

08/09/19

07/31/19

07/02/19

02/14/20

09/08/20

08/30/19

Est Comp

 59%

 5%

 71%

 0%

 8%

 76%

%Time

 62%

 0%

 88%

 0%

 14%

 87%

% Work 

 

 

 

 

 

 

Message

04-2J6704

04-4H0804

04-3K6904

04-3K2004

04-270104

04-3G59U4

Contract 

SIMG-238 -(006)E

B1IM-X001-(650)E

  

  

B1IM-580 -(076)E

ACIM-000C-(438)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

871 COTTING COURT STE A

4950 ALLISON PARKWAY, SUITE A

1605 FERRY POINT

8275 SAN LEANDRO ST

11555 DUBLIN BLVD.

PO BOX 6227

25100 SANTA CLARA

STREET

5675 GIBRALTAR DRIVE

SUITE B

2675 B GIBRALTAR

DRIVE

5675-B GIBRALTAR

DRIVE

5675 B. GIBRALTAR

DRIVE

5675-B GIBRALTAR

DRIVE

HAYWARD, CA 94544

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 44
05/20/19 Statement of Ongoing Contracts as of 05/28/19

04District

04-ALA-680-2.2/6.6

04-ALA-680-2.4/12.4

04-ALA-680-6.8/21.8

04-ALA-680-/21.9

04-ALA-680-/4

04-ALA-880-10.7/10.7

Fed Aid
Pgm Code

IN ALAMEDA COUNTY IN FREMONT FROM 0.2

MILE SOUTH OF MISSION BLVD/  ROUTE

262 SEPARATION TO 0.3 MILE NORTH OF

MISSION BLVD/ROUTE 23

IN ALAMEDA COUNTY., ALA-680 FROM SR-

262 (MISSION BOULEVARD) IN FREMONT TO

KOOPMAN ROAD  UNDERCROSSING.

IN AND NEAR FREMONT, PLEASANTON, AND

DUBLIN, FROM SOUTH OF VARGAS ROAD TO

NORTH OF ALCOSTA BOULEVARD. RAMP

METERING

IN AND NEAR FREMONT, PLEASANTON, AND

DUBLIN, FROM 0.3 MILE SOUTH OF SCOTT

CREEK ROAD TO 0.3 MILE NORTH OF

ALCOSTA BOULEVARD. ____

IN FREMONT, FROM SOUTH OF SCOTT

CREEK ROAD TO AUTO MALL PARKWAY

IN FREMONT, AT CRANDALL CREEK BRIDGE

SEISMIC RETROFIT., DECK

REHABILITATION, APPROACH SLAB

REPLACEMENT AND EROSION CONTROL.

Description 

REPLACEMENT HIGHWAY PLANTING

REHABILITATE ROADWAY AND CONSTRUCT

RAMP METERING & TRAFFIC OPERATION

INSTALL RAMP METERS, RAMP HIGH

REHABILITATE ROADWAY AND INSTALL

SEISMIC RETROFIT WITH GRADE BEAMS

Type Of Work

BORTOLUSSI & WATKIN, INC

BAY CITIES PAVING & GRADING,

INC.

BAY CITIES PAVING & GRADING,

INC.

BAY CITIES PAVING & GRADING,

INC.

BAY CITIES PAVING & GRADING,

INC.

DISNEY COSNTRUCTION INC.

Contractor

SAN RAFAEL  CA 94901

CONCORD  CA 945246227

CONCORD  CA 94520

CONCORD  CA 94520

CONCORD  CA 94520

BURLINGAME  CA 94010

(415)453-4675

(925)687-6666

(925)687-6666

(925)457-1265

(925)687-6666

(510)772-1318

SIMPSON, JOHN

GREWAL, SATINDER

SANDHU, KHARAKBIR

SANDHU, KHARAKBIR

ALEMAYEHU, WONDWOSEN

PHOEN, LINDA

Resident
Engineer

(510)867-4515

(925)460-3502

(510)385-6995

(510)385-6995

(510)385-5768

(510)670-7809

 $1,311,820

 $110,121,518

 $10,960,158

 $10,395,083

 $19,155,020

 $3,541,333

Bid + CCOs

 $1,054,857

 $46,506,764

 $10,921,484

 $996,285

 $16,478,261

 $47,535

Comp To  date

 $2,501

 $3,750,085

 $0

 $302,386

 $533,795

 $47,535

This Month

12/07/17

11/16/17

02/06/18

12/05/18

02/01/18

12/27/18

Awarded

12/26/17

01/04/18

03/06/18

12/27/18

02/22/18

01/18/19

Approved

10/28/21

07/01/21

04/30/19

03/12/20

08/01/19

05/27/20

Est Comp

 0%

 28%

 100%

 8%

 83%

 15%

%Time

 0%

 42%

 100%

 10%

 85%

 1%

% Work 

PLANT EST

SATIS

 

COMPLETED

 

 

 

Message

04-2537H4

04-4G0564

04-4G1154

04-4G1134

04-3G6034

04-4G8804

Contract 

  

ACIM- 680-(079)E

ACIM- 680-(080)E

B1IM-680 -(083)E

ACIM- 680-(081)E

B1IM-880 -(083)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

77 LARKSPUR STREET

PO BOX 6227

1450 CIVIC CT #400 BLDG B

1450 CIVIC COURT BLDG B #400

1450 CIVIC CT #400 BLDG B

533 AIRPORT BLVD., SUITE 120

3401 REGATTA BLVD.

5675 B GIBRALTAR

DRIVE

5675 B GIBRALTAR

DRIVE

5675-B-GIBRALTAR

DRIVE

5675 B GIBRALTAR

DRIVE

25100 SANTA CLARA

STREET

RICHMOND, CA 94804

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

HAYWARD, CA 94544

Accepted

05/06/19

Location
Storm Water
Plan



State of California Department of Transportation Page 45
05/20/19 Statement of Ongoing Contracts as of 05/28/19

04District

04-ALA-880-11.8/27.5

04-ALA-880-18.4/18.4

04-ALA-880-20.9/20.9

04-ALA-880-28.4/29.2

04-ALA-880-28.5/29.2

04-ALA-880-/0

Fed Aid

HB4N

HK

HB4N

Pgm Code

NEAR UNION CITY, FROM 0.4 MILE NORTH

OF FREMONT BLVD OVERCROSSING TO A

STREET UNDERCROSSING;ALSO 0.1 MILE

SOUTH OF WASHINGTON AVEN

IN HAYWARD, 1.7 MILES NORTHEAST OF A

STREET UNDERCROSSING AND ROCKAWAY

LANE

IN ALAMAEDA COUNTY, IN SAN LEANDRO,

AT THE SOUTHBOUND OFF-RAMP TO

SOUTHBOUND ROUTE 238.

IN OAKLAND FROM 0.2 MILE SOUTH OF

29TH AVE OC TO 0.3 MI. NORTH OF___

23RD AVE OC. MODIFY INTERCHANGE AND

CONSTRUCT SOUNDWALLS. ___

IN OAKLAND, FROM 23RD TO 29TH STREET.

IN ALAMEDA COUNTY IN FREMONT AND

NEWARK AT VARIOUS LOCATINS ON RTE 880

FR AUTO MALL PKWY OC TO MOWRY AVE OC

AND ON RTE 84 FR THORN

Description 

REHABILITATE PAVEMENT.

ENVIRONMENTAL MITIGATION (SITE 1)

IMPROVE SAFETY VISIBILITY BY

MODIFY INTERCHANGE AND CONSTRUCT

REHABILITATE ROADWAY.

WIDEN RAMPS AND INSTALL RAMP

Type Of Work

O.C. JONES & SONS, INC.

JOHN SEMSEN LANDSCAPING

COMPANY

CEN-PAC ENGINEERING, INC.

RGW CONSTRUCTION, INC

BAY CITIES PAVING & GRADING,

INC.

GHILOTTI CONSTRUCTION CO. INC.

Contractor

BERKELEY  CA 94710

SONORA  CA 95370

FRESNO, CA 93711

LIVERMORE, CA 94551

CONCORD  CA 94520

SANTA ROSA  CA 95407

(510)909-9601

(209)743-4911

(805)984-3421

(925)606-2400

(925)687-6666

(707)974-8352

NGUYEN, VERNON

SIMPSON, JOHN

SAFI, SAEED

CHEUNG, JOY

MCMASTERS, RICHARD

Resident
Engineer

(510)867-6119

(510)867-4515

(510)714-7039

(408)591-5122

 

(510)867-4471

 $49,508,257

 $490,371

 $509,940

 $61,871,801

 $13,128,067

 $10,788,183

Bid + CCOs

 $27,577,477

 $454,944

 $0

 $61,052,017

 $0

 $398,930

Comp To  date

 $2,800,045

 $1,827

 $0

 $657,307

 $0

 $398,930

This Month

02/14/18

12/16/15

12/17/18

04/30/14

03/25/19

02/04/19

Awarded

03/20/18

01/26/16

01/23/19

05/13/14

05/01/19

03/04/19

Approved

05/04/20

08/08/19

03/01/20

10/28/19

11/05/19

Est Comp

 37%

 83%

 0%

 85%

 0%

 9%

%Time

 55%

 94%

 0%

 97%

 0%

 4%

% Work 

 

 

SUSPENDED

 

 

 

Message

04-4H5804

04-172454

04-1J0104

04-0A7104

04-1A6834

04-151484

Contract 

ACIM-8801-(081)E

IM-    -(   )

HSIM-X001-(639)E

NHPA-8801-(070)E

B1IM-880 -(084)E

IM-    -(   )N

--()

--()

--()

--()

--()

-    -()

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET

21161 LYONS BALD MT RD

1467 W. SHAW AVE.

6267 SOUTHFRONT ROAD

1450 CIVIC COURT BLDG B #400

246 GHILOTTI AVENUE

25100 SANTA CLARA

STREET

3401 REGATTA BLVD.

25100 SANTA CLARA

STREET

25100 SANTA CLARA ST.

25100 SANTA CLARA

STREET

HAYWARD, CA 94542

RICHMOND, CA 94804

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94544

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 46
05/20/19 Statement of Ongoing Contracts as of 05/28/19

04District

04-ALA-980-1.4/1.4

04-CC-4-16.4/17.4

04-CC-4-18.0/23

04-CC-4-23.6/25.2

04-CC-4-24.9/27

04-CC-4-25.8/28.3

Fed Aid

HM1

HB4C

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN AND NEAR CONCORD, FROM ROUTE 680

TO EAST OF BAILEY ROAD AT THREE

LOCATIONS

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS.

IN CONTRA COSTA CO IN PITTSBURG AND

ANTIOCH FROM 0.3 MILE WEST OF

LOVERIDGE RD OC TO 0.2 MILE EAST OF

CENTURY BLVD UC

IN PITTSBURGH AND ANTIOCH, FROM 0.1

MILE WEST OF CENTURY BLVD. TO 0.1

MILE EAST OF CONTA LOMA BLVD.

IN CONTRA COSTA CO IN PITTSBURG AND

ANTIOCH FROM 0.2 MILE WEST OF

SOMERSVILLE ROAD UC TO 0.1 MILE  EAST

OF CAVALLO ROAD UC

Description 

PROVIDE LOCKABLE DOORS FOR

INSTALL SAFETY LIGHTING, HIGH

PCC SLAB REPLACEMENT.

REPLACEMENT PLANTING & IRRIGATATION

INJECTION GROUTING AND REPLACE PCC

SLABS

REPLACEMENT HIGHWAY PLANTING

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

PACIFIC INFRASTRUCTURE

CONSTRUCTION, LLC JACOB

ZOELLNER

FBD VANGUARD CONSTRUCTION

EMPIRE LANDSCAPING INC

REDGWICK CONSTRUCTION COMPANY

JJ NGUYEN, INC.

Contractor

BENICIA CA 94510

VACAVILLE  CA 95688

LIVERMORE  CA 94550

DAVIS, CA 95617

OAKLAND, CA 94621

SAN JOSE  CA 95127

(707)746-8028

(707)449-3604

(925)245-1300

(530)400-3943

 

(408)259-7982

LAWRENCE, LOI

MUKHERJEE, RABINDRA

JOSHI, GURIND

BARTEL, DAVID

MUKHERJEE, RABINDRA

BARTEL, DAVID

Resident
Engineer

 

(510)774-4383

(510)714-7019

(510)385-6755

(510)774-4383

(510)385-6755

 $626,608

 $3,538,359

 $1,099,930

 $1,096,023

 $2,546,584

 $2,536,200

Bid + CCOs

 $0

 $890,651

 $1,103,504

 $826,522

 $0

 $1,562,165

Comp To  date

 $0

 $871,451

 $54,153

 $3,240

 $0

 $335,033

This Month

03/14/19

11/30/18

12/13/18

10/27/17

04/09/19

05/21/18

Awarded

04/05/19

12/19/18

12/27/18

11/30/17

04/09/19

06/28/18

Approved

10/11/19

05/31/18

08/06/21

06/30/20

07/14/22

Est Comp

 0%

 19%

 80%

 0%

 0%

 82%

%Time

 0%

 25%

 99%

 0%

 0%

 62%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

04-0P4504

04-2J0004

04-3K5804

04-2J0304

04-3Q0504

04-2J0414

Contract 

  

SNHG-P004-(154)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2990 BAY VISTA COURT, SUITE D

871 COTTING COURT STE A

550 GREENVILLE ROAD

PO BOX 35

21 HEGENBERGER CT.

3172 SALEM DR

2525 STANWELL DRIVE

SUITE 100

2525 STANWELL DRIVE,

STE 100

3401 REGATTA BLVD.

2525 STANWELL, SUITE

100

3401 REGATTA BLVD.

CONCORD, CA 94520

CONCORD, CA 94520

RICHMOND, CA 94804

CONCORD, CA 94520

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 47
05/20/19 Statement of Ongoing Contracts as of 05/28/19

04District

04-CC-4-28.7/31

04-CC-80-/10.1

04-CC-580-5.8/5.8

04-CC-580-6.0/6

04-CC-580-6.1/7.8

04-CC-680-2.6/4.4

Fed Aid

HA4S1

20.20.201

130

Pgm Code

IN CONTRA COSTA COUNTY IN ANTIOCH

FROM 0.2 MILE WEST OF HILLCREST AVE

OC TO BART PED OC AND FROM 0.2 MILE

WEST OF ROUTE 4/160 SEPA

IN CONTRA COSTA COUNTY, IN AND NEAR

RICHMOND, PINOLE AND HURCULES, FROM

ALAMEDA/CONTRA COSTA COUNTY LINE TO

INTERSTATE 80/STATE RO

IN CONTRA COSTA COUNTY, IN RICHMOND,

AT SCOFIELD AVENUE  UNDERCROSSING NO.

28-140L/R.

IN CONTRA COSTA COUNTY IN RICHMOND AT

STENMARK DRIVE ON RAMP UC

AT THE RICHMOND-SAN RAFAEL BRIDGE

IN CONTRA COSTA COUNTY IN SAN RAMON

FROM 0.2 MILES SOUTH OF BOLLINGER

CANYON OC TO 0.3 MILES NORTH OF  CROW

CANYON OC.

Description 

REPLACEMENT HIGHWAY PLANTING

PAVEMENT PRESERVATION (CAPM)

BRIDGE REPLACEMENT SEISMIC RETROFIT

BLAST CLEAN, SPOT PREP, AND PAINT

RECONSTRUCT SLIDING PLATE JOINTS

CONVERT IRRIGATION TO RECYCLED

Type Of Work

JJ NGUYEN, INC.

O.C. JONES & SONS, INC.

BROSAMER & WALL, INC.

F D THOMAS INC

O.C. JONES & SONS, INC.

BORTOLUSSI & WATKIN, INC

Contractor

SAN JOSE  CA 95127

BERKELEY  CA 94710

WALNUT CREEK  CA 94596

CENTRAL POINT OR 97502

BERKELEY, CA 94578

SAN RAFAEL  CA 94901

(408)899-6841

(510)526-3424

(925)932-7900

(541)664-3010

 

(415)453-4675

BARTEL, DAVID

ARSHAD, MIAN

TRINH,JASON

HALALI, BEZHAD

SIMPSON, JOHN

Resident
Engineer

(510)385-6755

(510)231-7119

(510)774-6007

 

(510)867-6107

(510)867-4515

 $1,620,993

 $33,242,003

 $6,665,300

 $398,550

 $8,023,639

 $475,657

Bid + CCOs

 $43,746

 $24,864,212

 $992,544

 $0

 $1,988,154

 $418,875

Comp To  date

 $36,608

 $763,424

 $105,919

 $0

 $0

 $0

This Month

01/18/19

06/29/17

05/10/18

04/12/19

03/18/19

06/11/18

Awarded

02/11/19

07/27/17

05/30/18

05/13/19

03/18/19

07/09/18

Approved

11/02/22

10/01/19

03/03/20

07/31/19

05/07/19

Est Comp

 25%

 71%

 38%

 0%

 50%

 100%

%Time

 3%

 73%

 15%

 0%

 25%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

04-2J0424

04-4J3404

04-4G8904

04-0P4404

04-3Q9404

04-0P6104

Contract 

  

ACIM- 080-(117)E

ACIM- 580-(075)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3172 SALEM DR

1520 FOURTH STREET

1777 OAKLAND BLVD.

217 BATEMAN DRIVE;

1520 FOURTH STREET

77 LARKSPUR STREET

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD

SFOBB CONST OFFICE,

BLDG 3 & 4, 171 BURMA

ROAD

3401 REGATTA BLVD.

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

OAKLAND, CA 94607

RICHMOND, CA 94804

Accepted

05/14/19

Location
Storm Water
Plan
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04District

04-CC-680-11.0/12

04-CC-680-13.9/22.7

04-CC-680-24.3/24.3

04-CC-680-25.0/25.7

04-CC-680-251.0/25.5

04-MRN-1-.3/.3

Fed Aid

20.20.203

852

Pgm Code

IN CONTRA COSTA COUNTY NEAR ALAMO

BETWEEN RUDGEAR ROAD UC TO 0.2 MILE

SOUTH OF LIVORNA ROAD UC

IN AND NEAR STATE HIGHWAY 680, IN

CONTRA COSTA COUNTY, AT VARIOUS

LOCATIONS, FROM OLYMPIC BOULEVARD TO

ARTHUR ROAD.

IN AND NEAR MARINA VISTA, AT MOCOCO

OVERHEAD BRIDGE.

IN CONTRA COSTA AND SOLANO COUNTIES

ON THE BENICIA-MARTINEZ BRIDGE

IN SOLANO COUNTY AND CONTRA COSTA

COUNTY, AT THE BENICIA-MARTINEZ

BRIDGE

NEAR MILL VALLEY, AT TENNESSEE VALLEY

ROAD.

Description 

LAND SLIDE REPAIR

INSTALL FREEWAY SAFETY LIGHTING

ENVIRONMENTAL MITIGATION.

FLOOR BEAM MITIGATION

REPAIR EXPANSION JOINT ASSEMBLY

REPAIR ROADWAY SLIP OUT

Type Of Work

GHILOTTI CONSTRUCTION

CO.,INC.JACK WU

BAY CITIES PAVING & GRADING,

INC.

EMPIRE LANDSCAPING INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GOLDEN STATE BRIDGE, INC.

GHILOTTI BROS., INC.

Contractor

SANTA ROSA  CA 95407

CONCORD  CA 94520

DAVIS  CA 95616

BENICIA  CA 94510

BENICIA, CA 94510

SAN RAFAEL  CA 94901

(925)766-1918

(925)687-6666

(530)400-3943

(707)746-8028

(925)372-8000

(415)454-7011

HATAEFI, AMIR

HATEFI,AMIR

SIMPSON, JOHN

LOI, LAWRENCE

LOI, LAWRENCE

RUSSEL,STEVE

Resident
Engineer

(510)867-6034

(510)867-6034

(510)867-4515

(510)867-6035

(510)867-6035

(510)774-6297

 $4,334,692

 $8,873,995

 $290,871

 $402,758

 $1,748,178

 $694,709

Bid + CCOs

 $27,294

 $932,263

 $194,250

 $167,417

 $261,665

 $25,023

Comp To  date

 $27,294

 $932,263

 $3,060

 $42,743

 $0

 $25,023

This Month

01/15/19

01/23/19

11/22/16

01/04/17

10/16/18

11/09/18

Awarded

02/05/19

02/05/19

12/09/16

01/30/17

10/16/18

11/30/18

Approved

11/06/20

12/30/19

05/05/21

07/03/19

08/30/19

08/09/19

Est Comp

 14%

 11%

 54%

 25%

 35%

 11%

%Time

 1%

 10%

 67%

 40%

 15%

 4%

% Work 

 

 

 

 

 

 

Message

04-0J3804

04-0K8404

04-3A87A4

04-3G4624

04-2Q9804

04-2J5604

Contract 

ACIM-6801-(085)E

SIMG-6801-(084)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

1450 CIVIC CT #400 BLDG B

118 HICKORY LN

2990 BAY VISTA COURT, SUITE D

3701 MALLARD DRIVE

525 JACOBY STREET

2525 STANWELL DRIVE,

STE 100

2525 STANWELL DRIVE

SUITE #150

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD.

756 FRANCISCO BLVD

WEST

CONCORD, CA 94520

CONCORD, CA 94520

RICHMOND CA, 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 49
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04District

04-MRN-1-3.1/50.5

04-MRN-1-8.2/8.5

04-MRN-1-9.8/0

04-MRN-1-10.9/10.9

04-MRN-1-10.9/0

04-MRN-1-22.8/22.8

Fed Aid

HB1

20.20.201

130

20.20.201

130

20.20.201

130

HA23

20.20.201

130

Pgm Code

IN MARIN COUNTY, ON ROUTE 1, FROM 0.2

MILES WEST OF ERICA ROAD TO  VALLEY

FORD ROAD; IN NAPA COUNTY, ON ROUTE

29, FROM PM 48.0 TO 

IN MARIN COUNTY, NEAR STINSON BEACH,

FROM 2.3 TO 2.6 MILES NORTH OF MUIR

WOODS ROAD

IN MARIN COUNTY, NEAR STINSON BEACH,

AT LONE TREE CREEK

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 1.3 MILES SOUTH OF PANORAMIC

HIGHWAY NORTHJUNCTION

IN MARIN COUNTY NEAR STINSON BEACH AT

1.2 MILES SOUTH OF NORTH PANORAMIC

HIGHWAY

IN MARIN COUNTY, NEAR OLEMA, AT

GIACOMINI CREEK

Description 

INSTALL CENTER-LINE RUMBLE STRIPS.

CONSTRUCT SOLDIER PILE WALLS

RECONSTRUCT FAILED CULVERT

CONSTRUCT SOLDIER PILE WALL

CONSTRUCT RETAINING WALL/ROAD

CONSTRUCT SHEET PILE WALL, REPLACE

CULVERT

Type Of Work

GORDON N. BALL, INC.

THOMPSON BUILDERS CORPORATION

GHILOTTI CONSTRUCTION

COMPANY,INC.

DRILL TECH DRILLING &

SHORING,INC.

GHILOTTI CONSTRUCTION CO. INC.

VALENTINE CORPORATION

Contractor

ALAMO  CA 94507

BLDG. A, NOVATO, CA 94949

SANTA ROSA CA 95407

ANTIOCH, CA 94509

SANTA ROSA, CA 95407

SAN RAFAEL, CA 94901

(925)838-5675

(415)456-8972

 

(925)978-2060

(707)585-1221

 

RUSSELL, STEVE

CHOI, GINA

CHOI, GINA

CHOI, GINA

RUSSELL, STEVE

RUSSELL, STEVE

Resident
Engineer

(510)774-6297

(510)385-8178

(510)385-8178

(510)385-8178

(510)774-6297

(510)385-8178

 $2,573,732

 $3,715,000

 $6,480

 $18,465,000

 $1,828,257

 $6,661,660

Bid + CCOs

 $2,322,603

 $3,661,806

 $0

 $14,540,945

 $1,691,716

 $4,700,856

Comp To  date

 $0

 $0

 $0

 $0

 $4,680

 $0

This Month

12/08/17

06/15/17

12/06/17

01/31/17

08/05/15

06/21/17

Awarded

12/27/17

06/15/17

12/06/17

01/31/17

08/19/15

06/21/17

Approved

05/13/19

03/13/19

10/15/18

05/31/19

03/22/20

04/01/19

Est Comp

 35%

 90%

 0%

 70%

 78%

 35%

%Time

 90%

 99%

 0%

 79%

 92%

 71%

% Work 

COMPLETED

 

 

 

 

 

Message

04-4H8704

04-4K8404

04-4Q2604

04-4K2404

04-4S2204

04-4K8504

Contract 

HSST-000C-(461)E

  

  

  

STP-P001-(589)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

333 CAMILLE AVENUE

250 BEL MARIN KEYS BLVD.,

246 GHILOTTI AVE.

2200 WYMORE WAY

246 GHILOTTI AVENUE

111 PELICAN WAY

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD

WEST

756 WEST FRANCISCO

BLVD.

756 WEST FRANCISCO

BLVD.

756 W FRANCISCO BLVD

756 WEST FRANCISCO

BLVD.

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL,CA 94901

SAN RAFAEL, CA 94901

Accepted

05/14/19

Location
Storm Water
Plan
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04District

04-MRN-1-24.7/0

04-MRN-1-33.4/33.4

04-MRN-1-35.3/35.3

04-MRN-1-50.1/50.5

04-MRN-37-113.0/13.7

04-MRN-101-1.0/2.5

Fed Aid

HA23

20.20.201

130

20.20.201

130

HA21

20.20.201

130

20.80.110

000

Pgm Code

IN MARIN COUNTY NEAR OLEMA AT 1.8

MILES SOUTH OF SIR FRANCIS DRAKE

BOULEVARD

IN MARIN COUNTY, NEAR PT. REYES

STATION,ATMILLERTON GULCH BRIDGE

IN MARIN COUNTY, NEAR MARSHALL, AT

3.2 MILES SOUTH OF MARSHALL-PETALUMA

ROAD

IN MARIN AND SONOMA COUNTIES NEAR

VALLEY FORD FROM 0.4 MILES SOUTH OF

ESTERO AMERICANO BRIDGE TO 0.2 MILE

NORTH OF ESTERO AMERICAN

NEAR NOVATO, FROM THE ROUTE 101

SEPARATION TO ATHERTON AVENUE

IN SAUSALITO, FROM THE ROBIN WILLIAMS

TUNNEL TO RODEO AVENUE

Description 

REPLACE CULVERTS WITH BRIDGE

CONSTRUCT SHEET PILE WALL, BIO

ARMORING

COMP GRTNG, CONST GABION WALL, RPLC

CLVRT

REPLACE BRIDGE.

RPLC & REGRD PVMT, CONST TEMP FLOOD

WALL

PVMT SURFACE TREATMENT & DRAINAGE

MODS

Type Of Work

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

TEAM GHILOTTI, INC.

ARGONAUT CONSTRUCTORS

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI BROS., INC.

GHILOTTI BROS., INC.

Contractor

VACAVILLE  CA 95688

PETALUMA, CA 94952

SANTA ROSA, CA 95407

SANTA ROSA  CA 95407

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

(707)455-7033

 

(707)542-4862

(707)585-1221

(415)454-7011

(415)454-7011

RUSSELL, STEVE

STREATER, HAL

STREATER, HAL

BRAJNIKOFF, LEONARD

RUSSELL, STEVE

RUSSELL, STEVE

Resident
Engineer

(510)774-6297

(707)249-9601

(707)249-9601

(707)249-7557

(510)774-6297

(510)774-6297

 $2,884,372

 $2,400,000

 $1,350,000

 $9,044,723

 $2,890,000

 $2,395,000

Bid + CCOs

 $2,861,683

 $2,083,750

 $9,097

 $9,287,990

 $1,275,650

 $1,009,804

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/26/18

05/05/17

05/23/17

01/04/17

02/16/19

03/01/19

Awarded

05/18/18

05/05/17

05/23/17

01/30/17

02/16/19

03/01/19

Approved

02/25/19

07/01/19

09/30/19

07/01/19

03/17/19

04/10/19

Est Comp

 35%

 100%

 798%

 100%

 40%

 40%

%Time

 97%

 87%

 1%

 100%

 44%

 42%

% Work 

 

OVER RUN

SUSPENDED

OVER RUN

 

 

Message

04-4S7804

04-4K5004

04-4K8604

04-209504

04-3Q9104

04-3Q8804

Contract 

ACST-P001-(633)E

  

  

NH-    -(   )

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4950 ALLISON PARKWAY, SUITE A

2531 PETALUMA BLVD. SO.

360 SUTTON PLACE

246 GHILOTTI AVENUE

525 JACOBY STREET

525 JACOBY STREET

756 FRANCISCO BLVD.

WEST

1009 CLEGG COURT

1009 CLEGG COURT,

STE. G

4030 OCCIDENTAL RD,

SUITE A

756 WEST FRANCISCO

BLVD.

756 WEST FRANCISCO

BLVD.

SAN RAFAEL, CA 94901

PETALUMA, CA 94954

PETALUMA, CA 94954

SANTA ROSA, CA 95401

SAN RAFAEL, CA 94901-

3927

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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04District

04-MRN-101-4.6/5.7

04-MRN-101-15.4/15.4

04-MRN-101-18.6/27.7

04-MRN-101-26.5/27.6

04-MRN-101-/26.8

04-MRN-101-/0

Fed Aid

HB5

Pgm Code

IN MARIN COUNTY NEAR MILL VALLEY,

FROM REDWOOD HIGHWAY FRONTAGE ROAD TO

ROUTE 131 (TIBURON BOULEVARD/E

BLITHEDALE AVE).

NEAR SAN RAFAEL ON ROUTE 101 AT

MILLER CREEK BRIDGE NO. 27-0004

IN MARIN COUNTY IN NOVATO AND NEAR

BURDELL AT VARIOUS LOCATIONS FROM

SOUTH NOVATO BOULEVARD OVERCROSSING

TO 0.3 MILE NORTH OF REDW

IN MARIN AND SONOMA COUTIES, ON

IN MARIN AND SONOMA COUNTIES FROM 0.5

MILE NORTH OF THE BEGIN OF MARIN

COUNTY LINE TO END OF SONOMA COUNTY

LINE

IN MARIN COUNTY, IN SAN RAFAEL, AT

THE ROUTE 101/580 INTERCHANGE AT

VARIOUS LOCATIONS

Description 

INSTALL CONCRETE BARRIER.

BRIDGE SCOUR MITIGATION.

SOUND WALL AND HIGHWAY PLANTING

REALIGN HIGHWAY/CONSTRUCT BRIDGE

REPLACE PAVEMENT DELINEATIONS

REPAIR SINKING PAVEMENT AND

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

GORDON N. BALL, INC.

GHILOTTI BROS/RM HARRIS JV

GHILOTTI BROS / RM HARRIS JV

MYERS AND SONS CONSTRUCTION,

LP

GHILOTTI BROS., INC.

Contractor

SANTA ROSA  CA 95407

ALAMO  CA 94507

SAN RAFAEL  CA 94901

SAN RAFAEL  CA 94901

SACRAMENTO  CA 95834

SAN RAFAEL  CA 94901

(415)256-1525

(925)838-5675

(925)335-3000

(415)454-7011

(916)283-9950

(415)454-7011

CHOI, GINA

CHOI, GINA

CHOI, GINA

DUNCAN, RICHARD

STREATER, HAL

CHOI, GHINA

Resident
Engineer

(510)385-8178

(510)385-8178

(510)385-8178

(510)812-6444

(707)249-9601

(510)385-8178

 $4,591,624

 $647,751

 $2,628,549

 $57,030,236

 $7,337,778

 $1,731,741

Bid + CCOs

 $1,472,844

 $461,710

 $2,624,375

 $52,447,776

 $2,185,810

 $1,374,867

Comp To  date

 $1,415,838

 $5,898

 $6,300

 $1,255,992

 $836,907

 $93,563

This Month

01/03/19

01/16/18

11/05/15

01/21/16

04/19/18

09/17/18

Awarded

01/23/19

02/09/18

12/02/15

02/18/16

05/23/18

10/22/18

Approved

05/21/20

08/18/21

07/31/19

06/24/19

09/06/19

06/03/19

Est Comp

 24%

 72%

 100%

 96%

 23%

 45%

%Time

 32%

 82%

 99%

 91%

 30%

 78%

% Work 

 

 

 

 

 

 

Message

04-4H9804

04-4G8714

04-264H34

04-264094

04-0Q5204

04-2J4804

Contract 

SNHG-Q101-(341)E

BRNH-Q101-(327)E

  

NHP-Q101-(261)N

  

ACNH-Q101-(324)E

--()

--()

  

21L-    -( )

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

333 CAMILLE AVENUE

525 JACOBY STREET

525 JACOBY STREET

4600 NORTHGATE BLVD STE 100

525 JACOBY STREET

756 FRANCISCO BLVD

WEST

756 FRANCISCO BLVD

WEST

756 FRANCISCO BLVD

WEST

1009 CLEGG COURT, STE

G,

1009 CLEGG CT., SUITE

G

756 WEST FRANCISCO

BLVD

SAN RAFAEL, CA 94901

WEST RAFAEL, CA 94901

SAN RAFAEL CA 94901

PETALUMA, CA 94954

PETALUMA, CA 94954

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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04District

04-MRN-101-/9

04-NAP-12-/3.3

04-NAP-29-1.0/9.9

04-NAP-29-11.4/11.4

04-NAP-29-20.4/20.8

04-NAP-29-37.0/0

Fed Aid

HB4C

20.20.201

130

Pgm Code

IN MARIN COUNTY IN AND NEAR

SAUSALITO, MILL VALLEY, CORTE MADARA,

AND LARKSPUR AND AT MARIN CITY FROM

NORTH OF THE GOLDEN GATE BRI

IN NAPA AND SOLANO COUNTIES FROM

ROUTE 29 TO RED TOP ROAD

IN MARIN, NAPA, SOLANO AND SONOMA

COUNTIESAT VARIOUS LOCATIONS. REPAIR

DAMAGED TRAFFIC OPERATION SYSTEMS

(TOS) DUE TO THEFT, HARDW

IN NAPA COUNTY IN NAPA AT  NORTHBOUND

RAMPS, FIRST STREET,  SECOND STREET

AND CALIFORNIA BLVD

IN NAPA COUNTY NEAR YOUNTVILLE FROM

0.2 MILE SOUTH TO 0.2 MILE NORTH OF

WASHINGTON STREET

IN NAPA COUNTY IN CALISTOGA AT NAPA

RIVER BRIDGE

Description 

INSTALL RAMP METERING AND TRAFFIC

HIGHWAY PLANTING REPLACEMENT

REPAIR DAMAGED ELECT SYSTEMS (TOS)

CONSTRUCT ROUNDABOUT

REPLACEMENT HIGHWAY PLANTING.

REPLACE BRIDGE.

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

BORTOLUSSI & WATKIN, INC.

ST. FRANCIS ELECTRIC, INC.

O.C. JONES & SONS, INC.

EMPIRE LANDSCAPING INC

VALENTINE CORPORATION

Contractor

SAN RAFAEL  CA 94901

SAN RAFAEL  CA 94901

SAN LEANDRO, CA 94577

BERKELEY  CA 94710

DAVIS, CA 95617

SAN RAFAEL  CA 94901

(415)256-1520

(415)453-4675

(510)639-0639

(408)574-1400

(530)400-3943

(415)453-3732

RUSSELL, STEVE

SIMPSON, JOHN

BORRAYO, SALVADOR

PATENIA, DANILO

SIMPSON, JOHN

PATENIA, DANILO

Resident
Engineer

(510)774-6297

(510)867-4515

(510)377-4186

(510)224-6309

(510)867-4515

(510)224-6309

 $5,609,670

 $598,166

 $3,910,000

 $9,295,510

 $354,141

 $6,185,846

Bid + CCOs

 $701,544

 $481,139

 $3,891,957

 $0

 $239,916

 $6,048,810

Comp To  date

 $629,559

 $3,733

 $0

 $0

 $2,880

 $19,231

This Month

12/17/18

07/31/15

01/14/13

02/27/19

10/28/16

03/17/17

Awarded

01/09/19

08/19/15

01/14/13

03/21/19

11/28/16

04/06/17

Approved

10/31/19

04/16/20

04/30/19

02/23/21

04/29/22

09/11/19

Est Comp

 12%

 73%

 100%

 0%

 0%

 59%

%Time

 12%

 82%

 99%

 0%

 0%

 97%

% Work 

 

 

OVER RUN

SUSPENDED

PLANT EST

SATIS

 

Message

04-151614

04-2641A4

04-4H6904

04-2J1004

04-2594A4

04-3G6414

Contract 

B1NH-Q101-(344)E

  

  

SNHG-P029-(142)E

  

ACST-P029-(128)E

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2301 KERNER BLVD

77 LARKSPUR STREET

975 CARDEN STREET

1520 FOURTH STREET

PO BOX 35

111 PELICAN WAY

756 FRANCISCO BLVD

WEST

3401 REGATTA BLVD

21339 CABOT BLVD.

324 CAMPUS LANE,

CUITE T

3401 REGATTA BLVD.

324 CAMPUS LANE SUITE

T

SAN RAFAEL, CA 94901

RICHMOND, CA 94804

HAYWARD, CA 94545

FAIRFIELD, CA 94534

RICHMOND, CA 94804

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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04District

04-NAP-29-40.0/46

04-NAP-121-6.4/0

04-NAP-121-20.6/20.6

04-NAP-121-/.3

04-NAP-128-7.4/7.4

04-NAP-128-20.1/20.4

Fed Aid

20.20.201

130

HA21

HA21

HA21

Pgm Code

IN NAPA, SONOMA AND LAKE COUNTIES, IN

AND NEAR NAPA AND CALISTOGA, AT

VARIOUS LOCATIONS

IN NAPA, AT TULUCAY CREEK BRIDGE NO.

21-0003.

IN NAPA COUNTY, NEAR THE CITY OF

NAPA, AT SOUTH OF ROUTE 128.

IN NAPA COUNTY IN AND NEAR NAPA  FROM

SONOMA COUNTY LINE TO 0.3 MILE NORTH

OF SONOMA COUNTY LINE AND  FROM DUHIG

ROAD TO ROUTE 29

NEAR RUTHERFORD, AT CONN CREEK BRIDGE

NO. 21-0021

IN NAPA COUNTY, NEAR CITY OF NAPA AT

CAPELL CREEK BRIDGE (BRIDGE NO. 21-

0078).

Description 

REPAIR FIRE DAMAGE

REPAIR BRIDGE GIRDERS.

EMBANKMENT STABILIZATION AND

MILL AND REPLACE WITH RHMA

REPLACE BRIDGE.

REPLACE BRIDGE

Type Of Work

TEICHERT CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GRANITE ROCK COMPANY

GHILOTTI BROS., INC.

GHILOTTI CONSTRUCTION CO. INC.

GORDON N. BALL, INC.

Contractor

SACRAMENTO, CA 95853

BENICIA  CA 94510

SAN JOSE  CA 95138

SAN RAFAEL  CA 94901

SANTA ROSA  CA 95407

ALAMO  CA 94507

(916)757-6455

(707)746-8028

(408)574-1400

(415)454-7011

(707)585-1221

(925)838-5675

PATENIA, DANILO

ISADA, DARREN

PATENIA, DANILO

DOS SANTOS, FERNANDO

BRAR, PARAMDEEP

ISADA, DARREN

Resident
Engineer

(510)224-6309

(925)250-5595

(510)224-6309

(510)385-6774

(925)260-6460

(925)250-5595

 $6,255,000

 $977,925

 $697,273

 $3,574,540

 $7,493,735

 $12,101,428

Bid + CCOs

 $5,598,101

 $0

 $0

 $0

 $0

 $130,600

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $130,600

This Month

10/31/17

09/20/18

11/19/18

01/07/19

03/29/19

02/19/19

Awarded

10/31/17

10/22/18

12/10/18

02/05/19

04/22/19

03/13/19

Approved

04/24/19

11/30/19

10/08/19

09/03/19

10/05/21

05/14/21

Est Comp

 90%

 0%

 0%

 0%

 0%

 1%

%Time

 89%

 0%

 0%

 0%

 0%

 1%

% Work 

COMPLETED

SUSPENDED

SUSPENDED

SUSPENDED

 

 

Message

04-0Q9104

04-4G9204

04-2J5704

04-1K0104

04-1G4304

04-4G8404

Contract 

  

B1NH-P121-(029)E

  

  

B1ST-P128-(061)E

B1ST-P128-(062)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 13557

2990 BAY VISTA COURT

5225 HELLYER AVENUE

525 JACOBY STREET

246 GHILOTTI AVENUE

333 CAMILLE AVENUE

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE STE,

T

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE STE T

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

04/24/19

Location
Storm Water
Plan
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04District

04-SCL-9-/3.9

04-SCL-17-/1

04-SCL-35-10.5/10.5

04-SCL-35-12.4/12.4

04-SCL-82-10.3/14.4

04-SCL-85-/11.5

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN SANTA CLARA COUNTY FROM SKYLINE

BLVD TO 1.0 MILE SOUTH OF SANBORN

ROAD.

IN SANTA CLARA COUNTY, IN SAN JOSE,

AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 1.2 MILES NORTH OF LAS

CUMBRES ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 3.2 MILES NORTH OF LAS

CUMBRES ROAD

IN SANTA CLARA COUNTY IN SANTA CLARA

FROM PORTOLA AVE TO LAWRENCE

EXPRESSWAY OVERCROSSING

IN SANTA CLARA COUNTY FROM ROUTE

101/85 SEPARATION TO ROUTE 85/101

SEPARATION

Description 

RUBBERIZED BONDED WEARING

FENCING, CLEARING,

LANDSCAPING/HARDSCAPING

CONSTRUCT SOLDIER PILE AND SOIL NAIL

WALLS

JACK CULVERT, INJECTION GROUTING

REHABILITATE PAVEMENT

REMOVE AND REPLACE PAVEMENT

Type Of Work

MERCER-FRASER COMPANY

RGW CONSTRUCTION, INC.

DISNEY CONSTRUCTION, INC.

GRANITE ROCK COMPANY

DESILVA GATES COSNTRUCTION, LP

PAVE-TECH INC.

Contractor

FORTUNA, CA 95540

LIVERMORE, CA 94551

BURLINGAME, CA 94010

SAN JOSE, CA 95138

DUBLIN  CA 94568

VISTA CA 92081

(707)443-6371

(925)606-2402

(650)259-9545

(408)574-1400

(925)829-9220

(760)727-8700

PATEL, NIM

DIETRICH, DIGNA

PATEL, NIM

MALONZO, GENE-EARL

NGUYEN, HUNG

Resident
Engineer

(408)254-5703

(510)376-8232

(408)595-4003

(408)595-4019

(408)254-5700

 

 $1,275,001

 $4,648,000

 $27,345,000

 $2,315,000

 $7,749,198

 $1,904,645

Bid + CCOs

 $0

 $4,030,264

 $9,000,380

 $1,039,292

 $711,338

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $672,138

 $0

This Month

12/18/18

05/24/18

04/28/17

06/08/17

11/29/18

04/22/19

Awarded

02/11/19

05/24/18

04/28/17

06/08/17

12/21/18

05/21/19

Approved

07/23/19

06/30/19

06/30/19

06/01/19

12/31/19

Est Comp

 0%

 88%

 100%

 100%

 13%

 0%

%Time

 0%

 87%

 33%

 45%

 9%

 0%

% Work 

 

 

OVER RUN

OVER RUN

 

 

Message

04-3K6204

04-1Q3704

04-4K8004

04-4K9304

04-4J2814

04-1Q9604

Contract 

  

  

  

  

B1NH-P082-(029)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

200 DINSMORE DR

6267 SOUTHFRONT ROAD

859 COWAN ROAD, SUITE 3

5225 HELLYER AVE, SUITE 220

11555 DUBLIN BLVD.

2231 LA MIRADA DRIVE;

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE.

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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04District

04-SCL-85-/1

04-SCL-87-1.0/3.1

04-SCL-101-7.5/17.8

04-SCL-152-13.2/0

04-SCL-152-/6.2

04-SCL-152-/6.1

Fed Aid

20.20.201

130

HB1

HM

Pgm Code

IN SANTA CLARA COUNTY, IN SAN JOSE,

AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY, ON ROUTE 87

FROM 0.3 MILE SOUTH OF CAPITAL

EXPRESSWAY UNDERCROSSING TO 0.3  MILE

NORTH OF CURTNER AVE. UC.

IN SANTA CLARA COUNTY IN GILROY AND

MORGAN HILL FROM LEAVESLEY ROAD TO

COCHRANE RAOD OVERCROSSING

NEAR GILROY, ON CANADA ROAD, 5.2 MILE

EAST OF ROUTE 152/CANADA ROAD

INTERCHANGE.

NEAR GILROY, AT VARIOUS LOCATIONS

FROM POLE LINE ROAD TO BURCHELL

ROAD. PLANTING AND ENVIRONMENTAL

MITIGATION.

IN SANTA CLARA COUNTY NEAR GILROY

FROM SANTA CRUZ COUNTY LINE TO

BODFISH CREEK BRIDGE.

Description 

CLEANING, FENCING, LANDSCAPING,

HARDSCAPNG

DIGOUTS.

PCC REPLACEMENT

PLANTING AND ENVIRONMENTAL

PLANTING AND ENVIRONMENTAL

RESURFACE ASPHALT CONCRETE.

Type Of Work

YERBA BUENA ENGINEERING &

CONSTRUCTION, INC

GRANITE CONSTRUCTION COMPANY

FBD VANGUARD CONSTRUCTION,

INC.

EMPIRE LANDSCAPING INC

CCFG CONSTRUCTION

O'GRADY PAVING INC.

Contractor

SAN FRANCISCO, CA 94124

SANTA CLARA  CA 95050

LIVERMORE CA 94550

DAVIS  CA 95616

SONORA  CA 95370

MOUNTAIN VIEW  CA 94043

(415)822-4400

(408)327-7013

(925)245-1300

(530)400-3943

(209)743-4911

(650)966-1926

HINH, MINH

NIKZAD, ALI

DIETRICH, DIGNA

MALONZO, GENE EARL

MALONZO, GENE EARL

Resident
Engineer

(408)592-3785

(510)867-6047

 

(408)254-5844

(408)595-4019

(408)595-4019

 $3,912,000

 $875,832

 $675,555

 $1,408,124

 $1,012,139

 $2,047,332

Bid + CCOs

 $2,953,428

 $10,640

 $0

 $1,208,519

 $344,228

 $0

Comp To  date

 $0

 $10,640

 $0

 $4,320

 $212,455

 $0

This Month

06/19/18

01/07/19

04/19/19

03/14/17

11/15/18

12/24/18

Awarded

06/19/18

01/30/19

05/13/19

04/12/17

12/10/18

01/18/19

Approved

06/12/19

07/08/19

12/30/22

06/27/24

09/24/19

Est Comp

 79%

 27%

 0%

 25%

 2%

 0%

%Time

 75%

 1%

 0%

 83%

 34%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

04-1Q3804

04-3K6004

04-0Q9804

04-2A4414

04-2A2514

04-0P6404

Contract 

  

  

  

HSNH-P152-(091)E

HSST-P152-(095)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1340 EGBERT AVE

715 COMSTOCK STREET

550 GREENVILLE ROAD;

118 HICKORY LN

393 MORNING STAR DR

2513 WYANDOTTE ST.

1007 KNOX AVE

1007 KNOX AVENUE

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVENUE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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04District

04-SCL-280-18.2/18.6

04-SCL-680-7.6/M9.9

04-SCL-680-/M9.9

04-SCL-880-1.3/1.3

04-SF-1-/.9

04-SF-80-5.6/7.6

Fed Aid

HA21

Pgm Code

IN SANTA CLARA COUNTY, IN THE TOWN OF

LOS ALTOS HILLS FROM 0.2 MILE SOUTH

TO 0.2 MILE NORTH OF PAGE  MILL ROAD

UNDERCROSSING.

IN SANTA CLARA AND ALAMEDA COUNTIES

IN MILPITAS AND FREMONT FROM 0.02

MILE SOUTH OF ROUTE 237 TO EAST

WARREN AVENUE UNDERCROSSING

IN SANTA CLARA COUNTY, IN SAN JOSE

AND MILPITAS FROM 101/680  SEPARATION

TO SCOTT CREEK ROAD UNDERCROSSING

IN SANTA CLARA COUNTY, IN SAN JOSE AT

BASCOM AVENUE OFF-RAMPS.

ON STATE ROUTE 1, IN THE CITY &

COUNTY OF SAN FRANCISCO FROM SM/SF

COUNTY LINE TO HOLLOWAY AVE AND  FROM

LINCOLN WAY TO RUCKMAN A

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT THE SAN FRANCISCO

OAKLAND BAY BRIDGE

Description 

IMPROVE SIGNING AND STRIPING

REPLACEMENT PLANTING

MINOR CONCRETE (TEXTURED PAVING) ON

CONSTRUCT CONCRETE MEDIAN BARRIERS.

REHABILITATE ROADWAY AND UPGRADE

REPLACE SEISMIC DAMPERS ON SFOBB

Type Of Work

PELAGIC ENGINEERING

JJ NGUYEN, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE ROCK COMPANY

GHILOTTI BROS., INC.

CALIFORNIA ENGINEERING

CONTRACTORS INC.

Contractor

OXNARD  CA 93035

SAN JOSE  CA 95127

SANTA CLARA CA 95054

SAN JOSE  CA 95138

SAN RAFAEL  CA 94901

PLEASANTON  CA 94566

(805)984-3421

(408)259-7982

(408)327-7000

(408)574-1400

(415)454-7011

(925)461-1500

BEHNIWAL, NACHHATAR

(NEIL)

SIMPSON, JOHN

CHOI, EUNMI

DAVID, JOSE

LAWRIN, THOMAS

Resident
Engineer

(510)867-6032

(510)867-4515

 

(408)210-8203

(650)738-3827

(510)867-4545

 $586,275

 $1,270,052

 $6,697,824

 $1,818,966

 $14,913,676

 $14,318,947

Bid + CCOs

 $502,461

 $1,077,774

 $0

 $1,762,731

 $64,025

 $6,688,930

Comp To  date

 $0

 $0

 $0

 $0

 $64,025

 $0

This Month

04/18/18

12/18/17

04/29/19

11/29/17

03/14/19

03/22/18

Awarded

05/18/18

02/09/18

05/22/19

01/18/18

04/05/19

04/17/18

Approved

04/30/19

02/15/22

02/28/20

04/30/20

02/05/20

Est Comp

 100%

 0%

 0%

 30%

 5%

 39%

%Time

 100%

 0%

 0%

 93%

 0%

 47%

% Work 

COMPLETED

PLANT EST

SATIS

 

 

 

 

Message

04-2G3504

04-2537C4

04-0J6604

04-1G8604

04-4K1104

04-3G4424

Contract 

HSIM- 280-(148)E

  

ACIM-680 -(086)E

CIMG- 880-(082)E

B1NH-P001-(654)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3600 HARBOR BLVD. #85

3172 SALEM DR

715 COMSTOCK ST;

5225 HELLYER AVENUE #220

525 JACOBY STREET

20 HAPPY VALLEY ROAD

25100 SANTA CLARA

STREET

3401 REGATTA BLVD.

1007 KNOX AVE.

585 LINDA MAR BLVD

171 BURMA ROAD, BLDG

#4

HAYWARD, CA 94545

RICHMOND, CA 94804

SAN JOSE, CA 95122

PACIFICA, CA 94044

OAKLAND, CA 94607

Accepted

05/01/19

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

04District

04-SF-80-8.3/0

04-SF-82-/.1

04-SF-101-/M5.4

04-SM-1-.3/.6

04-SM-1-13.5/15.1

04-SM-1-38.2/39.7

Fed Aid

20.20.201

130

HE14

Pgm Code

IN THE CITY OF AND COUNTY OF SAN

FRANCISCO FROM 0.6 MILE EAST OF

YERBA BUENA TUNNEL AND IN ALAMEDA

COUNTY FROM 0.9 MILE WEST OF T

IN SANTA CLARA AND SAN FRANCISCO

COUNTIES ON ROUTE 80,82,AND 130  AT

VARIOUS LOCATIONS.

IN SANTA CLARA, SAN MATEO AND SAN

FRANCISCO COUNTIES FROM SANTA CRUZ/

SANTA CLARA COUNTY LINE TO MARKET

STREET

IN SAN MATEO COUNTY AT ELLIOT CREEK

AND AT FINNEY CREEK

IN SAN MATEO COUNTY, NEAR PESCADERO,

FROM PESCADERO ROAD TO 1.6 MILES

NORTH OF PESCADERO ROAD

IN SAN MATEO COUNTY NEAR PACIFICA ON

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE

SOUTH OF LINDA MAR BOULEVARD

Description 

DISMANTILING OF MARINE FOUNDATION

INSTALL PEDESTRIAN CROSSWALK SAFETY

REPLACE PAVEMENT DELINEATIONS

INSTALL RSP, POLYURETHANE FOAM

CONSTRUCT GABION WALLS RSP &

SHEETPILE WAL

INSTALL IRRIGATION SYS, HWY PLANTS

Type Of Work

KIEWIT/MANSON A JV

DREAMBUILDER CONSTRUCTION

CORP.

SPECIALIZED PAVEMENT MARKING,

INC.

JOSEPH J. ALBANESE, INC.

YERBA BUENA ENGINEERING &

CONSTRUCTION

EMPIRE LANDSCAPING INC

Contractor

FAIRFIELD CA 94534

YORBA LINDA, CA 92886

TUALATIN  OR 97062

SANTA CLARA  CA 95050

SAN FRANCISCO, CA 94124

DAVIS CA 95616

(707)704-9979

(714)463-4057

(503)885-0420

(408)727-5700

(415)822-4400

(530)400-3943

BOAL, BRIAN

NIKZAD, ALI

INORI, DOUGLAS

BOOSHEHRI, FRED

BOOSHEHRI, FRED

SIMPSON, JOHN

Resident
Engineer

(510)714-7074

(510)867-6047

(650)333-4036

(650)222-7241

(650)222-7241

(510)867-4515

 $57,631,173

 $4,027,623

 $11,054,565

 $581,896

 $3,485,000

 $1,870,637

Bid + CCOs

 $51,474,515

 $1,774,480

 $10,997,671

 $0

 $1,397,871

 $1,718,300

Comp To  date

 $0

 $331,863

 $40,193

 $0

 $0

 $13,652

This Month

03/29/18

05/01/18

04/06/18

12/05/18

06/20/17

07/01/13

Awarded

04/02/18

05/18/18

05/03/18

01/02/19

06/20/17

08/07/13

Approved

08/07/19

06/21/19

05/29/19

11/30/19

08/31/19

10/16/19

Est Comp

 83%

 74%

 99%

 0%

 100%

 0%

%Time

 89%

 44%

 96%

 0%

 40%

 0%

% Work 

 

 

 

SUSPENDED

OVER RUN

PLANT EST

SATIS

Message

04-013584

04-4H7514

04-0Q5304

04-0J2104

04-0P1604

04-1123H4

Contract 

  

HSST-000C-(460)E

  

  

  

SM-9790-(13 )

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

4650 BUSINESS CENTER DRIVE

18543 YORBA LINDA BLVD #346

11095 SW INDUSTRIAL WAY STE A

851 MARTIN AVENUE

1340 EGBERT AVE

118 HICKORY LANE

171 BURMA ROAD

1007 KNOX AVENUE

1700 S. AMPLETT

BLVD., STE 101

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

3401 REGATTA BLVD

OAKLAND, CA 94607

SAN JOSE, CA 95122

SAN MATEO, CA 94402

PALO ALTO, CA 94304

PALO ALTO, CA 94304

RICHMOND, CA 94804-4594

Accepted

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

04District

04-SM-1-40.4/48

04-SM-1-44.0/44.1

04-SM-35-1.9/1.9

04-SM-35-11.5/11.4

04-SM-84-12.0/12.5

04-SM-84-16.3/17.6

Fed Aid

HM1

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN AND NEAR MONTARA, PACIFICA AND

DALY CITIES, FROM 1.3 MILES NORTH OF

2ND STREET TO SULLIVAN AVENUE

OVERCROSSING.

IN PACIFICA, AT SAN JOSE AVENUE

PEDESTRIAN OVERCROSSING NO. 35-0240.

IN SAN MATEO COUNTY, NEAR SARATOGA

GAP AT 1.2 MILES SOUTH OF PAGE

IN SAN MATEO COUNTY, NEAR SKYLONDA,

AT 0.6 MILE NORTH OF MORSE LANE

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM 0.3 MILES TO 2.5 MILES WEST OF

ROUTE 35 JUNCTION (SKYLINE BLVD)

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM 0.3 MILE TO 1.6 MILES EAST OF

FRIARS LANE

Description 

REHABILITATE PAVEMENT.

REPLACE PEDESTRIAN OVERCROSSING

CONST SOLDIER PILE, SHEET PILE WALL

CONSTRUCT SHEET PILE AND TIE-BACK

WALLS

AC PAVING AND LEVELING, REPLACE

CULVERT

CONSTRUCT SOLDIER PILE RETAINING

WALLS

Type Of Work

GRANITE ROCK COMPANY

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

GOLDEN STATE BRIDGE, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

REDWOOD ENGINEERING

CONSTRUCTION

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

Contractor

SAN JOSE  CA 95138

VACAVILLE  CA 95688

BENICIA, CA 94510

BENICIA, CA 94510

REDWOOD CITY, CA 94063

PLEASANTON, CA 94566

(408)574-1400

(707)455-7033

(925)372-8000

(707)771-6782

(925)819-2960

(408)568-1267

WASHINGTON, MARCUS

DAVID, JOSE

BOOSHEHRI, FRED

BOOSHEHRI, FRED

BOOSHEHRI, FRED

BOOSHEHRI, FRED

Resident
Engineer

(650)738-3804

(650)738-3827

(650)222-7241

(650)222-7241

(650)222-7241

(650)222-7241

 $13,593,906

 $3,679,715

 $2,960,000

 $5,985,000

 $435,000

 $4,305,407

Bid + CCOs

 $13,177,028

 $3,285,880

 $805,604

 $2,452,922

 $253,971

 $3,085,775

Comp To  date

 $12,956

 $358,066

 $0

 $0

 $0

 $0

This Month

02/27/18

04/12/18

02/05/19

04/06/17

06/06/17

05/18/17

Awarded

03/20/18

05/03/18

02/05/19

04/06/17

06/06/17

05/18/17

Approved

06/30/19

06/30/19

12/31/19

08/31/19

06/30/18

04/23/19

Est Comp

 95%

 86%

 38%

 100%

 100%

 100%

%Time

 98%

 89%

 27%

 41%

 58%

 100%

% Work 

 

 

 

OVER RUN

OVER RUN

OVER RUN

Message

04-4H2104

04-4G8504

04-3Q8104

04-4K5504

04-4K9004

04-0P4904

Contract 

ACNH-P001-(630)E

ACNH-P001-(623)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVE STE 220

4950 ALLISON PARKWAY, SUITE A

3701 MALLARD DRIVE

2990 BAY VISTA COURT, SUITE D

2336 EL CAMINO REAL

20 HAPPY VALLEY ROAD

585 LINDA MAR BLVD.

585 LINDA MAR BLVD.

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

PACIFICA, CA 94044

PACIFICA, CA 94044

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

Accepted

04/30/19

Location
Storm Water
Plan
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04District

04-SM-84-27.9/28

04-SM-92-3.2/7.3

04-SM-92-6.0/6

04-SM-92-7.5/8

04-SM-92-15.3/15.5

04-SM-101-1.6/2.2

Fed Aid

20.20.201

130

HA21

HE11

Pgm Code

IN SAN MATEO COUNTY, IN MENLO PARK,

AT RAVENSWOOD PUMP PLANT, AT 0.2 MILE

SOUTH OF THE UNIVERSITY AVE

IN SAN MATEO COUNTY NEAR SAN MATEO

FROM PILARCITOS CREEK ROAD TO ROUTE

280/92 SEPARATION

NEAR SAN MATEO, EAST OF ROUTE 35.

 A PROJECT IN SAN MATEO COUNTY ON

ROUTES 92,101 AND 280 AT FOUR

DIFFERENT LOCATIONS

IN THE CITY AND COUNTY OF SAN

FRANCISCO AND SAN MATEO COUNTY AT

VARIOUS LOCATIONS

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS ON RTE101 FROM UNIVERSITY

AVE OC TO 0.2MI N OF HENDERSON UC &

ON RTE 114 FROM 0.2MI S OF 

Description 

REPAIR PUMPS AND INSTALL CONTROL

SYSTEM

COLD PLANE AC PAVEMENT AND OVERLAY

CONSTRUCT ROCK SLOPE PROTECTION

IMPROVE TRACTION OF EXISTING

REPLACE THE EXISTING FOG-HORNS,

RECONSTRUCT INTERCHANGE

Type Of Work

KOFFLER ELECTRICAL MECHANICAL

APPARATUS REPAIR, INC.

GRANITE ROCK COMPANY

AMERICA PACIFIC CONSTRUCTION

GRANITE ROCK COMPANY

BLEYCO INCORPORATED

DISNEY/O.C. JONES J.V.

Contractor

SAN LEANDRO, CA 94577

SAN JOSE  CA 95138

EASTVALE  CA 92880

SAN JOSE  CA 95138

CASTRO VALLEY  CA 94552

BURLINGAME CA 94010

(510)567-0630

(408)574-1400

(559)577-9999

(408)574-1400

(510)538-5228

(650)259-9545

PATEL, NIM

KOOS, CHARLES

LOWE, THOMAS

KOOS, CHARLES

ATAKO, KINGSTON

ABELA, FERNANDO

Resident
Engineer

(408)254-5703

(650)738-3828

(408)592-3423

(650)738-3828

(650)222-7529

(650)573-3831

 $850,000

 $4,283,825

 $281,730

 $3,147,466

 $4,046,931

 $45,263,152

Bid + CCOs

 $337,923

 $4,149,473

 $162,695

 $5,428

 $4,018,233

 $43,307,871

Comp To  date

 $0

 $0

 $162,695

 $5,428

 $146,779

 $876,046

This Month

03/06/18

05/22/18

11/19/18

11/05/18

09/19/17

02/10/17

Awarded

03/06/18

06/19/18

12/10/18

11/20/18

11/30/17

03/14/17

Approved

07/29/19

05/06/19

06/24/19

08/31/19

06/30/19

06/30/19

Est Comp

 69%

 100%

 58%

 15%

 100%

 100%

%Time

 40%

 100%

 58%

 0%

 99%

 93%

% Work 

 

COMPLETED

 

 

OVER RUN

OVER RUN

Message

04-1Q5504

04-0P6504

04-0J1404

04-3J9004

04-3G3054

04-235654

Contract 

  

ACNH-P092-(040)E

  

HSNH-X081-(032)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

527 WHITNEY STREET

5225 HELLYER AVE #220

7161 CITRUS VALLEY AVE

5225 HELLYER AVENUE

11425 CULL CANYON ROAD

533 AIRPORT BLVD, STE 120

1007 KNOX AVE

585 LINDA MAR BLVD

1700 SO. AMPHLETT

BLVD STE101

585 LINDA MAR BLVD

171 BURMA ROAD, BLDG.

1

1101 CHESS DRIVE

SAN JOSE, CA 95122

PACIFICA, CA 94044

SAN MATEO, CA 94402

PACIFICA, CA 94044

OAKLAND, CA 94607

FOSTER CITY, CA 94404

Accepted

05/08/19

Location
Storm Water
Plan
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04District

04-SM-101-/6.6

04-SM-280-9.4/0

04-SM-380-4.7/6.8

04-SOL-12-7.5/13.6

04-SOL-12-18.9/19.4

04-SOL-37-.1/9.9

Fed Aid

HM1

Pgm Code

IN SAN MATEO AND SANTA CLARA

COUNTIES BETWEEN 0.3 MILE NORTH OF

SAN ANTONIO ROAD INTERCHANGE AND

WHIPPLE AVENUE INTERCHANGE

IN SAN MATEO COUNTY, IN THE CITY OF

BELMONT, AT 1.4 MILES SOUTH OF ROUTE

92

IN SAN MATEO COUNTY, IN SAN BRUNO

CITY FROM 280/380 SEPARATION TO

NORTH ACCESS ROAD.

IN SOLANO COUNTY NEAR SUISUN CITY

FROM WALTERS ROAD TO SHILOH ROAD AND

IN AND NEAR RIO VISTA FROM 0.2 MILE

WEST OF CURRIE ROAD TO 

IN SOLANO COUNTY NEAR RIO VISTA ON

ROUTE 12 FROM 02. MILE WEST TO 0.2

MILE EAST OF ROUTE 113 AND ON ROUTE

113 FROM ROUTE 12 TO 0.2

IN SOLANO COUNTY AT VARIOUS LOCATIONS

Description 

REMOVE CONCRETE BARRIER, INSTALL

REPAIR PIPE SYSTEM AND BACKFILL

PCC PROFILE GRINDING AND SLAB

AC DIGOUTS.

INSTALL ROUNDABOUT.

TREAT BRIDGE DECKS WITH

Type Of Work

KIEWIT INFRASTRUCTURE WEST CO

RGW CONSTRUCTION, INC.

RV CONCRETE

O.C. JONES & SONS, INC.

O.C. JONES & SONS, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

Contractor

FAIRFIELD, CA 94534

LIVERMORE, CA 94551

ANAHEIM CA 92801

BERKELEY CA 94710

BERKELEY  CA 94710

BENICIA  CA 94510

(925)754-0624

(925)606-2400

(714)855-4201

(510)526-3424

(510)526-3424

(707)746-8028

INORI, DOUGLAS

BOOSHEHRI, FRED

RASTEGARPOUR, HAMED

AQUINO, NOEL

TRAN, QUANG

Resident
Engineer

(650)333-4036

(650)855-7777

 

(707)863-5119

(707)580-4429

(707)863-5121

 $59,924,468

 $810,461

 $2,148,026

 $1,383,535

 $4,254,534

 $2,773,444

Bid + CCOs

 $14,513,587

 $806,451

 $0

 $0

 $62,380

 $986,478

Comp To  date

 $6,538,350

 $1,100

 $0

 $0

 $62,380

 $115,002

This Month

12/21/18

06/24/15

04/26/19

04/29/19

01/11/19

06/11/18

Awarded

01/23/19

07/13/15

05/21/19

05/21/19

02/05/19

06/28/18

Approved

11/06/20

05/31/20

08/26/19

10/03/19

07/17/19

Est Comp

 8%

 83%

 0%

 0%

 5%

 69%

%Time

 24%

 99%

 0%

 0%

 1%

 36%

% Work 

 

 

 

 

 

 

Message

04-1J5614

04-4G5914

04-0P8004

04-0P7504

04-4G5604

04-2K0004

Contract 

  

  

  

  

SNHG-X095-(032)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

4650 BUNISESS CENTER DRIVE

6267 SOUTHFRONT ROAD

605 E. COMMERCIAL ST.;

1520 FOURTH STREET;

1520 FOURTH STREET

2990 BAY VISTA COURT, SUITE D

1700 SOUTH AMPHLETT

BLVD, #101

2350 PAGE MILL ROAD

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE, STE

T

324 CAMPUS LANE,

SUITE T

SAN MATEO, CA 94402

PALO ALTO, CA 94304

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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04District

04-SOL-37-10.3/12

04-SOL-80-13.9/13.9

04-SOL-80-30.6/38.4

04-SOL-80-31.3/32.9

04-SON-1-22.4/22.4

04-SON-1-24.4/24.4

Fed Aid

HA21

HB1

HA21

Pgm Code

IN SOLANO COUNTY IN VALLEJO FROM 0.8

MILE EAST OF ROUTE 37/29  SEPARATION

TO ROUTE E37-E80 CONNECTOR

OVERCROSSING

NEAR FAIRFIELD, AT DAN WILSON CREEK

BRIDGE NO. 23-0006. REHABILITATE

BRIDGE.

IN AND NEAR VACAVILLE AND DIXON, FROM

WEST OF GIBSON CANYON CREEK BRIDGE TO

CURRY ROAD. UPGRADE MEDIAN BARRIER.

NEAR VACAVILLE, AT MERIDIAN ROAD

OVERCROSSING NO. 23-0147 AND MIDWAY

ROAD OVERCROSSING NO. 23-0148.

IN SONOMA COUNTY NEAR JENNER AT 2.4

MILES NORTH OF ROUTE 116

IN SONOMA COUNTY NEAR JENNER AT 0.1

MILES SOUTH OF RUSSIAN GULCH  BRIDGE

Description 

RHMA OVERLAY

BRIDGE DECK REPLACEMENT

UPGRADE MEDIAN BARRIER

REHABILITATE AND REPLACE BRIDGES.

REPAIR FIRED DAMAGE RETAINING WALL.

REPAIR ROADWAY SLIP-OUTS.

Type Of Work

GHILOTTI BROS., INC.

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

MIDSTATE BARRIER, INC.

M.C.M. CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

GORDON N. BALL, INC.

Contractor

SAN RAFAEL CA 94901

VACAVILLE  CA 95688

STOCKTON  CA 95212

NORTH HIGHLANDS  CA 95660

UKIAH CA 95482

ALAMO  CA 94507

(415)454-7011

(707)455-7033

(209)944-9565

(916)334-1221

(707)467-4100

(925)838-5675

TRAN, QUANG

RASTEGARPOUR, HAMED

TRAN, QUANG

BRAJNIKOFF, LEONARD

LAW, CLIFFORD

Resident
Engineer

 

(510)773-8499

(707)863-5119

(510)773-8499

(707)249-7557

(415)786-5802

 $3,557,870

 $2,538,163

 $6,818,362

 $5,721,637

 $639,919

 $2,217,931

Bid + CCOs

 $0

 $0

 $6,054,026

 $5,415,405

 $522,337

 $730,242

Comp To  date

 $0

 $0

 $1,513,056

 $2,300

 $4,800

 $488,042

This Month

05/06/19

01/11/19

06/20/18

01/20/17

06/28/18

01/11/19

Awarded

05/24/19

02/05/19

07/13/18

02/06/17

07/17/18

02/05/19

Approved

05/06/20

10/29/19

05/22/19

11/15/19

10/04/19

Est Comp

 0%

 0%

 54%

 100%

 58%

 30%

%Time

 0%

 0%

 89%

 94%

 83%

 33%

% Work 

 

 

 

OVER RUN

 

 

Message

04-1Q0104

04-3G6904

04-4A1104

04-4G5104

04-1J7504

04-2J5404

Contract 

  

BHIM-080 -(370)E

HSIM- 080-(371)E

ACIM-080 -(368)E

ACST-P001-(636)E

ACST-P001-(648)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

525 JACOBY STREET;

4950 ALLISON PARKWAY, SUITE A

PO BOX 30550

6413 32ND STREET

1324 S STATE STREET

333 CAMILLE AVENUE

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

4030 OCCIDENTAL RD.,

SUITE A

4030 OCCIDENTAL RD.,

SUITE A

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan
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04District

04-SON-1-24.7/24.7

04-SON-12-15.5/16

04-SON-12-17.7/18.2

04-SON-37-.3/.3

04-SON-101-33.5/33.5

04-SON-101-/4.5

Fed Aid

20.20.201

130

HB5

Pgm Code

NEAR JENNER, AT 0.6 MILE NORTH OF

MUNIZ RANCH ROAD

IN SONOMA COUNTY IN AND NEAR

PETALUMA AND SANTA ROSA ON ROUTE 12

AND ON ROUTE 101 AT VARIOUS

IN SONOMA COUNTY IN SANTA ROSA ON

ROUTE 12 FROM FARMERS LANE TO 0.2

MILE WEST OF BRUSH CREEK ROAD.

IN SONOMA COUNTY NEAR NOVATO AT THE

EAST APPROACH OF PETALUMA RIVER

BRIDGE.

IN SON, HEALDSBURG UC.

IN SONOMA COUNTY, FROM THE MARIN/

SONOMA COUNTY LINE TO PETALUMA BLVD

SOUTH INTERCHANGE

Description 

RPLC CLVRTS, CONST RSP, INJECTION

GROUTING

CONSTRUCT FOLLOW-UP LANDSCAPING.

INSTALL CONCRETE MEDIAN BARRIER AND

SETTLEMENT RESTORATION

GROUTING, STEEL PILES AND

CONSTRUCT HOV LANES

Type Of Work

GORDON N. BALL, INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

GHILOTTI BROS., INC.

O.C. JONES & SONS, INC.

GORDON N. BALL, INC.

GHILOTTI CONSTRUCTION CO. INC.

Contractor

ALAMO, CA 94507

HERCULES, CA 94547

SAN RAFAEL  CA 94901

BERKELEY  CA 94710

ALAMO  CA 94507

SANTA ROSA  CA 95407

(925)838-5675

(510)741-9226

(415)454-7011

(510)526-3424

(925)838-5675

(707)585-1221

LAW, CLIFFORD

SIMPSON, JOHN

BRAJNIKOFF, LEONARD

HAL STREATER

BRAJNIKOFF, LEONARD

STREATER, HAL

Resident
Engineer

(415)786-5802

(510)867-4515

(707)249-7557

(707)249-9601

(707)249-7557

(707)249-9601

 $1,414,390

 $2,204,675

 $4,866,366

 $1,097,888

 $1,763,588

 $29,478,160

Bid + CCOs

 $260,803

 $1,828,118

 $3,702,555

 $33,835

 $1,372,880

 $17,992,444

Comp To  date

 $0

 $5,886

 $136,932

 $0

 $168,313

 $995,555

This Month

03/18/19

12/15/16

12/06/17

12/12/18

09/19/18

04/09/18

Awarded

03/18/19

01/11/17

01/04/18

01/09/19

10/08/18

04/27/18

Approved

06/06/19

08/08/21

08/14/19

06/17/19

06/18/19

10/16/19

Est Comp

 77%

 0%

 100%

 2%

 97%

 41%

%Time

 18%

 0%

 75%

 3%

 77%

 61%

% Work 

 

PLANT EST

SATIS

OVER RUN

SUSPENDED

 

 

Message

04-4Q0204

04-264H64

04-4G2204

04-2J5004

04-2J5504

04-2640N4

Contract 

  

ACNH-PQ10-(273)N

SNHG-P012-(124)E

  

ACNH-Q101-(337)E

PL16-6204-(127)

  

NHP0-12 1-(0E)

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

333 CAMILLE AVENUE

726 ALFRED NOBEL DRIVE

525 JACOBY STREET

1520 FOURTH STREET

333 CAMILLE AVENUE

246 GHILOTTI AVENUE

4030 OCCIDENTAL ROAD.

BLDG A

3401 REGATTA BLVD.

4030 OCCIDENTAL ROAD,

UNIT A

1009 CLEGG COURT,

UNIT G

4030 OCCIDENTAL RD.,

SUITE A

1009 CLEGG COURT

SANTA ROSA, CA 95401-

5801

RICHMOND, CA 94804

SANTA ROSA, CA 94501

PETALUMA, CA 94954

SANTA ROSA, CA 95401

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan
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04District

 $36,367,210 $689,898,941 $1,172,486,718

04-SON-116-25.0/27.9

04-SON-116-27.9/32.5

04-SON-116-30.9/31.4

04-SON-116-39.9/40.1

04-SON-116-41.8/44.7

Fed Aid

20.20.201

130

HB1

Pgm Code

IN SONOMA COUNTY IN AND NEAR

SEBASTOPOL FROM MILL STATION ROAD TO

0.1 MILE EAST OF COOPER ROAD

IN SONOMA COUNTY NEAR SEBASTOPOL AND

COTATI ON ROUTE 116 FROM 0.1 MILE

EAST OF COOPER ROAD TO 0.2  MILE EAST

OF GILCHRIST ROAD

NEAR COTATI FROM 0.3 MI EAST OF

HESSEL ROAD TO 0.1 MI EAST OF

BARTLESON ROAD

IN SONOMA COUNTY, NEAR PETALUMA, FROM

0.6 MILE TO 0.9 MILE EAST OF

LAKEVILLE HIGHWAY

IN SONOMA COUNTY NEAR SCHELLVILLE AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF ADOBE ROAD TO 0.4 MILE WEST OF

ARNOLD DRIVE

Description 

COLD PLANE AC PAVEMENT AND PLACE

COLD IN PLACE RECYCLING.

CONSTRUCT BRIDGE, RET WALLS, TRAFF

SIGNAL

RECONSTRUCT EMBANKMENT W/

LIGHTWEIGHT FILL

INSTALL PLANTS AND IRRIGATION

Type Of Work

ARGONAUT CONSTRUCTORS

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION CO. INC.

PIAZZA CONSTRUCTION

GHILOTTI CONSTRUCTION

COMPANY,INC.

Contractor

SANTA ROSA  CA 95407

SANTA ROSA  CA 95407

SANTA ROSA  CA 95407

PENNGROVE, CA 94951

SANTA ROSA, CA 95407

(707)542-4862

(707)585-1221

(707)585-1221

(707)876-3410

(707)585-1221

DUNCAN, RICHARD

DUNCAN, RICHARD

BRAJNIKOFF, LEONARD

STREATER, HAL

SIMPSON, JOHN

Resident
Engineer

(510)812-6444

(510)812-6444

(707)249-7557

(707)249-9601

(510)867-4515

 $2,518,466

 $2,866,774

 $5,028,690

 $1,575,000

 $1,979,746

Bid + CCOs

 $2,677,815

 $2,987,537

 $0

 $1,318,822

 $1,824,900

Comp To  date

 $16,709

 $0

 $0

 $0

 $885

This Month

06/04/18

06/13/17

03/15/19

05/02/17

10/04/12

Awarded

06/25/18

06/30/17

04/09/19

05/02/17

11/06/12

Approved

06/15/19

06/01/19

04/22/20

01/07/19

07/26/19

Est Comp

 84%

 95%

 0%

 100%

 0%

%Time

 98%

 100%

 0%

 84%

 0%

% Work 

 

 

SUSPENDED

OVER RUN

PLANT EST

SATIS

Message

04-3K6104

04-3J4904

04-4G3804

04-4K9604

04-283824

Contract 

  

  

HSNH-P116-(050)E

  

ACHS-P116-(044)E

  

  

--()

  

P-    -( )

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

SWPPP

360 SUTTON PLACE

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

P.O. BOX 573

246 GHILOTTI AVENUE

1009 CLEGG CT., SUITE

G

1009 CLEGG COURT

4030 OCCIDENTAL RD.,

SUITE A

1009 CLEGG COURT,

STE. G

3401 REGATTA BLVD.

PETALUMA, CA 94954

PETALUMA, CA 94954

SANTA ROSA, CA 95401

PETALUMA, CA 94954

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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05District

05-MON-1-2.5/67.3

05-MON-1-8.0/23

05-MON-1-8.5/9.5

05-MON-1-11.7/63

05-MON-1-18.2/28.4

05-MON-1-58.3/59.8

Fed Aid

20.20.201

130

20.20.201

130

HM

20.20.201

130

HB1

Pgm Code

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS FRON 2.5 MILES NORTH OF THE

SAN LUIS OBISPO COUNTY LINE TO 0.6

MILE SOUTH OF MALPASO CREEK

VARIOUS AREAS DAMAGED BY STORMS.

REMOVE SLIDE MATERIAL, INSTALL ROCK

NETS AS NEEDED, TRAFFIC CONTROL  DIRS

ORDER EFA 05A1959

MONTEREY CNTY NEAR GORDA, .4 MILE S

TO .6 MILE N OF MUD CREEK. REPAIR RSP

& ROCK NETCLEAR ROADS, RESTORE

EMBANKMENT & ROADWAY.DIRS

IN MONTEREY COUNTY FROM WILLOW CREEK

BRIDGE TO GARRAPATA CREEK  BRIDGE

IN MONTEREY CO NEAR LUCIA AT VARIOUS

LOCS.REPAIR CRIB WALL, DRAINAGE AND

ROCK NETS &PROVIDE TRAFFIC CONTROL AT

3 LOCATIONS. DIRS E

IN MONTEREY COUNTY NORTH OF BIG SUR

FROM 1 MILE SOUTH OF THE BIXBY CREEK

BRIDGE TO 0.25 MILES SOUTH OF THE

ROCKY CREEK BRIDGE

Description 

CULVERT REHABILITATION

REMOVE SLIDE MAT, INSTALL ROCK NETS

REPAIR RSP/ROCK NET,RESTORE

EMBANKMENT/RW

POLYESTER CONCRETE OVERLAY,

REPAIR CRIB WALL, DRAINAGE AND ROCK

NETS

SHOULDER WIDENING, GUARDRAIL

Type Of Work

SERAFIX ENGINEERING

CONTRACTORS, INC.

JOHN MADONNA CONSTRUCTION CO

INC

DAVID CRYE GENERAL ENGINEERING

CONTRACTOR INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

S. CHAVES CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

Contractor

SAN RAMON  CA 94583

SAN LUIS OBISPO, CA  93403

MORRO BAY, CA  93442

BENICIA  CA 94510

SAN LUIS OBISPO, CA 93405

WATSONVILLE  CA 95076

(925)552-8253

 

 

(707)746-8028

 

(831)763-6100

SILVA, RICK

SILVA, RICK

SILVA, RICK

TYLER LAVERING

SILVA, RICK

PAT DUSSELL

Resident
Engineer

(805)471-2102

(805)927-4559

(805)927-4559

(831)375-1621

(805)927-4559

(831)246-1166

 $3,156,297

 $83,985,000

 $17,985,000

 $3,427,736

 $385,000

 $3,025,489

Bid + CCOs

 $409,220

 $74,745,595

 $8,130,326

 $3,387,525

 $90,773

 $69,855

Comp To  date

 $397,220

 $0

 $0

 $2,100

 $0

 $0

This Month

10/02/18

01/15/17

02/11/19

04/12/18

03/08/19

12/07/18

Awarded

10/25/18

01/19/17

03/13/19

05/16/18

03/12/19

01/09/19

Approved

03/25/20

06/01/19

08/22/19

06/12/19

06/18/19

08/14/19

Est Comp

 5%

 60%

 45%

 90%

 47%

 0%

%Time

 13%

 89%

 45%

 97%

 24%

 2%

% Work 

 

 

 

COMPLETED

 

 

Message

05-1F0804

05-1H7804

05-1K5604

05-1H6604

05-1K6104

05-1A0004

Contract 

B1ST-P001-(643)E

  

  

  

  

HSST-P001-(647)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

7 CROW CANYON COURT, STE 250

PO BOX 5310

1170 QUINTANA ROAD

2990 BAY VISTA COURT, SUITE D

11545 LOS OSOS VALLEY RD C-3

580 WEST BEACH STREET

775 ARLINGTON ST.

775 ARLINTON ST

775 ARLINGTON ST

1529 SALINAS HWY

775 ARLINGTON ST

1529 SALINAS HWY

CAMBRIA, CA 93428

CAMBRIA, CA 93428

CAMBRIA, CA 93428

MONTEREY, CA 93940

CAMBRIA, CA 93428

MONTEREY, CA 93940

Accepted

05/17/19

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

05District

05-MON-1-59.9/85.1

05-MON-1-247.0/24.7

05-MON-1-357.0/35.9

05-MON-1-696.0/69.6

05-MON-1-/0

05-MON-1-/0

Fed Aid

HM

20.20.201

130

20.20.201

130

20.20.201

130

HM3

Pgm Code

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS

AT LOPEZ POINT, INSTALL CIPP LINER IN

60" CMP CULVERT, REPAIR HEADWALLS,

RESTORE ROADWAY AND PROVIDE TRAFFIC

CONTROL DIRS EFA 05A2

JP BURNS SLIP. RESTORE SLOPE, REMOVE

SLIDEMATERIAL, RESTORE DRAINAGE &

ROADWAY, PROVIDE TRAFFIC CONTROL

DIRS EFA 05A2162

IN MONTEREY COUNTY IN CARMEL

HIGHLANDS NEAR FERN CANYON ROAD.

REPLACE CULVERT  DIRS EFA 05A2172

IN MONTEREY AND SANTA CRUZ COUNTIES

AT VARIOUS LOCATIONS

IN MONTEREY AND SANTA CRUZ COUNTIES

AT VARIOUS LOCATIONS

Description 

TREAT BRIDGE DECK, REPLACE BRIDGE

INSTALL CIPP LINER & REPAIR ROADWAY

RESTORE SLOPE,REMOVE SLIDE MATERIAL

REPLACE CULVERT

BRIDGE PREVENTATIVE MAINTENANCE

REPLACE EXISTING STRIPE

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

ROBERT J FRANK CONSTRUCTION

INC

ROBERT J. FRANK CONSTRUCTION

INC

GRANITE CONSTRUCTION COMPANY

RV CONCRETE INC

PAVE-TECH INC.

Contractor

TEMPE  AZ 85282

REDDING, CA  96003

REDDING, CA  96003

WATSONVILLE, CA  95076

ANAHEIM CA 92801

VISTA CA 92081

(602)437-1711

 

 

 

(714)855-4201

(760)727-8700

BERTHA ROMAN

WILSON, JENNIFER

WILSON, JENNIFER

WILSON, JENNIFER

BRAR, BALJINDER

BERTHA ROMAN

Resident
Engineer

(831)998-1405

(831)427-4706

(831)427-4706

(831)427-4706

(805)610-8205

(831)427-4706

 $955,925

 $299,000

 $585,000

 $735,000

 $1,219,495

 $2,966,998

Bid + CCOs

 $539,313

 $0

 $115,000

 $0

 $0

 $0

Comp To  date

 $539,313

 $0

 $0

 $0

 $0

 $0

This Month

12/27/18

06/05/18

01/21/19

02/15/19

03/29/19

04/08/19

Awarded

01/25/19

06/22/18

02/20/19

02/19/19

04/19/19

04/19/19

Approved

09/23/19

06/01/19

06/20/19

06/17/19

10/09/19

Est Comp

 12%

 0%

 73%

 0%

 0%

 0%

%Time

 56%

 0%

 20%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

05-1J4904

05-1K1904

05-1K5404

05-1K5804

05-1J5304

05-1K4004

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1310 W. 23RD STREET

2806 TARMAC ROAD

2806 TARMAC RD

580 W BEACH STREET

605 E. COMMERCIAL ST.

2231 LA MIRADA DRIVE

140 DUBOIS STREET STE

E

140 DUBOIS STREET STE

E

140 DUBOIS STREET STE

E

8115 PRUNEDALE NORTH

RD

140 DUBOIS STREET

SUITE E

SANTA CRUZ, CA 96003

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SALINAS CA 93907

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

05District

05-MON-68-1.6/L4.1

05-MON-68-1.6/L4.1

05-MON-68-3.9/10.8

05-MON-68-4.0/18.1

05-MON-68-17.4/18

05-MON-101-28.0/30.6

Fed Aid

HB1

HB1

HB4N

HA21

HA22

Pgm Code

IN MONTEREY COUNTY, JUST EAST OF

PIEDMONT AVENUE TO WEST OF THE JCT

RTE 001/068

IN MONTEREY COUNTY IN AND NEAR

MONTEREY FROM 0.1 MILE EAST OF

PIEDMONT AVENUE TO 0.1 MILE EAST OF

SCENIC DRIVE OVERCROSSING

IN AND NEAR MONTEREY, FROM ROUTE 1/68

SEPARATEION TO SPCA ROAD

ON ROUTE 68 IN MONTEREY COUNTY

BETWEEN THE 1/68 NORTH JUNCTION AND

SPRECKELS BOULEVARD (KP 6.4/29.1)

IN MONTEREY COUNTY ON ROUTE 68 NEAR

SALINAS FROM 0.2 MILE EAST OF

RESERVATION ROAD UNDERCROSSING TO

SPRECKELS BOULEVARD UNDERCROSS

IN MONTEREY COUNTY NEAR SAN LUCAS

FROM 0.1 MILES SOUTH OF PARIS VALLEY

ROAD OC TO RANCHO UC

Description 

CENTERLINE RUMBLE STRIP & OGAC

SHOULDER WIDENING, RUMBLE STRIPS,

OVERLAY WITH BONDED WEARING COURSE

INSTALL TRAFFIC MANAGEMENT SYSTEM

BRIDGE WIDENING

PAVEMENT REHABILITATION (2R)

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MERCER FRASER COMPANY

PTM GENERAL ENGINEERING

SERVICES INC.

VIKING CONSTRUCTION COMPANY

PAPICH CONSTRUCTION COMPANY,

INC.

Contractor

SANTA CLARA  CA 95050

WATSONVILLE  CA 95076

EUREKA  CA 95502

RIVERSIDE  CA 92504

RANCHO CORDOVA  CA 95741

ARROYO GRANDE CA 93420

(408)327-7013

(831)763-6100

(707)443-6371

(951)710-1000

(916)852-5530

(805)473-3016

TYLER LAVERING

RODGER JOHNSON

TYLER LAVERING

FARSHAD KESHAVARZI

TYLER LAVERING

Resident
Engineer

(831)375-1621

(831)455-707

(831)375-1621

(831)588-1439

(831)375-7804

 

 $3,176,307

 $4,027,992

 $3,820,474

 $1,562,447

 $18,703,755

 $25,284,999

Bid + CCOs

 $2,864,687

 $0

 $3,742,325

 $1,547,355

 $18,450,991

 $0

Comp To  date

 $28,153

 $0

 $0

 $0

 $329,878

 $0

This Month

02/13/18

02/19/19

02/01/18

02/14/18

01/22/16

04/03/19

Awarded

03/12/18

03/21/19

02/22/18

03/05/18

02/12/16

05/01/19

Approved

05/20/19

01/20/19

05/03/19

06/01/20

Est Comp

 100%

 0%

 100%

 100%

 68%

 0%

%Time

 94%

 0%

 94%

 100%

 98%

 0%

% Work 

 

 

 

SUSPENDED

 

 

Message

05-1G4504

05-1C2504

05-1H3804

05-0N1904

05-0F7004

05-1F7404

Contract 

SNHG-P068-(026)E

SNHG-P068-(027)E

  

ACNH-P068-(025)E

NHP-P068-(024)E

B1NH-Q101-(348)E

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

715 COMSTOCK STREET

580 WEST BEACH STREET

PO BOX 1006

5942 ACORN ST.

PO BOX 1508

398 SUNRISE TERRACE

1529 SALINAS HWY

1529 SALINAS HWY/HWY

68

1529 SALINAS HWY

8115 PRUNEDALE NORTH

ROAD

1529 HWY 68

MONTEREY, CA 93940

MONTEREY, CA 93940

PRUNEDALE, CA 93907

MONTEREY, CA 93640

Accepted

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

05District

05-MON-101-36.9/47.7

05-MON-101-87.3/91.5

05-MON-101-91.2/99.2

05-MON-101-/0

05-SB-1-15.6/0

05-SB-1-/0

Fed Aid

HA22

HA22

HB1

HA21

20.20.201

130

Pgm Code

IN MONTEREY COUNTY, IN AND NEAR  KING

CITY FROM 0.4 MILES SOUTH OF WILD

HORSE ROAD OC TO TEAGUE  AVENUE

ON ROUTE 101 IN MONTEREY COUNTY IN

THE CITY OF SALINAS BETWEEN EAST

MARKET STREET OVERCROSSING AND 0.3

MILES SOUTH OF RUSSELL/ESPI

IN MONTEREY COUNTY, IN AND NEAR

PRUNEDALE AT VARIOUS LOCATIONS,  FROM

0.2 MILES NORTH OF LITTLE BEAR CREEK

UNDERCROSSING TO 0.3 M

IN MONTEREY, SANTA CRUZ AND SAN

BENITO COUNTIES AT VARIOUS LOCATIONS

ON ROUTE 1 IN SANTA BARBARA COUNTY

NEAR LOMPOC AT THE SALSIPUEDES CREEK

BRIDGE (NO. 51-0095)

SANTA BARBARA COUNTY ON HW'S 001,101

AND 154. ROCK SCALING, REPAIR

ROCKFALL BARRIERS AND CLEAN CATCHMENT

AREAS DIRS EFA 05A2183

Description 

PAVEMENT REHABILITATION, SEISMIC

ROADWAY REHABILITATION

LANDSCAPE MITIGATION

UPGRADE SIGNS

BRIDGE REPLACEMENT

ROCK SCALING, REPAIR ROCKFALL

BARRIERS

Type Of Work

OHL USA INC

GRANITE ROCK COMPANY

JJ NGUYEN, INC.

HIGHWAY SPECIALTY COMPANY INC

CALPORTLAND COMPANY

ACCESS LIMITED CONSTRUCTION CO

Contractor

IRVINE  CA 92614

SAN JOSE  CA 95138

SAN JOSE  CA 95127

PALO CERDO  CA 96073

SANTA MARIA  CA 93454

OCEANO, CA  93445

(949)242-4432

(408)574-1400

(408)259-7982

(530)949-5631

(805)345-3581

 

LANG, TIM

TYLER LAVERING

SANTIAGO GARCIA

BRAR, BALJINDER

BENNETZEN, LILIAN

MURDOCK, KEVIN

Resident
Engineer

(805)550-4651

(831)262-6572

(831)455-5466

(805)610-8215

(805)922-1611

(805)692-6762

 $78,367,622

 $37,078,546

 $2,459,538

 $803,803

 $5,606,226

 $335,000

Bid + CCOs

 $197,680

 $3,408,895

 $1,728,358

 $673,334

 $1,309,300

 $0

Comp To  date

 $137,680

 $3,272,311

 $0

 $0

 $344,234

 $0

This Month

01/16/19

12/13/18

04/04/17

04/06/18

12/14/18

03/13/19

Awarded

02/11/19

01/07/19

04/26/17

05/16/18

01/09/19

03/13/19

Approved

11/14/22

07/12/21

03/15/22

07/17/19

06/03/20

05/17/19

Est Comp

 15%

 5%

 100%

 62%

 19%

 0%

%Time

 0%

 9%

 70%

 84%

 23%

 0%

% Work 

 

 

 

 

 

 

Message

05-1F75U4

05-1C8904

05-0161H4

05-1G9104

05-0A0504

05-1K6204

Contract 

1NHG-Q101-(338)E

B1NH-Q101-(342)E

ACNH-Q101-(311)E

SSTG-000C-(471)E

B1NH-P001-(641)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1920 MAIN STREET #310

5225 HELLYER AVENUE STE 220

3172 SALEM DR

PO BOX 141

1625 E DONOVAN RD

1102 PIKE LANE

3230 RIVERSIDE AVENUE

#130

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

ROAD

2053 PREISKER LANE

STE E

35 S LA PATERA LN STE

E

PASO ROBLES, CA 93446

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

SANTA MARIA, CA 93454

GOLETA, CA 93117

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 68
05/20/19 Statement of Ongoing Contracts as of 05/28/19

05District

05-SB-1-/0

05-SB-1-/19.3

05-SB-101-2.2/3.3

05-SB-101-5.5/10.5

05-SB-101-13.8/14.8

05-SB-101-17.2/45.9

Fed Aid

HB1

HA22

HE11

20.20.201

130

HA25

Pgm Code

PROJECT LOCATED IN SANTA BARBARA AND

SAN LUIS OBISPO COUNTIES ON  ROUTE

001 AND 246

IN SANTA BARBARA COUNTY IN AND NEAR

LOMPOC FROM LAS CRUCES SEPARATION TO

ROUTE 246

IN SANTA BARBARA COUNTY  IN

CARPINTERIA FROM 0.2 MILE  SOUTH OF

CARPINTERIA CREEK BRIDGE TO 0.3 MILE

NORTH OF LINDEN AVENUE OVERCR

MONTECITO-HWY 101, REMOVE SOIL FROM

UNDER CREEK STRUCTURES,

HAULING/DISPOSING OF MATERIALS AND

PROVIDE TRAFFIC CONTROL DIRS EFA 05

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AT VARIOUS LOCATIONS FROM

STATE STREET UNDERCROSSING TO

CARRILLO STREET UNDERSCROSSING

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 0.6 MILE NORTH OF LAS

POSITAS ROAD OC TO 1.3 MILES SOUTH OF

GAVIOTA TUNNEL

Description 

ELECTRICAL / SIGNS / MARKINGS /

PAVEMENT PRESERVATION

RECONSTRUCT INTERCHANGES (2) AND

REMOVE SOIL AND PROVIDE TRAFFIC

CONTROL

REHABILITATE PUMP HOUSE - 3

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

R. BURKE CORPORATION

CALPORTLAND CONSTRUCTION

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

CAL ELECTRO, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

SAN LUIS OBISPO CA 93401

SANTA MARIA  CA 93454

SYLMAR  CA 91342

SANTA BARBARA, CA  93160

REDDING  CA 96002

SANTA BARBARA  CA 93111

(805)543-8568

(805)345-3581

(818)362-9200

 

(530)223-5937

(805)964-9951

MICHAEL MORTENSEN

MURDOCK, KEVIN

KLINE, JASON

GEBHARDT, TRISTAN

MICHAEL MORTENSEN

CURTIS JOHNSON

Resident
Engineer

(805)692-6759

(805)441-8439

(805)698-2393

(805)684-0015

(805)692-6759

(805)684-0015

 $500,011

 $16,165,534

 $57,225,401

 $1,285,000

 $1,087,930

 $2,068,724

Bid + CCOs

 $0

 $16,033,969

 $40,858,174

 $37,228

 $1,288

 $2,138,329

Comp To  date

 $0

 $0

 $1,727,846

 $0

 $0

 $1,373

This Month

03/25/19

04/05/18

06/20/16

02/25/19

11/02/18

08/17/17

Awarded

04/09/19

04/25/18

07/15/16

02/27/19

12/17/18

08/29/17

Approved

09/03/19

04/29/19

03/17/20

11/20/19

08/30/19

07/02/19

Est Comp

 0%

 100%

 46%

 13%

 3%

 92%

%Time

 0%

 100%

 74%

 3%

 0%

 98%

% Work 

 

OVER RUN

 

 

 

 

Message

05-1G7504

05-1F7104

05-4482U4

05-1K5904

05-1H2904

05-1C9704

Contract 

ACHS-000C-(493)E

ACNH-P001-(632)E

NHP-Q101-(290)E

  

  

ACNH-Q101-(319)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

865 CAPITOLIO WAY

1625 E DONOVAN RD

13170 TELFAIR AVE

PO BOX 6744

3710 ELECTRO WAY

5335 DEBBIE RD

35 S LA PATERA LANE

SUITE E

2053 PREISKER LANE,

SUITE E

3561 FOOTHILL RD

3690 SANTA CLAUS LANE

35 S LAPATERA LANE

SUITE E

CARPINTERIA

CONSTRUCTION

GOLETA, CA 93117

SANTA MARIA, CA 93454

CARPINTERIA, CA 93013

CARPINTERIA, CA 93103

GOLETA CA 93117

Accepted

04/29/19

Location
Storm Water
Plan



State of California Department of Transportation Page 69
05/20/19 Statement of Ongoing Contracts as of 05/28/19

05District

05-SB-101-20.0/20.2

05-SB-101-22.3/23

05-SB-101-57.7/63

05-SB-101-/13.5

05-SB-144-/0

05-SB-154-173.0/17.3

Fed Aid

20.20.201

130

HA22

HM

20.20.201

130

20.201201

130

20.20.201

130

Pgm Code

NORTH BOUND SR-101 PM20.0/20.2 AT

TURNPIKEOFF/ON RAMP. REMOVE DAMAGED

HMA PAVING REPAIR PAVING/DI SYSTEM

DIRS EFA 05A2058

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.2 MILE EAST OF FAIRVIEW AVENUE

OVERCROSSING TO 0.2 MILE  WEST OF SAN

PEDRO CREEK BRIDGE

IN SANTA BARBARA COUNTY IN AND NEAR

BUELLTON FROM 0.1 MILE NORTH OF

NORTH BUELLTON OVERCROSSING TO 0.2

MILE NORTH OF ROUTE 101/15

MONTECITO STORM DAMAGE REPAIR, IN SB

CNTY FROM VENTURA CNTY LINE TO GARDEN

STREET U.C BRIDGE. REMOVE SLIDE

MATERIAL RPAIR HWDIRECT

SR 144, 150 & 192 IN CITY OF

MONTECITO. REMOVE DEBRIS FLOW

MATERIAL,REPAIR/REPLACEDAMAGED

HIGHWAY FACILITIES DIRS EFA 05A2055

SB CNTY ON RTE 154 @ 1.47 MILES EAST

OF RANCH UNDERCROSSING. CLEAR INLET &

DEBRIS FROM CHANNEL AND MAKE NEEDED

REPAIRS. DIRS EFA 0

Description 

REMOVE/REPAIR PAVING & DI SYSTEM

LANDSCAPE MITIGATION

OVERLAY RHMA-G (BWC)

REPAIR/REPLACE STORM DAMAGED HW

FACILITIES

REPAIR DAMAGED HW FACILITIES

CLEAR DEBRIS AND MAKE NEEDED

REPAIRS.

Type Of Work

GRANITE CONSTRUCTION COMPANY

CCFG CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

CALPORTLAND COMPANY

CALPORTLAND CONSTRUCTION

Contractor

WATSONVILLE, CA 95076

SONORA  CA 95370

SANTA BARBARA  CA 93111

WATSONVILLE, CA  93013

SANTA MARIA, CA  93456

SANTA MARIA, CA  93456

 

(209)743-4911

(805)964-9951

 

 

 

BRANDT, ANDREW

CURTIS JOHNSON

KLINE, JASON

BRANDT, ANDREW

BALLENTINE, DAVID

Resident
Engineer

(805)692-6762

(805)748-5218

 

(805)684-0015

(805)692-6762

(805)688-5920

 $485,000

 $487,433

 $4,309,168

 $25,985,000

 $5,985,000

 $4,025,000

Bid + CCOs

 $127,589

 $394,317

 $0

 $20,857,451

 $4,566,924

 $2,338,340

Comp To  date

 $0

 $1,872

 $0

 $0

 $0

 $0

This Month

12/16/17

02/16/18

02/22/19

01/09/18

01/09/18

02/06/19

Awarded

12/18/17

04/03/18

03/21/19

01/11/18

01/11/18

02/12/19

Approved

02/28/19

10/17/21

05/06/19

06/28/19

04/05/19

Est Comp

 100%

 0%

 0%

 100%

 100%

 33%

%Time

 98%

 0%

 0%

 100%

 99%

 58%

% Work 

SUSPENDED

PLANT EST

SATIS

 

OVER RUN

 

 

Message

05-1J6204

05-0G0714

05-1K3304

05-1J6304

05-1J6404

05-1K5704

Contract 

  

  

ACNH-Q101-(352)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

580 WEST BEACH STREET

393 MORNING STAR DR

5335 DEBBIE ROAD

585 WEST BEACH STREET

1625 E DONOVAN RD

1625 EAST DONOVAN RD

35 S LA PATERA LANE

STE E

3690 SANTA CLAUS LN.

3690 SANTA CLAUS LANE

35 S LA PATERA LANE

STE E

270 EAST HWY 246 UNIT

203

GOLETA, CA 93117

CARPINTERIA, CA 93014

CARPINTERIA, CA 93013

GOLETA, CA 93117

BUELLTON, CA 93427

Accepted

05/22/19

Location
Storm Water
Plan
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05District

05-SB-154-/5.9

05-SB-192-8.0/12.5

05-SB-192-15.4/15.6

05-SB-246-13.6/15.2

05-SB-246-16.7/20.7

05-SBT-25-25.9/26.3

Fed Aid

20.20.201

130

20.20.201

130

HE13

HM1

HB1

Pgm Code

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES AT VARIOUS LOCATIONS

SB COUNTY IN/NEAR STA BARBARA,

MONTECITO &CARPINTERIA.

REPLACE/REPAIR 5 BRIDGES: 51-0108,

51-0109, 51-0110, 51-0111 & 51-0112

DIR'

SB CNTY NEAR CARPINTERIA AT ARROYO

PARIDA BRIDGE 51-0113. REPLACE

BRIDGE, CONSTRUCT DRAINAGE SYSTEMS &

RESTORE ROADWAY DIRS EFA 05

IN SANTA BARBARA COUNTY NEAR LOMPOC

FROM 0.8 MILE EAST OF CEBADA CANYON

ROAD TO 0.4 MILE EAST OF TULAROSA

ROAD AND AT HAPGOOD ROAD

IN SANTA BARBARA COUNTY, ABOUT 6

MILES WEST OF BUELLTON, FROM  HAPGOOD

ROAD (EAST) TO 0.5 MILE  EAST OF

SANTA ROSA CREEK BRIDGE___

IN SAN BENITO COUNTY, FROM LA GLORIA

ROAD AND TO THE NORTH  ENTRANCE TO

THE CALIFORNIA DEPARTMENT OF FORESTRY

COMPOUND

Description 

REPLACE EXISTING STRIPE

REPLACE 5 BRIDGES & 3 BRIDGE RAILS

REPLACE BRIDGE,CONSTRUCT

DRAIN,RESTORE RDW

PLANTING MITIGATION

OVERLAY WITH RHMA-GAP GRADED

SUPERELEVATION ADJUSTMENT AND

Type Of Work

CHRISP COMPANY

SECURIY PAVING COMPANY INC

LASH CONSTRUCTION INC

CCFG CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GRANITE ROCK COMPANY

Contractor

FREMONT  CA 94539

SYLMAR, CA  91342

SANTA BARBARA, CA  93140

SONORA  CA 95370

SANTA BARBARA  CA 93160

SAN JOSE  CA 95138

(510)656-2840

 

(805)963-3553

(209)743-4911

(805)964-9951

(408)574-1400

ALAWAR, SHOUKIE

BRANDT,

ANDREW/MOUSAVIAN,

RUSSELL

BRANDT,ANDREW/MORTENSE

N,MICHAEL

JOHNSON, CURTIS

DAVID BALLENTINE

RODGER JOHNSON

Resident
Engineer

(805)441-7943

(805)692-6762

(805)692-6759

(805)319-1237

(805)688-5920

(831)455-5707

 $4,558,090

 $19,985,000

 $9,976,000

 $535,083

 $2,111,062

 $1,788,690

Bid + CCOs

 $0

 $6,405,278

 $3,400,377

 $366,299

 $396,224

 $0

Comp To  date

 $0

 $0

 $0

 $17,496

 $394,727

 $0

This Month

03/04/19

01/09/18

02/20/18

08/31/18

02/20/19

11/09/18

Awarded

03/21/19

02/06/18

02/27/18

11/08/18

03/21/19

01/09/19

Approved

07/28/19

06/28/19

04/15/22

07/01/19

09/18/19

Est Comp

 0%

 100%

 59%

 100%

 17%

 0%

%Time

 0%

 32%

 34%

 68%

 19%

 0%

% Work 

 

 

 

OVER RUN

 

SUSPENDED

Message

05-1K4104

05-1J6604

05-1J6704

05-0C6414

05-1K3904

05-1C2604

Contract 

  

  

  

  

  

HSST-P025-(031)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

43650 OSGOOD ROAD

13170 TELFAIR AVE

PO BOX 4640

393 MORNING STAR DR

PO BOX 6744

5225 HELLYER AVENUE

3230 RIVERSIDE AVE

#130

35 S LA PATERA LN STE

E

35 S LA PATERA LANE

#E

PO BOX 996

270 E HWY 246 SUITE

203

1529 SALINAS HWY/HWY

68

PASO ROBLES, CA 93446

GOLETA, CA 93117

GOLETA, CA 93117

CARPINTERIA, CA 93014

BUELLTON, CA 93427

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan
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05District

05-SBT-25-49.7/52.4

05-SBT-156-8.2/10.8

05-SCR-1-10.2/17.5

05-SCR-1-360.0/37.5

05-SCR-1-/0

05-SCR-9-11.0/11

Fed Aid

HB1

HM

HA22

20.20.201

.30

20.20.201

130

20.201201

130

Pgm Code

IN SAN BENITO COUNTY IN HOLLISTER

FROM SUNNYSLOPE/TRES PINOS RD TO SAN

FELIPE RD

IN SAN BENITO COUNTY NEAR HOLLISTER

FROM 0.3 MILE WEST OF SAN BENITO

RIVER BRIDGE TO 0.5 MILE WEST OF

HUDNER OVERHEAD

IN AND NEAR SANTA CRUZ FROM NORTH

APTOS UP TO JCT ROUTE 9

HIGHWAY 1 AT WADDELL BLUFFS

SANTA CRUZ CNTY @ VARIOUS

ROUTES/LOCATIONSREMOVE SLIDE MATERIAL

FROM ROADWAYS/SLOPESRECONSTRUCT

FAILED EMBANKMENTS.  DIRS EFA 05A1

SANTA CRUZ COUNTY ON ROUTE 9 NEAR

BROOKDALE AT PM 11.0. REPAIR SLIPOUT

DAMAGE BY CONSTRUCTING SIDEHILL

VIADUCT DIRS EFA 05A2016

Description 

ROADWAY SAFETY IMPROVEMENTS

RUBBERIZED HMA

PAVEMENT REHABILITATION, ADA CURB

CLEAR & HAUL SLIDE DEBRIS &

ADDITONAL WORK

REMOVE SLIDE MATERIAL, FIX

EMBANKMENTS

REPAIR SLIPOUT DAMAGE

Type Of Work

GRANITE ROCK COMPANY

CAL VALLEY CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

ROBERT J FRANK CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GORDON N BALL, INC

Contractor

SAN JOSE  CA 95138

FRESNO  CA 93722

WATSONVILLE  CA 95076

REDDING, CA 96003

WATSONVILLE, CA  95076

ALAMO, CA  94507

(408)574-1400

(559)274-0300

(831)763-6100

 

 

 

BRAR, BALJINDER

FARSHAD KESHAVARZI

JENNIFER WILSON

ROMAN, BERTHA

BEACH, KATIE

BEACH, KATIE

Resident
Engineer

(805)610-8215

(831)427-4706

(831)427-4706

(831)427-4706

(831)455-5707

(831)427-4706

 $5,996,696

 $1,029,351

 $22,288,907

 $299,000

 $7,985,000

 $4,320,000

Bid + CCOs

 $11,423

 $0

 $0

 $296,232

 $7,632,345

 $3,423,396

Comp To  date

 $11,423

 $0

 $0

 $0

 $0

 $0

This Month

11/14/18

02/01/19

02/19/19

06/05/18

01/24/17

09/06/17

Awarded

12/10/18

03/04/19

03/21/19

06/26/18

01/24/17

09/06/17

Approved

09/13/19

05/20/19

06/20/19

05/20/19

Est Comp

 4%

 0%

 0%

 100%

 100%

 100%

%Time

 0%

 0%

 0%

 99%

 96%

 79%

% Work 

 

 

 

OVER RUN

OVER RUN

OVER RUN

Message

05-1F4304

05-1K2904

05-1C85U4

05-1K2304

05-1H7904

05-1J4004

Contract 

HSNH-P025-(032)E

  

B1NH-P001-(649)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVE STE 220

5125 N GATES AVE, STE 102

580 WEST BEACH STREET

2806 TARMAC ROAD

580 WEST BEACH STREET

333 CAMILLE AVE

8115 PRUNDALE NORTH

RD

140 DUBOIS STREET

SUITE E

140 DUBOIS STREET

SUITE E

140 DUBOIS STREET

SUITE E

140 DUBOIS STREET,

STE E

140 DUBOIS ST STE E

SALINAS CA 93907

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SCR-9-15.0/15

05-SCR-9-17.4/20.5

05-SCR-9-22.1/23.8

05-SCR-9-/0

05-SCR-17-.2/.5

05-SCR-17-.7/1.4

Fed Aid

HA23

HM1

HB1

20.20.201

130

HB1

Pgm Code

IN SANTA CRUZ COUNTY NEAR BOULDER

CREEK AT SPRING CREEK ROAD

IN SANTA CRUZ COUNTY ABOUT 4.4 MILES

NORTH OF BOULDER CREEK TO  0.3 MILE

SOUTH OF ROUTE 9/236 INTERSECTION

IN SANTA CRUZ COUNTY ABOUT 6.2 MILES

NORTH OF BOULDER CREEK FROM 5.0 MILES

TO 3.3 MILES SOUTH OF  ROUTE 35

AT VARIOUS LOCATIONS ON HIGHWAYS 009

AND 236 TO REPAIR FAILED DRAINAGE AND

RESTORE ROADWAY.  DIRS EFA 05A2100

IN SANTA CRUZ FROM 0.5 TO 0.3 MI.

SOUTH OF PASATIEMPO OVERCROSSING

DRIVE

IN SANTA CRUZ COUNTY, ON ROUTE 17 IN

SANTA CRUZ BETWEEN 0.74 MI NORTH

ROUTE 1/17 SEPARATION AND SIMS ROAD

BEULAH PARK UNDERCROSSIN

Description 

CONSTRUCT SOLDIER PILE WALL,

AC OVERLAY - RHMA (OPE GRADED)

GUARDRAIL, SHOULDER PAVING, RUMBLE

REPAIR DRAINAGE & RESTORE ROADWAY

SHOULDER WIDENING AND SOIL NAIL

STORM WATER MITIGATION

Type Of Work

GORDON N. BALL, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

PRECISION GRADE INC

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

Contractor

ALAMO CA 94507

WATSONVILLE  CA 95076

WATSONVILLE CA 95076

SAN JUAN BAUTISTA, CA

95045

SAN JOSE  CA 95138

SAN JOSE, CA 95138

(925)838-5675

(831)763-6100

(831)763-6100

 

(408)574-1400

(408)574-1400

BERTHA ROMAN

FARSHAD KESHAVARZI

IAN NGUYEN

BEACH, KATIE

BERTHA ROMAN

SANTIAGO GARCIA

Resident
Engineer

(831)427-4706

(831)427-4706

(831)427-4706

(831)427-4706

(831)427-4706

(831)455-5466

 $1,296,605

 $1,251,851

 $3,847,113

 $299,000

 $5,340,820

 $5,823,441

Bid + CCOs

 $0

 $0

 $1,116,542

 $278,969

 $169,160

 $5,959,708

Comp To  date

 $0

 $0

 $649,493

 $0

 $169,160

 $0

This Month

04/25/19

02/22/19

11/27/18

06/01/18

02/08/19

09/30/16

Awarded

05/21/19

03/21/19

12/19/18

06/04/18

03/04/19

10/28/16

Approved

09/20/19

06/05/19

06/20/20

05/10/19

Est Comp

 0%

 0%

 46%

 100%

 1%

 100%

%Time

 0%

 0%

 29%

 93%

 3%

 100%

% Work 

 

 

 

OVER RUN

 

COMPLETED

Message

05-1K1404

05-1K2704

05-1C6504

05-1K1704

05-1C6704

05-0Q6004

Contract 

STER-31LR-(004)E

  

SSTG-S009-(025)E

  

HSNH-P017-(115)E

ACNH-PP01-(112)E

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

333 CAMILLE AVENUE;

580 WEST BEACH STREET

580 W BEACH STREET

PO BOX 90

5225 HELLYER AVENUE

5225 HELLYER AVENUE, STE 220

140 DUBOIS STREET STE

E

140 DUBOIS STREET

SUITE E

140 DUBOIS STREET STE

E

140 DUBOIS ST STE E

140 DUBOIS STREET

SUITE E

8115 PRUNEDALE NORTH

ROAD

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

Accepted

05/10/19

Location
Storm Water
Plan
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05District

05-SCR-17-6.0/12.6

05-SCR-17-9.8/10.8

05-SCR-129-3.0/3.5

05-SCR-129-9.5/10

05-SCR-152-1.3/2

05-SCR-236-3.8/17.1

Fed Aid

HA22

20.20.201

130

HB1

HB1

HB71

20.20.201

130

Pgm Code

IN AND NEAR SCOTTS VALLEY FROM 0.6

MILE NORTH OF GRANITE CREEK ROAD OC

TO SANTA CLARA COUNTY LINE

IN SANTA CRUZ COUNTY ON RTE 17 NEAR

GLENNWOOD. PROTECT EMBANKMENT SLOPE

WITH MICRO PILES, REPAIR DAMAGE,

TRAFFIC CNTROLDIRS ORDER 

NEAR WATSONVILLE FROM 0.3 MI WEST TO

0.2 MI EAST OF CARLTON ROAD.

ON ROUTE 129 BETWEEN 0.4 MILE WEST OF

OLD CHITTENDON ROAD AND 0.1 MILE EAST

OF CHITTENDON UNDERPASS

IN SANTA CRUZ COUNTY NEAR

WATSONVILLE FROM WAGNER AVENUE TO

HOLOHAN ROAD

IN SANTA CRUZ CNTY FROM .3 MI WEST OF

CHINA GRADE RD TO .6 MI WEST OF

JUNCTION RTE 9/WATERMANS GAP  DIRS

EFA 05A2180

Description 

PAVEMENT PRESERVATION (CAPM)

REPAIR DAMAGED SLOPE, TRAFFIC

CONTROL

REALIGN CARLTON ROAD, CONSTRUCT NEW

CURVE REALIGNMENT

ADA COMPLIANCE

REMOVE SLIDE MATERIAL,REPAIR SLOPES

Type Of Work

GRANITE CONSTRUCTION COMPANY

CASE PACIFIC COMPANY

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA CLARA CA 95054

PASO ROBLES CA 93446-7199

SAN JOSE  CA 95138

SAN JOSE, CA 95138

SANTA CLARA CA 95054

WATSONVILLE, CA  95076

(408)327-7000

 

(408)574-1400

(408)574-1400

(831)763-6100

 

JENNIFER WILSON

PORR, DEVIN

RODGER JOHNSON

ROMAN, BERTHA

IAN NGUYEN

WILSON, JENNIFER

Resident
Engineer

(831)427-4706

(831)427-4706

(831)455-5707

(831)455-5707

(831)427-4706

(831)427-4706

 $13,615,217

 $5,333,509

 $2,341,191

 $5,164,554

 $1,557,484

 $785,000

Bid + CCOs

 $3,012,998

 $4,764,874

 $2,186,246

 $5,006,999

 $526,041

 $279,727

Comp To  date

 $2,789,368

 $0

 $0

 $0

 $374,210

 $0

This Month

11/29/18

02/17/17

06/22/18

07/21/15

11/29/18

03/01/19

Awarded

12/19/18

02/17/17

07/13/18

08/07/15

12/19/18

03/29/19

Approved

06/20/20

04/25/19

04/30/19

07/19/18

11/20/19

06/20/19

Est Comp

 14%

 100%

 100%

 100%

 40%

 100%

%Time

 22%

 100%

 100%

 100%

 34%

 36%

% Work 

 

COMPLETED

COMPLETED

 

 

OVER RUN

Message

05-1F7604

05-1J1204

05-1F3504

05-0T5404

05-1E0204

05-1K6004

Contract 

B1NH-P017-(114)E

  

HSST-S129-(018)E

HSST-PG  -(129) 

  

  

--()

  

--()

6E--()

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

714 COMSTOCK STREET

2121 ARDMORE RD

5225 HELLYER AVE STE 220

5225 HELLYER AVENUE, STE 220

715 COMSTOCK ST

585 WEST BEACH STREET

140 DUBOIS STREET

SUITE E

140 DUBOIS ST STE E

140 DUBOIS ST, SUITE

E

140 DUBOIS STREET,

SUITE E

140 DUBOIS STREET

SUITE E

140 DUBOIS STREET STE

E

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

04/29/19

04/30/19

Location
Storm Water
Plan
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05District

05-SLO-1-22.6/25.7

05-SLO-1-34.5/44.4

05-SLO-1-44.4/51.3

05-SLO-1-64.0/66.9

05-SLO-1-/28.8

05-SLO-46-46.0/50.2

Fed Aid

HM

HA22

HM

HA42

HM

HE13

Pgm Code

IN SAN LUIS OBISPO COUNTY ABOUT 2

MILES SOUTH OF MORRO BAY FROM

EDUCATION DRIVE TO SAN LUISITO CREEK

BRIDGE

IN SAN LUIS OBISPO COUNTY AT AND NEAR

CAYUCOS FROM OLD CREEK BRIDGE TO 0.3

MILE NORTH OF HARMONY VALLEY ROAD

IN SAN LUIS OBISPO COUNTY AT AND NEAR

CAMBRIA FROM 0.3 MILE NORTH OF

HARMONY VALLEY ROAD TO 0.1 MILE SOUTH

OF CAMBRIA PINES ROAD

IN SAN LUIS OBISPO COUNTY ABOUT 9

MILES NORTH OF SAN SIMEON, FROM

PIEDRAS BLANCAS LIGHTHOUSE ROAD TO

ARROYO DE LA CRUZ BRIDGE.

IN SAN LUIS OBISPO COUNTY AT  VARIOUS

LOCATIONS

NEAR SHANDON FROM 0.2 MILE EAST OF

MCMILLIAN CANYON ROAD TO 0.4 MILE

WEST OF LUCY BROWN ROAD

Description 

AC OVERLAY-RHMA (OPEN GRADED)

PAVEMENT PRESERVATION

REMOVE OGAC, OVERLAY WITH RHMA

LANDSCAPE PLANTING AND WETLAND

TREAT BRIDGE DECK, REPLACE BRIDGE

CONVERT TO 4-LANE EXPRESSWAY

Type Of Work

CALPORTLAND COMPANY

CALPORTLAND COMPANY

GRANITE CONSTRUCTION COMPANY

EMPIRE LANDSCAPING INC

J. MCLOUGHLIN ENGINEERING CO.,

INC.

BROSAMER & WALL, INC

Contractor

SANTA MARIA  CA 93454

SANTA MARIA  CA 93454

SANTA BARBARA  CA 93111

DAVIS  CA 95616

RANCHO CUCAMONGA  CA 91730

WALNUT CREEK, CA 94596

(805)345-3581

(805)345-3581

(805)964-9951

(530)400-3943

(909)944-1037

(925)932-7900

ALAWAR, SHOUKIE

SILVA, RICK

SILVA,RICK

ALAWAR, SHOUKIE

NORRIS, AMY

Resident
Engineer

(805)441-7934

(805)471-2102

 

(805)471-2102

(805)441-7943

(805)550-1306

 $1,223,509

 $10,070,955

 $3,230,297

 $2,217,135

 $1,023,044

 $44,771,802

Bid + CCOs

 $1,003,387

 $1,528,743

 $0

 $1,289,712

 $403,877

 $44,532,979

Comp To  date

 $177,661

 $1,301,557

 $0

 $12,000

 $364,889

 $22,494

This Month

01/07/19

09/27/18

02/20/19

06/11/18

12/18/18

02/10/16

Awarded

01/30/19

10/22/18

03/21/19

06/28/18

01/09/19

02/25/16

Approved

06/05/19

10/08/19

04/01/22

09/19/19

06/26/19

Est Comp

 76%

 25%

 0%

 77%

 23%

 96%

%Time

 82%

 15%

 0%

 58%

 39%

 99%

% Work 

 

 

 

 

 

 

Message

05-1J2704

05-1G1404

05-1K3004

05-492824

05-1J5604

05-330784

Contract 

  

B1ST-P001-(642)E

  

ACST-S001-(638)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1625 E DONOVAN RD

1625 E DONOVAN ROAD

5335 DEBBIE RD

PO BOX 35

10641 FULTON COURT

1777 OAKLAND BOULEVARD STE300

3230 RIVERSIDE AVE.

#130

775 ARLINGTON ST.

775 ARLINGTON ST.

3230 RIVERSIDE AVENUE

#130

102 WHITLEY GARDEN

DRIVE

PASO ROBLES, CA 93446

CAMBRIA, CA 93428

CAMBRIA, CA 93428

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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05District

 $15,306,641 $349,329,150 $687,478,951

05-SLO-58-6.9/30

05-SLO-101-16.4/0

05-SLO-101-50.7/58.8

05-SLO-101-63.2/69.3

05-SLO-101-/0

05-SLO-166-44.0/51

Fed Aid

HM

HA21

HM

HA22

HB1

HM

Pgm Code

IN SAN LUIS OBISPO COUNTY ABOUT 6

MILE EAST OF SANTA MARGARITA FROM

ROUTE 229 TO NAVAJO CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY IN PISMO AT

PISMO CREEK BRIDGE (BR 49-0015K)

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM VINEYARD DRIVE

OVERCROSSING TO NORTH PASO ROBLES

OVERHEAD

IN SAN LOUIS OBISPO COUNTY AND

MONTEREY COUNTY  NEAR PASO ROBLES

FROM 0.5 MILES SO SAN MARCOS CREEK

BRIDGE TO 0.2 MILE SO BRADLEY 

IN SAN LUIS OBISPO AND SANTA  BARBARA

COUNTIES ON VARIOUS ROUTES

IN SAN LUIS OBISPO COUNTY ABOUT 35

MILES EAST OF SANTA MARIA FROM 0.3

MILE WEST OF CARRIZO CANYON BRIDGE TO

CUYAMA RIVER BRIDGE

Description 

RHMA (TYPE G) OVERLAY

REPAIR CHANNEL PAVING

MILL AND OVERLAY WITH RUBBERIZED

HIGHWAY REHAB NORTH PASO ROBLES

REMOVE AND REPLACE ROADSIDE SIGNS

COLD IN-PLACE RECYCLING & RHMA

Type Of Work

PAPICH CONSTRUCTION CO., INC.

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

PAPICH CONSTRUCTION CO., INC.

SECURITY PAVING COMPANY, INC.

HIGHWAY SPECIALTY COMPANY INC

CALPORTLAND COMPANY

Contractor

ARROYO GRANDE, CA 93420

VACAVILLE  CA 95688

ARROYO GRANDE, CA 93420

SYLMAR  CA 91342

REDDING CA 96002

SANTA MARIA  CA 93454

(805)473-3016

(707)455-7033

(805)473-3000

(818)362-9200

(530)949-5631

(805)345-3581

LILIAN BENNETZEN

LILIAN BENNETZEN

KEVIN MURDOCK

BORRELLI, ANDREW

DAVID BALLENTINE

Resident
Engineer

(805)748-6095

(805)922-1611

(805)748-6095

(805)331-3023

(805)688-5920

 

 $7,048,989

 $2,345,678

 $6,820,291

 $56,009,895

 $518,751

 $5,108,092

Bid + CCOs

 $6,169,800

 $11,200

 $7,570,579

 $32,391,768

 $430,127

 $0

Comp To  date

 $1,130,124

 $0

 $0

 $1,110,059

 $0

 $0

This Month

03/19/18

11/20/18

03/08/18

11/16/16

05/23/18

12/12/18

Awarded

04/11/18

12/19/18

03/29/18

12/09/16

07/17/18

01/09/19

Approved

06/20/19

09/13/19

06/21/19

12/10/19

04/12/19

Est Comp

 100%

 0%

 100%

 75%

 100%

 0%

%Time

 87%

 0%

 99%

 58%

 100%

 0%

% Work 

SUSPENDED

 

OVER RUN

 

COMPLETED

 

Message

05-1J5204

05-1C3704

05-1J3004

05-0G0404

05-1G9004

05-1J2504

Contract 

  

B1NH-Q101-(340)E

  

ACNH-PQ10-(306)E

SSTG-000C-(472)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

  

398 SUNRISE TERRACE

4950 ALLISON PARKWAY, SUITE A

398 SUNRISE TERRACE

13170 TELFAIR AVE

1700 E CYPRESS AVE

1625 E DONOVAN ROAD

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE

STE.E

2053 PREISKER LANE

STEE

3230 RIVERSIDE AVE,

#130

270 E HWY 246 SUITE

203

SANTA MARIA, CA 93454

SANTA MARIA, CALIFORNIA

93454

SANTA MARIA, CA. 93454

PASO ROBLES, CA 93446

BUELLTON, CA 93427

Accepted

04/23/19

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

06District

06-FRE-5-21.0/31

06-FRE-5-53.0/60

06-FRE-33-24.3/29

06-FRE-33-26.6/28.7

06-FRE-41-22.0/22.6

06-FRE-41-22.8/23.6

Fed Aid

HA22

HM1

HM1

Pgm Code

IN FRESNO COUNTY ON I-5 FROM

TUOLUMNE AVE OC TO 1.0 MI. NORTH OF

RTE 33/5 SEPARATION

IN FRESNO COUNTY ON ROUTE 5 FROM 0.25

MILES NORTH OF RUSSELL AVE OC TO

SHIELD AVE OC AND ON ROUTE 99__ FROM

MERCED STREET UC TO CE

IN FRESNO CO ABOUT 7.8 MI NORTH OF

COALINGA FROM NORTH JCT RTE 198  TO

SOUTH JCT RTE 33/5 & FROM 0.1 MI

NORTH OF NORTH JCT RTE 33/

IN FRESNO COUNTY AT VARIOUS LOCATIONS

FROM 2.3 MI NORTH OF JCT RTE 198 TO

1.7 MI NORTH OF DERRICK AVE & FROM

1.1 MI NORTH OF HARLA

IN FRESNO AT THE SOUTH FRESNO VIADUCT

ON FRE 41, 168, AND 180 AT 28 BRIDGES

Description 

PAVEMENT PRESERVATION (CAPM)

REMOVE AND REPLACE RHMA TYPE O

2 INCH HMA WITH RHMA TYPE G OVERLAY

REPLACE AND REPAIR EXISTING

DECK OVERLAY AND JOINT SEALS

CONCRETE OVERLAY/JOINT & DECK SEALS

Type Of Work

GRANITE CONSTRUCTION COMPANY

CHESTER BROSS CONSTRUCTION

COMPANY

PAPICH CONSTRUCTION CO., INC.

AMERICA PACIFIC CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

Contractor

FRESNO  CA 93706

LODI CA 95240

ARROYO GRANDE  CA 93420

EASTVALE CA 92880

BENICIA CA 94510

TEMPE  AZ 85282

(559)441-5700

(209)920-3595

(805)473-3016

(559)577-9999

(707)746-8028

(602)437-1711

DADAWALLA, DIN

MARK MENGONI

MOHAMMAD SAMIMI

Resident
Engineer

(559)243-3821

(559)243-3543

 

 

 

(559)243-3814

 $12,383,343

 $3,235,980

 $3,281,617

 $242,756

 $4,514,512

 $2,420,261

Bid + CCOs

 $4,258,308

 $5,661

 $171,552

 $0

 $0

 $2,257,685

Comp To  date

 $4,255,203

 $5,661

 $171,552

 $0

 $0

 $636,301

This Month

09/26/18

02/12/19

01/24/19

03/14/19

04/05/19

06/01/18

Awarded

10/22/18

03/04/19

02/20/19

04/04/19

04/22/19

07/09/18

Approved

08/13/19

06/28/19

07/11/19

06/01/19

Est Comp

 20%

 3%

 10%

 0%

 0%

 100%

%Time

 34%

 0%

 5%

 0%

 0%

 90%

% Work 

 

 

 

 

 

 

Message

06-0U0804

06-0X8404

06-0W7004

06-0X7304

06-0U1604

06-0V4704

Contract 

B1IM-005 -(151)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2716 S. GRANITE COURT

318 E KETTLEMAN LANE

398 SUNRISE TERRACE

7161 CITRUS VALLEY AVE;

2990 BAY VISTA COURT, SUITE D

1310 W. 23RD STREET

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

06District

06-FRE-41-24.5/24.5

06-FRE-41-33.1/33.4

06-FRE-43-/7.3

06-FRE-99-.4/30.5

06-FRE-99-6.5/11.1

06-FRE-99-16.0/0

Fed Aid

HB1

HA21

HB1

HM1

HB4N

Pgm Code

ON ROUTE 41 IN THE CITY OF FRESNO AT

THE WESTBOUND 180 CONNECTOR RAMP

ON ROUTE OLD ROUTE 41 BETWEEN PM

33.3/33.4 (FRESNO COUNTY) AND PM

0.0/0.2 (MADERA COUNTY)

IN FRESNO COUNTY IN AND NEAR SELMA

FROM KINGS COUNTY LINE TO MOUNTAIN

VIEW AVE.

ON FRE/MAD 99, AT 18 BRIDGES, IN FRE

CO FROM 0.4 MILES N OF THE FRE/TUL CO

LINE TO 1.1 MILES S OF THE FRE/MAD CO

LINE AND IN MAD C

IN FRESNO COUNTY IN THE CITIES OF

SELMA AND FOWLER FROM FLORAL AVE UC

TO MERCED ST UC

IN FRESNO COUNTY ON ROUTE 99 FROM 0.4

MI N OF CHESTNUT AVE OC TO 0.4 MI S

OF SOUTH CALWA OH

Description 

CONSTRUCT CONCRETE BARRIER

BRIDGE SEISMIC RETROFIT

CONSTRUCT CENTER LINE AND SHOULDER

BRIDGE DECK OVERLAYS & JOINT SEALS

HMA SLAB REPLACEMENT & GRIND #3 LN

WIDEN RAMP & INSTALL TRAFFIC SIGNAL

Type Of Work

FBD VANGUARD CONSTRUCTION,

INC.

VIKING CONSTRUCTION COMPANY

AVISON CONSTRUCTION, INC.

MYERS & SONS CONSTRUCTION, LLC

CAL VALLEY CONSTRUCTION, INC.

DAWSON-MAULDIN

CONSTRUCTION,INC.

Contractor

LIVERMORE CA 94550

RANCHO CORDOVA  CA 95742

MADERA  CA 93636

SACRAMENTO  CA 95834

FRESNO CA 93722

HUNTINGTON BEACH  CA 92615

(925)245-1300

(916)852-5530

(559)431-0317

(916)283-9950

(559)274-0300

(714)378-1533

MARK MENGONI

MARK MENGONI

STAVROPOULOS, MICHAEL

MOHAMMAD SAMIMI

MOHAMMAD SAMIMI

DONALD HIURA

Resident
Engineer

(559)243-3543

(559)243-3543

(559)246-9329

(559)243-3814

(559)243-3814

(559)341-2795

 $493,052

 $4,431,517

 $593,619

 $5,630,125

 $1,395,090

 $1,093,780

Bid + CCOs

 $119,193

 $4,219,195

 $336,542

 $3,565,188

 $144,787

 $1,110,509

Comp To  date

 $119,193

 $1,200

 $336,542

 $1,749,885

 $144,787

 $276,584

This Month

03/12/19

10/13/16

11/19/18

06/11/18

03/14/19

05/30/18

Awarded

04/05/19

11/03/16

12/10/18

07/16/18

04/05/19

06/25/18

Approved

06/17/19

08/20/19

06/20/19

07/18/19

06/26/19

06/01/19

Est Comp

 37%

 49%

 27%

 69%

 10%

 37%

%Time

 24%

 91%

 63%

 63%

 10%

 97%

% Work 

 

 

 

 

 

 

Message

06-0W9504

06-0N9904

06-0V9804

06-0V4604

06-0X9104

06-0V5604

Contract 

SNHG-P041-(140)E

NHP-P041-(599)E

SSTG-P043-(049)E

  

  

ACNH-P099-(619)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE ROAD

11315 SUNRISE GOLD CIR. #A

40434 BRICKYARD DR.

4600 NORTHGATE BLVD., STE 100

5125 N. GATES AVENUE, SUITE 1

P.O. BOX 8397

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK AVE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

06District

06-FRE-99-20.2/31.6

06-FRE-99-22.7/28.1

06-FRE-99-23.5/26.7

06-FRE-99-/14.9

06-FRE-145-35.3/40.7

06-FRE-168-.6/11.8

Fed Aid

HM1

HB4N

HM1

HM1

Pgm Code

IN FRESNO AND MADERA COUNTIES IN AND

NEAR FRESNO FROM VENTURA  AVENUE

OVERCROSSING TO AVENUE 7

OVERCROSSING

ON ROUTE 99 IN FRESNO COUNTY  BETWEEN

BELMONT AVENUE OC AND SHAW AVENUE OC

IN THE CITY OF FRESNO, ON ROUTE 99

FROM CLINTON AVENUE TO ASHLAN AVENUE

IN TUL AND FRE CO ON RTE 99 AT

VARIOUS LOCATIONS FROM  TUL-

R53.82/53.94 TO FRE-0.0/14.93

IN FRESNO COUNTY NEAR KERMAN FROM 0.1

MILE NORTH OF ROUTE 180 TO SHAW

AVENUE AND IN MADERA COUNTY NEAR

MADERA FROM 0.1 MILE NORTH 

IN FRESNO CO IN FRESNO AND CLOVIS ON

RTE 168 FROM 0.1 MI EAST OF OLIVE AVE

TO SHEPHERD AVE AND ON RTE 180 FROM

BRAWLEY AVE TO 0.9 

Description 

RHMA-OPEN GRADED (BWC) OVERLAY

INSTALL RAMP METERING AT VARIOUS

ROUTE 99 REALIGNMENT

ROADSIDE SAFETY IMPROVEMENTS

REPAIR FAILED AREAS AND RESURFACE

6" STRIPE

Type Of Work

GRIFFITH COMPANY

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

DAWSON-MAULDIN

CONSTRUCTION,INC.

TELFER PAVEMENT TECHNOLOGIES,

LLC

SAFETY STRIPING SERVICE, INC.

Contractor

BAKERSFIELD  CA 93308

SYLMAR  CA 91342

WATSONVILLE CA 95077

FOUNTAIN VALLEY CA 92708

MCCLELAN  CA 95652

GOSHEN   C 93227

(661)392-6640

(818)362-9200

(559)441-5700

(714)378-1533

(916)383-1756

(559)651-1022

CARY CRUZ

MCGUIRE, TIM

KIMURA, JUSTIN

MARK MENGONI

MARK MENGONI

Resident
Engineer

(559)243-3881

(559)259-2081

(559)246-9536

(559)243-3543

(559)243-3543

 

 $4,978,701

 $4,054,348

 $132,916,445

 $2,876,107

 $2,375,387

 $2,265,554

Bid + CCOs

 $4,393,735

 $3,936,628

 $133,244,962

 $2,485,350

 $1,970,644

 $0

Comp To  date

 $0

 $125,169

-$69,458

 $443,415

 $1,744,505

 $0

This Month

03/06/18

08/08/17

06/30/16

09/05/18

01/29/19

02/19/19

Awarded

03/19/18

08/29/17

07/25/16

09/25/18

02/20/19

03/04/19

Approved

04/26/19

05/26/19

03/12/20

06/01/19

06/07/19

Est Comp

 100%

 40%

 100%

 79%

 60%

 0%

%Time

 100%

 96%

 99%

 85%

 82%

 0%

% Work 

COMPLETED

 

 

 

 

 

Message

06-0W2504

06-0K2904

06-2HT104

06-0T3604

06-0W7204

06-0Y4604

Contract 

  

ACNH-P099-(613)E

  

ACNH-P099-(621)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1128 CARRIER PARKWAY AVENUE

13170 TELFAIR AVENUE

PO BOX 50085

10625 ELLIS AVE SUITE D

4522 PARKER AVENUE BLDG 700 S

6868 AVENUE 305

3240 N. MILLBROOK

2750 N PARKWAY DRIVE

2750 N. PARKWAY DRIVE

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93722

FRESNO, CA 93722

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

04/26/19

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

06District

06-FRE-168-11.7/T30

06-FRE-168-36.0/65.9

06-FRE-168-64.1/0

06-FRE-180-57.9/62.4

06-FRE-180-74.1/78.6

06-FRE-269-10.6/12.4

Fed Aid

HB1

HE14

HE14

Pgm Code

IN FRESNO COUNTY FROM SHEPHERD AVENUE

TO AUBERRY AND TOLLHOUSE  ROAD

IN FRESNO COUNTY IN AND NEAR SHAVER

LAKE FROM 0.2 MILE WEST OF AUBERRY

ROAD TO KAISER PASS ROAD

IN FRESNO COUNTY ABOUT 16 MILES

NORTH OF SHAVER LAKE AT BIG CREEK

BRIDGE AND AT RANCHERIA CREEK BRIDGE

IN FRESNO FROM 0.7 MI WEST OF ROUTE

180S/41 SEPARATION TO 0.1 MI EAST OF

PEACH AVE OC

NEAR CENTERVILLE AND MINKLER, FROM

WEST OF SMITH AVENUE TO EAST OF

FRANKWOOD AVENUE

NEAR HURON ON ROUTE 269 FROM 1.1 MILE

NORTH OF PALMER AVENUE TO 0.4 MILES

SOUTH OF ROUTE 198

Description 

CONSTRUCT CENTER LINE RUMBLE STRIPS

HMA RESURFACING AND REHAB CULVERTS

REPLACEMENT OF BRIDGE APPROACH

FREEWAY LANDSCAPING

2C TO 4E ON NEW ALIGNMENT KINGS

CONSTRUCT NEW BRIDGE & RAISE GRADE

Type Of Work

CENTRAL STRIPING SERVICE, INC.

CAL VALLEY CONSTRUCTION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

SECURITY PAVING COMPANY, INC.

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

Contractor

RANCHO CORDOVA  CA 95742

FRESNO  CA 93722

IRVINE CA 92606

HERCULES  CA 94547

SYLMAR  CA 91342

FRESNO CA 93725

(916)635-5175

(559)274-0300

(949)252-0441

(510)741-9226

(818)362-9200

(559)813-3100

MARK MENGONI

MARK MENGONI

MOHAMMAD SAMIMI

HAIDAR HADDADIN

HADDADIN, HAIDAR

DADAWALLA, DIN

Resident
Engineer

(559)243-3543

(559)243-3543

(559)243-3814

(559)897-7223

(559)243-3856

(559)417-5927

 $755,300

 $14,999,679

 $856,672

 $4,068,312

 $54,774,161

 $14,795,444

Bid + CCOs

 $113,825

 $1,418,141

 $0

 $3,881,197

 $31,379,070

 $6,460,508

Comp To  date

 $0

 $0

 $0

 $6,112

 $1,564,404

 $2,928,688

This Month

01/02/19

08/24/18

03/15/19

03/19/15

04/05/17

11/02/18

Awarded

01/23/19

09/20/18

04/09/19

06/22/15

04/26/17

11/30/18

Approved

05/03/19

09/21/19

10/15/19

06/23/20

12/12/19

Est Comp

 30%

 21%

 0%

 42%

 55%

 28%

%Time

 15%

 9%

 0%

 95%

 57%

 44%

% Work 

 

 

 

 

 

 

Message

06-0V3204

06-0U09U4

06-0X1004

06-0Q2104

06-342534

06-394604

Contract 

SSTG-S168-(065)E

B1ST-S168-(064)E

  

  

ACNH-S180-(059)E

ACST-P269-(013)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

3489 LUYUNG DR

5125 N GATES AVE #102

16351 CONSTRUCTION CIR WEST

726 ALFRED NOBEL DRIVE

13170 TELFAIR AVE

5771 S TOYOTA AVE

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N.MILLBROOK

3240 N. MILLBROOK AVE

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

06District

06-KER-0-/0

06-KER-5-4.4/0

06-KER-5-15.8/0

06-KER-5-15.8/30.7

06-KER-5-54.1/0

06-KER-14-16.6/0

Fed Aid

HA23

HA26

HA12

Pgm Code

IN KERN, KINGS AND FRESNO COUNTIES AT

VARIOUS LOCATIONS ON ROUTES 5, 46,

58, 99, 178 AND 204

IN KERN AND TULARE COUNTIES AT

VARIOUS LOCATIONS

IN KERN COUNTY NEAR GRAPEVINE AT

CALIFORNIA AQUEDUCT

IN KERN COUNTY ON ROUTE 5 FROM THE

5/99 SEPERATION TO MILLUX RD OH

BROWN MATERIAL ROAD

IN KERN COUNTY AT THE BUTTONWILLOW

SAFETY ROADSIDE REST AREA

IN MOJAVE AT THE MOJAVE MAINTENANCE

STATION - L5713

Description 

WIRE THEFT RESTORATION

OVERLAYS, DECK SEALS, JOINT SEALS

IMPROVE LOAD RATING

REMOVE AND REPLACE RHMA BWC TYPE O

UPGRADE WATER AND WASTE WATER

UPGRADE FACILITY

Type Of Work

STURGEON ELECTRIC CALIFORNIA,

LLC.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRIFFITH COMPANY

MERCER FRASER COMPANY

JAMES E. THOMPSON, INC., DBA

JTS CONSTRUCTION

Contractor

CHINO  CA 91710

TEMPE AZ 85282

IRVINE  CA 92606

BAKESFIELD  CA 93308

EUREKA  CA 95502

BAKERSFIELD  CA 93307

(909)536-8693

(602)437-1711

(949)252-0441

(661)392-6640

(707)443-6371

(661)835-9270

AMARJIT DHALIWAL

ROBERT DECKER

ROBERT DECKER

AMARJIT DHALIWAL

HIN HARTANTO

Resident
Engineer

(661)391-4766

 

(559)917-2487

(559)917-2487

(661)391-4766

(760)937-3243

 $12,259,806

 $1,648,648

 $1,882,771

 $6,476,657

 $2,379,350

 $3,547,500

Bid + CCOs

 $11,336,478

 $0

 $11,300

 $704,270

 $1,092,905

 $814,581

Comp To  date

 $64,476

 $0

 $5,100

 $704,270

 $147,310

 $97,343

This Month

08/08/17

03/25/19

12/20/18

02/22/19

06/22/18

11/09/18

Awarded

08/29/17

04/15/19

01/15/19

03/13/19

07/17/18

11/30/18

Approved

05/21/19

07/25/19

07/19/19

09/20/19

12/18/19

Est Comp

 98%

 0%

 41%

 7%

 66%

 28%

%Time

 92%

 0%

 1%

 11%

 46%

 23%

% Work 

SUSPENDED

 

 

 

 

 

Message

06-0S6104

06-0U9704

06-0W4604

06-0X8204

06-0Q6204

06-0T3014

Contract 

  

  

B1IM- 005-(202)E

  

ACIM- 005-(198)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

13501 BENSON AVE

1310 W. 23RD STREET;

16351 CONSTRUCTION CIRCLE WES

1128 CARRIER PARKWAY AVE

PO BOX 1006

300 E PLANZ ROAD

1824 NORRIS RD.

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1365 STATE HIGHWAY 58

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIED, CA 93308

Accepted

Location
Storm Water
Plan
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06District

06-KER-33-44.2/54

06-KER-43-.1/.5

06-KER-46-.1/7.3

06-KER-46-30.5/33.5

06-KER-46-57.3/57.8

06-KER-58-52.7/55.5

Fed Aid

HB1

HM1

HE13

HA21

HA22

Pgm Code

IN KERN COUNTY IN AND NEAR NORTH

BELRIDGE FROM 0.1 MILE NORTH OF  LOST

HILLS ROAD TO 0.8 MILE SOUTH OF BROWN

MATERIAL ROAD

IN KERN COUNTY ON ROUTE 43 FROM

ROUTE 119 TO 0.4 MILE NORTH OF ROUTE

119 & ON ROUTE 119 FROM 0.4 MILE WEST

OF ROUTE 43 TO 0.3 MIL

IN KERN CO ON ROUTE 46 AT VARIOUS

ROUTES AND ON ROUTE 58 FROM 0.26

MILES EAST OF JCT 46/184 TO THE

D06/D09 BOUNDARY

ON STATE ROUTE 46, FROM THE

INTERSECTION OF LOST HILLS ROAD TO

0.9 MILES EAST OF THE INTERSTATE 5

INTERCHANGE

IN KERN COUNTY ON SR 46 NEAR WASCO AT

SR 46/99 SEPARATION BRIDGE

IN BAKERSFIELD FROM ROUTE 58/99

SEPARATION TO COTTONWOOD ROAD

Description 

REMOVE AND REPLACE RHMA TYPE G WITH

INTERSECTION IMPROVEMENTS

6" STRIPE

2-LN CONVENTIONAL HIGHWAY TO 4-LN

BRIDGE REPLACEMENT

ROADWAY REHABILITATION (3R)

Type Of Work

GRIFFITH COMPANY

GRANITE CONSTRUCTION CO.

CAL STRIPE, INC

SECURITY PAVING COMPANY, INC.

SEMA CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

Contractor

BREA CA 92821

BAKERSFIELD CA 93308

COLTON  CA 92324

SYLMAR  CA 91342

IRVINE  CA 92618

SYLMAR  CA 91342

(661)392-6640

(831)724-1011

(909)884-7170

(818)362-9200

(949)470-0500

(818)362-9200

AMARJIT DHALIWAL

AMARJIT DHALIWAL

HISHAM ALNATOUR

AMARJIT DHALIWAL

Resident
Engineer

 

 

(661)391-4767

(661)391-4766

(661)391-4747

(661)391-4766

 $2,629,262

 $4,361,900

 $1,129,111

 $25,746,071

 $15,346,129

 $22,354,449

Bid + CCOs

 $0

 $379,922

 $0

 $12,136,418

 $14,305,470

 $1,950,124

Comp To  date

 $0

 $284,509

 $0

 $691,012

 $297,185

 $1,086,742

This Month

04/25/19

11/09/18

02/14/19

01/11/18

05/05/17

05/01/18

Awarded

05/13/19

11/30/18

03/13/19

02/02/18

05/30/17

05/29/18

Approved

10/15/19

07/01/19

04/06/20

08/19/19

09/10/20

Est Comp

 0%

 8%

 0%

 55%

 80%

 17%

%Time

 0%

 9%

 0%

 47%

 90%

 9%

% Work 

 

 

COMPLETED

 

 

 

Message

06-0X8304

06-0P9004

06-0Y4704

06-442544

06-0K4604

06-0G8514

Contract 

ACST-P033-(091)E

SNHG-X029-(140)E

  

PLUL-6206-(021)E

ACNH-X029-(129)E

ACNH-P058-(128)E

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

3050 E BIRCH STREET

3005 JAMES ROAD

2040 E. STEEL RD

13170 TELFAIR AVENUE

320 GODDARD WAY SUITE 150

13170 TELFAIR AVENUE

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

05/20/19

Location
Storm Water
Plan
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06District

06-KER-58-55.4/59.7

06-KER-58-94.1/0

06-KER-58-99.0/100.3

06-KER-99-10.5/20.5

06-KER-99-23.6/24.1

06-KER-99-23.6/28.4

Fed Aid

HA22

HA21

HA21

HA22

HB1

HA22

Pgm Code

IN BAKERSFIELD FROM COTTONWOOD RD.

UNDERCROSSING TO 0.3 MILES EAST OF

RTE 58/184 SEPARATION

NEAR TEHACHAPI AT SUMMIT OVERHEAD

NEAR TEHACHAPI FROM 0.5 MI. WEST TO

0.8 MI. EAST OF SAND CANYON

UNDERCROSSING (BR# 50-346 L/R)

NEAR BAKERSFIELD FROM 1.2 MI. NORTH

OF HERRING RD. OC TO PACHECO RD.

IN KERN COUNTY IN BAKERSFIELD FROM

BRUNDAGE LANE OVERCROSSING TO PALM

AVENUE AND AT ROUTE 58/99/178

SEPARATION

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM BRUNDAGE LANE OC TO

BEARDSLEY CANAL

Description 

PAVEMENT REHABILITATION (2R)

REPLACE BRIDGE RAILS

REPLACE BRIDGES

2R PAVEMENT REHABLILITATION

INSTALL HIGHWAY LIGHTING

ROADWAY REHABILITATION

Type Of Work

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION CO.

SECURITY PAVING COMPANY, INC.

STURGEON ELECTRIC CALIFORNIA,

LLC

BROSAMER & WALL, INC.

Contractor

SYLMAR  CA 91342

BAKERSFIELD CA 93308

BAKERSFIELD CA 93308

SYLMAR  CA 91342

CHINO  CA 91710

WALNUT CREEK  CA 94596

(818)362-9200

(661)399-3361

(661)399-3361

(818)362-9200

(909)591-0000

(925)932-7900

CLAY LOMAX

HIN HARTANTO

SAM DHALIWAL

ROBERT DECKER

SAM DHALIWAL

Resident
Engineer

(661)391-4767

 

(760)937-3243

(661)391-4742

(559)917-2487

(661)391-4742

 $34,447,811

 $2,242,572

 $7,720,489

 $16,527,218

 $516,373

 $63,013,709

Bid + CCOs

 $19,062,061

 $0

 $746,449

 $15,638,305

 $457,988

 $6,230,669

Comp To  date

 $2,597,221

 $0

 $746,449

 $0

 $0

 $3,940,699

This Month

12/29/17

12/19/18

02/04/19

10/02/17

07/26/18

10/03/18

Awarded

02/02/18

01/09/19

03/21/19

10/27/17

08/20/18

10/25/18

Approved

06/10/19

06/17/20

05/08/19

04/30/19

02/05/21

Est Comp

 95%

 0%

 3%

 100%

 100%

 13%

%Time

 55%

 0%

 10%

 100%

 100%

 10%

% Work 

 

 

 

COMPLETED

COMPLETED

 

Message

06-0S4704

06-0Q1804

06-0Q19A4

06-0R1404

06-0S4504

06-0Q2804

Contract 

ACNH-P058-(126)E

B1NH-P058-(129)E

B1NH-P058-(130)E

ACNH-P099-(614)E

  

B1NH-X029-(143)E

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVENUE

3005 JAMES ROAD

3005 JAMES ROAD

13170 TELFAIR AVENUE

13501 BENSON AVE

1777 OAKLAND BLVD.

1824 NORRIS ROAD

1365 BUSINESS 58

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

MOJAVE, CA 93501

BAKERSFIELD,CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

05/09/19

05/01/19

Location
Storm Water
Plan
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06District

06-KER-99-32.4/0

06-KER-99-49.3/57.6

06-KER-99-/11.2

06-KER-155-30.3/49.5

06-KER-155-46.5/70

06-KER-166-4.7/5

Fed Aid

HB4N

HM1

HA22

HA23

Pgm Code

NEAR BAKERSFIELD AT LERDO CANAL

IN KERN AND TULARE COUNTIES ON ROUTE

99 FROM SHERWOOD AVE OC TO AVE 0 OC &

ON ROUTE 190 FROM 0.1 MILE EAST OF

ROAD 232 TO 0.2 MILE

NEAR BAKERSFIELD FROM RTE 5/99

SEPARATION TO 0.3 MI NORTH OF US 99

OVERCROSSING

IN KERN COUNTY, NEAR GLENNVILLE AT

VARIOUS LOCATIONS FROM DELANO WOODY

ROAD TO 2.4 MILES NORTH OF SANDY

CREEK FIRE ROAD

IN KERN, KINGS & TULARE COUNTIES ON

VARIOUS ROUTES

IN KERN COUNTY ABOUT 4 MILES EAST OF

MARICOPA FROM 1.7 MILES EAST OF

PENTLAND RD TO BASIC SCHOOL RD.

Description 

MEDIAN DECK CLOSURE

BOUNDED WEARING COURSE, RHMA&TYPE 0

REHABILITATE PAVEMENT/VERTICAL

2 INCHES HMA OVERLAY WITH DIGOUTS

REMOVE DISEASED AND DEAD TREES

REHABILITATE RDWY W/LIME TREATMENT

Type Of Work

SEMA CONSTRUCTION, INC.

GRIFFITH COMPANY

GRIFFITH-VANGUARD JOINT

VENTURE

GRIFFITH COMPANY

ESLICK CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

TEMECULA  CA 92590

BAKERSFIELD  CA 93308

BREA  CA 93308

BREA CA 92821

CLOVIS  CA 93619

BAKERSFIELD CA 93308

(303)627-2600

(661)392-6640

(661)392-6640

(661)392-6640

(559)593-0311

(661)399-3361

MARTINEZ BLAS

DIMITAR DIMITROV

TIM MCGUIRE

Resident
Engineer

 

(559)651-8321

(559)999-5733

 

 

 

 $1,675,399

 $4,723,630

 $58,987,158

 $4,142,142

 $802,001

 $734,374

Bid + CCOs

 $0

 $4,300,100

 $2,148,349

 $0

 $773,339

 $0

Comp To  date

 $0

 $0

 $1,977,530

 $0

 $363,759

 $0

This Month

01/10/19

01/16/18

01/07/19

03/28/19

10/22/18

03/21/19

Awarded

02/20/19

02/02/18

02/06/19

04/15/19

11/08/18

04/05/19

Approved

12/14/18

07/14/20

07/01/19

Est Comp

 0%

 100%

 7%

 0%

 25%

 0%

%Time

 0%

 100%

 4%

 0%

 96%

 0%

% Work 

 

 

 

 

 

 

Message

06-0S5504

06-0V1804

06-0T20U4

06-0W6804

06-0U9404

06-0U5104

Contract 

ACNH-P099-(620)E

  

B1NH-P099-(636)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

42690 RIO NEDO, SUITE G

1128 CARRIER PARKWAY AVENUE

3050 E BIRCH STREET

3050 E BIRCH STREET

12133 E SHAW

3005 JAMES RD

8530 W ROOSEVELT AVE

1824 NORRIS ROAD

2750 N PARKWAY DRIVE

VISALIA CA 93291

BAKERSFIELD, CA 93308

FRESNO CA 93722

Accepted

Location
Storm Water
Plan
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06District

06-KER-178-1.7/6.9

06-KIN-41-3.7/0

06-KIN-41-16.0/18.2

06-KIN-41-40.6/41.1

06-KIN-41-/11.5

06-KIN-198-8.3/19.4

Fed Aid

HM

HM1

HA25

Pgm Code

IN KERN COUNTY IN BAKERSFIELD AT

VARIOUS LOCATIONS FROM "M" STREET TO

0.1 MI EAST OF FAIRFAX ROAD

IN FRESNO AND KINGS COUNTIES AT

VARIOUS LOCATIONS

IN KING, FRESNO AND MADERA COUNTIES

AT VARIOUS LOCATIONS

ON ROUTE 41 IN KINGS COUNTY AT BUSH

STREET INTERCHANGE BUSH STREET

U.C._________________

IN KINGS COUNTY ABOUT 6.5 MILES

SOUTH OF KETTLEMAN CITY FROM KERN

COUNTY LINE TO 0.1 MILE SOUTH OF

UTICA AVENUE

IN AND NEAR LEMOORE FROM 0.6 MI  WEST

OF ROUTE 41/198 SEPARATION TO 0.4 MI

EAST OF 10TH AVE  OVERCROSSING

Description 

ROADSIDE SAFETY IMPROVEMENTS

METHACRYLATE, JOINT SEALS, AND

PAVEMENT DELINEATION

LANDSCAPE ARCHITECTURE PLANTING

REMOVE AND REPLACE WITH RHMA TYPE G

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

WESTCOAST PUBLIC WORKS, INC

MYERS & SONS CONSTRUCTION, LLC

SAFETY STRIPING SERVICE, INC.

BORTOLUSSI & WATKIN, INC.

PAPICH CONSTRUCTION COMPANY,

INC.

BOSCO CONSTRUCTORS INC.

Contractor

WOODLAND HILLS  CA 91364

SACRAMENTO CA 95834

GOSHEN CA 93227

SAN RAFAEL  CA 94901

ARROYO GRANDE CA 93420

CHATSWORTH  CA 91311

(888)646-6411

(916)283-9950

(559)651-1022

(415)453-4675

(805)473-3016

(818)700-0304

ROBERT DECKER

DONALD HIURA

STAVROPOULOS, MICHAEL

Resident
Engineer

(559)917-2487

 

(559)341-2795

 

(559)243-3866

 

 $2,429,352

 $609,572

 $2,325,989

 $545,806

 $3,202,792

 $4,484,517

Bid + CCOs

 $294,556

 $0

 $1,252,767

 $498,076

 $760,315

 $951,592

Comp To  date

 $294,556

 $0

 $888,006

 $8,805

-$638,371

 $401,026

This Month

02/20/19

04/25/19

02/06/19

05/30/17

03/15/19

01/15/19

Awarded

03/21/19

05/24/19

03/04/19

06/22/17

04/05/19

01/30/19

Approved

11/18/19

06/25/19

10/16/19

07/15/19

08/20/19

Est Comp

 19%

 0%

 60%

 100%

 13%

 36%

%Time

 12%

 0%

 54%

 91%

 24%

 21%

% Work 

 

 

 

 

 

 

Message

06-0E3204

06-0V7404

06-0Y4404

06-416014

06-0X8904

06-0T2904

Contract 

ACNH-P178-(067)E

  

  

ACNH-P041-(133)E

  

ACNH-P198-(080)E

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

19933 WELLS DR

4600 NORTHGATE BLVD, SUITE 10

6868 AVENUE 305

77 LARKSPUR STREET

398 SUNRISE TERRACE;

21353 MAYALL ST

1824 NORRIS ROAD

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

BAKERSFIELD, CA 93308

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-KIN-198-15.5/0

06-KIN-198-16.5/17.2

06-MAD-99-7.5/15.1

06-MAD-99-22.7/29.4

06-TUL-0-37.3/41.3

06-TUL-99-27.6/31.2

Fed Aid

HB1

HA22

HE13

HA22

HM1

Pgm Code

NEAR HANFORD AT HANFORD-ARMONA ROAD

UNDERCROSSING  EAST OF HANFORD-ARMONA

ROAD

ON RTE 198 IN HANFORD AT 12TH AVENUE

OVERCROSSING  12TH AVENUE

OVERCROSSING

IN MADERA COUNTY IN AND NEAR MADERA

FROM AVENUE 12 OVERCROSSING TO 0.9

MILES SOUTH OF AVENUE 17

OVERCROSSING

IN AND NEAR CHOWCHILLA FROM THE

SR152/99 SEPARATION TO THE MERCED

COUNTY LINE.

IN TULARE COUNTY NEAR GOSHEN FROM 0.9

MILE NORTH OF AVENUE 280

OVERCROSSING TO 0.2 MILE NORTH OF

GOSHEN OVERHEAD

IN TULARE COUNTY IN THE CITY OF

TULARE FROM PAIGE ROAD OVERCROSSING

TO 0.6 MILES SOUTH OF CARTMILL ROAD

OVERCROSSING

Description 

CONSTRUCT ROUNDABOUT

REPLACEMENT PLANTING

WIDEN FREEWAY FROM 4 LANES TO 6

PAVEMENT REHABILITATION (2R)

R A C OVERLAY

REMOVE AND REPLACE WITH RHMA TYPE 0

Type Of Work

GRANITE CONSTRUCTION COMPANY

WABO LANDSCAPE & CONSTRUCTION,

INC.

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION CO., INC.

MERCER-FRASER COMPANY

Contractor

FRESNO  CA 93706

HERCULES  CA 94547

SYLMAR  CA 91342

FRESNO  CA 93706

ARROYO GRANDE, CA 93420

EUREKA  CA 95501

(559)441-5700

(510)741-9226

(818)362-9200

(559)441-5700

(805)473-3016

(707)443-6371

HAROLDSEN, BRENT

GANDRATHI, SUNIL

CRUZ, CARY

MUHAMMAD RAHMAN

GARCIA, JAKE

Resident
Engineer

(559)246-6410

(559)999-5733

 

(559)905-5501

 

(559)905-1299

 $3,764,178

 $1,053,477

 $64,569,265

 $15,687,329

 $3,182,874

 $2,422,700

Bid + CCOs

 $3,660,298

 $915,588

 $0

 $0

 $0

 $29,550

Comp To  date

 $0

 $9,307

 $0

 $0

 $0

 $29,550

This Month

04/11/18

08/11/17

03/14/19

02/22/19

12/12/17

02/19/19

Awarded

05/16/18

08/29/17

04/05/19

03/21/19

01/05/18

03/21/19

Approved

03/25/19

02/24/20

12/31/19

09/12/19

Est Comp

 94%

 100%

 0%

 0%

 0%

 0%

%Time

 96%

 87%

 0%

 0%

 0%

 1%

% Work 

COMPLETED

OVER RUN

 

 

 

 

Message

06-0Q3204

06-487514

06-470904

06-0T2104

06-0T8004

06-0X9004

Contract 

SNHG-P198-(079)E

ACNH-P198-(074)E

B1NH-P099-(635)E

B1NH-P099-(623)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2716 S. GRANITE COURT

726 ALFRED NOBEL DRIVE

13170 TELFAIR AVENUE

2716 S. GRANITE COURT

398 SUNRISE TERRACE

77 2ND STREET

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3469 YEAGER DRIVE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

MADERA, CA. 93637

Accepted

05/15/19

Location
Storm Water
Plan
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06District

 $31,508,889 $332,509,874 $731,794,896

06-TUL-99-31.2/32.5

06-TUL-190-15.1/16.9

06-TUL-190-48.5/56.6

06-TUL-190-/8

06-TUL-198-11.7/19.7

06-TUL-201-12.4/21.2

Fed Aid

HA25

HA23

HA22

HA22

HA21

Pgm Code

IN TULARE COUNTY IN TULARE AT

CARTMILL AVENUE OVERCROSSING

IN PORTERVILLE FROM PROSPECT ST. TO

PLANO ST.

IN TULARE, FRESNO AND MADERA

COUNTIES ON VARIOUS ROUTES

FROM 99/190 SEPARATION TO 0.4 MILE

WEST OF ROAD 184

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE UC TO ROUTE 245

ON STATE ROUTE 201 AT SAND CREEKAR

BRIDGE AND FRIANT-KERN-CANAL BRIDGE

AND ON STATE ROUTE 216 AT THE KAWEAH

RIVER BRIDGE

Description 

LANDSCAPE MITIGATION

REPLACEMENT PLANTING

REMOVE DEAD TREES

AC OVERLAY, SHOULDER WIDENING, LEFT

PAVEMENT REHABILITATION (2R)

BRIDGE RAIL REPLACMENT

Type Of Work

WABO LANDSCAPE & CONSTRUCTION

WABO LANDSCAPE & CONSTRUCTION,

INC.

SIERRA MOUNTAIN CONSTRUCTION

INC.

YARBS GRADING AND PAVING INC.

LEE'S PAVING, INC.

VIKING CONSTRUCTION COMPANY

Contractor

HERCULES  CA 94547

HERCULES CA 94547

SONORA  CA 95370

FRESNO CA 93725

VISALIA  CA 93291

RANCHO CORDOVA  CA 95741

(510)741-9226

(510)741-9226

(415)896-2859

(559)834-4818

(559)651-1337

(916)852-5530

MOHAMMAD SAMIMI

MARTINEZ BLAS

HUERTA, JAVIER

DON HIURA

Resident
Engineer

 

 

(559)243-3814

(559)651-8321

(559)286-7590

(559)341-2795

 $1,126,123

 $305,320

 $6,100,000

 $12,498,032

 $21,505,437

 $11,255,843

Bid + CCOs

 $1,006,816

 $0

 $2,124,120

 $7,152,221

 $14,167,136

 $2,135,432

Comp To  date

 $58,510

 $0

 $327,204

 $607,350

 $1,227,455

 $852,142

This Month

09/28/17

04/10/19

11/08/18

11/29/17

12/01/17

11/29/18

Awarded

10/27/17

05/01/19

11/30/18

02/02/18

12/26/17

12/17/18

Approved

06/21/21

02/24/20

09/05/19

10/28/19

10/09/20

Est Comp

 0%

 0%

 24%

 61%

 60%

 13%

%Time

 0%

 0%

 35%

 57%

 65%

 19%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

06-332214

06-0S3114

06-0U9504

06-461504

06-0S3404

06-0H2004

Contract 

  

  

  

ACST-P190-(022)E

ACNH-P198-(077)E

B1ST-X107-(017)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

  

726 ALFRED NOBEL DR.

726 ALFRED NOBEL DR.

13919 MONO WAY

11339 S PEACH AVE

1212 N PLAZA DR

PO BOX 1508

3240 N. MILLBROOK

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

3240 N. MILLBROOK

FRESNO CA 93726

VISALIA CA 93291

VISALIA CA 93291

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

07District

07-LA-1-6.5/6.5

07-LA-1-8.4/8.6

07-LA-1-8.6/8.8

07-LA-1-10.7/10.7

07-LA-1-38.3/38.7

07-LA-1-41.7/41.7

Fed Aid

HB1

HM3

20.20

201130

HB1

HB1

HA22

Pgm Code

IN LOS ANGELES IN LONG BEACH,

INTERSECTION OF PACIFIC COAST HWY AND

PACIFIC AVENUE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

LA-1 PCH ADJACENT TO DOMINGUEZ

CHANNEL OC IN PROXIMITY TO PORT OF LA

TO REPLACE DMGECORRODED SECTIONS OF

CRIB WALLS DUE RAIN DIR'S

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT FRIES AVENUE

IN LOS ANGELES COUNTY, IN PACIFIC

PALISADES, FROM NORTH OF TEMESCAL

CANYON ROAD TO BAY CLUB DRIVE

IN LOS ANGELES COUNTY, IN MALIBU, AT

0.2 MILE WEST OF TUNA CANYON  ROAD

Description 

MODIFY SIGNALS

BRIDGE PRESERVATION: APPLY

RE-FACE CORRODED CRIB WALLS

INSTALL TRAFFIC SIGNALS AND UPGRADE

CONSTRUCT SHOULDERS & UPGRADE

REPAIR DRAINAGE BENCHES ON HILLSIDE

Type Of Work

PTM GENERAL ENGINEERING

SERVICES, INC.

RV CONCRETE

GRIFFITH COMPANY

KDC INC., DBA DYNALECTRIC

C. A. RASMUSSEN, INC.

PROCON BUILDERS, INC.

Contractor

RIVERSIDE  CA 92504

ANAHEIM CA 92801

BREA, CA 92821

LOS ALAMITOS  CA 90720

VALENCIA  CA 91355

CHATSWORTH, CA 91311

(951)710-1000

(714)855-4201

 

(714)828-7000

(661)367-9040

(818)674-4330

TURAY, SULAIMAN

EL JAMAL, J

HERRERA, EDGAR

FREMPONG, S.

RAM, MAHINDA

SAYKALI, ZARIF

Resident
Engineer

(562)345-3134

 

(310)609-0364

(562)345-9865

(310)920-7449

(310)821-1847

 $229,029

 $827,688

 $2,885,000

 $400,648

 $3,036,558

 $418,340

Bid + CCOs

 $0

 $0

 $0

 $0

 $0

 $337,567

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $5,350

This Month

09/19/18

05/08/19

01/02/18

09/19/18

11/27/18

01/16/18

Awarded

10/08/18

05/22/19

02/27/18

10/25/18

12/17/18

03/20/18

Approved

07/15/19

07/31/19

04/17/19

04/24/20

05/31/19

Est Comp

 0%

 0%

 0%

 0%

 0%

 98%

%Time

 0%

 0%

 0%

 0%

 0%

 77%

% Work 

 

 

 

SUSPENDED

 

 

Message

07-330204

07-4W1104

07-1XF004

07-331704

07-275104

07-3P7904

Contract 

SSTH-P001-(646)E

  

  

SSTG-P001-(644)E

SSTG-P001-(652)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

5942 ACORN ST.

605 E. COMMERCIAL ST.;

3050 E BIRCH STREET

4462 CORPORATE CENTER DR.

28548 LIVINGSTON AVENUE

9526 TOPANGA CANYON BLVD.

13230 FIRESTONE BLVD

STE E-2

18730 S WILMINGTON

AVE STE 103

13230 FIRESTONE BLVD

UNIT A

12975 W. CULVER BLVD

12975 W CULVER BLVD

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

SANTA FE SPRINGS, CA

90670

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

07District

07-LA-1-49.3/50.2

07-LA-1-51.4/51.8

07-LA-1-56.9/62.9

07-LA-1-407.0/59.9

07-LA-1-567.0/56.7

07-LA-1-594.0/62.8

Fed Aid

HB1

HA23

HM1

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MALIBU FROM PUERCO CANYON ROAD TO

0.2 MILE EAST OF CORRAL CANYON ROAD

IN MALIBU FROM NORTH OF SEA VISTA

DRIVE TO VIA ESCONDIDO ROADWAY

IN LOS ANGELES COUNTY FROM TRANCAS

CYN/BROAD BCH TO END OF COUNTY IN

MALIBU AND LA CO

IN LA COUNTY LA-1 FROM TOPANGA LA-27

TO DECKER RD TO REPAIR WOOLSEY FIRE

DAMAGE REMOVE DEBRIS REPLACE MBGR &

EROSION CNTRLDIR'S EM

IN CITY OF MALIBU TRANCAS CREEK ON

PCH TO PLACE CLASS IV ROCKS AROUND TO

PREVENT FURTHER SCOURING OF BRIDGE

FOOTINGS DIR'S EMERGEN

CITY OF MALIBU IN LA & VEN COUNTIES

ON PCHREMOVE MUD/DEBRIS & REPAIR

DRAINAGE SYSTMSDUE TO HEAVY RAINS &

WOOLSEY FIRE DAMAGE DIR'S

Description 

SAFETY IMPROVEMENT

SLOPE AND SOIL STABILIZATION

SLURRY, DIGOUTS, SHOULDER WORK

REPAIR & CLEAN DEBRIS FROM WOOLSEY

FIRE

PROTECT BRIDGE SPREAD FOOTING

DEBRIS REMOVAL & DRAINAGE SYSTEMS

REPAIR

Type Of Work

C. A. RASMUSSEN, INC.

C. A. RASMUSSEN, INC.

GRANITE CONSTRUCTION COMPANY

BURNS PACIFIC CONSTRUCTION INC

SUMMER CONSTRUCTION INC

BALTAZAR CONSTRUCTION, INC

Contractor

VALENCIA  CA 91355

VALENCIA CA 91355

OXNARD CA 93036

THOUSAND OAKS, CA 91360

SANTA PAULA, CA 93061

COVINA, CA 91722

(661)367-9040

(661)367-9040

(805)879-5331

 

 

 

SAYKALI, Z.

RILEY, JAMES

DIPSIA, M

SAYKALI, ZARIF

DIPSIA, MICHAEL

SHOHET, HOUSHANG

Resident
Engineer

(310)821-847

(805)480-4928

 

(310)821-1847

(310)345-6270

(805)480-4928

 $2,281,704

 $6,137,503

 $2,144,895

 $5,470,000

 $570,000

 $2,985,000

Bid + CCOs

 $2,262,115

 $4,206,699

 $0

 $2,945,328

 $9,987

 $1,813,579

Comp To  date

 $131,401

 $561,206

 $0

 $0

 $0

 $0

This Month

06/18/18

06/26/17

04/22/19

11/30/18

01/19/18

01/06/19

Awarded

07/09/18

07/20/17

05/13/19

12/28/18

02/27/18

02/11/19

Approved

05/31/19

10/31/19

10/31/19

09/29/19

07/31/19

Est Comp

 100%

 99%

 0%

 44%

 50%

 76%

%Time

 100%

 68%

 0%

 54%

 2%

 61%

% Work 

OVER RUN

 

 

 

 

 

Message

07-299304

07-333404

07-3W8804

07-1XK304

07-1XG104

07-1XK704

Contract 

ACST-P001-(635)E

STER-4142-(004)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE

28548 LIVINGSTON AVENUE

1000 TOWN CENTER DR #300

505 E THOUSAND OAKS BLVD

P.O. BOX 30

236 E. ARROW HWY

12975 W. CULVER BLVD

1525 RANCHO CONEJO

BLVD #102

12975 W CULVER BLVD

12975 W. CULVER BLVD.

1525 RANCHO CONEJO

BLVD SUITE 102

LOS ANGELES, CA. 90066

THOUSAND OAKS, CA 91320

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-/21.9

07-LA-2-14.9/22.6

07-LA-2-20.0/20

07-LA-2-30.0/41

07-LA-5-2.7/4

07-LA-5-4.0/5.8

Fed Aid

HM1

HB4N

HB4N

20.20

201130

HB5

HB5

Pgm Code

IN LOS ANGELES COUNTY, IN VARIOUS

CITIES, FROM SAN GABRIEL RIVER TO

ARTESIA BLVD  BEACH AND HERMOSA

IN LOS ANGELES COUNTY AND VENTURA

COUNTY AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY ON VARIOUS RO

UTES AT VARIOUS LOCATIONS

LA COUNTY LA-2 UPPER DARK CNYN

TRAIL&TURNTMT.WILSON TO REMOV RDWAY

ROCKDEBRIS,REPAIRSLOPES,INSTALL

CABLENET/CLEAN/REPAIR DS DIR'S 

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM 0.1 MILE

NORTH OF CARMENITA ROAD  OVERCROSSING

TO 0.1 MILE NORTH OF SIL

IN LOS ANGELES COUNTY IN NORWALK FROM

0.4 MILE SOUTH OF SAN ANTONIO DRIVE

UNDERCROSSING TO 0.7 MILE  NORTH OF

PIONEER BOULEVARD UN

Description 

PREVENTIVE PAVEMENT MAINTENANCE -

INTELLIGENT TRANSPORTATION SYSTEM

HAR UPGRADE & MODIF FOR AMBER ALERT

REPAIR ROCKSLIDES STORM DAMAGE ON

LA-2

WIDEN AND REALIGN FREEWAY

ROADWAY WIDENING (SEG 4)

Type Of Work

VSS INTERNATIONAL, INC.

PTM GENERAL ENGINEERING

SERVICES, INC.

STURGEON ELECTRIC CALIFORNIA,

LLC

PETERSON-CHASE GEN ENGR CONSTR

FLATIRON WEST INC

SECURITY PAVING COMPANY INC

Contractor

WEST SACRAMENTO  CA 95798

RIVERSIDE  CA 92504

CHINO  CA 91710

IRVINE, CA 92606-4414

SAN MARCOS CA 92078

SYLMAR, CA 91342

(916)373-1500

(951)710-1000

(909)591-0000

 

(760)916-9100

(818)362-9200

GALLARDO, SAM

SHERIF GUIRGUIS

ALONZO BERNARD

KWAN, KIN

FREMPONG, SAM

ARABE, JEROME

Resident
Engineer

(310)609-0266

(626)339-1601

(562)345-3145

(562)572-6016

(562)345-9865

(562)345-3125

 $5,777,120

 $11,477,077

 $5,626,291

 $2,485,000

 $84,329,633

 $130,127,902

Bid + CCOs

 $5,744,804

 $0

 $5,526,276

 $1,506,473

 $85,613,262

 $125,737,469

Comp To  date

 $14,919

 $0

 $3,000

 $0

 $0

 $633,000

This Month

03/23/18

12/17/18

11/28/16

02/18/19

08/14/12

08/23/12

Awarded

04/17/18

02/05/19

01/11/17

04/03/19

09/18/12

09/18/12

Approved

06/28/19

04/05/21

06/20/19

06/30/19

06/28/19

11/19/19

Est Comp

 86%

 0%

 93%

 100%

 86%

 84%

%Time

 99%

 0%

 98%

 61%

 99%

 96%

% Work 

 

 

 

OVER RUN

 

 

Message

07-3W6604

07-340604

07-240704

07-1XL404

07-215934

07-215944

Contract 

  

B1NH-000C-(486)E

ACST-P000-(446)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

PO BOX 981330DRIVE

5942 ACORN ST.

13501 BENSON AVE

16351 CONSTRUCTION CIRCLE W.

1770 LA COSTA MEADOWS DRIVE

13170 TELFAIR AVENUE

18730 S, WILMINGTON

AVE.#103

1041 W BADILLO ST,

#112

13230 FIRESTONE BLVD

SUITE E-2

2090 FERN LANE

13230 S FIRESTONE

BLVD SUITE A

13230 FIRESTONE BLVD

SUITE A-2

RANCHO DOMINGUEZ, CA.

90220

COVINA, CA 91722

SANTA FE SPRINGS CA

90670

GLENDALE, CA 91208

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS CA

90670

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-5.8/6.8

07-LA-5-6.8/11.8

07-LA-5-13.8/19.2

07-LA-5-16.1/17

07-LA-5-18.3/18.8

07-LA-5-18.4/23.2

Fed Aid

HB5

HM1

HA22

HB34

HB1

HA42

Pgm Code

IN SANTA FE SPRIRINGS FROM NORTH OF

ORR AND DAY OVERHEAD TO ROUTE 605

INTERCHANGE

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS,PICO RIVERA,DOWNEY,MONTEBEL

LO AND CITY OF COMMERCE FROM ROUTE

5/605 SEPARATION TO 0.2 M

IN LOS ANGELES COUNTY LA-5 PAVEMENT

REHAB  FROM ROUTE 5/710 SEPERATION TO

MAIN STREET UNDERCROSSING

IN LOS ANGELES ON ROUTE 5 FROM EUCL

ID AVE TO SEVENTH ST, ON RTE 10 FRO M

LA RIVER TO RTE 5 AND ON RTE 60 F ROM

SOTO ST TO 0.2 M E

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON ROUTE 5 FROM STATE STREET

OVERCROSSING TO MISSION ROAD

UNDERCROSSING AND ON ROUTE 10 FROM

IN LOS ANGELES COUNTY, AT VARIOUS

LOCATIONS FROM ROUTE 5/10  SEPARATION

TO 0.2 MILES NORTH OF FLECTCHER DRIVE

UNDERCROSSING

Description 

ROADWAY WIDENING & STRIPING (SEG 5)

SLAB REPLACEMENT

PVMT REHAB

ROADWAY SAFETY IMPROVEMENT

HIGH FRICTION & UPGRADE LIGHTING

STORM WATER MITIGATION, CONSTRUCT

Type Of Work

SECURITY PAVING COMPANY INC

RV CONCRETE, INC.

SECURITY PAVING COMPANY, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

POWELL CONSTRUCTORS, INC.

Contractor

SYLMAR CA 91342

ANAHEIM  CA 92801

SYLMAR  CA 91342

IRVINE  CA 92606

RANCHO CUCAMONGA  CA 91730

FONTANA  CA 92335

(818)362-9200

(714)855-4201

(818)362-9200

(949)252-0441

(909)944-1037

(909)356-8880

FAYAD, HASSAN

SAKER, GEORGE

MINOVI, SEPAND

AZIMA, HASSAN

IZADPANAH, MOE

AMADI, PATRICIA

Resident
Engineer

(562)860-3085

 

(626)572-6700

(626)572-6732

(626)572-6732

(818)364-2760

 $87,107,386

 $2,633,236

 $16,155,703

 $5,774,024

 $2,657,994

 $4,749,621

Bid + CCOs

 $69,576,779

 $1,478,518

 $14,947,716

 $1,453,045

 $0

 $4,699,670

Comp To  date

 $889,171

 $1,478,518

 $2,284,978

 $261,892

 $0

 $0

This Month

04/24/14

12/21/18

05/31/16

01/18/18

09/27/18

01/20/16

Awarded

05/13/14

01/09/19

06/20/16

02/09/18

10/22/18

01/28/16

Approved

12/31/20

11/12/19

10/25/19

10/24/22

10/29/20

02/28/19

Est Comp

 66%

 14%

 70%

 71%

 0%

 55%

%Time

 80%

 56%

 91%

 25%

 0%

 98%

% Work 

 

 

 

 

 

 

Message

07-215954

07-4W0804

07-300704

07-296404

07-318404

07-258404

Contract 

CMLN-6207-(068)N

ACIM-0052-(999)E

NHPI-0052-(979)E

ACNH-X037-(202)E

ACIM-X037-(207)E

NHPI-005 -(3  )1

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVENUE

605 E COMMERCIAL ST

13170 TELFAIR AVE

16351 CONSTRUCTION CIRCLE WES

10641 FULTON COURT

8555 BANANA AVENUE

18000 STUDEBAKER RD.

SUITE 360

902 SAN GABRIEL BLVD

3212 ROSEMEAD

BOULEVARD STE100

3212 ROSEMEAD BLVD

SUITE 100

13171 TELFAIR AVENUE

STE 101

CERRITOS CA 90703

ROSEMEAD, CA 91770

EL MONTE CA 91731

EL MONTE, CA 91731

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-19.6/19.9

07-LA-5-25.6/26

07-LA-5-26.6/31.3

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-32.5/32.5

Fed Aid

HA22

HB1

20.20

201130

HB5

HB5

HB4N

Pgm Code

IN LOS ANGELES CITY, FROM 0.1 MILE

SOUTH OF NORTH BROADWAY AVENUE

OVERCROSSING TO 0.1 MILE NORTH OF

PASADENA AVENUE OVERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 MILE SOUTH TO 0.2 MILE NORTH

OF ROUTE 5S/5 SEPARATION

IN LA COUNTY RTE 5 TO REMOVE EXIST

SLABS &REPLACE W/RAPID SET CONCRETE

ALSO REPAIR MANHOLE COVERS & ASSOC.

POT HOLES DIR'S EMERGEN

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK FROM

ROUTE 5/134 SEPARATION TO MAGNOLIA

BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN BURBANK FROM

WEST MAGNOLIA BOULEVARD  OVERCROSSING

TO 0.3 MILE NORTH OF BUENA VISTA

STREET/WINONA AVENUE 

INSTALLATION OF TRAFFIC SIGNALS AT

SOUTH BOUND LA 5 OFF-RAMP TO

HOLLYWOOD WAY

Description 

PAVEMENT PRESERVATION

WIDENING OFF-RAMP AND BRIDGE

REMOVE & REPAIR FAILED PAVEMENT

SLABS

CONSTRUCT HOV LANES

REALIGN ROUTE 5 AND RAILROAD TRACKS

INSTALL TRAFFIC SIGNAL

Type Of Work

SEMA CONSTRUCTION, INC.

C. A. RASMUSSEN, INC.

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY, INC

SECURITY PAVING COMPANY INC

CALPROMAX ENGINEERING, INC.

Contractor

IRVINE  CA 92618

VALENCIA  CA 91355

SYLMAR, CA 91342

SYLMAR, CA 91342

SYLMAR, CA 91342

PLACENTIA  CA 92870

(949)470-0500

(661)367-9040

 

(818)362-9200

(818)362-9200

(714)573-4599

CHAUDHARI, SUSHILKUMAR

ELJAMAL, J

SHIH, JAMES

SHIH, JAMES

GURFINKEL, VLADIMIR

KWAN, KIN

Resident
Engineer

(626)337-8252

(818)637-2506

(818)535-4110

(818)333-9876

(562)572-5538

(562)572-6016

 $3,115,556

 $2,741,173

 $635,000

 $93,492,544

 $203,642,176

 $397,802

Bid + CCOs

 $1,896

 $2,577,967

 $642,042

 $85,757,062

 $151,411,456

 $0

Comp To  date

 $0

 $56,994

 $0

 $352,744

 $903,971

 $0

This Month

05/25/18

04/04/18

03/22/17

12/06/10

11/29/12

12/28/18

Awarded

06/19/18

04/26/18

05/05/17

12/20/10

12/20/12

01/25/19

Approved

10/20/19

04/30/20

12/31/18

05/04/20

11/01/21

Est Comp

 0%

 100%

 100%

 99%

 69%

 0%

%Time

 0%

 93%

 100%

 91%

 74%

 0%

% Work 

SUSPENDED

OVER RUN

OVER RUN

 

 

 

Message

07-308004

07-292304

07-1XE004

07-121844

07-1218W4

07-4T9804

Contract 

ACIM- 005-(107)E

CIMG- 005-(123)E

  

CMLN-6207-(055)

IM- 005-(078)

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

320 GODDARD WAY SUITE 150

28548 LIVINGSTON AVENUE

13170 TELFAIR AVE

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

650 N. ROSE DR. #186

1201 BALDWIN PARK

BLVD.

2090 FERN LN

601 S. GLENOAKS BLVD

STE 310

601 S GLENOAKS BLVD

SUITE 310

13171 TELFAIR AVE,

STE 101

2090 FERN LANE

BALDWIN PARK, CA 91706

GLENDALE, CA 91208

BURBANK, CA 91502

BURBANK, CA 91502

SYLMAR, CA 91342

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-33.2/39.1

07-LA-5-38.8/40.5

07-LA-5-C 43.9/C46.3

07-LA-5-45.4/61.2

07-LA-5-75.0/81.8

07-LA-5-81.8/87.8

Fed Aid

HA25

HB34

HA22

HA22

HA42

HA42

Pgm Code

IN LOS ANGELES COUNTY IN CITY OF LOS

ANGELES ON ROUTE 5 FROM 0.1  MILE

SOUTH OF ROSCOE BOULEVARD

OVERCROSSING TO PAXTON STREET UND

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LA, RT 5 TRUCK LANES CNTY LN  ROAD

OVERHEAD TO 0.2 MILE SOUTH OF WELDON

CANYON OVERCROSSING

IN AND NEAR SANTA CLARITA, FROM 0.5

MILES SOUTH OF I-5/SR-14 SEPARATION

TO 1.7 MILES NORTH OF LAKE HUGHES

ROAD UNDERCROSSING

IN LOS ANGELES COUNTY FROM PYRAMID

LAKE TO STATE ROUTE 138

IN LA CNTY FR RTE 138 / FRAZIER MOU

NTAIN PARK ROAD

Description 

LA-5, ROADSIDE REHABILITATION

ROADSIDE SAFETY IMPROVEMENTS

ROADWAY REHAB

ROADWAY REHABILITATION

STORM WATER QUALITY MANAGEMENT

STORM WATER QUALITY MANAGEMENT

Type Of Work

MARTINEZ LANDSCAPE CO., INC

A. M. CONCRETE, INC.

SECURITY PAVING COMPANY, INC.

GUY F. ATKINSON CONSTRUCTION

LLC

SEMA CONSTRUCTION, INC.

POWELL CONSTRUCTORS INC

Contractor

SYLMAR  CA 91342

SYLMAR  CA 91392

SYLMAR CA 91342

IRVINE  CA 92612

TEMECULA  CA 92590

FONTNA  CA 92335

(818)364-9188

(818)362-8300

(818)362-9200

(949)855-9755

(303)627-2600

(909)356-8880

VENKATARAMAN,

KALYANAKRISHNAN

VENKATARAMAN,

KALYANAKRISHNAN

AL-JAMAL, ABDUL

WIDJAJA, DANIEL

R.SALMAN

OSORIO, OSCAR

Resident
Engineer

(818)768-1939

(818)768-1939

(805)797-1348

(661)257-0273

 

(661)257-0273

 $740,882

 $1,055,330

 $16,153,330

 $131,805,187

 $3,163,897

 $4,584,304

Bid + CCOs

 $8,500

 $110,793

 $16,012,495

 $118,794,308

 $592,025

 $0

Comp To  date

 $8,500

 $77,554

 $0

 $5,617,465

 $592,025

 $0

This Month

12/19/18

08/31/18

01/13/16

04/17/17

01/04/19

01/03/19

Awarded

01/15/19

09/25/18

02/01/16

05/18/17

01/25/19

01/25/19

Approved

01/02/20

07/15/20

05/21/19

06/22/20

03/13/20

06/22/20

Est Comp

 10%

 9%

 87%

 78%

 9%

 0%

%Time

 1%

 10%

 97%

 87%

 19%

 0%

% Work 

 

SUSPENDED

 

 

 

 

Message

07-4U0604

07-295104

07-302904

07-252624

07-312604

07-312504

Contract 

  

ACNH-X037-(206)E

NHPI-005 -(   )3

ACIM- 005-(122)E

ACIM-005 -(127)E

ACIM-005 -(126)E

  

--()

 115-  E -()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

12357 SAN FERNANDO ROAD

13170 TELFAIR AVE

13170 TELFAIR AVE

18201 VON KARMAN AVE STE 800

42690 RIO NEDO, SUITE G

8555 BANANA AVENUE

9225 CRANFORD AVE

9225 CRANFORD AVE

13171 TELFAIR AVE

#101

25061 W AVENUE

STANFORD, STE70

25061 AVENUE

STANFORD, STE 70

PACOIMA, CA 91331

PACOIMA, CA 91331

SYLMAR, CA 91342

VALENCIA CA 91355

VALENCIA, CA 91355

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-588.0/81.8

07-LA-5-/1.5

07-LA-5-/88.6

07-LA-10-2.1/18.4

07-LA-10-15.0/18.3

07-LA-10-33.2/37.2

Fed Aid

20.20

201130

HB5

HM4

HA22

HA21

HB5

Pgm Code

LA COUNTY S/B 5 TO E/B 138 & LA 210

TO REPAIR WASHED OUT SLOPES &

DRAINAGE SYSTEMDUE TO WINTER STORM

DAMAGE DIR'S EMERGENCY FORCE 

IN LOS ANGELES AND ORANGE COUNTIES IN

BUENO PARK, LA MIRADA, CERRITOS SANTA

FE SPRINGS FROM ARTESIA BLVD

UNDERCROSSING TO NORTH FO

IN LOS ANGELES COUNTY,FROM PM 0/88. 6

IN LA COUNTY IN SANTA MONICA & LA ON

RTE 1 FROM 0.1 MILE WEST OF MAIN

STREET OC TO RTE 1/10 SEP, & ON RTE

10 FROM RTE 1/10 SEP TO 

IN LOS ANGELES AT VARIOUS LOCATIONS

FROM 0.1 MILE EAST OF ROUTE 10/110

SEPARATION TO ROUTE 10/5/101 SEPARA

TION

LA COUNTY IN CITY OF BALDWIN PARK AND

WEST COVINA FROM PUENTE AVENUE TO

CITRUS STREET

Description 

REPAIR WASHED OUT SLOPES & DRAINAGE

SYSTEM

WIDEN AND REALIGN FREEWAY (SEGMENT

REPLACE PAVEMENT DELINEATION

PAVEMENT PRESERVATION

PAINT AND REHABILITATE BRIDGE AND

CONSTRUCT HOV LANES & SOUNDWALLS

Type Of Work

JMCLOUGHLIN ENGINEERING CO INC

SECURITY PAVING COMPANY, INC.

SPECIALIZED PAVEMENT MARKING,

INC.

SECURITY PAVING COMPANY, INC.

CL COATINGS, INC DBA CL

INDUSTRIAL COATINGS, INC

AMES CONSTRUCTION, INC.

Contractor

RANCHO CUCAMONGA, CA 91730

SYLMAR  CA 91342

TUALATIN  OR 97062

SYLMAR  CA 91342

STANTON CA 90680

BURNSVILLE, MN 55306

 

(818)362-9200

(503)885-0420

(818)362-9200

(562)285-6520

(952)435-7106

OSORIO, OSCAR

SAKER, GEORGE

AMADI, PATRICIA

DIPSIA, MICHAEL

PATEL, PRAVIN

PUNJABI, RAJ

Resident
Engineer

(661)257-0273

(562)345-3125

(805)391-3555

 

(626)572-6700

(626)339-1601

 $360,000

 $145,753,211

 $16,058,335

 $29,555,555

 $29,243,556

 $97,725,291

Bid + CCOs

 $369,454

 $62,088,089

 $12,747,524

 $203,249

 $5,521,126

 $82,741,517

Comp To  date

 $0

 $3,212,213

 $0

 $152,376

 $573,769

 $798,461

This Month

11/16/17

05/27/16

05/25/18

11/19/18

06/04/18

02/10/14

Awarded

01/02/18

07/15/16

06/19/18

12/12/18

06/29/18

02/27/14

Approved

05/22/19

11/15/22

11/22/19

02/20/21

04/11/22

07/15/20

Est Comp

 100%

 42%

 23%

 8%

 19%

 92%

%Time

 99%

 43%

 79%

 1%

 19%

 84%

% Work 

OVER RUN

 

 

 

 

 

Message

07-1XE304

07-2159U4

07-4W2404

07-301504

07-296604

07-1170U4

Contract 

  

NHPI-0052-(981)N

  

ACIM- 010-(844)E

ACIM- 010-(840)E

CMLN-6207-(059)

  

MO06-62 0-(062)N

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

10641 FULTON COURT

13170 TELFAIR AVE

11095 SW INDUSTRIAL WAY STE A

13170 TELFAIR AVENUE

11650 WESTERN AVE

2000 AMES DRIVE

25061 AVE STANFORD

SUITE 70

13230 FIRESTONE BLVD

13171 TELFAIR AVE

SUITE 101

902 SAN GABIEL BLVD

1041 W. BADILLO,

SUITE 112

VALENCIA, CA 91355

SANTA FE SPRINGS, CA

90670

SYLMAR, CA 91342

ROSEMEAD, CA 91770

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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07District

07-LA-10-37.2/42.4

07-LA-14-25.0/35

07-LA-14-27.6/28.6

07-LA-14-30.6/30.6

07-LA-14-32.1/60.7

07-LA-14-33.2/58.3

Fed Aid

HB5

HA42

20.20

201130

HB1

HM1

HB71

Pgm Code

IN LA COUNTY FROM CITRUS STREET IN

WEST COVINA TO ROUTE 57 IN POMONA

IN LOS ANGELES COUNTY, IN SANTA

CLARITA, FROM STATE ROUTE 14/

INTERSTATE 5 INTERCHANGE TO SOLEDAD

CANYON ROAD

IN LA COUNTY RTE 14 TO REPAIR FAILED

SLOPETHAT HAS SLID TO RDWAY, CLEAN

DEBRIS&PLACETEMP RAILING @ SHOULDER

TO PREVENT DEBRIS DIR'

IN SANTA CLARITA AT SOUTHBOUND ON-

RAMP FROM SIERRA HIGHWAY AND IN

PALMDALE AT NORTHBOUND OFF-RAMP TO

ROUTE 138/PALMDALE BOULEVAR

IN SANTA CLARITA AND PALMDALE FROM

0.2 MILE NORTH OF SANTA CLARA RIVER

TO TECHNOLOGY DRIVE  UNDERCROSSING

IN LOS ANGELES IN SANTA CLARITA TO

SIERRA HIGHWAY,INSTALL ADA RAMPS,

UPGRADE ADA RAMPS CONSTRUCT PCC SID

EWALK

Description 

WIDEN FREEWAY, CONSTRUCT HOV LANES

STORM WATER MITIGATION

STORM CLEANUP & REPAIR OF SLOPES

PLACE HIGH FRICTION SURFACE

PCC GRIND, SLABS REPAIR, CPOL

UPGRADE ADA CURB RAMPS & SIDEWALKS

Type Of Work

GUY F. ATKINSON

CHUMO CONSTRUCTION INC

BALTAZAR CONSTRUCTION, INC

DEANGELO BROTHERS, LLC

MYERS AND SONS CONSTRUCTION,

LP

V A P CONSTRUCTION INC

Contractor

IRVINE  CA 92612

BALDWIN PARK  CA 91706

COVINA, CA 91722

HAZLETON  PA 18201

SACRAMENTO  CA 95834

LA MIRADA  CA 90638

(949)382-7172

(626)960-9502

 

(570)459-5800

(858)243-8272

(714)253-3270

CAO, RUDY

MOHSENZADEH, ALI

TIEU, FRED

VAZIRANI,MANSUKH

MOHSENZADEH, ALI

AMADI, PATRICIA

Resident
Engineer

(909)594-3739

(818)746-0669

(661)726-0148

(661)726-0148

(818)746-0669

(805)391-3555

 $178,870,754

 $3,795,383

 $460,000

 $479,482

 $6,094,240

 $685,575

Bid + CCOs

 $119,327,084

 $1,314,963

 $383,419

 $7,100

 $5,272,269

 $393,706

Comp To  date

 $3,066,593

 $225,616

 $0

 $0

 $351,098

 $3,411

This Month

11/16/15

09/11/18

04/28/17

05/21/18

06/29/17

02/01/18

Awarded

12/08/15

10/08/18

06/22/17

06/25/18

07/27/17

02/21/18

Approved

10/31/22

11/15/19

09/20/18

02/28/19

06/25/19

05/28/19

Est Comp

 44%

 38%

 100%

 100%

 85%

 95%

%Time

 67%

 35%

 83%

 1%

 84%

 56%

% Work 

 

 

 

OVER RUN

 

 

Message

07-1193U4

07-312304

07-1XE504

07-317004

07-3W4504

07-291004

Contract 

NHPI- 010-(829)E

ACNH-P014-(078)E

  

CNHG-P014-(077)E

NHP0-1407-(E  )

  

LN62-07 0-(0)

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

18201 VON KARMAN AVE STE 800

14425 JOANBRIDGE STREET

236 E. ARROW HWY

100 NORTH CONAHAN DRIVE

4600 NORTHGATE BLVD SUITE 100

15705 BIRCHWOOD ST

721 BREA CANYON RD

STE 6

13171 TEFAIR AVE.

SUITE 101

45120 13TH STREET

WEST

45120 13TH STREET

WEST

13171 TELFAIR AVE

#101

13171 TELLER AVE

SUITE 101

WALNUT, CA 91789

SYLMAR,CA 91342

LANCASTER, CA 93534

LANCASTER, CA 93534

SYLMAR, CA 91342

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-14-35.0/53.5

07-LA-22-.9/1.3

07-LA-23-/8.4

07-LA-27-10.0/4

07-LA-27-/11

07-LA-39-17.0/27

Fed Aid

HA42

HA42

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN LOS ANGELES FROM 0.7 MILE SOUTH

SOLEDAD CANYON ROAD/ 0.3 MILE SOUTH

MOUNTAIN SPRING ROAD OC

STORM WATER MITIGATIONS FOR LOS

CERRITOS CHANNEL & ALAMITOS BAY

WATERSHED ON SR-22,SR-91 & I-405

ON LA-23 FROM PCH & DECKER CNY RD TO

VEN-1@DEER CREEK RD TO REPAIR WOOLSEY

FIRE DAMAMBGR, CLEAR&RESTORE

VEGETATION DIR'S EMERGENCY

LA-27 IN LA COUNTY MONTE NIDO TO

REPAIR FAILED SLOPES DUE TO STORM

DAMAGE INCLUDNGSCALING HILLSIDE&PLACE

WIRE MESH DRAPERY DIR'S E

LA 27 TOPANGA CANYON FROM LA-1

JUNCTION NORTH TO MULHOLLAND DR

INTERSECTION CLEAR RDWY OF DEBRIS &

STABILIZE SIDE SLOPES DIR'S EME

LA COUNTY UNINCORPORATED AREAS S/B

LA-39 TO REPAIR DAMAGED

RDWY,SLOPES,DRAING SYSTMAC DIKES &

INSTALL CABLE NET DUE TO STORM DIR'S

Description 

STORM WATER MITIGATION

CONSTRUCT STORM WATER TREATMENT

REPAIR & CLEAN DEBRIS FROM FIRE

DAMAGE

REPAIR FAILED SLOPE/HILLSIDE STORM

DAMAGE

CLEAR ROADWAY OF DEBRIS & STABILIZE

SLOPE

REPAIR WINTER STORM DAMAGE

Type Of Work

DREAMBUILDER CONSTRUCTION

CORP.

ORTIZ ENTERPRISES, INC.

ALCORN FENCE COMPANY

ACCESS LIMITED CONSTRUCTION

UNION ENGINEERING COMPANY, INC

BALTAZAR CONSTRUCTION, INC

Contractor

YORBA LINDA, CA 92886

IRVINE  CA 92618

SUN VALLEY, CA 91352

OCEANO, CA 93445

VENTURA, CA 93002

COVINA, CA 91722

(714)646-3697

(949)753-1414

 

 

 

 

AL JAMAL, ABDERRAHMAN

ARIAS, JUAN

SHOHET, HOUSHANG

SAYKALI, ZARIF

SAYKALI, ZARIF

HONG, HAI

Resident
Engineer

(805)797-1348

(562)401-3333

(805)480-4928

(310)821-1847

(310)345-6274

(951)232-3742

 $3,654,061

 $9,360,541

 $5,035,000

 $9,905,000

 $1,985,000

 $3,985,000

Bid + CCOs

 $313,536

 $5,714,156

 $1,122,359

 $3,853,725

 $1,751,168

 $0

Comp To  date

 $313,536

 $911,426

 $0

 $0

 $0

 $0

This Month

01/11/19

02/22/18

11/16/18

01/17/19

02/03/17

03/22/19

Awarded

02/05/19

03/12/18

01/10/19

02/11/19

03/07/17

04/12/19

Approved

02/19/20

11/13/19

10/31/19

06/30/19

02/21/19

07/26/19

Est Comp

 14%

 39%

 24%

 100%

 100%

 0%

%Time

 9%

 61%

 22%

 39%

 100%

 0%

% Work 

 

 

 

 

COMPLETED

 

Message

07-312804

07-286604

07-1XK104

07-1XK804

07-1XC004

07-1XL304

Contract 

ACNH-P014-(079) 

ACNH-X037-(201)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

18543 YORBA LINDA BLVD #376

6 CUSHING WAY SUITE 200

9901 GLENOAKS BLVD

1102 PIKE LANE

PO BOX 1000

236 E. ARROW HWY

1317 TELFAIR AVE.#101

11229 SOUTH WOODRUFF

AVENUE

1525 RANCHO CONEJO

BLVD SUITE 102

12975 W. CULVER BLVD

12975 W. CULVER BLVD.

1041 W. BADILLO ST

SUITE 112

SYLMAR, CA 91342

DOWNEY, CA 90241

THOUSAND OAKS, CA 91320

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

COVINA, CA 91722

Accepted

05/06/19

Location
Storm Water
Plan
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07District

07-LA-39-250.0/25.9

07-LA-39-342.0/34.2

07-LA-47-.8/.8

07-LA-47-.8/.8

07-LA-47-.9/2

07-LA-47-3.4/4.6

Fed Aid

20.20

201130

20.20

201130

HA23

20.20

201130

HA21

HA21

Pgm Code

IN ANGELES NATIONAL FOREST IN SAN

GABRIEL CANYON TO CLEANUP & REPAIR

ALL FIRE DAMAGEROADSIDE

FACILITIES,SUPPORT SLOPES&DRAINAGDIR'

IN LA COUNTY LA-39 2 LANE ROADWAY TO

REMOVROCK SLIDE DEBRIS & REPAIR

DAMAGED RIGHT SHOULDER & AC DIKE

DIR'S EMERGENCY FORCE ACCOUN

IN LOS ANGELES COUNTY, IN LOS ANGELES

AT SAN PEDRO PARK AND RIDE FACILITY

ADJACENT TO HARBOR BOULEVA RD OFF

RAMP

LA COUNTY LA-47 VINCENT THOMAS BRIDGE

BRDG #53-1471 BOTH DIRCTNS@END BENTS

11&12REMOVE/REPLACE FINGER JOINT

ASSMBLIES@BENTDIR'S EM

IN THE CITY OF LOS ANGELES AT TERM

INAL ISLAND,VINCENT THOMAS BRIDGE 53

1471

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES ON ROUTE 47 FROM

OCEAN BOULEVARD TO ROUTE 103

JUNCTION AND ON ROUTE 103 FROM 

Description 

REPAIR FORK FIRE DAMAGE TO ROADSIDE

ROCK SLIDE DEBRIS REPAIR & ROADWAY

DAMAGE

STORM DAMAGE REPAIR AND RESTORE

REMOVE/REPLACE JOING ASSEMBLIES@END

BENTS

BRIDGE SEISMIC RESTORATION

REPLACE STEEL BRIDGE WITH CIP

Type Of Work

BALTAZAR CONSTRUCTION, INC.

BALTAZAR CONSTRUCTION, INC

BEADOR CONSTRUCTION COMPANY,

INC.

GOLDEN STATE BRIDGE INC

GOLDEN STATE BRIDGE, INC.

M C M CONSTRUCTION INC

Contractor

COVINA, CA 91722

COVINA, CA 91722

CORONA  CA 92883

BENICIA, CA 94510

BENICIA  CA 945101195

WILMIMGTON, CA  90744

 

 

(951)674-7352

 

(925)372-8000

(562)432-4343

HONG, HAI

HONG, HAI

TON THANG

TON, THANG

TON, THANG

LEON, DAN

Resident
Engineer

(626)339-1601

(951)232-3742

(562)860-3085

(562)860-3085

(562)860-3085

(562)472-6032

 $660,000

 $485,000

 $1,430,300

 $4,610,000

 $15,376,842

 $374,108,018

Bid + CCOs

 $504,978

 $0

 $1,229,493

 $1,753,487

 $14,611,499

 $336,292,978

Comp To  date

 $0

 $0

 $118,355

 $0

 $0

 $1,652,354

This Month

10/06/18

02/07/19

04/26/18

03/20/18

04/06/16

06/30/11

Awarded

10/29/18

03/12/19

05/18/18

04/17/18

04/18/16

07/13/11

Approved

05/16/19

03/31/19

11/12/19

12/30/19

11/05/19

11/12/20

Est Comp

 68%

 0%

 59%

 100%

 70%

 76%

%Time

 77%

 0%

 85%

 38%

 95%

 90%

% Work 

 

 

 

OVER RUN

COMPLETED

 

Message

07-1XJ404

07-1XL104

07-326104

07-1XH004

07-290704

07-138204

Contract 

  

  

ACNH-P047-(013)E

  

NHP-P047-(011)E

NHBR-P047-(010)N

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

236 E. ARROW HWY

236 E. ARROW HWY

26320 LESTER CIRCLE

3701 MALLARD DR

3701 MALLARD DRIVE

460 N. HENRY FORD AVENUE

1041 W. BADILLO STE

112

1041 W. BADILLO ST

SUITE 112

18000 STUDEBAKER RD.

SUITE 360

18000 STUDEBAKER RD

SUITE 360

17912 CRUSADER AVE

SUITE 101

450 N. HENRY FORD

AVENUE

COVINA, CA 91722

COVINA, CA 91722

CERRITOS CA 90703

CERRITOS, CA 90703

CERRITOS CA 90703

WILMIMGTON, CA 90744

Accepted

05/20/19

Location
Storm Water
Plan
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07District

07-LA-57-2.5/11.4

07-LA-57-7.7/12.2

07-LA-60-.3/3.1

07-LA-60-2.0/.4

07-LA-60-3.7/6.3

07-LA-60-23.8/24.5

Fed Aid

HM3

HB71

HA42

20.20

201130

HB34

HE11

Pgm Code

IN LOS ANGELES COUNTY ON ROUTE 57

FROM COLD SPRING LANE UNDERCROSSING

TO GLADSTONE STREET UNDERCROSSING AND

ON ROUTE 60 FROM MARKL

IN LOS ANGELES ON SR-57 (BETWEEN I-10

AND I-210), ON SR-60 (I-5 TO

GREENWOOD AVE)

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES FROM BOYLE AVENUE

UNDERCROSSING TO EASTERN AVENUE

OVERCROSSING FROM EYCLID UNDER CR

CITY OF LA IN LA COUNTY LA-60 TO

REPAIR FAILED CULVERTS,WASHED OUT

SLOPES, AC DIKEINCL REMOVE&REPLACE

EXIST SLOT DRAIN SYSTMDIR'S 

IN THE CITIES OF LOS ANGELES,

MONTEREY PARK, MONTEBELLO FROM MEDNIK

AVE TO MARKLAND DRIVE

LA COUNTY, IN DIMOND BAR AND

INDUSTRY AT GRAND AVENUE/SR 57/60 IC

Description 

APPLY METHACRYLATE ON DECK, REPLACE

INSTALL SIGNAL, LIGHTING AND

STORM WATER SOURCE CONTROL

REPAIR CULVERTS & DRAINAGE DUE TO

STORM

ROADSIDE SAFETY IMPROVEMENTS

CONTRUCT ON-RAMPS *PHASE 1

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

HIGHLAND CONSTRUCTION, INC.

GRIFFITH COMPANY

SGV ENTERPRISES INC

ODONNELL CONSTRUCTION, INC.

POWELL CONSTRUCTORS, INC.

Contractor

IRVINE CA 92606

ORANGE  CA 92868

BREA  CA 92821

ARCADIA, CA 91007

SAN DIMAS  CA 91773

FONTANA  CA 92335

(949)252-0441

(714)538-5156

(714)984-5500

 

(909)394-4510

(909)356-8880

HAILU, MESFIN

GUIRGUIS, SHERIF

AZIMA, HASSAN

MINOVI, SEPAND

AZIMA, HASSAN

SANDOVAL, MARTIN

Resident
Engineer

 

(626)339-1601

(626)572-6732

(909)322-4628

(626)572-6732

(909)594-9311

 $975,341

 $881,025

 $2,540,675

 $935,000

 $2,872,996

 $5,878,125

Bid + CCOs

 $0

 $785,284

 $2,130,716

 $280,780

 $2,749,315

 $5,566,619

Comp To  date

 $0

 $77,196

 $12,600

 $0

 $81,012

 $0

This Month

04/25/19

01/24/18

09/06/16

02/08/19

01/16/18

01/08/16

Awarded

05/21/19

02/21/18

09/28/16

03/07/19

02/02/18

01/25/16

Approved

09/13/19

05/14/21

06/17/19

01/31/20

01/30/19

Est Comp

 0%

 49%

 100%

 70%

 100%

 99%

%Time

 0%

 86%

 82%

 30%

 94%

 96%

% Work 

 

 

 

 

OVER RUN

 

Message

07-4W1404

07-291204

07-288204

07-1XL004

07-295804

07-255104

Contract 

  

  

NHP-X037-(191)E

  

ACNH-P060-(151)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

133 N. PIXLEY STREET

3050 E. BIRCH ST.

615 LAS TUNAS DR STE J

559 W COVINA BLVD

8555 BANANA AVENUE

1041 W BADILLO ST

SUITE 112

3212 ROSEMEAD BVD.

SUITE 100

902 SAN GABRIEL BLVD

3212 ROSEMEAD BLVRD,

STE 100

721 BREA CANYON RD #6

COVINA, CA 91722

EL MONTE, CA 91731

ROSEMEAD, CA 91770

EL MONTE, CA 91731

WALNUT, CA 91789

Accepted

Location
Storm Water
Plan
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07District

07-LA-60-24.4/25.3

07-LA-60-110.0/11

07-LA-91-6.0/20.7

07-LA-91-6.3/6.3

07-LA-91-6.3/8.4

07-LA-91-8.8/16.6

Fed Aid

20.20

201130

HM4

HB1

HA42

HB1

Pgm Code

IN LOS ANGELES COUNTY IN DIAMOND BAR

AND CITY OF INDUSTRY FROM GRAND

AVENUE OVERCROSSING TO 0.1 MILE WEST

OF PROSPECTOR ROAD UNDER

IN LA CNTY CITY S.EL MONTE E/B LA-60

@PECKRD UC BRDG#53-1766,PLACE TEMP K-

RAIL,REMOV& RECONSTC DAMAGED CONCRT

BARRIER DIR'S EMERGE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM VERMONT AVENUE IN LOS

ANGELES TO ORANGE COUNTY LINE IN

CERRITOS

IN LOS ANGELES COUNTY, ON ROUTE  405,

IN THE CITY OF INGLEWOOD, AND ROUTE

91, ROUTE 105, ROUTE 110, IN THE CITY

OF LOS ANGELES VAR

IN LOS ANGELES & LONG BEACH, AT

VARIOUS LOCATION IN THE VICINITY OF

DOMINGUEZ CHANNEL

IN LOS ANGELES, AT VARIOUS ROUTES AND

LOCATIONS; RTE 91 (8.801/16.616 RTE

105 (10.252/17.38), RTE 164 (1.

385/5.599), AND RTE 710 

Description 

CONSTRUCT RAMPS/AUXILIARY LANE

REMOVE & RECONSTC DAMAGED CONCRETE

BARRIER

REPLACE SIGN PANELS WITH TYPE XI

INSTALL HIGH FRICTION SURFACE

IMPLEMENT STORM WATER MITIGATION

UPGRADE EXISTING GUARD RAILINGS

Type Of Work

ORTIZ ENTERPRISES, INC.

BEADOR CONSTRUCTION COMPANY

BC RENTALS LLC. DBA BC TRAFFIC

SPECIALIST

MYERS AND SONS CONSTRUCTION,

LP

OHL USA, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

IRVINE  CA 92618

CORONA CA  92883

ORANGE CA 92865

SACRAMENTO  CA 95834

IRVINE  CA 92614

IRVINE  CA 92606

(949)753-1414

 

(714)974-1190

(916)283-9950

(949)242-4432

(949)252-0441

SANDOVAL, MARTIN

PATEL, PRAVIN

HERRERA, EDGAR

GALLARDO, SAM

HERRERA, EDGAR

Resident
Engineer

(909)594-3720

(213)798-6053

 

(310)609-0264

(310)609-0266

(310)609-0364

 $16,033,531

 $405,000

 $274,935

 $1,481,146

 $10,332,432

 $533,838

Bid + CCOs

 $15,991,518

 $150,499

 $0

 $1,277,143

 $6,154,527

 $228,781

Comp To  date

 $0

 $0

 $0

 $0

 $328,467

 $144,781

This Month

09/19/16

10/06/18

05/08/19

11/16/16

03/16/18

12/14/18

Awarded

09/28/16

10/30/18

05/24/19

12/09/16

04/09/18

01/09/19

Approved

08/29/19

06/27/19

01/31/19

02/28/20

06/17/19

Est Comp

 62%

 72%

 0%

 99%

 30%

 78%

%Time

 100%

 37%

 0%

 85%

 59%

 43%

% Work 

 

 

 

SUSPENDED

 

 

Message

07-279114

07-1XJ504

07-4W3804

07-307204

07-286704

07-4T8904

Contract 

TTDG-6204-(076)

  

  

ACNH-X037-(194)E

ACNH-X037-(203)E

SIMG-X037-(209)E

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

6 CUSHING SUITE 200

26320 LESTER CIRCLE

638 W SOUTHERN AVE;

4600 NORTHGATE BLVD, SUITE 10

1920 MAIN ST STE 310

16351 CONSTRUCTION CIRCLE WES

721 BREA CANYON ROAD,

SUITE 6

902 SAN GABRIEL BLVD

18730 S. WILMINGTON

AVE #103

18730 S WILMINGTON

AVE STE#103

18730 S WILMINGTON

AVE STE 103

WALNUT, CA 92789

ROSEMEAD CA 91770

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan
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07District

07-LA-91-11.8/14.1

07-LA-91-72.0/10.7

07-LA-101-1.5/29.1

07-LA-101-1.8/15.6

07-LA-101-29.2/38.1

07-LA-101-30.9/38.2

Fed Aid

HB34

20.20

201130

HA42

HB34

HA42

HB71

Pgm Code

IN THE CITY OF LONG BEACH, FROM LOS

ANGELES RIVER BRIDGE TO DOWNEY AVENUE

CITY OF COMPTON IN LA COUNTY RT 91

ALONG SANTA FE AVE OFFRAMP TO REPAIR

WASHED OUT SLOPES, AC DIKE &

IRRIGATION LINES DIR'S EMERGE

IN LOS ANGELES COUNTIES IN LOS

ANGELES AND NEAR CALABASAS FROM 0.1

MILE SOUTH OF ROUTE 101/110

SEPARATION TO 0.1 MILE NORTH OF MUR

IN LA CNTY IN LA AT VAR LOCS FROM

BEAUDRY AVE TO HAZELTINE AVE  AVENUE

IN LOS ANGELES COUNTY BETWEEN MUREAU

ROAD AND VENTURA COUNTY LINE

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

Description 

ENHANCE HIGHWAY WORKER SAFETY BY

REPAIR ERODED SLOPES

SOIL STABILIZATION & STORM WATER

PLANTING AND IRRIGATION

STORM WATER MITIGATION BEST

INSTALL/MODIFY ADA RAMPS &

Type Of Work

STL LANDSCAPE, INC.

IBARRA GENERAL ENIGNEERING INC

POWELL CONSTRUCTORS INC

YAKAR

C. A. RASMUSSEN, INC.

STL LANDSCAPE, INC.

Contractor

LOS ANGELES  CA 90001

RIVERSIDE, CA 92509

FONTANA CA 92335

COVINA  CA 91723

VALENCIA  CA 91355

LOS ANGELES  CA 90001

(323)581-8200

 

(909)356-8880

(909)599-1612

(661)367-9040

(323)581-8200

ARIAS, JUAN

HERRERA, EDGAR

VENKATARAMAN,

KALYANAKRISHNAN

PATEL, PRAVIN

VENKATARAMAN,

KALYANAKRISHNAN

RILEY, JAMES

Resident
Engineer

(562)401-3333

(310)609-0364

(714)376-2022

(626)572-6700

(818)768-1939

(213)507-7938

 $1,099,603

 $535,000

 $14,950,013

 $898,460

 $6,652,438

 $1,550,764

Bid + CCOs

 $961,060

 $376,753

 $9,119,599

 $876,502

 $6,031,091

 $1,593,074

Comp To  date

 $1,920

 $0

 $465,507

 $0

 $45,785

 $0

This Month

10/31/17

01/02/19

02/21/18

12/23/14

12/09/16

12/01/17

Awarded

11/17/17

03/04/19

03/20/18

01/29/15

01/09/17

12/18/17

Approved

08/14/19

05/30/19

03/30/21

04/22/19

08/30/19

12/14/18

Est Comp

 50%

 90%

 34%

 100%

 60%

 99%

%Time

 87%

 70%

 61%

 100%

 89%

 98%

% Work 

 

 

 

COMPLETED

 

 

Message

07-296204

07-1XK504

07-300404

07-2838U4

07-281504

07-291104

Contract 

ACNH-P091-(145)E

  

ACNH-Q101-(332)E

STPE-X037-(173)E

ACNH-Q101-(04E)

ACNH-X037-(200)E

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

8122 COMPTON AVE.

4325 TYROLITE ST

8555 BANANA AVENUE

689 EAST SAN BERNARDINO RD

28548 LIVINGSTON AVENUE

8122 COMPTON AVE.

11229 SOUTH WOODRUFF

AVENUE

18730 S. WILMINGTON

AVE #103

9225 CRANFORD ST

902 SAN GABRIEL BLVD

9225 CRANFORD AVE.

1525 RANCHO CONEJO

BLVD STE102

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

PACOIMA, CA 91331

ROSEMEAD CA 91770

PACOIMA, CA 91331

THOUSAND OAKS, CA 91320

Accepted

05/10/19

Location
Storm Water
Plan
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07District

07-LA-101-273.0/36.2

07-LA-101-/25.9

07-LA-101-/1.9

07-LA-103-.9/1.2

07-LA-105-6.6/8

07-LA-105-20.0/2.2

Fed Aid

20.20

201130

HB1

HA22

HA21

HB1

20.20

201130

Pgm Code

LA COUNTY 101 FROM VALLEY CIRCLE TO

REYES ADOBE RD TO REPAIR & REPLACE

DAMAGED MBGR &EROSION CONTROL BMP'S

DUE TO WOOLSEY FIREDIR'

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM ROUTE 5/60

SEPARATION TO 0.1 MILE WEST OF

VENTURA BLVD OC AND ON R

IN LA FROM RTE 5 TO RTE 110

IN LOS ANGELES COUNTY ON ROUTE 103 AT

ANAHEIM STREET OVERHEAD

IN LOS ANGELES COUNTY AT I-105/I-110

INTERCHANGE

IN CITY OF LA 3 TUNNELS E105-S405,

E105- N405,& W105-S405, TO REPAIR &

REPLACE BROKEN/DAMAGED FIRE DETECTION

SYSTEMS DIR'S EMERGEN

Description 

REPAIR & CLEAN FIRE DAMAGE

ROADSIDE SAFETY IMPROVMENTS

REPLACE CONCRETE PAVEMNT & ADA CURB

CLEAN AND PAINT STEEL BRIDGE

INSTALL SAFETY LIGHTING AT

REPAIR FIRE DETECTION SYSTEM IN

TUNNELS

Type Of Work

ORTIZ ENTERPRISES INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

RV CONCRETE, INC.

CL COATINGS, INC. DBA CL

INDUSTRIAL COATINGS, INC.

ALDRIDGE ELECTRIC, INC.

CROSSTOWN ELECTRICAL & DATAINC

Contractor

IRVINE, CA 92618

IRVINE  CA 92606

ANAHEIM  CA 92801

STANTON  CA 90680

LIBERTYVILLE  IL 60048

IRWINDALE, CA 91706

 

(949)252-0441

(714)855-4201

(562)305-1520

(847)247-5274

 

VENKATARAMAN,

KALYANAKRISHNAN

VENKATARAMAN,

KALYANAKRISHNAN

EID, EMILE

BUI, KEVIN

OREGEL, MARTIN

YAZDANI, FRED

Resident
Engineer

(818)262-8853

(818)768-1939

(626)572-6700

(562)401-3333

(562)401-3333

(818)364-2760

 $6,420,000

 $10,747,359

 $6,211,994

 $3,552,356

 $2,481,294

 $1,285,000

Bid + CCOs

 $1,821,160

 $9,552,975

 $5,387,328

 $2,309,205

 $674,970

 $132,287

Comp To  date

 $0

 $69,609

 $20,676

 $0

 $0

 $0

This Month

11/19/18

05/12/16

02/28/18

04/13/16

11/15/16

09/04/18

Awarded

01/04/19

05/26/16

03/20/18

05/02/16

01/11/17

09/24/18

Approved

08/20/19

05/20/19

09/30/19

04/28/20

06/27/19

06/30/19

Est Comp

 59%

 53%

 86%

 87%

 33%

 5%

%Time

 28%

 86%

 83%

 78%

 27%

 10%

% Work 

 

 

 

SUSPENDED

 

SUSPENDED

Message

07-1XK004

07-2827U4

07-300804

07-4Y8504

07-297404

07-1XH104

Contract 

  

NHP-X037-(192)E

ACNH-Q101-(331)E

NHP-P103-(004)E

ACHS-IMGX-(371)9

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

6 CUSHING STE 200

16351 CONTRUCTION CIR WEST

605 E COMMERCIAL ST

11650 WESTERN AVE.

844 EAST ROCKLAND ROAD

5454 DIAZ STREET

9225 CRANFORD AVE

9225 CRANFORD AVE.

902 SAN GABRIEL BLVD

11229 S. WOODRUFF

AVENUE

11229 S. WOODRUFF

AVE.

13171 TELFAIR AVENUE

SUITE 101

PACOIMA, CA 91331

PACOIMA, CA 91331

ROSEMEAD, CA 91770

DPWMEU. CA/ 90241

DOWNEY, CA 90241

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-105-/18.1

07-LA-110-.7/24.1

07-LA-110-3.7/6.8

07-LA-110-6.0/9.5

07-LA-110-8.0/9

07-LA-110-23.7/25.5

Fed Aid

HB4N

HA22

HM2

20.20

201130

HB4N

HB1

Pgm Code

IN LOS ANGELES COUNTY, FROM

CALIFORNIA STREET AND IMPERIAL

HIGHWAY TO STUDEBAKER ROAD

IN LOS ANGELES AND CARSON FROM GAFFEY

STREET TO 0.1 MILE SOUTH OF COLLEGE

STREET OVERCROSSING

IN LOS ANGELES COUNTY ON LA 110 AND

LA 91

CITY OF TORRANCE & CARSON S/B & N/B

LA-110REPAIR&RECONSTRUCT DAMAGED

DRAINAGE SYSTEMRECONSTRUCT ERODED

SLOPE,HYDROSEED & MESH DIR'

IN LOS ANGELES COUNTY, FROM 405/110

INTERCHANGE TO TORRANCE BLVD  OFF-

RAMP

IN LA CITY, NORTHBOUND SR-110 FOUR-

LEVEL STRUCTURE TO NORTHBOUND I-5

SEPARATION

Description 

UPGRADE TRANSPORTATION MANAGEMENT

MAJOR PAVEMENT REHABILITATION

LINE AND REPAIR CULVERTS

REPAIR DRAINAGE SYSTEMS DUE TO STORM

WIDEN SHOULDER & AUXILIARY LANE

INSTALL SAFETY LIGHTING

Type Of Work

KDC INC., DBA DYNALECTRIC

ALL AMERICAN ASPHALT

JABRE CONTRACTING INC.

BEADOR CONSTRUCTION COMPANY

OHL USA, INC

FERREIRA CONSTRUCTION CO,,

INC.

Contractor

LOS ALAMITOS  CA 90720

CORONA  CA 92879

MANHATTAN BEACH  CA 90266

CORONA, CA 92883

IRVINE  CA 92614

CHINO  CA 91710

(714)828-7000

(951)736-7600

(310)720-0277

 

(949)242-4432

(909)606-5900

ALONZO, BERNARD

TON, T.

HERRERA, EDGAR

TON, THANG

GALLARDO, SAM

GUIRGUIS, SHERIF

Resident
Engineer

(562)345-3145

(562)860-3085

(310)609-0364

(310)261-8467

(310)609-0266

(626)339-1601

 $4,635,797

 $30,154,819

 $559,280

 $1,485,000

 $17,007,767

 $2,074,124

Bid + CCOs

 $1,679,683

 $12,622,610

 $520,536

 $7,723

 $7,884,069

 $2,043,389

Comp To  date

 $294,927

 $1,429,480

 $53,653

 $0

 $1,129,283

 $0

This Month

11/09/17

04/03/18

11/19/18

03/28/19

02/27/18

01/31/17

Awarded

12/18/17

05/16/18

12/10/18

04/29/19

03/09/18

02/21/17

Approved

04/13/20

04/09/20

06/03/19

12/31/19

03/30/21

06/20/19

Est Comp

 53%

 28%

 85%

 14%

 30%

 100%

%Time

 36%

 42%

 91%

 1%

 46%

 99%

% Work 

 

 

SUSPENDED

 

 

 

Message

07-304604

07-3009U4

07-4W3004

07-1XL604

07-293704

07-297704

Contract 

ACIM- 105-(020)E

ACIM- 110-(841)E

  

  

ACIM-X037-(199)E

ACNH-P110-(18E)

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4462 CORPORATE CENTER DR.

400 E SIXTH ST

1813 MANZANITA LANE

26320 LESTER CIRCLE

1920 MAIN STREET STE 310

15188 VISTA DEL RIO AVE

13230 FIRESTONE BLVD.

STE E-2

18730 S WILMINGTON

AVE STE 103

18000 STUDEBAKER RD

SUITE 360

18730 S. WILMINGTON

AVE #103

1041 W BADILLO SUITE

112

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUES, CA

90220

CERRITOS, CA 90703

RANCHO DOMINGUEZ, CA

90220

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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07District

07-LA-110-24.0/30.4

07-LA-110-25.5/25.5

07-LA-118-5.7/5.7

07-LA-118-/14.3

07-LA-126-/5.8

07-LA-134-5.4/5.4

Fed Aid

HB1

HA21

20.20

201130

HA22

HM1

HM3

Pgm Code

IN LA COUNTY IN LOS ANGELES AND

SOUTH PASADENA FROM COLLEGE STREET

OVERCROSSING TO GRAND AVENUE OVERCR

OSSING

IN THE CITY OF LOS ANGELES, AT LOS

ANGELES RIVER BRIDGE (NO.  53-

0421R/L).

IN LA COUNTY CITY OF PORTER RANCH W/B

118 RESEDA OFFRAMP TO REPAIR DAMAGED

RDWAY, ACDIKE, RECONSTRUCT MBGR DUE

TO SINKHOLE DIR'S E

IN AND NEAR THE CITY OF LOS ANGELES,

FROM VENTURA COUNTY LINE TO ROUTE

210; ALSO ON ROUTE 27 (TOPANGA CANYON

BOULEVARD) FROM DEVON

IN LOS ANGELES COUNTY, AT DEL VALLE

ON ROUTE 126, FROM VENTURA COUNTY

LINE TO 0.1 WEST OF COMMERCE CENTER

DRIVE AND FROM 0.1 EAST 

BRIDGE PAINT , SPALL REPAIR

Description 

INSTALL CONCRETE BARRIER, LIGHTING,

BRIDGE PAINT

REPAIR ROADWAY DAMAGE DUE TO

SINKHOLE

REHABILITATE PAVEMENT

DIGOUTS, SLURRY SEAL

BRIDGE PRESEVATION

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

MURPHY IHDUSTRIAL COATINGS,

INC.

C A RASMUSSEN INC

SECURITY PAVING COMPANY, INC.

PAVEMENT COATINGS CO.

TECHNO COATINGS INC.

Contractor

IRVINE  CA 92606

SIGNAL HILL  CA 90755

VALENCIA, CA 91355

SYLMAR  CA 91342

JURUPA VALLEY  CA 91752

ANAHEIM  CA 92805

(949)252-0441

(562)427-7720

 

(818)362-9200

(714)826-3011

(714)635-1130

PATEL, PRAVIN

S.CHAUDHARI

AL-JAMAL, ABDUL

AL-JAMAL, A.

SALMAN, RIDWAN

SHIH, JAMES

Resident
Engineer

(626)572-6700

 

(805)797-1348

(805)797-1348

(661)257-0273

(818)535-4110

 $6,333,449

 $2,679,479

 $535,000

 $20,013,509

 $1,077,843

 $1,452,424

Bid + CCOs

 $13,523

 $0

 $0

 $19,954,762

 $1,153,631

 $1,095,558

Comp To  date

 $9,560

 $0

 $0

 $167,414

 $221,202

 $170,922

This Month

03/23/18

12/17/18

03/12/19

12/29/16

11/30/18

05/17/18

Awarded

04/17/18

01/15/19

04/18/19

01/19/17

01/02/19

06/19/18

Approved

10/21/21

03/14/19

06/24/19

06/28/19

06/28/19

Est Comp

 34%

 0%

 0%

 100%

 47%

 54%

%Time

 0%

 0%

 0%

 93%

 100%

 75%

% Work 

 

 

 

 

 

 

Message

07-2975U4

07-305704

07-1XM204

07-302104

07-3W8204

07-3W5804

Contract 

HNHG-P110-(019)E

ACNH-P110-(020)E

  

ACNH-P118-(65E)

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

2704 GUNDRY AVE.

28548 LIVINGSTON AVE

13170 TELFAIR AVE

10240 SAN SEVAINE WAY

1391 S. ALLEC ST.

9020 SAN GABRIEL BLVD

13171 TELFAIR AVE

SUITE 101

13171 TELFAIR AVE.

#101

25061 AVENUE

STANFORD, STE 70

601 S. GLENOAKS BLVD.

STE. 310

ROSEMEAD, CA 91770

SYLMAR, CA 91342

SYLMAR, CA 91342

VALENCIA, CA 91355

BURBANK, CA 91502

Accepted

Location
Storm Water
Plan
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07District

07-LA-138-46.7/50

07-LA-138-55.2/56.3

07-LA-138-58.5/60.2

07-LA-210-11.1/14.8

07-LA-210-15.6/18.5

07-LA-210-16.1/25.8

Fed Aid

HA22

HE13

HE13

20.20

201130

HB34

HA22

Pgm Code

IN LOS ANGELES ROUTE 138 FROM 30TH

STREET E TO E AVENUE S

IN LOS ANGELES COUNTY, AT

LITTLEROCK, FROM 87TH STREET EAST TO

0.2 MILE EAST OF 96TH STREET  EAST

IN LA COUNTY NEAR PEARBLOSSOM, FROM

0.7 M WEST OF 121ST STREET TO

LONGVIEW ROAD

IN LA COUNTY & CITY OF GLENDALE 210

FWY FROM SUNLAND BLVD TO LA TUNA CNY

ROAD TO REPAIR FIRE DAMAGE TO

FACILITIES & SLOPES DIR'S E

FROM LOWELL AVENUE TO WALTONIA DR

IN & NR GLENDALE & LA CANADA FLINTR

IDGE FR DUNSMORE AV/N LOS ROBLES AV

Description 

PAVEMENT PRESERVATION & AMERICANS

WIDEN CONVENTIONAL HIGHWAY (SEG 6)

WIDEN (SEG 9)FR 2 TO 4 LN W MEDIAN

REPAIR & CLEAN DEBRIS FROM FIRE

DAMAGE

ROADSIDE SAFETY IMPROVEMENTS

ROADWAY REHABILITATION

Type Of Work

C. A. RASMUSSEN, INC.

GRANITE CONSTRUCTION COMPANY

C. A. RASMUSSEN,  INC.

BURNS PACIFIC CONSTRUCTION INC

MARTINEZ LANDSCAPE CO., INC

FLATIRON WEST, INC.

Contractor

VALENCIA  CA 91355

LANCASTER  CA 93535

VALENCIA CA 91355

THOUSAND OAKS, CA 91360

SYLMAR  CA 91342

SAN MARCOS  CA 92078

(661)367-9040

(661)726-4447

(661)367-9040

 

(818)364-9188

(760)916-9100

TIEU, FRED

RESLER, C.

TIEU, FRED

SHALVIRI, ALI

SHALVIRI, ALI

CHAUDHARI, SUSHILKUMAR

Resident
Engineer

(661)726-0148

(661)257-0273

(661)726-0148

(818)637-2506

(818)254-7383

(213)308-2033

 $4,645,496

 $9,990,990

 $9,181,887

 $10,920,000

 $895,909

 $122,573,060

Bid + CCOs

 $4,790,797

 $0

 $6,467,723

 $10,844,654

 $792,406

 $120,397,984

Comp To  date

 $118,266

 $0

 $926,167

 $0

 $0

 $386,842

This Month

03/20/18

03/14/19

02/22/17

10/27/17

12/01/17

02/06/15

Awarded

04/11/18

04/05/19

03/13/17

11/28/17

12/18/17

02/27/15

Approved

06/28/19

07/18/19

03/28/19

08/31/19

06/20/19

Est Comp

 99%

 0%

 79%

 100%

 66%

 72%

%Time

 99%

 0%

 69%

 99%

 88%

 96%

% Work 

 

 

 

OVER RUN

 

 

Message

07-307404

07-286204

07-293504

07-1XF804

07-295204

07-2881U4

Contract 

ACNH-P138-(059)E

STPL-6207-(063)E

ACNH-P138-(056)E

  

ACIM- 210-(836)E

NHPI- 210-(823)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE

213 E COLUMBIA WAY

28548 LIVINGSTON AVENUE

505 E THOUSAND OAKS BLVD

12357 SAN FERNANDO ROAD

1770 LA COSTA MEADOWS DRIVE

45120 13TH STREET

WEST

25061 W. AVE STANFORD

SUITE 70

45120 13TH STREET

WEST

2090 FERN LANE

2090 FERN LANE

1201 BALDWIN PARK

BLVD.

LANCASTER, CA 93534

VALENCIA, CA 91355

LANCASTER, CA 93534

GLENDALE, CA 91208

GLENDALE, CA 91208

BALDWIN PARK, CA 91706

Accepted

Location
Storm Water
Plan
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07District

07-LA-210-18.6/24.9

07-LA-210-18.8/24.9

07-LA-210-24.7/44.9

07-LA-210-28.4/28.9

07-LA-210-28.5/30.8

07-LA-210-39.7/39.7

Fed Aid

HB34

HB4N

HB4N

20.20

201130

HM3

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE AND PASADENA FROM

WALTONIA DRIVE UNDERCROSSING TO ROUTE

134/210 SEPARATION

IN LOS ANGELES COUNTY, IN THE CITIES

OF PASADENA AND LA CANADA FLINTRIDGE,

BETWEEN JUNCTION  I-210/SR-134 AND

JUNCTION I-210/SR-2

IN LOS ANGELES COUNTY, IN VARIOUS

CITIES ALONG I-210 CORRIDOR,  BETWEEN

SR-134 & SR-57

LA-210 3LOCS FROM SIERRA MADRE TO

FOOTHILLTO REPAIR&REPLACE DRAINAGE

PIPES & REPLACEDAMAGED SIDEWALKS DUE

TO WINTER STORM DIR'S EM

IN LOS ANGELES COUNTY IN PASADENA AND

ACADIA FROM SIERRA MADRE BOULE VARD

UNDERCROSSING TO BALDWIN AVENU E

UNDERCROSSING

IN LOS ANGELES COUNTY, ON ROUTE 210

AT THE INTERSECTION OF WESTBOUND

ROUTE 210 OFF RAMP TO AZUSA AVENUE/

FIRST STREET.

Description 

ROADSIDE SAFETY IMPROVEMENTS

INSTALL COMMUNICATION LINKS FOR

INSTALL & UPGRADE TRANSPORTATION

REPAIR DRAINAGE PIPES & SIDEWALKS

BRIDGE PRESERVATION

MODIFY AND UPGRADE TRAFFIC SIGNAL

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

FERREIRA CONSTRUCTION CO,,

INC.

SELECT ELECTRIC, INC.

SGV ENTERPRISES INC

VELARDE CONCRETE CONSTRUCTION,

INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC.

Contractor

IRVINE  CA 92606

CHINO  CA 91710

VISTA, CA 92081

ARCADIA, CA 91007

SAN FERNANDO  CA 91340

COMPTON  CA 90221

(949)252-0441

(909)606-5900

(619)460-6060

 

(818)898-2300

(310)669-8949

SHALVIRI, ALI

MANNAA, HASSAN

YUE, WARREN

SHALVIRI, ALI

AZIMA, HASSAN

FARDOUN, MIKE

Resident
Engineer

(818)254-7383

(818)364-2760

(626)339-1601

(818)254-7383

(626)572-6732

(626)339-1601

 $1,007,098

 $5,073,964

 $12,577,026

 $1,435,000

 $1,651,754

 $569,912

Bid + CCOs

 $722,227

 $5,004,322

 $12,373,889

 $1,393,202

 $1,579,101

 $550,776

Comp To  date

 $306,760

 $0

 $0

 $0

 $79,914

 $1,521

This Month

09/19/18

12/30/15

01/06/16

04/30/18

01/03/18

03/19/18

Awarded

10/09/18

01/19/16

02/24/16

05/30/18

02/02/18

04/16/18

Approved

11/02/19

04/30/19

04/30/19

12/31/18

06/20/19

06/25/19

Est Comp

 58%

 100%

 99%

 100%

 83%

 89%

%Time

 71%

 100%

 98%

 97%

 95%

 97%

% Work 

 

COMPLETED

 

OVER RUN

 

 

Message

07-296904

07-129974

07-306404

07-1XH304

07-3W5704

07-3P6804

Contract 

ACIM- 210-(843)E

NHPI-210 -(   )1

NHPI-210 -(   )1

  

  

  

--()

 831-  E -()

 830-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

15188 VISTA DEL RIO AVE

2790 BUSINESS PARK DRIVE

615 LAS TUNAS DR STE J

523 S. BRAND BLVD STE 201

620 S BRADFIELD AVENUE

2090 FERN LANE

13171 TELFAIR AVE.

STE 101

1041 W BADILLO STE

112

2090 FERN LANE

3212 ROSEMEAD BLVD

SUITE 100

1041 W BADILLO ST.

SUITE 112

GLENDALE, CA 91208

SYLMAR, CA 91342

COVINA, CA 91722

GLENDALE, CA 91208

EL MONTE, CA 91731

COVINA CA 91722

Accepted

05/10/19

05/20/19

Location
Storm Water
Plan
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07District

07-LA-210-378.0/38

07-LA-210-/15.8

07-LA-405-.7/6.7

07-LA-405-8.2/8.2

07-LA-405-11.9/13.2

07-LA-405-12.6/21.2

Fed Aid

20.20

201130

HM3

HB34

HM3

HA42

HB1

Pgm Code

IN LA COUNTY CITY OF IRWINDALE E/B

210 REMOVE, REPAIR & REPLACE FAILED

CONCRETE SLABS WITH RAPID STRENGTH

CONCRETE DIR'S EMERGENCY

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND GLENDALE FROM NORTH  CONNECTOR

OVERCROSSING TO HONOLULU AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY IN LONG BEACH

AND SIGNAL HILL FROM 0.1 MILE SOUTH

OF LOS CERRITOS CHANNEL BRIDGE TO

PACIFIC AVENUE UNDERCROS

IN LOS ANGELES COUNTY ON ROUTES  405,

14 AND 710

REHABILITATE AND UPGRADE EXISTING

CARSON COMMERCIAL VEHICLE

ENFORCEMENT FACILITY (CVEF) ON

SOUTHBOUND LA-405, FROM DEL AMO

BOULEV

IN LOS ANGELES COUNTY, FROM I-110 TO

I-105

Description 

REMOVE & REPLACE FAILED CONCRETE

SLABS

BRIDGE PRESERVATION: PATCH DECK

ROADWAY SAFETY IMPROVEMENT

POLYESTER CONCRETE, APPROACH SLABS,

RECONSTRUCT ABANDONED TRUCK WEIGHT

INSTALL CONCRETE BARRIERS & UPGRADE

Type Of Work

J MCLOUGHLIN ENGINEERING CO IN

WESTERN STRUCTURES

DIVERSIFIED LANDSCAPE CO.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

POWELL CONSTRUCTORS INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

RANCHO CUCAMONGA, CA 91730

RIVERSIDE  CA 92503

WILDOMAR  CA 92595

IRVINE  CA 92606

FONTANA, CA 92335

IRVINE CA 92614

 

(951)352-4300

(951)245-1686

(949)252-0441

(909)356-8880

(949)252-0441

CHOU, MICHAEL

AMADI, PATRICIA

ROBILLOS, RAMON

IZADPANAH, MOE

NJOYA, D.

GALLARDO, SAM

Resident
Engineer

(626)339-1601

(818)364-2760

(562)345-9901

(626)572-6732

 

(310)609-0264

 $535,000

 $2,567,019

 $1,441,721

 $3,487,203

 $7,227,665

 $13,691,007

Bid + CCOs

 $528,672

 $2,367,261

 $1,289,141

 $0

 $5,500

 $11,294,048

Comp To  date

 $0

 $0

 $314,559

 $0

 $0

 $326,902

This Month

09/10/18

02/15/17

09/14/18

02/20/19

01/09/19

04/06/16

Awarded

10/08/18

03/24/17

10/08/18

03/21/19

01/30/19

04/26/16

Approved

06/15/19

01/31/19

05/30/20

09/03/19

06/30/20

05/31/19

Est Comp

 55%

 100%

 100%

 0%

 0%

 99%

%Time

 99%

 90%

 85%

 0%

 0%

 82%

% Work 

 

OVER RUN

SUSPENDED

 

SUSPENDED

SUSPENDED

Message

07-1XH604

07-3W2204

07-296104

07-4W4604

07-289104

07-290004

Contract 

  

  

ACIM-405 -(995)E

  

  

NHPI-405 -(   )2

  

  

--()

  

  

 977-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON COURT

6005 TYLER STREET

21730 BUNDY CANYON ROAD

16351 CONSTRUCTION CIRCLE WES

8555 BANANA AVENUE

1792 KAISER AVENUE

1041 W. BADILLO SUITE

112

13171 TELFAIR AVENUE

STE 101

13230 FIRESTONE BLVD

3212 ROSEMEAD BLVD

SUITE 100

18730 S. WILMINGTON

AVE #103

COVINA, CA 91722

SYLMAR, CA 91342

SANTA FE SPRINGS, CA

90670

EL MONTE, CA 91731

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-19.0/19.2

07-LA-405-20.5/28

07-LA-405-20.6/20.7

07-LA-405-21.5/26.3

07-LA-405-28.7/39.2

07-LA-405-34.0/35.9

Fed Aid

20.20

201130

HA22

HA23

HB34

HA22

20.20

201130

Pgm Code

LA COUNTY CITY OF HAWTHORNE N/B

ROSECRANS AVE OFFRAMP ON LA 405 TO

REPAIR BROKEN IRRIGATION PIPE DAMAGE

OF ERODED SLOPE DIR'S EMER

IN LOS ANGELES COUNTY IN HAWTHORNE,

INGLEWOOD AND CULVER CITY FROM 0.2

MILE NORTH OF EL SEGUNDO BOULEVARD

UNDERCROSSING TO VENICE 

IN LOS ANGELES, NORTH BOUND 405 TO

EAST & WEST 105 CONNECTOR

IN LOS ANGELES, INGLEWOOD AND CULVER

CITY, FROM I-105 TO PORT  ROAD

UNDERCROSSING

IN LOS ANGELES, FROM 0.3 MILE SOUTH

02 OF NATIONAL BLVD UC TO 0.2 MILE

NORTH VENTURA BLVD UC

IN LA-405 FROM GETTY CENTER DRIVE TO

BEL AIR CREST ROAD TO REPAIR ALL

DAMAGE FROM SKIRBALL FIRE INCLUDING

RDSIDE FACILITIES DIR'S 

Description 

REPAIR ERODED SLOPE DAMAGE

PAVEMENT REHABILITATION

REPAIR PCC SLAB *DIR

ROADWAY SAFETY IMPROVEMENT

RAMP PAVEMENT REPAIR & ADA CURB

REPAIR FIRE DAMAGE FROM SKIRBALL

FIRE

Type Of Work

BALTAZAR CONSTRUCTION, INC

SECURITY PAVING COMPANY, INC.

GRIFFITH COMPANY

ODONNELL CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

J MCLOUGHLIN ENGINEERING CO IN

Contractor

COVINA, CA 91722

SYLMAR  CA 91342

SANTA FE SPRINGS  CA 90670

SAN DIMAS  CA 91773

IRVINE  CA 92606

RANCHO CUCAMONGA, CA 91730

 

(818)362-9200

(562)929-1128

(909)394-4510

(949)252-0441

 

GALLARDO, SAM

RAM, MAHINDA

FREMPONG, SAM

SAYKALI, ZARIF

RAM, MAHINDA

RAM, MAHINDA

Resident
Engineer

(310)609-0266

(310)920-7449

(562)345-9865

(310)821-1847

(310)920-7449

(310)920-7449

 $302,000

 $13,177,195

 $10,869,807

 $1,594,025

 $1,238,067

 $1,875,000

Bid + CCOs

 $71,677

 $12,769,496

 $11,137,253

 $1,148,612

 $1,182,199

 $783,669

Comp To  date

 $0

 $57,225

 $1,290

 $207,442

 $0

 $0

This Month

11/29/18

03/01/16

12/29/16

08/10/18

01/09/18

12/20/17

Awarded

03/12/19

03/17/16

01/19/17

08/31/18

02/02/18

01/24/18

Approved

04/30/19

06/28/19

10/31/19

06/30/20

06/28/19

05/28/19

Est Comp

 25%

 100%

 83%

 84%

 100%

 80%

%Time

 24%

 98%

 100%

 72%

 95%

 42%

% Work 

 

 

 

 

 

 

Message

07-1XK404

07-300604

07-3X8704

07-296304

07-307804

07-1XG204

Contract 

  

NHPI- 405-(   )3

ACNH-X037-(198)E

ACIM- 405-(056)E

ACIM- 405-(037)E

  

  

 025-  E -()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

236 E. ARROW HWY

13170 TELFAIR AVE

12200 BLOOMFIELD AVENUE

559 W COVINA BLVD

16351 CONSTRUCTION CIRCLE WES

10641 FULTON COURT

18730 S. WILMINGTON

AVE SUITE #103

12975 W. CULVER BLVD

13230 FIRESTONE BLVD

UNIT A

12975 W CULVER BLVD

12975 W CULVER BLVD

12975 W. CULVER BLVD

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90066

SANTA FE SPRINGS, CA

90670

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-35.3/37.5

07-LA-405-/20.5

07-LA-405-/29.5

07-LA-605-15.5/19.5

07-LA-710-5.7/6.8

07-LA-710-6.2/9.2

Fed Aid

HB1

HM4

HB4N

HA22

HM1

HM1

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.6 MILE SOUTH OF BEL AIR CREST

ROAD UNDERCROSSING TO 0.5 MILE NORTH

OF MULHOLLAND DRIV

IN LOS ANGELES COUNTY FROM ORANGE

COUNTY LINE IN LONG BEACH TO 0.3__

MILE NORTH OF EL SEGUNDO BOULEVARD

UNDERCROSSING IN HAWTHORNE

IN LOS ANGELES COUNTY FROM 0.2 MILE W

OF ATHERTON ST OC TO 0.2 MILE  E OF

NATIONAL UC AND FROM VENTURA BLVD UC

TO RTE 5/405 SEP

ROUTE 605 PM 15.5/19.5 FROM ROSE HILL

ROAD OVER CROSSING THE VALLEY

BOULEVARD UNDER CROSSING

IN LOS ANGELES COUNTY IN LONG BEACH

FROM 0.1 MILE SOUTH OF PICO AVENUE

NORTHBOUND ONRAMP OVERHEAD TO 0.1

MILE SOUTH OF ROUTE 1/710

IN LOS ANGELES COUNTY IN LONG BEACH

FROM 0.2 MILE NORTH OF PICO AVENUE

OFFRAMP OVERHEAD TO 0.2 MILE SOUTH OF

THE ROUTE 405/710 SEP

Description 

MODIFY OR REPLACE EXISTING WILDLIFE

REPLACE PAVEMENT DELINEATION

UPGRADE EXISTING COMMUNICATION

RAMP PAVEMENT REPAIR & ADA CURB

COLD PLANE AND OVERLAY

SLURRY SEAL DIG OUTS 26 RAMPS

Type Of Work

IZURIETA FENCE COMPANY, INC.

STERNDAHL ENTERPRISES INC.

SELECT ELECTRIC, INC

RV CONCRETE, INC.

R.J. NOBLE COMPANY

RJ NOBLE

Contractor

LOS ANGELES  CA 90039

SUN VALLEY  CA 91352

NORWALK, CA 90650

ANAHEIM  CA 92801

ORANGE  CA 92865

ORANGE CA 92865

(323)661-4759

(818)834-8199

(562)807-1860

(714)855-4201

(714)637-1550

(714)637-1550

SAYKALI, ZARIF

ARIAS, JUAN

WANG, PAUL

ARIAS, JUAN

ROBILLOS, RAMON

FERRER, JOSE

Resident
Engineer

(310)821-1847

(562)401-3333

(562)345-3144

(562)401-3333

(562)345-9901

(562)401-3333

 $882,980

 $5,245,950

 $5,390,924

 $1,146,477

 $1,879,074

 $1,472,196

Bid + CCOs

 $322,223

 $4,800

 $4,758,186

 $1,329,361

 $1,652,350

 $0

Comp To  date

 $178,560

 $4,800

 $115,558

 $2,980

 $68,097

 $0

This Month

12/12/18

03/04/19

01/04/17

04/17/18

05/01/18

04/26/19

Awarded

01/15/19

03/21/19

01/30/17

05/03/18

05/16/18

05/13/19

Approved

06/30/19

11/06/19

06/27/19

06/13/19

05/21/19

Est Comp

 68%

 21%

 95%

 99%

 92%

 0%

%Time

 36%

 0%

 88%

 96%

 87%

 0%

% Work 

 

 

 

 

 

 

Message

07-4T9504

07-4W4204

07-257104

07-307704

07-1W9704

07-3W8304

Contract 

HSIM-405 -(989)E

  

ACIM-405 -(983)E

ACIM- 602-(992)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3000 GILROY ST

11861 BRANFORD ST.

11250 FIRESTONE BLVD

605 E COMMERCIAL ST

15505 EAST LINCOLN

15505 EAST LINCOLN AVE;

12975 W CULVER BLVD

11229 S WOODRUFF AVE

13230 FIRESTONE BLVD

SUITE E-2

11229 SOUTH WOODRUFF

AVENUE

13230 FIRESTONE

BOULEVARD

11229 SOUTH WOODRUFF

AVE

LOS ANGELES, CA 90066

DOWNEY, CA 90241

SANTA FE SPRINGS, CA

90670

DOWNEY, CA. 90241

SANTA FE SPRINGS, CA

90670

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-710-9.4/18.4

07-LA-710-15.8/24.4

07-LA-710-17.3/26.3

07-LA-710-20.9/24.6

07-VEN-1-21.2/28.5

07-VEN-1-47.0/5.2

Fed Aid

HA22

HA42

HM3

HA22

20.20

201130

Pgm Code

IN LA COUNTY IN LONG BEACH AND SOUTH

GATE ROUTE 405 TO FIRESTONE BLVD-

REQUIRED LANDSCAPE MITIGATION

IN LOS ANGELES COUNTY IN THE CITIES

OF SOUTH GATE,BELL GARDENS,CITY OF

COMMERCE ON NORTHBOUND 710 FROM LOS

ANGELES RIVER TO SLAUSO

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTES 710, 60 AND 10.

IN LA COUNTY IN COMMERCE AND BELL

FROM SOUTH ATLANTIC BLVD TO TRIGGS

STREET

VEN 101 N/B ONRAMP FROM MAIN STREET

TO VEN/SANTA BARBARA COUNTY LINE &

VEN 1 STATE BEACHES TO REPAIR

SINKHOLES &EROSION DAMGEDIR'S

CITY OF MALIBU IN VENTURA COUNTY ON

PCH TOREPAIR S/B SHOULDER DUE TO

ONGOING WAVE EROSION & REPAIR

UTILITIES & PLACE RSP DIR'S EME

Description 

LANDSCAPE *POR OF 18310

STORMWATER SOURCE CONTROL

PLACE METHACRYLATE ON BRIDGE DECK,

PAVEMENT REHAB & BRIDGE WIDENING

REPAIR/CLEAN STORM DAMAGE & SINK

HOLES

REPAIR & RESTORE SHOULDER &

UTILITIES

Type Of Work

MARTINEZ LANDSCAPE CO., INC.

STL LANDSCAPE, INC.

VELARDE CONCRETE CONSTRUCTION,

INC.

FLATIRON WEST, INC.  1770 LA

COSTA MEADOWS DRIVE SAN

MARCOS, CA. 92073

C. A. RASMUSSEN INC

SUMMER CONSTRUCTION INC

Contractor

SYLMAR  CA 91342

LOS ANGELES  CA 90001

SAN FERNANDO  CA 91340

SAN MARCOS  CA 92078

VALENCIA, CA 91355

SANTA PAULA, CA  93060

(818)364-9188

(323)581-8200

(818)898-2300

(909)597-8413

(661)367-9040

 

TON, THANG

ARIAS, JUAN

WANG, MIKE

LEE, PETER

RILEY, JAMES

IRA, ALFRED

Resident
Engineer

(562)860-3085

(562)401-3333

(213)798-5970

(562)401-3333

(213)507-7938

(805)480-4928

 $1,562,160

 $2,243,534

 $985,869

 $82,298,370

 $3,200,000

 $5,310,000

Bid + CCOs

 $1,497,452

 $2,120,914

 $808,005

 $37,859,574

 $2,067,633

 $3,844,209

Comp To  date

 $0

 $3,000

 $0

 $2,175,860

 $0

 $0

This Month

05/29/15

08/01/16

03/30/16

02/16/18

04/19/17

10/19/18

Awarded

07/02/15

08/15/16

04/18/16

03/09/18

05/17/17

11/06/18

Approved

06/25/19

11/03/20

04/30/19

03/20/22

04/30/19

08/30/19

Est Comp

 0%

 0%

 57%

 20%

 99%

 71%

%Time

 0%

 0%

 92%

 46%

 65%

 72%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

 

 

Message

07-183124

07-289204

07-2W9404

07-202124

07-2X0504

07-1XJ704

Contract 

NHPI- 710-(822) 

NHPI-710 -(101)5

  

ACIM- 710-(839)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

12357 SAN FERNANDO ROAD

8122 COMPTON AVE.

523 S. BRAND BLVD. STE 201

1770 LA COSTA MEADOWS DRIVE

28548 LIVINGSTON AVE

15245 TELEGRAPH RD

17912 CRUSADER AVE.

SUITE 101

11229 SOUTH WOODRUFF

AVENUE

11229 S. WOODRUFF

AVENUE

11229 S WOODRUFF

AVENUE

1525 RANCHO CONEJO

BLVD. SUITE 102

1525 RANCHO CONEJO

BLVD SUITE 102

CERRITOS, CA 90703

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA. 90241

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 93065

Accepted

Location
Storm Water
Plan
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07District

07-VEN-1-/4.4

07-VEN-23-1.4/31.7

07-VEN-23-3.2/11.4

07-VEN-23-20.9/24.2

07-VEN-23-/3.3

07-VEN-33-6.3/11.2

Fed Aid

HA22

HA42

HM1

HM1

HA22

HM1

Pgm Code

IN VENTURA COUNTY, FROM THE LOS

ANGELES/VENTURA COUNTY LINE TO

SYCAMORE CANYON ROAD

IN VENTURA COUNTY IN VARIOUS CITIES

,AT VARIOUS LOCATIONS ON VARIOUS

ROUTES

ON ROUTE 101 FROM HAMPSHIRE ROAD

UNDERCROSSING TO 1 MILE NORTH OF

WENDY DRIVE OVERCROSSING AND ON

ROUTE 23 FROM 23/101 SEPARATION

IN VENTURA COUNTY,AT BARDSDALE AND

FILMORE, FROM GRIMES CANYON BRIDGE TO

ROUTE 126

IN THOUSAND OAKS, FROM CARLISLE RD TO

JUNCTION US-101 FREEWAY

IN VENTURA COUNTY, NEAR VENTURA, FROM

0.1 MILE SOUTH OF PARK VIEW DRIVE TO

ROUTE 150

Description 

PAVEMENT REHABILITATION

SLOPE PAVING

SLURRY SEAL & SLAB REPLACEMENT

MAINTAIN ROADWAY WITH ASPHALT OVRLY

PAVEMENT MAINTENANCE; COLD PLANE &

SLURRY SEAL, DIGOUTS, SHOULDER

Type Of Work

C. A. RASMUSSEN, INC.

RSB GROUP, INC.

GUILLS INC DBA INTEGRITY

LANDSCAPE AND CONCRETE

TORO ENERPRISES, INC.

C. A. RASMUSSEN, INC.

VSS INTERNATIONAL, INC.

Contractor

VALENCIA  CA 91355

LAKE FOREST  CA 92630

PASADENA  CA 91104

OXNARD  CA 93031

VALENCIA  CA 91355

WEST SACRAMENTO  CA 95691

(661)367-9040

(949)454-1999

(909)628-9310

(805)483-4515

(661)367-9040

(916)373-1500

SHOHET, HOUSHANG

ARROYO, HECTOR

IRA, ALFRED

TEHRANI, J.

IRA, ALFRED

IRA, ALFRED

Resident
Engineer

(805)480-4928

(805)480-0428

(805)480-4928

 

(805)480-4928

(805)480-4928

 $4,659,127

 $868,020

 $2,074,375

 $919,509

 $3,733,789

 $1,362,620

Bid + CCOs

 $238,036

 $711,472

 $1,950,542

 $768,977

 $16,775

 $729,310

Comp To  date

 $148,424

 $173,667

 $0

 $0

 $1,800

 $18,428

This Month

11/13/18

08/31/18

05/21/18

05/16/18

01/09/19

11/09/18

Awarded

12/10/18

09/05/18

06/14/18

06/14/18

02/05/19

11/20/18

Approved

09/12/19

06/28/19

06/30/19

02/21/19

10/30/19

08/30/19

Est Comp

 40%

 84%

 96%

 99%

 41%

 76%

%Time

 5%

 81%

 90%

 87%

 0%

 51%

% Work 

 

 

 

 

 

SUSPENDED

Message

07-303304

07-313304

07-3W7104

07-3W4304

07-303504

07-4W2804

Contract 

B1ST-P001-(651)E

  

  

CSTP-P023-(038)E

ACST-P023-(040)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE

20331 LAKE FOREST DR. # C13

313 E ORANGE GROVE BLVD #290

PO BOX 6285

28548 LIVINGSTON AVENUE

3785 CHANNEL DRIVE

1525 RANCHO CONEJO

BLVD, #102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 93065

THOUSAND OAKS CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-33-13.2/30.5

07-VEN-33-13.9/30.5

07-VEN-33-15.7/15.8

07-VEN-33-140.0/19

07-VEN-33-/6

07-VEN-33-/6.3

Fed Aid

20.20

201130

20.20

201130

HA23

20.20

201130

HA42

HA22

Pgm Code

VENTURA RTE 33 NO. OF OJAI RD TO

SESPE CRKTHOMAS FIRE DAMAGE IN VEN

COUNTY MBGR RPLCREPAIR, TERMINAL

SYSTMS & CRASH CUSHION DIR'S 

IN VENTURA CTY VEN 33 0.2 MI NORTH

COZY OJAI RD TO SESPE CREEK TO REPAIR

THOMAS FIRE DAMAGE & SUBSEQUENT STORM

SLOPE DAMAGDIR'S EM

IN VEN ALONG NB LN @ VICINITY OF PM

15.7   OF PM 15.7

IN VENTURA COUNTY CITY OF OJAI VEN-33

TO REMOVE MUD & DEBRIS FROM

ROADWAY,REPAIRSLOPES & DRAINAGE

SYSTEMS FROM STORMS DIR'S EMERGE

ON ROUTE 33, BETWEEN 101 AND 0.4 MILE

NORTH OF CASITAS VISTA ROAD AND ON

ROUTE 101 BETWEEN NORTH OF WESTLAKE

BOULEVARD AND NORTH O

IN VEN FR JCT 101 TO APPROX 0.1M

SOUTH OF PARKVIEW DRIVE

Description 

FIRE MBGR DAMAGE GUARDRAIL

REPLCE/REPAIR

REPAIR THOMAS FIRE & STORM DAMAGE

REPAIR SLOPE FAILURE

REMOVE & REPAIR STORM DAMAGE TO RDWY

& DS

STORMWATER MITIGATION THROUGH

SLAB REPLACEMENT AND CP & OL AC

Type Of Work

ACE FENCE COMPANY

POWELL CONSTRUCTORS INC.

C. A. RASMUSSEN, INC.

UNION ENGINEERING COMPANY, INC

ORTIZ ENTERPRISES, INC.

C. A. RASMUSSEN, INC.

Contractor

LA PUENTE, CA 91744

FONTANA, CA 92335

VALENCIA  CA 91355

VENTURA, CA 93002

IRVINE  CA 92618

VALENCIA  CA 91355

 

 

(661)367-9040

 

(949)753-1414

(661)367-9040

DAVIS, ALAN

DAVIS, ALAN

IRA, ALFRED

DAVIS, ALAN

DAVIS, ALAN

DAVIS, ALAN

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $2,785,000

 $10,755,000

 $9,094,514

 $3,785,000

 $7,911,422

 $12,750,654

Bid + CCOs

 $1,987,042

 $4,877,378

 $8,935,403

 $1,232,206

 $7,719,746

 $7,565,266

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $2,709,311

This Month

01/23/18

01/11/18

11/28/16

01/17/19

03/14/16

06/18/18

Awarded

03/20/18

02/23/18

12/21/16

02/28/19

03/29/16

07/09/18

Approved

05/30/19

06/21/19

04/19/22

07/31/19

03/29/19

07/31/19

Est Comp

 100%

 100%

 30%

 75%

 82%

 88%

%Time

 71%

 99%

 99%

 33%

 95%

 58%

% Work 

OVER RUN

OVER RUN

 

 

 

 

Message

07-1XG704

07-1XG804

07-305204

07-1XK904

07-2750U4

07-303404

Contract 

  

  

ST-47C8-(004)E

  

NHP-X037-(186)E

ACST-P033-(088)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

727 GLENDORA AVE

8555 BANANA AVE

28548 LIVINGSTON AVENUE

P.O. BOX 1000

6 CUSHING SUITE 200

28548 LIVINGSTON AVENUE

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-34-14.0/17.7

07-VEN-101-.1/4.5

07-VEN-101-.1/4.5

07-VEN-101-8.9/11.5

07-VEN-101-9.0/10.5

07-VEN-101-30.2/31.4

Fed Aid

HM1

HB4N

HB4C

HM1

20.20

201130

HB34

Pgm Code

IN VENTURA COUNTY IN CAMARILLO FROM

TEMPLE AVENUE TO ROUTE 118

IN VENTURA COUNTY IN THE CITY OF

THOUSAND OAKS FROM COUNTY LINE TO

MOORPARK ROAD UNDERCROSSING

IN VENTURA COUNTY NEAR THOUSAND  OAKS

FROM VENTURA COUNTY LINE TO ROUTE

101/23 INTERCHANGE

IN VENTURA CO, IN THOUSAND OAKS AND

CAMARILLO, FROM 1.1 MILE WEST OF

WENDY DR TO ARROYO CONEJO CREEK BR

CITY OF CAMARILLO IN VENTURA CONTY

VAR LOCINSTALL HYBRID CABLE NET

DRAPERY SYSTEMS &CLEAN/REPAIR WOOLSEY

FIRE DEBRIS DIR'S EMERGEN

IN VENTURA COUNTY AT VARIOUS

LOCATIONS

Description 

SLURRY SEAL AND DIGOUTS

HIGHWAY PLANTING, SINGS, ELECTRICAL

WIDEN FREEWAY, RAMPS, RECONSTR MED

PLACE RHMA-G BWC-G GAP GRADED

REPAIR WOOLSEY FIRE DAMAGE

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

C. A. RASMUSSEN, INC.

DIVERSIFIED LANDSCAPE CO.

SECURITY PAVING COMPANY INC

GRANITE CONSTRUCTION COMPANY

ACCESS LIMITED CONSTRUCTION

LANDSCAPE SUPPORT SERVICES

Contractor

VALENCIA  CA 91355

WILDOMAR  CA 92595

SYLMAR CA 91342

LANCASTER CA 93535

OCEANO, CA 93445

SHERMAN OAKS  CA 91413

(661)367-9040

(951)245-1686

(818)362-9200

(661)726-4447

 

(818)475-0680

SHOHET, HOUSHANG

IRA, A.

IRA, ALFRED

RILEY, JAMES

ARROYO, HECTOR

DAVIS, ALAN

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(213)507-7938

(805)480-4928

(805)480-4928

 $2,184,342

 $681,909

 $29,298,798

 $2,176,778

 $4,485,000

 $1,248,184

Bid + CCOs

 $2,080,456

 $300,996

 $29,219,121

 $0

 $0

 $966,688

Comp To  date

 $0

 $35,317

 $0

 $0

 $0

 $503,043

This Month

05/30/18

05/22/18

11/21/13

04/22/19

03/20/19

12/04/18

Awarded

06/25/18

06/14/18

12/12/13

05/13/19

04/23/19

01/15/19

Approved

06/28/19

08/26/21

04/30/19

10/31/19

06/30/20

Est Comp

 49%

 54%

 72%

 0%

 0%

 74%

%Time

 94%

 44%

 98%

 0%

 0%

 76%

% Work 

 

 

 

 

 

 

Message

07-3W6904

07-4U0004

07-1952U4

07-4W2704

07-1XL504

07-295404

Contract 

CSTP-P034-(005)E

  

CNHP-X037-(165)E

  

  

ACST-X111-(078)E

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE

21730 BUNDY CANYON ROAD

13170 TELFAIR AVENUE

213 E COLUMBIA WAY;

1102 PIKE LANE

PO BOX 55307

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLV. STE102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD, # 102

THOUSAND OAKS, CA 91320

THOUSAN OAKS, CA. 93065

THOUSAND OAKS, CA 93065

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

05/23/19

Location
Storm Water
Plan
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07District

07-VEN-101-89.0/9.8

07-VEN-101-/43.6

07-VEN-118-.4/11

07-VEN-118-10.9/17.9

07-VEN-118-12.6/13.7

07-VEN-118-19.1/30.5

Fed Aid

20.20

201130

HM4

HM1

HM1

HB4N

HA22

Pgm Code

VEN-101 CITY OF CAMARILLO & THOUSAND

OAKS @TRUCK WEIGH STATN REPAIR &

CLEAN DAMAGE FROM HILL FIRE INCL MBGR

& DRAINAGE SYSTEMDIR'S

IN LOS ANGELES AND VENTURA COUNTIES

,IN VARIOUS CITIES FROM ROUTES 101

AND 10 SEPARATION TO BATES ROAD

UNDERCROSSING

IN VENTURA COUNTY, FROM 0.2 MILE WEST

OF ROUTE 118/126 SEPARATION TO ROUTE

34

IN VENTURA COUNTY IN AND NEAR MOOPARK

ON ROUTE 118 FROM ROUTE 34 TO SPRING

ROAD AND ON ROUTE 23 FROM SPRING ROAD

TO WHITE SAGE ROA

IN VENTURA COUNTY, AT BALCOM CANYON

ROAD

IN VENTURA COUNTY, IN MOORPARK AND

SIMI VALLEY, FROM 0.3 MILE EAST OF

ARROYO SIMI OVERHEAD TO 2.1 MILES

WEST OF LOS ANGELES COUNTY

Description 

REPAIR & CLEAN DEBRIS FROM FIRE

DAMAGE

REPLACE STRIPING

SLURRY SEAL

DIGOUTS SLURRY SEAL SHOULDER

INSTALL TRAFFIC SIGNAL

PAVEMENT REHABILITATION

Type Of Work

ORITZ ENTERPRISES INC

CHRISP COMPANY

INTERMOUNTAIN SLURRY SEAL,

INC.

TORO ENTERPRISES, INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

SECURITY PAVING COMPANY, INC.

Contractor

IRVINE, CA 92618

FREMONT  CA 94539

SPARKS  NV 89432

OXNARD  CA 93036

COMPTON  CA 90221

SYLMAR  CA 91342

 

(510)656-2840

(775)355-5237

(805)483-4515

(310)669-8949

(818)362-9200

ARROYO, HECTOR

SHOHET, HOUSHANG

IRA, ALFRED

IRA, ALFRED

DAVIS, ALAN

IRA, ALFRED

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $1,420,000

 $13,812,419

 $2,089,765

 $3,014,625

 $451,525

 $951,097

Bid + CCOs

 $1,321,536

 $8,602,502

 $1,440,831

 $2,982,333

 $263,390

 $892,229

Comp To  date

 $0

 $1,596,788

 $677,950

 $0

 $80,090

 $7,561

This Month

11/16/18

04/09/18

12/04/18

04/18/18

12/11/18

01/10/18

Awarded

01/04/19

05/16/18

12/21/18

05/16/18

01/07/19

02/02/18

Approved

06/28/19

09/15/19

08/30/19

03/29/19

06/28/19

05/31/19

Est Comp

 100%

 53%

 67%

 99%

 66%

 100%

%Time

 93%

 62%

 69%

 96%

 58%

 93%

% Work 

OVER RUN

 

 

 

 

 

Message

07-1XK204

07-4W2304

07-4W2904

07-3W7004

07-4T8604

07-307604

Contract 

  

  

  

  

  

ACNH-P118-(066)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

6 CUSHING STE 200

43650 OSGOOD ROAD

P.O. BOX 1841

2101 E. VENTURA BLVD.

15614 S ATLANTIC AVE

13170 TELFAIR AVENUE

1525 RANCHO CONEGO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD,STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD 102

1525 RANCHO CONEJO

BLVD STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA. 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-126-1.0/8.2

07-VEN-126-8.2/12.6

07-VEN-126-13.6/34.6

07-VEN-126-31.6/0

07-VEN-126-/13.6

07-VEN-150-20.1/0

Fed Aid

HA42

HA42

HA22

20.20

201130

HA22

20.20

201130

Pgm Code

IN VENTURA COUNTY ON VEN 126 FROM 0.5

MILE WEST OF VICTORIA AVE. TO 3.2

MILES EAST OF JCT 118

IN VENTURA COUNTY AND NEAR SANTA

PAULA AT VARIOUS LOCATIONS FROM 0.2

MILE EAST OF TODD ROAD OVERHEAD TO

0.1 MILE WEST OF SANTA PAU

IN VEN FR HAUN CRK BRIDGE / CNTY LN

VENTURA COUNTY IN CITY OF FILLMORE

E/B 126REPAIR SINKHOLE CAUSED BY

FAILED CULVERT DUE TO STORM RELATED

FLOODING DIR'S EMERGENCY F

IN VENTURA COUNTY ON VEN 126 FROM

ROUTE 101 TO HAUN CREEK BRIDGE

IN VEN COUNTY A CULVERT UNDERNEATH

RTE 150TO REPLACE DAMAGED RCB CULVERT

& REPAIR OTHER DAMAGE RELATED TO

DRAINAGE SYSTEM DIR'S EM

Description 

INSTALLATON OF 21 BMP DEVICES

STORM WATER MITIGATION

SLAB REPLACE & CP OL AC

REPAIR SINKHOLE

PAVEMENT REHAB

REPAIR DAMAGED RCB CULVERT

Type Of Work

GRANITE CONSTRUCTION COMPANY

C. A. RASMUSSEN, INC.

GRANITE CONSTRUCTION COMPANY

SUMMER CONSTRUCTION INC

C. A. RASMUSSEN, INC.

SUMMER CONSTRUCTION INC

Contractor

LANCASTER  CA 93535

VALENCIA  CA 91355

SANTA BARBARA  CA 93111

SANTA PAULA, CA 93060

VALENCIA  CA 91355

SANTA PAULA, CA 93060

(661)726-4447

(661)367-9040

(805)964-9951

 

(661)367-9040

 

ARROYO, HECTOR

ARROYO, HECTOR

DAVIS, ALAN

DAVIS, ALAN

ARROYO, HECTOR

DAVIS, ALAN

Resident
Engineer

(805)480-4928

(205)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $3,312,232

 $2,288,002

 $18,602,948

 $675,000

 $11,856,606

 $485,000

Bid + CCOs

 $686,573

 $2,301,766

 $15,097,859

 $119,358

 $9,989,126

 $34,393

Comp To  date

 $686,573

 $3,184

 $339,538

 $0

 $1,452,122

 $0

This Month

01/03/19

01/10/18

01/11/18

03/07/19

01/24/18

11/29/17

Awarded

01/18/19

02/02/18

02/02/18

04/03/19

02/21/18

01/11/18

Approved

03/31/21

10/18/19

05/21/20

07/31/19

06/28/19

06/29/19

Est Comp

 10%

 100%

 45%

 67%

 83%

 2%

%Time

 21%

 99%

 79%

 18%

 80%

 7%

% Work 

 

OVER RUN

 

 

 

 

Message

07-312204

07-312404

07-301404

07-1XL704

07-302204

07-1XG004

Contract 

ACNH-P126-(057)E

ACNH-P126-(054)E

ACNH- 126-(055)E

  

ACNH-P126-(056)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

213 E. COLUMBIA WAY

28548 LIVINGSTON AVENUE

5335 DEBBIE RD

15245 TELEGRAPH RD

28548 LIVINGSTON AVENUE

15245 TELEGRAPH RD

1525 RANCHO CONEJO

BLVD #102E

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $43,685,425 $1,859,202,000 $2,484,906,089

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan
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08District

08-RIV-10-3.2/5.3

08-RIV-10-80.0/156.4

08-RIV-10-105.0/135.1

08-RIV-15-6.4/8.2

08-RIV-15-43.5/43.5

08-RIV-15-45.6/47.3

Fed Aid

HA28

HA42

Pgm Code

ALSO RIV 10 R54.3/R56.3, RIV-10

R100.2/R102.2, RIV-10 R147.1/R149.1

RIV 60 18.7/20.7, RIV-86 R19.1/R21.1

VARIOUS LOCATIONS ON ROU

ALSO SBD-15-2.1; IN RIV CO VAR LOC ON

RTS 10 & 91. IN SAN BERNARDINO CO VAR

LOC ON RTS 10 & 15.

NEAR BLYTHE FROM 0.1 MI W/O DESERT

CENTER UC TO 0.1 MI E/O WILEY WELL OC

IN TEMECULA FROM JCT 79/WINCHESTER RD

TO SB ON RAMP FROM RTE 215

IN NORCO BETWEEN 0.8 MI N/O HIDDEN

VALLEY PARKWAY AND SECOND ST

IN/NEAR NORCO FROM 6TH ST OC TO 0.2

MI S/O 68TH ST OC.

Description 

INSTALL 4 CHANGEABLE MESSAGE SIGNS

METHACRYLATE DECKS, REPLACE JOINT

REPLACE ASPHALT CONCRETE SURFACING

RELOCATE IRRIGATION FACILITIES TO A

CONSTRUCT A SECOND LEFT-TURN LANE

SEDIMENT STABILIZATION & EROSION

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

O'DONNELL CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

DIVERSIFIED LANDSCAPE CO.

ALL AMERICAN ASPHALT

PACIFIC RESTORATION GROUP,

INC.

Contractor

IRVINE  CA 92606

SAN DIMAS CA 91773

INDIO  CA 92203

WILDOMAR  CA 92595

CORONA  CA 92879

PERRIS  CA 92570

(949)252-0441

(909)394-4510

(760)775-7500

(951)245-1686

(951)736-7600

(951)940-6069

CARILLO, JAY

VU, KHOI

HUTCHINSON, MICHAEL

AVILA, XAVIER

BENSON, DAVID

Resident
Engineer

(951)830-6819

 

(951)232-6263

(951)232-7519

(951)830-6837

(951)232-6478

 $1,687,602

 $579,119

 $3,986,193

 $1,405,821

 $786,170

 $503,719

Bid + CCOs

 $6,100

 $0

 $3,585,475

 $1,367,604

 $188,531

 $420,875

Comp To  date

 $0

 $0

 $1,634,398

 $0

 $188,531

 $3,510

This Month

11/21/18

04/04/19

12/27/18

07/30/18

06/11/18

02/02/17

Awarded

12/10/18

05/01/19

01/09/19

08/20/18

07/09/18

02/27/17

Approved

10/31/19

06/17/19

02/04/19

07/31/19

08/04/20

Est Comp

 0%

 0%

 68%

 99%

 22%

 0%

%Time

 0%

 0%

 90%

 96%

 24%

 0%

% Work 

SUSPENDED

 

 

SUSPENDED

 

PLANT EST

SATIS

Message

08-1F9204

08-1E7204

08-1J1804

08-1C2004

08-1H0904

08-1C6104

Contract 

B1NH-X065-(114)E

  

  

ACIM- 015-(164)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

559 W. COVINA BLVD.

38000 MONROE STREET

21730 BUNDY CANYON ROAD

400 EAST SIXTH STREET

325 E ELLIS AVE

790 S VIA LATA SUITE

100

73800 DINAH SHORE DR.

STE 104

790 VIA LATA

119 N. MAPLE SUITE A

790 S. VIA LATA SUITE

100

COLTON, CA 92324

PALM DESERT, CA 92211

COLTON, CA 92324

CORONA, CA 92880

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-RIV-15-/41.7

08-RIV-18-9.1/17.8

08-RIV-60-12.1/21.5

08-RIV-60-96.0/10.6

08-RIV-60-/12.2

08-RIV-74-11.0/11.1

Fed Aid

HB4N

HA22

HA28

20.20

201130

HB4N

Pgm Code

IN CORONA FR SAN DIEGO CO LN TO 0.2

MI W/O 15/91 SEP

NEAR CRESTLINE, FROM ARROWHEAD

SPRINGS RD TO JCT 18/138

IN MORENO VALLEY FROM DAY ST UC TO WB

OFF RAMP AT THEODORE ST OC FROM 0.3

MI N/O BOX SPRINGS RD TO 0.6 MI S/O

OF BOX SPRINGS RD __

NEAR RIVERSIDE 0.07 MILES E OF

RUBIDOUX BLVD TO 0.08 MILES W OF

SANTA ANA RIVER BRIDREPAIR THE

WASHOUT SHOULDER/DAMAGE PAVEMENDIR'

IN/NR RIVERSIDE ON RTE 60 FROM

MILLIKEN AVE. TO JCT 60/91/215 & ON

RTE 91 FROM SPRUCE ST. TO JCT

60/91/215.

NEAR LAKE ELSINORE AT 0.8 MI E/O

GRAND AVE

Description 

INSTALL TMS FIELD ELEMENTS

MILL AND OVERLAY PAVEMENT & INCLUDE

ROADSIDE SAFETY IMPROVEMENTS

REPAIR THE WASHOUT SHOULDER&DAMAGE

PAVEMEN

REPLACE WIRELESS COMMUNICATION

SLOPE STABILIZATION

Type Of Work

DYNALECTRIC

ALL AMERICAN ASPHALT

ARAMEXX GROUP INC.

J.MCLOUGHLIN ENGINEERING INC.

SERVITEK SOLUTIONS INC

GRANITE CONSTRUCTION COMPANY

Contractor

LOS ALAMITOS CA 90720

CORONA  CA 92878

CLAREMONT  CA 91711

RANCHO CUCAMONGA, CA 91730

CERRITOS, CA 90703

INDIO CA 92203

(714)828-7000

(951)736-7600

(909)746-8066

 

(626)227-1650

(760)775-7500

HARIKA, INDERJEET

SKEITH, JONATHAN

BRANDS, JIM

CALIXTO, MIGUEL

HARIKA, INDERJEET

Resident
Engineer

(951)232-6293

(951)295-8503

(951)930-6794

(951)232-8957

(951)232-6293

 

 $15,540,625

 $12,305,795

 $1,505,439

 $2,925

 $1,318,895

 $425,524

Bid + CCOs

 $14,474,397

 $12,177,098

 $1,404,109

 $0

 $398,007

 $0

Comp To  date

 $536,064

 $164,147

 $165,750

 $0

 $0

 $0

This Month

07/14/17

10/11/17

08/03/18

03/08/19

03/17/17

04/15/19

Awarded

08/15/17

10/27/17

08/20/18

03/15/19

05/22/17

05/01/19

Approved

08/12/19

09/04/19

05/30/19

05/17/19

04/26/18

Est Comp

 85%

 70%

 97%

 0%

 93%

 0%

%Time

 93%

 96%

 91%

 0%

 30%

 0%

% Work 

 

SUSPENDED

 

 

 

 

Message

08-0G7704

08-1C1004

08-1C1604

08-1K5704

08-1C6404

08-1E7704

Contract 

ACIM- 015-(244)E

ACNH-P018-(058)E

ACNH-X065-(113)E

  

ACST-000C-(454)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

4462 CORPORATE CENTER DR.

PO BOX 2229

101 N. INDIAN HILL BLVD.

10641 FULTON COURT

11301 1/2 SOUTH STREET

38000 MONROE STREET;

790 S. VIA LATA,

SUITE 100

850 VIA LATA STE. 104

790 VIA LATA

119 N MAPLE SUITE A

790 S. VIA LATA SUITE

100

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

CORONA, CA 92880

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-RIV-74-11.7/13.3

08-RIV-74-28.1/37.4

08-RIV-74-37.7/44.7

08-RIV-74-369.0/36.9

08-RIV-74-530.0/63.2

08-RIV-91-8.1/16.9

Fed Aid

HB71

HB1

HB1

20.20

201130

20.20

201130

Pgm Code

IN THE CITY OF LAKE ELSINORE, FROM

0.1 MI W/O GRAND AVE TO 0.16 MI N/O

LAKESHORE DR

IN & NR MENIFEE & HEMET FROM 0.62 MI

E/O RTE 215 TO 0.4 MI W/O ACACIA

AVENUE

IN HEMET FROM 0.1 MI WEST OF WEST

ACACIA AVE TO RAMONA EXPRESSWAY

INTERSECTION

REMOVE  AND REPLACE  CULVERTS  DIR'S

ORDER EMERGENCY F.A.

IN RIVERSIDE COUNTY TO THE WEST AND

NORTH OF JUNCTION ROUTE 74 & ROUTE

243

IN RIVERSIDE COUNTY IN CORONA AND

RIVERSIDE FROM 0.6 MILE EAST OF

15/91 SEPERATION TO 0.3 MILE EAST OF

MADISON STREET UNDERCROSSI

Description 

RECONSTRUCT SIDEWALKS, CURB RAMPS

CONSTRUCT RAISED CURB MEDIAN & LEFT

CONSTRUCT RAISED MEDIAN CURB

REMOVE AND REPLACE CULVERTS

REPLACE GUARDRAIL, TREE AND DEBRIS

REMOVAL

RESTRIPE HOV LANE, REPLACE SIGN

Type Of Work

ACCI  ALFARO COMMUNICATIONS

CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

AUTOBAHN CONSTRUCTION INC.

SEMA CONSTRUCTION

AMES CONSTRUCTION

BC RENTALS LLC. DBA BC TRAFFIC

SPECIALIST

Contractor

COMPTON  CA 90221

INDIO CA 92203

ORANGE  CA 92867

CENTENNIAL, CO 80112

CORONA, CA 92880

ORANGE CA 92865

(310)669-8949

(760)775-7500

(714)769-7025

(303)627-2600

 

(714)318-1677

BERGEVIN, MIKE

BERGEVIN, MICHAEL

BENJAMIN, AMGAD

SOSTROM, DENISE

Resident
Engineer

(951)232-3739

 

 

(951)232-3739

(909)844-9731

(951)232-7608

 $681,364

 $19,711,791

 $7,203,276

 $575,000

 $4,835,000

 $215,033

Bid + CCOs

 $461,867

 $0

 $0

 $525,279

 $1,849,427

 $0

Comp To  date

 $154,789

 $0

 $0

 $24,227

 $0

 $0

This Month

11/19/18

03/12/19

12/07/18

08/31/18

07/28/18

04/10/19

Awarded

12/10/18

04/05/19

01/09/19

09/05/18

08/03/18

05/01/19

Approved

06/18/19

05/31/19

06/20/19

09/11/19

Est Comp

 68%

 0%

 0%

 100%

 100%

 0%

%Time

 67%

 0%

 0%

 91%

 38%

 0%

% Work 

 

 

 

OVER RUN

 

 

Message

08-0R3104

08-0N6704

08-1E4604

08-1K2904

08-1K2604

08-1G1924

Contract 

  

HSNH-P074-(067)E

HSNH-P074-(066)E

  

  

  

  

PH-    -( )

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

15614 S. ATLANTIC AVE

38000 MONROE STREET;

933 N. BATAVIA ST.

7353 S. EAGLE STREET

391 N MAIN STREET SUITE #302

638 W SOUTHERN AVE;

9225 STELLAR COURT,

SUITE B

9225 STELLAR COURT,

SUITE B

119 N. MAPLE ST.,

STE. A

CORONA, CA 92883

CORONA. CA 92883

CORONA, CA 92880

Accepted

Location
Storm Water
Plan
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08District

08-RIV-91-/22.1

08-RIV-111-47.2/55.3

08-RIV-111-55.8/65

08-RIV-111-60.5/0

08-RIV-215-12.7/15

08-RIV-243-156.0/0

Fed Aid

20.20

201130

HA21

20.20

201130

Pgm Code

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS

IN THE CITY OF PALM SPRINGS FROM IN

THE CITY OF PALM SPRINGS FROM GATEWAY

DR TO GOLF CLUB DR

REPAIR STORM DAMAGE INCLUDING ROADWAY

WASHOUT AND DAMAGED PAVEMENT,

EMBANKMENT, GUARDRAIL, AND CULVERTS

DIR'S ORDER EMERGENCY F.A

VAR LOCS ON RTE 10 & 111; IN  BANNING

& PALM SPRINGS @ SAN  GORGONIO WASH

BR #56-0003 & WHITEWATER RIVER

OVERFLOW #56-0241R

IN MURRIETA FROM 0.2 MI N/O CLINTON

KEITH OC TO 0.5 MI S/O SCOTT RD OC

IN RIVERSIDE COUNTY NEAR IDYLLWILD AT

1.1 MI NORTH OF LAKE FULMOR BRIDGE.

REPLACE CULVERT AND REPAIR EMBANKMENT

DIR'S ORDER EMERGE

Description 

REPLACE TRAFFIC STRIPE TO CURRENT

RECONSTRUCT SIDEWALKS AND CURB

REPAIR STORM DAMAGE INCLUDING

ROADWAY,WASH

SEISMIC RETROFIT

INSTALL MIDWEST GUARDRAIL SYSTEM

REPLACE CULVERT AND REPAIR

EMBANKMENT

Type Of Work

PAVE-TECH INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

GRANITE CONSTRUCTION COMPANY

J. FRANCIS COMPANY

CORAL CONSTRUCTION COMPANY

RIVERSIDE CONSTRUCTION

COMPANY, INC.

Contractor

VISTA CA 92081

COMPTON  CA 90221

INDIO CA 92203

RIVERSIDE  CA 92504

SHERWOOD OR 97140

RIVERSIDE, CA 92501

(909)877-8495

(310)669-8949

 

(951)776-9100

(503)682-2252

 

SOSTROM, DENISE

DIKE, CHIGOZIE

ALAM MAHFUAL

AVILA, XAVIER

BERGEVIN,MIKE

BENJAMIN, AMGAD

Resident
Engineer

(951)232-7608

(951)232-8642

(951)830-6853

(951)830-6837

(951)232-3739

(909)844-9731

 $4,484,977

 $789,153

 $3,425,000

 $3,068,387

 $1,816,231

 $788,801

Bid + CCOs

 $0

 $652,050

 $0

 $2,623,442

 $840,254

 $582,242

Comp To  date

 $0

 $11,087

 $0

 $64,078

 $667,208

 $0

This Month

03/29/19

11/09/18

02/15/19

01/29/18

02/07/19

10/15/18

Awarded

04/19/19

12/10/18

04/19/19

02/21/18

03/13/19

10/23/18

Approved

02/11/20

05/31/19

06/30/19

06/26/19

04/20/19

Est Comp

 0%

 95%

 0%

 100%

 58%

 100%

%Time

 0%

 79%

 0%

 85%

 45%

 74%

% Work 

 

 

COMPLETED

OVER RUN

 

 

Message

08-1J9804

08-0R3014

08-1K5304

08-0R3504

08-1G8704

08-1K3504

Contract 

  

  

  

ACNH-X065-(109)E

SIMG-215 -(247)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2231 LA MIRADA DRIVE

15614 S ATLANTIC AVENUE

38000 MONROE STREET

16197 KRAMERIA AVE

10780 SW CLUTTER ROAD

4225 GARNER ROAD

119 N. MAPLE ST.

SUITE A

73-800 DINAH SHORE DR

STE 104

4334 LATHAM STREET

SUITE 100

119 N. MAPLE SUITE A

9225 STELLAR CT,

SUITE B

850 SOUTH VIA LATA

CORONA, CA 92880

PALM DESERT, CA 92211

RIVERSIDE CA 92501

CORONA, CA 92880

CORONA, CA 92883

COLTON, CA 92324

Accepted

05/09/19

Location
Storm Water
Plan
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08District

08-RIV-243-/28

08-SBD-2-2.4/0

08-SBD-10-.5/30

08-SBD-10-21.6/23.6

08-SBD-10-23.8/23.8

08-SBD-10-30.9/33.3

Fed Aid

20.20

201130

HA21

HA21

HA22

Pgm Code

REPAIR STORM DAMAGE INCLUDING ROADWAY

WASHOUT AND DAMAGED PAVEMENT,

EMBANKMENT, GUARDRAIL, AND CULVERTS

NEAR WRIGHTWOOD AT SHEEP CREEK BRIDGE

#54-0360

ALSO SBD 210 11.0/22.0 TENNESSEE ST

ON-RAMP IN VAR CITIES ON RTE 10 __

FROM MONTE VISTA AVE EB OFF-RAMP TO &

ON RTE210 FR N15 TO W

IN COLTON FROM 0.36 MI W/O RANCHO AVE

OC TO WARM CREEK BRIDGE

IN COLTON AT SANTA ANA RIVER BRIDGE

(BR #54-0292G, BR #54-0292 LT AND BR

#54-0292 RT)

IN REDLANDS FROM ROUTE 38/ORANGE

STREET TO FORD STREET OFF-RAMP

UNDERCROSSING

Description 

REPAIR STORM DAMAGE

UPGRADE BRIDGE RAILING AND WIDEN TO

OVERLAY, MILL, OVERLAY SLURRY SEAL

NSTALL GORE PAVING, PAVE UNDER

BRIDGE REHABILITATION AND SEISMIC

LANE REPLACEMENT

Type Of Work

AMES CONSTRUCTION, INC.

BEADOR CONSTRUCTION COMPANY,

INC.

ALL AMERICAN ASPHALT

GRIFFITH COMPANY

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

Contractor

CORONA, CA 92880

CORONA  CA 92883

CORONA  CA 92878

BREA  CA 92821

IRVINE  CA 92606

SYLMAR  CA 91342

 

(951)674-7352

(951)736-7600

(714)984-5500

(949)252-0441

(818)362-9200

BENJAMIN, AMGAD

SANTOS, JOHN

EMUH GODWIN

BENSON, DAVID

MAGED YOUSSEF

CALIXTO, MIGUEL

Resident
Engineer

(909)844-9731

(951)538-5315

(951)232-3706

(951)232-6478

(951)538-3087

(951)232-8957

 $7,535,000

 $2,740,300

 $12,715,517

 $1,698,925

 $14,491,493

 $18,482,562

Bid + CCOs

 $4,207,109

 $101,890

 $9,415,734

 $690,378

 $0

 $17,879,538

Comp To  date

 $0

 $101,890

 $251,455

 $164,472

 $0

 $573,785

This Month

02/15/19

09/28/18

04/09/18

11/28/18

01/30/19

03/06/18

Awarded

04/15/19

10/22/18

04/25/18

12/19/18

03/04/19

03/29/18

Approved

10/30/19

05/15/20

05/23/19

02/13/23

06/15/19

Est Comp

 70%

 8%

 98%

 23%

 0%

 100%

%Time

 56%

 4%

 74%

 40%

 0%

 95%

% Work 

 

SUSPENDED

 

 

 

 

Message

08-1K5204

08-0H4704

08-1F9704

08-1F44U4

08-0Q9104

08-0K2914

Contract 

  

B1ST-P002-(040)E

  

  

B1IM-010 -(267)E

ACIM- 010-(265)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

391 N. MAIN STREET, STE 302

26320 LESTER CIRCLE

PO BOX 2229

3050 EAST BIRCH STREET

16351 CONSTRUCTION CIRCLE WES

13170 TELFAIR AVENUE

850 S. VIA LATA, STE

204

12522 BEAR VALLEY

ROAD

9540 CENTER AVE #120

590 S. VIA LATA SUITE

100

850 SOUTH VIA LATA

SUITE 100A

119 N MAPLE SUITE A

COLTON, CA 92324

HESPERIA, CA 92345

RANCHO CUCAMONGA, CA

91730

COLTON, CA 92324

COLTON, CA 92324

CORONA, CA 92880

Accepted

Location
Storm Water
Plan
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08District

08-SBD-10-36.9/39.1

08-SBD-10-/0

08-SBD-15-14.7/32.5

08-SBD-15-40.3/40.7

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

Fed Aid

HA22

20.20

201130

Pgm Code

IN YUCAIPA FROM 0.2 MI W/OLIVE OAK

CANYON ROAD TO COUNTY LINE ROAD UC

IN & NR VAR CITIES FR 0.1 MI E/O

VALLEY BLVD UC TO JCT 38/ORANGE ST,

IN & NR HESPERIA & VICTORVILLE FR NB

OFF TO SB 215 TO CEMENT 

IN SAN BERNARDINO COUNTY ON ROUTE 15

FROM GLEN HELEN PARKWAY TO JCT

15/395; REPLACE MBGR, DRAINAGE

CLEARING AND REPAIR DIR'S ORDER

IN VICTORVILLE NR PALMDALE ROAD  IN

VICTORVILLE NR PALMDALE ROAD  (ROUTE

18) AND INTERSTATE 15

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 0.5 MI N/O MOJAVE

DRIVE TO 1.5 MI N/O STODDARD WELLS

ROAD OVERCROSSING

IN/NEAR VICTORVILLE AND BARSTOW, AT

IN/NEAR VICTORVILLE AND BARSTOW, AT 4

LOCS FR 2.2 MI N/O STODDARD WELLS RD

TO 0.1 MI S/O MERID

Description 

REHABILITATE EXISTING PCCP WB & EB

BRIDGE PREVENTIVE MAINTENANCE

REPLACE MBGR, CLEAR DRAINAGE,

TRAFFIC CTRL

PERMANENT RESTORATION OF IRRIGATION

WIDEN I-15

INSTALL MIDWEST GUARDRAIL SYSTEM &

Type Of Work

COFFMAN SPECIALTIES, INC

RV CONCRETE INC

GRIFFITH COMPANY

ACCU CONSTRUCTION, INC.

AMES CONSTRUCTION INC.

DREAMBUILDER CONSTRUCTION CORP

Contractor

SAN DIEGO  CA 92126

ANAHEIM CA 92801

BREA, CA 92821

SANTA ANA CA 92705

BURSNVILLE, MN 55306

PLACENTIA  CA 92870

(858)536-3100

(714)855-4201

(714)984-5500

(714)641-4730

(951)356-1275

(714)646-3697

GAYED, EZZ

NGUYEN, VU

AL-KHATEEB, TAGHREED

SANTOS, JOHN

Resident
Engineer

(951)830-6954

 

(951)232-3784

 

(951)232-7793

(951)538-5315

 $27,586,578

 $1,646,672

 $2,299,020

 $308,610

 $76,990,003

 $723,275

Bid + CCOs

 $5,363,261

 $0

 $995,995

 $0

 $55,634,376

 $697,665

Comp To  date

 $1,573,920

 $0

 $23,536

 $0

 $610,319

 $0

This Month

11/09/18

04/25/19

09/08/16

04/23/19

11/05/15

06/16/17

Awarded

11/30/18

05/13/19

11/15/16

05/13/19

11/25/15

06/30/17

Approved

04/23/20

06/30/19

10/28/19

04/06/19

Est Comp

 22%

 0%

 100%

 0%

 87%

 100%

%Time

 19%

 0%

 43%

 0%

 72%

 100%

% Work 

 

 

OVER RUN

 

 

SUSPENDED

Message

08-0K2934

08-1J1304

08-1H3714

08-1H2714

08-3555V4

08-1E3124

Contract 

B1IM-010 -(266)E

  

  

  

NHPI-015 -(237)1

  

--()

  

  

  

E-    -(STP)L

  

  

  

  

  

  

  

  

  

  

  

  

  

9685 VIA EXCELENCIA SUITE 200

605 E. COMMERCIAL ST.;

3050 E. BIRCH STREET

2098 S. GRAND AVE. SUITE A;

2000 AMES DRIVE

1324 LAWSON LN

850 S VIA LATA 100A

9540 CENTER AVENUE,

UNIT 120

15255 BEAR VALLEY

ROAD

222 E. MAIN STREET

COLTON, CA 92324

RANCHO CUCAMONGA, CA

91730

HESPERIA, CA 92345

BARSTOW, CA 92311

Accepted

05/07/19

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

08District

08-SBD-15-80.4/174.1

08-SBD-15-87.1/181.1

08-SBD-15-174.5/175.5

08-SBD-15-608.0/161.1

08-SBD-18-20.0/53.8

08-SBD-18-34.5/36.2

Fed Aid

HA42

20.20

201130

20.20

201130

Pgm Code

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

N/O MERIDIAN RD OC TO 2.4 MI S/O

NIPTON RD OC

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI

S/O MINNEOLA RD & FR 1.2 MI N/O

NIPTON RD OC TO 0.5 MI S/O YATES WELL

ORD OC

IN SAN BERNARDINO COUNTY FROM 2.5

MILES NORTH OF BAILEY ROAD

OVERCROSSING TO 1.2 MILES SOUTH OF

NIPTON ROAD OVERCROSSING

IN SAN BERNARDINO COUNTY AT VALLEY

WELLS SAFETY ROADSIDE REST AREA -

ABANDON THE EXISTING WELL AND DRILL A

NEW WELL TO BE CONNECTE

ON RTE 18 NEAR JUNCTION 189, IN

RUNNING SPRINGS NEAR JUNCTION RTE 330

AND BY BIG BEAR DAM NEAR JUNCTION RTE

38

NEAR RUNNING SPRINGS FR GREEN VALLEY

LAKE RD TO 0.3 MI W/O SNOW VALLEY

Description 

INSTALL MIDWEST GUARDRAIL SYSTEM

CONSTRUCT AGRICULTURAL INSPECTION

COLD PLANE AND OVERLAY WITH OGFC

DRILL A NEW WELL

REPAIR STORM DAMAGE

INSTALL MIDWEST GUARDRAIL SYSTEM

Type Of Work

DREAMBUILDER CONSTRUCTION CORP

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

RIVERSIDE CONSTRUCTION

COMPANY, INC.

DANNY C. HUBBS CONSTRUCTION,

INC

Contractor

PLACENTIA  CA 92870

INDIO  CA 92203

INDIO  CA 92203

INDIO, CA 92203

RIVERSIDE, CA 92501

YUCAIPA  CA 92399

(714)646-3697

(760)775-7500

(760)775-7500

 

(951)682-8308

(909)790-2215

DAVIS, DARCY

DAVIS, DARCY

DAVIS, DARCY

DAVIS, DARCY

TRAN, KEN

TRAN KEN

Resident
Engineer

(760)326-4684

(760)236-4684

(760)326-4684

(760)326-4684

(909)844-3312

(909)844-3312

 $779,761

 $36,376,588

 $1,269,485

 $788,600

 $1,905,000

 $711,042

Bid + CCOs

 $755,517

 $37,269,017

 $281,280

 $755,754

 $698,000

 $619,010

Comp To  date

 $0

 $104,001

 $272,930

 $11,454

 $333,206

 $0

This Month

06/22/17

05/02/17

08/31/18

06/11/18

02/15/19

06/27/18

Awarded

06/30/17

05/18/17

09/25/18

06/22/18

03/28/19

07/23/18

Approved

07/19/19

07/16/19

09/20/19

12/20/19

09/03/19

04/22/19

Est Comp

 100%

 0%

 63%

 65%

 27%

 100%

%Time

 95%

 0%

 22%

 96%

 37%

 85%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

08-1E3134

08-368514

08-1G4604

08-1K1204

08-1K5404

08-1E9824

Contract 

HSIM-G015-(040)E

  

HSIM- 015-(048)E

  

  

SSTG-P018-(060)E

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1324 E LAWSON LN

38000 MONROE STREET

38000 MONROE STREET

38000 MONROE STREET

4225 GARNER RD

37306 VISTA VIEW DR.

1044 EAST BROADWAY

1044 EAST BROADWAY

1044 E BROADWAY ST

1044 EAST BROADWAY

850 S. VIA LATA,

SUITE 104

850 S. VIA LATA,

SUITE 104

NEEDLES, CA 92363

NEEDLES, CA 92363

NEEDLES, CA 92363

NEEDLES, CA 92363

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

08District

08-SBD-18-99.5/100.9

08-SBD-18-101.5/115.9

08-SBD-38-30.9/0

08-SBD-38-38.6/0

08-SBD-38-124.0/28.3

08-SBD-40-50.0/75

Fed Aid

HB1

HB1

HA21

20.20

201130

HB1

Pgm Code

IN VICTORVILLE FROM COBALT RD AND US

HIGHWAY 395

IN/NEAR ADELANTO FROM RTE 18/RTE 395

TO 0.9 MI W/O OASIS RD

BETWEEN REDLANDS & MOUNTAIN

COMMUNITIES AT SANTA RIVER BRIDGE (BR

#54-0407)

IN SAN BERNARDINO COUNTY ONYX SUMMIT

0.7 MILES SOUTH OF PIPES ROAD

IN COUNTY OF SAN BERNARDINO, FROM OLD

MILL RD TO SAN GORGONIO CAMP GD  FIX

ROAD, SIDE SLOPE DAMAGE DIR'S

EMERGENCY F.A.

NEAR LUDLOW FROM CRUCERO ROAD TO

BADGER WASH

Description 

CONSTRUCT RAISED CURB MEDIAN AND

WIDEN EXISTING SHOULDER TO 8' AND

BRIDGE REHABILITATION AND UPGRADE

BUILD CINDER BARN

REPAIR ROADWAY DAMAGE

REGRADE MEDIAN CROSS SLOPE

Type Of Work

ORTIZ ENTERPRISES, INC.

BEADOR CONSTRUCTION COMPANY

RSB GROUP, INC.

BRM

BEAR VALLEY PAVING

FISHER SAND & GRAVEL CO.

Contractor

IRVINE  CA 92618

CORONA, CA 92883

LAKE FOREST  CA 92630

HOLLISTER  CA 95023

BIG BEAR LAKE, CA 92315

TEMPE  AZ 85284

(949)753-1414

(951)459-7875

(949)454-1999

(406)261-5359

 

(480)730-1033

KOURY, PETER

SANTOS, JOHN

TRAN, KEN

ALINA, ALHAKEM

NGUYEN, NHAN

PHAM, THANH

Resident
Engineer

(909)844-0619

(951)538-5315

(909)844-3312

(951)232-6235

(909)821-8164

(951)232-7262

 $5,464,106

 $15,560,218

 $1,399,941

 $723,200

 $2,785,000

 $33,440,698

Bid + CCOs

 $76,967

 $231,471

 $1,113,223

 $664,071

 $1,058,022

 $13,094,502

Comp To  date

 $76,967

 $231,471

 $0

 $0

 $503,258

 $7,107,824

This Month

02/19/19

02/01/19

03/06/18

06/30/16

07/18/18

09/07/18

Awarded

03/13/19

03/04/19

04/20/18

07/15/16

07/24/18

10/09/18

Approved

10/25/19

06/18/20

04/30/19

03/30/17

09/25/19

05/13/19

Est Comp

 8%

 4%

 100%

 98%

 29%

 27%

%Time

 1%

 1%

 79%

 92%

 38%

 39%

% Work 

 

 

SUSPENDED

 

 

 

Message

08-0Q1204

08-0P3904

08-0R3404

08-1F1104

08-1K2104

08-0R1604

Contract 

HSST-P018-(061)E

HSNH-P018-(062)E

ACST-S038-(023)E

  

  

HSIM- 040-(084)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

6 CUSHING SUITE 200

26320 LESTER CIRCLE

20331 LAKE FOREST DR. # C13

50 MARQUERITE DR.

P.O. BOX 1588

1302 W DRIVERS WAY

15255 BEAR VALLEY RD

15255 BEAR VALLEY RD

850 S. VIA LATA,

SUITE 104

9225 STELLAR CT.

SUITE B

850 SOUTH VIA LATA,

STE 104

222 E MAIN ST #207

HESPERIA, CA 92345

HESPERIA, CA 92345

COLTON, CA 92324

CORONA, CA 92883

COLTON, CA 92324

BARSTOW, CA 92311

Accepted

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

08District

08-SBD-40-134.0/0

08-SBD-58-12.9/34.8

08-SBD-58-/12.9

08-SBD-60-.7/3

08-SBD-60-4.6/9.9

08-SBD-62-41.0/41.5

Fed Aid

HE14

HA21

Pgm Code

NEAR NEEDLES, SOUTH FORK PIUTE WASH

BR NO 54-872R

IN SAN BERNARDINO COUNTY AT ROUTES

58, 210 & 395

ALSO KER-58-R143.5/R143.9; FR 0.4 MI

W/O KERN CO LINE TO 7.5 MI E OF JCT

395 (KRAMER)

IN CHINO FR PIPELINE AVE OC TO BENSON

AVE OC

60/91/215 IC  IN ONTARIO FR EUCLID

AVE IC TO RIV CO LN & NEAR RIVERSIDE

FROM SBD CO LN TO COUNTRY VILLAGE RD

& FROM 0.7 MILES W/O 

NEAR 29 PALMS FROM 0.7 TO 1.2 MI E/O

GODWIN RD & FR 5.6 TO 6.1 MI E/O

IRONAGE ROAD & IN RIVERSIDE 3 MI W/O

62/177 JCT (PORTIONS)

Description 

RECONSTRUCT ROCK SLOPE PROTECTION

REPLACE TRAFFIC STRIPE TO CURRENT

CONSTRUCT 4-LANE DIVIDED EXPWY;

REMOVE & REPLACE OC STRUCTURES

REPLACEMENT OF TWO OUTSIDE LANES

WIDEN SHOULDERS AND INSTALL RUMBLE

Type Of Work

JAMES MCMINN, INC.

PAVE-TECH INC.

KIEWIT INFRASTRUCTURE WEST CO.

SEMA CONSTRUCTION, INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

ALL AMERICAN ASPHALT

Contractor

GRAND TERRACE  CA 92313

VISTA CA 92081

VANCOUVER WA 98661

TEMECULA  CA 92590

RANCHO CUCAMONGA  CA 91730

CORONA  CA 92879

(909)514-1231

(760)727-8700

(360)694-1201

(303)627-2600

(909)944-1037

(951)736-7600

DAVIS, DARCY

SHAHIDI, SHAINE

CALIXTO, MIGUEL

GEORGES, SAMER

Resident
Engineer

(760)326-4684

 

(951)232-7839

(951)232-8957

 

(951)232-3748

 $565,726

 $3,899,930

 $165,471,491

 $18,113,199

 $134,507,601

 $1,871,710

Bid + CCOs

 $552,643

 $0

 $124,751,023

 $0

 $0

 $1,219,442

Comp To  date

 $1,661

 $0

 $6,184,616

 $0

 $0

 $908,486

This Month

11/09/17

05/06/19

11/10/17

03/07/19

04/18/19

10/31/18

Awarded

11/30/17

05/21/19

11/17/17

04/09/19

05/13/19

11/20/18

Approved

06/18/19

05/18/20

07/26/19

Est Comp

 88%

 0%

 56%

 0%

 0%

 41%

%Time

 98%

 0%

 75%

 0%

 0%

 65%

% Work 

 

 

 

 

 

 

Message

08-1F2804

08-1K0104

08-347704

08-0F0304

08-0Q75U4

08-1E6104

Contract 

  

  

NH-    -(   )

B1NH-P060-(153)E

ACHS-NHP0-(014)9

HSST-P062-(043)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

21801 E. BARTON RD. UNIT B

2231 LA MIRADA DRIVE;

2215 E 1ST STREET

42690 RIO NEDO, SUITE G

10641 FULTON COURT

400 E 6TH STREET

1044 EAST BROADWAY

222 E. MAIN STREET,

SUITE 208

119 N MAPLE SUITE A

15255 BEAR VALLEY RD

NEEDLES, CA 92363

BARSTOW, CA 92311

CORONA, CA 92880

HESPERIA, CA 92345

Accepted

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

08District

08-SBD-74-52.1/62.5

08-SBD-95-40.0/40.4

08-SBD-95-65.4/66

08-SBD-127-28.0/28.5

08-SBD-138-17.1/19.2

08-SBD-142-/5.7

Fed Aid

HB1

Pgm Code

IN/NEAR PALM DESERT 1.2 MI W/O

STRAWBERRY CREEK BRIDGE TO 1.3 MI W/O

CAHUILLA HILLS (POR) RD

NR NEEDLES FR 2.6 TO 3.0 MI N/O

HAVASU LAKE RD

ALSO SBD-95-65.4/66.0; NR NEEDLES FR

1.4 TO 2.0 MI N/O GOFFS ROAD

NEAR BAKER FROM 28 TO 28.5 MI N/O I-

15/SR-127 JCT  ROUTE 15

NEAR HESPERIA FROM 1.9 MI E/O RTE 15

TO 0.1 MI W/O SUMMIT POST OFFICE ROAD

IN CHINO HILLS FROM ORANGE CO LINE TO

RTE 71

Description 

INSTALL MID WEST GUARDRAIL SYSTEM

WIDEN SHOULDERS AND INSTALL

WIDEN SHOULDERS AND INSTALL

CONSTRUCT 8-FT SHOULDERS AND

REALIGN AND CONSTRUCT TWO LANE

MILL AND OVERLAY PAVEMENT

Type Of Work

DREAMBUILDER CONSTRUCTION

CORP.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

AUTOBAHN CONSTRUCTION INC.

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

ALL AMERICAN ASPHALT

Contractor

PLACENTIA  CA 92870

INDIO  CA 92203

INDIO  CA 92203

ORANGE  CA 92867

RIVERSIDE  CA 92509

CORONA  CA 92879

(714)646-3697

(760)775-7500

(760)775-7500

(714)769-7025

(951)684-5360

(951)736-7600

TRUONG, NICK

DAVIS, DARCY

DAVIS, DARCY

NGUYEN, KHOA

BENJAMIN, AMGAD

EHIRIM, DOMINIC

Resident
Engineer

(951)830-6835

(760)326-4684

(760)326-4684

(951)232-8611

(909)844-9731

(951)232-3523

 $3,896,538

 $1,032,913

 $1,339,131

 $1,027,597

 $23,711,919

 $5,439,395

Bid + CCOs

 $3,517,713

 $932,379

 $1,176,602

 $1,055,792

 $23,454,832

 $179,806

Comp To  date

 $0

 $127,031

 $663,320

 $0

 $3,400

 $155,599

This Month

08/30/17

06/04/18

11/19/18

11/09/18

04/18/16

11/19/18

Awarded

09/20/17

06/25/18

12/10/18

11/30/18

05/06/16

12/10/18

Approved

05/02/19

09/20/19

09/20/19

05/16/19

05/21/19

11/12/19

Est Comp

 96%

 90%

 68%

 100%

 65%

 100%

%Time

 88%

 87%

 87%

 100%

 100%

 3%

% Work 

 

 

 

COMPLETED

 

 

Message

08-0R7804

08-1E5814

08-1E5824

08-1E5504

08-0Q3004

08-1E8504

Contract 

SSTG-P074-(063)E

SSTG-P095-(031)E

SSTG-P095-(033)

HSST-S127-(004)E

HSNH-P   -(   )P

1BST-P142-(018)E

--()

--()

--()

--()

8055-  E -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1324 LAWSON LN

38000 MONROE STREET

38000 MONROE STREET

933 N. BATAVIA ST.

1995 AGUA MANSA ROAD

400 E SIXTH ST

9225 STELLAR COURT

1044 E BROADWAY ST

1044 EAST BROADWAY

222 EAST MAIN ST

850 VIA LATA, SUITE

104

9540 CENTER AVENUE

CORONA, CA 92883

NEEDLES, CA 92363

NEEDLES, CA 92363

BARSTOW, CA 92311

COLTON, CA 92324

RANCHO CUCAMONGA, CA

91730

Accepted

05/16/19

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

08District

08-SBD-173-3.4/7.7

08-SBD-215-6.6/0

08-SBD-215-14.1/14.9

08-SBD-215-/2.7

08-SBD-247-20.3/76.8

08-SBD-247-31.0/35

Fed Aid

20.20

201130

20.20

201130

HE13

Pgm Code

ON SBD 173, FROM TWIN F RANCH ROAD TO

OLD HESPERIA ROAD. REMOVE BURNED

TREES AND DEBRIS, RESTORE MBGR AND

SIGNS DIR'S ORDER EMERGE

INSTALL FENCE  INSTALL FENCE  INSTALL

FENCE  DIR'S ORDER EMERGENCY F.A.

IN SAN BERNARDINO BETWEEN PALM AVE UC

AND LITTLE LEAGUE DR OC

IN GRAND TERRACE AT BARTON ROAD

INTERCHANGE

IN & NR BARSTOW FR 0.1 MI N/O BOONE

IN & NR BARSTOW FR 0.1 MI N/O BOONE

RD TO 0.7 MI S/O RIMROCK ROAD

NR LUCERNE VALLEY FR 0.1 MI S/O

STONEY RIDGE RD TO 0.0 MI S/O OAKDALE

AVE

Description 

MBGR REPLACMENT, TRAFFIC CONTROL,

SIGNS

INSTALL FENCE

UPGRADE EXISTING WEIGH IN MOTION

RECONSTRUCT INTERCHANGE

CONSTRUCT GROUND-IN SHOULDR & RUMBLE

STRIP

CONCRETE OVERLAY

Type Of Work

RIVERSIDE CONSTRUCTION

COMPANYINC.

D.C HUBBS CONSTRUCTION

RV CONCRETE, INC.

MYERS-RADOS A JOINT VENTURE

PAVE-TECH INC.

COFFMAN SPECIALTIES, INC

Contractor

RIVERSIDE, CA 92501

YUCAIPA, CA 92399

ANAHEIM  CA 92801

GRAND TERRACE, CA 92313

VISTA CA 92081

SAN DIEGO  CA 92126

 

 

(714)292-2163

(951)403-2960

(760)727-8700

(858)536-3100

NGUYEN, VU

CASTRO, ROBERTO

CASTRO, ROBERTO

ALIPANAH FRED

GEORGES, SAMER

GEORGES, SAMER

Resident
Engineer

(951)232-3787

(951)830-6864

(951)830-6864

(909)289-2020

(951)232-3748

(951)232-3748

 $455,000

 $7,500

 $1,200,669

 $48,117,019

 $1,079,150

 $3,208,695

Bid + CCOs

 $176,459

 $0

 $1,108,604

 $31,095,715

 $1,003,817

 $3,414,340

Comp To  date

 $0

 $0

 $477,894

 $1,522,193

 $1,003,817

 $0

This Month

08/26/16

01/02/18

11/26/18

10/16/17

03/18/19

06/11/18

Awarded

12/07/16

02/01/18

12/10/18

11/06/17

04/05/19

06/28/18

Approved

01/31/18

07/03/19

06/30/19

06/25/19

04/26/19

Est Comp

 100%

 0%

 47%

 55%

 44%

 100%

%Time

 100%

 0%

 92%

 64%

 93%

 100%

% Work 

 

 

 

 

 

OVER RUN

Message

08-1H3604

08-1J4604

08-1E8104

08-0J0704

08-1F7704

08-1H8004

Contract 

  

  

  

04LN-6208-(023)

SSTG-P247-(014)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

4225 GARNER ROAD

37306 VISTA VIEW DRIVE

605 E COMMERCIAL ST

12210 MICHIGAN ST, SUITE D

2231 LA MIRADA DRIVE

9685 VIA EXCELENCIA SUITE 200

4295 E. JURUPA STREET

UNIT #208

850 SOUTH VIA LATA

SUITE 100A

850 SOUTH VIA LATA

SUITE 100A

850 SOUTH VIA LATA

SUITE 100A

15255 BEAR VALLEY RD

15255 BEAR VALLEY RD

ONTARIO, CA 91761

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

HESPERIA, CA 92345

HESPERIA, CA 92345

Accepted

05/14/19

Location
Storm Water
Plan
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08District

08-SBD-247-39.5/40

08-SBD-330-32.3/32.6

08-SBD-330-37.1/39.8

08-SBD-330-39.6/39.7

08-SBD-395-35.5/39.1

08-SBD-395-39.0/45.9

Fed Aid

HA21

Pgm Code

NEAR LUCERNE VALLEY FROM 0.1 MI S/O

TO 0.4 MI N/O CAMP ROCK ROAD

INTERSECTION

NEAR HIGHLAND AT CITY CREEK BR #54-

365 & AT EAST FORK CITY CREEK BRIDGE

#54-345  CITY CREEK BRIDGE

SBD CO 6.9 MI S/O RUNNING SPRINGS FR

3.4 MI E/O FORK CITY CREEK BRIDGE TO

0.7 MI W/O LIVE OAK DRIVE

SAN BERNADINO COUNTY NEAR JCT 18, 2.9

MI FROM CITY CREEK ROAD

NR ADELANTO FR 1.0 MI S/O KRAMER

HILLS TO 2.6 MILES N/O KRAMER HILLS

(SOUTH SEGMENT)

NR ADELANTO FR 2.2 MILES N/O KRAMER

ROAD TO JCT SR-58 (NORTH ALIGNMENT)

Description 

WIDEN SHOULDERS AND INSTALL RUMBLE

REPLACE BRIDGE RAIL AND APPROACH

PLACE CABLE NET DRAPERY SYSTEM

REPAIR/REPLACE CULVERTS

CONSTRUCT 4' MEDIAN BUFFER AND

CONSTRUCT MEDIAN/WIDEN SHOULDER

Type Of Work

AUTOBAHN CONSTRUCTION INC.

ODONNELL CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

SULLY-MILLER CONTRACTING

COMPANY

SULLY-MILLER CONTRACTING

COMPANY

Contractor

ORANGE  CA 92867

SAN DIMAS  CA 91773

IRVINE CA 92618

IRVINE  CA 92618

BREA  CA 92821

BREA  CA 92821

(714)769-7025

(909)394-4510

(949)299-1400

(949)299-1400

(714)578-9600

(714)578-9600

GEORGES, SAMER

SKEITH, JONATHAN

LENART, ELVIRA

BOULOS, IHAB

YOUSSEF, MAGED

Resident
Engineer

(951)232-3748

(951)295-8503

 

(951)232-8949

(951)232-7582

(951)538-3087

 $921,960

 $2,961,963

 $1,378,571

 $3,079,916

 $8,833,997

 $19,165,823

Bid + CCOs

 $818,275

 $390,537

 $0

 $547,678

 $3,106,113

 $16,675,230

Comp To  date

 $585,535

 $389,907

 $0

 $429,535

 $1,139,648

 $1,124,590

This Month

11/19/18

11/28/18

04/15/19

08/30/18

12/03/18

11/07/17

Awarded

12/10/18

12/17/18

05/13/19

09/25/18

12/19/18

11/29/17

Approved

06/12/19

12/16/19

01/24/20

09/10/19

06/13/19

Est Comp

 64%

 17%

 0%

 15%

 44%

 51%

%Time

 86%

 13%

 0%

 18%

 35%

 87%

% Work 

 

SUSPENDED

 

 

 

 

Message

08-1E5604

08-388524

08-1E7804

08-1F8304

08-0N9724

08-0N9714

Contract 

SSTG-P247-(013)E

B1ST-S330-(012)E

ACST-S330-(013)E

ACST-S330-(011)E

HSNH-P395-(275)E

HSNH-P395-(267)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

933 N. BATAVIA ST.

559 W COVINA BLVD

32 EDELMAN

32 EDELMAN

135 S STATE COLLEGE BLVD #400

135 S. STATE COLLEGE BLVD.

15255 BEAR VALLEY RD

850 VIA LATA, STE 104

850 VIA LATA, SUITE

104

15255 BEAR VALLEY RD

15255 BEAR VALLEY RD

HESPERIA, CA 92345

COLTON, CA

COLTON, CA 92324

HESPERIA, CA 92345

HESPERIA, CA 92345

Accepted

Location
Storm Water
Plan
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08District

 $30,271,509 $408,924,365 $807,967,642

08-VAR--/0

Fed Aid
Pgm Code

ON RTE 18 SB S/O LAKE GREGORY DR & ON

RTE 138 EB 0.25 MI W/O STA RTE 18

Description 

INSTALL CHANGEABLE MESSAGE SIGNS

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

IRVINE  CA 92606

(949)252-0441

RUIZ, MANUEL

Resident
Engineer

(951)965-6327

 $616,796

Bid + CCOs

 $587,828

Comp To  date

 $0

This Month

06/11/18

Awarded

07/02/18

Approved

04/08/19

Est Comp

 100%

%Time

 100%

% Work 

SUSPENDED

Message

08-1H5104

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

16351 CONSTRUCTION CIRCLE WES
790 VIA LATA

COLTON, CA 92324

Accepted

04/24/19

Location
Storm Water
Plan
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09District

09-INY-168-16.6/17.5

09-INY-178-36.0/42.9

09-INY-190-69.2/69.8

09-INY-395-54.6/57.4

09-INY-395-117.3/0

09-INY-395-/31.1

Fed Aid

HB1

HM1

HB1

HA22

HB4N

Pgm Code

IN INYO COUNTY NEAR BISHOP FROM  0.1

MILE WEST OF BARLOW LANE TO  PACU

LANE

IN INYO COUNTY NEAR SHOSHONE FROM 6.9

MILES WEST OF ROUTE 127 TO ROUTE 127

IN INYO COUNTY ABOUT 14 MILES EAST OF

PANAMINT SPRINGS FROM 0.4 MILE TO 1.0

MILE EAST OF TOWNE PASS

IN INYO COUNTY AT AND NEAR LONE  PINE

ON ROUTE 136 AT ROUTE 395 FROM 1.2

MILES SOUTH OF ROUTE 136 TO  EAST

INYO STREET

IN INYO COUNTY ON US 395 AT THE

NORTHERN INTERSECTION WITH SEE-VEE

LANE

IN INYO COUNTY FROM KERN COUNTY  LINE

TO 0.2 MILE S OF LOS ANGELES AQUEDUCT

BRIDGE AND FROM 0.4 MILE S OF ASH

CREEK BRIDGE TO FORT

Description 

INSTALL SIGNAL

THIN BLANKET OVERLAY

CURVE CORRECTION

MILL AND REPLACE HOT MIX ASPHALT

INSTALL SIGNALS

STRIPING

Type Of Work

KANAAN CONSTRUCTION, INC

QUALCON CONTRACTORS INC

MEYERS EARTHWORK

GRANITE CONSTRUCTION CO.

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

SPECIALIZED PAVEMENT MARKING,

INC.

Contractor

IRWINDALE  CA 91706

MINDEN NV 89423

REDDING  CA 96002

BAKERSFIELD CA 93308

LA PUENTE  CA 91748

TUALATIN  OR 97062

(626)334-5775

(775)782-2006

(530)365-8858

(661)399-3361

(626)810-1338

(503)885-0420

CHRIS TALBOT

RICK MOBERLY

CHRIS TALBOT

LEE.SCOTESE@DOT.CA.GOV

STEVE.TISELL@DOT.CA.GO

V

Resident
Engineer

(760)872-0794

 

(760)937-3219

(760)872-0794

(760)937-8955

(760)937-4594

 $376,066

 $1,777,240

 $2,052,776

 $5,826,015

 $709,850

 $4,313,869

Bid + CCOs

 $101,411

 $0

 $1,974,516

 $13,250

 $415,245

 $1,144,811

Comp To  date

 $92,688

 $0

 $710,784

 $13,250

 $0

 $1,144,811

This Month

05/10/18

04/19/19

01/08/19

11/09/18

10/02/17

01/18/19

Awarded

06/14/18

05/13/19

01/23/19

11/30/18

10/27/17

02/06/19

Approved

06/13/19

05/31/19

08/13/19

06/01/19

09/06/19

Est Comp

 43%

 0%

 100%

 2%

 100%

 16%

%Time

 27%

 0%

 96%

 0%

 57%

 27%

% Work 

 

 

 

 

OVER RUN

 

Message

09-364104

09-376604

09-353204

09-365904

09-356804

09-376804

Contract 

  

  

HSST-S190-(025)E

B1ST-X027-(010)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

230 S IRWINDALE AVE

1669 LUCERNE ST STE B

4150 FIG TREE LN

3005 JAMES RD

929 OTTERBEIN AVE

11095 SW INDUSTRIAL WAY, SUIT

500 S MAIN ST

500 S. MAIN ST

500 S MAIN ST

500 S. MAIN ST

500 S. MAIN ST

BISHOP CA 93514

BISHOP, CA 93514

BISHOP CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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09District

09-INY--/0

09-KER-58-77.1/135

09-KER-58-77.3/88.5

09-KER-178-75.0/81

09-MNO-395-34.1/34.1

09-MNO-395-52.3/53.7

Fed Aid

HA12

HB34

Pgm Code

IN INYO AND MONO COUNTIES AT__

VARIOUS LOCATIONS_______________

IN KERN COUNTY AT AND NEAR TEHACHAPI

FROM BEALEVILLE ROAD TO 1.4 MILES

WEST OF TWENTY MULE TEAM ROAD

OVERCROSSING

IN KERN COUNTY NEAR TEHACHAPI FROM

0.2 MILE EAST OF BEALVILLE ROAD  TO

0.1 MILE WEST OF TEHACHAPI CREEK

BRIDGE

IN KERN COUNTY ABOUT 14 MILES WEST OF

INYOKERN ON ROUTE 178 FROM 2.0 MILES

WEST TO 4.0 MILES EAST OF  CANE BRAKE

CREEK BRIDGE AND 

IN MONO COUNTY AT THE CRESTVIEW  AT

THE CRESTVIEW SATELLITE MAINTENANCE

STATION.

IN MONO COUNTY NEAR LEE VINING FROM

0.4 MILES N OF VISITOR CENTER ROAD TO

0.7 MILES N OF PICNIC GROUNDS RD

Description 

COLD PLANE AC AND PLACE HMA

SB1 STRIPING AND MARKERS

SLAB REPLACEMENTS AND DIGOUTS

THIN BLANKET OVERLAY WITH DIGOUTS

CONSTRUCT EQUIPMENT STORAGE BLDG

MITIGATE MONO LAKE ROCKFALL

Type Of Work

GRANITE CONSTRUCTION COMPANY

SPECIALIZED PAVEMENT MARKING,

INC.

GRIFFITH COMPANY

SULLY-MILLER CONTRACTING

COMPANY

RE COM DEVELOPMENT COMPANY

PAPICH CONSTURCTION CO. INC.

Contractor

BAKERSFIELD CA 93308

TUALATIN  OR 97062

BAKERSFIELD CA 93308

BREA CA 92821

BISHOP  CA 93514

ARROYO GRANDE, CA 93420

(661)399-3361

(503)885-0420

(661)392-6640

(714)578-9600

(760)873-3301

(805)473-3016

HIN HARTANTO

H. J. BLOMMER

H. J. BLOMMER

Resident
Engineer

 

(760)937-3243

 

 

(760)648-7906

(760)648-7906

 $992,500

 $4,728,967

 $1,056,358

 $3,440,000

 $2,988,584

 $6,754,178

Bid + CCOs

 $0

 $2,970,566

 $0

 $0

 $2,899,195

 $6,248,396

Comp To  date

 $0

 $519,418

 $0

 $0

 $0

 $0

This Month

03/11/19

01/24/19

04/15/19

04/19/19

01/31/17

03/09/15

Awarded

04/05/19

02/11/19

05/01/19

05/13/19

05/09/17

03/26/15

Approved

07/25/19

02/26/19

11/24/21

Est Comp

 0%

 28%

 0%

 0%

 99%

 100%

%Time

 0%

 63%

 0%

 0%

 99%

 93%

% Work 

 

 

 

 

 

 

Message

09-375804

09-376704

09-376504

09-373704

09-356104

09-335004

Contract 

  

  

  

  

  

HSNH-P395-(249)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3005 JAMES ROAD

11095 SW INDUSTRIAL WAY, SUIT

1128 CARRIER PARKWAY AVENUE

135 S STATE COLLEGE BLVD.#400

2488 DIXON LANE

398 SURISE TERRACE

1365 BUS 58

500 SOUTH MAIN ST

500 SOUTH MAIN ST

MOJAVE, CA 93501

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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 $2,480,951 $38,177,180 $59,904,082

09-MNO-395-60.0/69.9

09-MNO-395-80.6/84.1

09-MNO-395-93.7/106.3

Fed Aid

HB1

HM1

Pgm Code

IN MONO COUNTY ABOUT 6.0 MILES SOUTH

OF BRIDGEPORT FROM CONWAY  RANCH ROAD

TO ROUTE 270

IN MONO COUNTY NEAR BRIDGEPORT FROM

BUCKEYE ROAD TO 2.9 MILES SOUTH OF

SWAUGER CANYON ROAD

IN MONO COUNTY NEAR WALKER FROM

ROUTE 108 TO EASTSIDE LANE

_____________________

Description 

REPLACE GUARDRAIL AND STAIN

CONSTRUCT PULVERIZED ROADBED, HMA,

COLD IN-PLACE RECYCLE

Type Of Work

CORAL CONSTRUCTION COMPANY

PAPICH CONSTRUCTION COMPANY,

INC.

ROAD AND HIGHWAY BUILDERS,

LLC.

Contractor

SHERWOOD OR 97140

PISMO BEACH  CA 93448

RENO  NV 89570

(503)682-2252

(805)473-3016

(775)852-7283

LEE.SCOTESE@DOT.CA.GOV

LEE.SCOTESE@DOT.CA.GOV

Resident
Engineer

 

(760)937-8955

(760)937-8955

 $2,464,444

 $11,267,326

 $11,155,910

Bid + CCOs

 $0

 $11,001,856

 $11,407,933

Comp To  date

 $0

 $0

 $0

This Month

11/02/18

07/14/17

04/24/18

Awarded

11/30/18

08/09/17

05/16/18

Approved

03/13/19

05/20/19

Est Comp

 0%

 91%

 96%

%Time

 0%

 99%

 97%

% Work 

 

 

 

Message

09-364704

09-350804

09-373504

Contract 

SNHG-P395-(274)E

HSNH-P395-(265)E

  

--()

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

10780 SW CLUTTER RD

PO BOX 2210

PO BOX 70846

500 S. MAIN ST

500 S. MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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10District

10-ALP-4-/0

10-AMA-16-2.5/9.3

10-AMA-26-/4.7

10-AMA-49-7.0/22.1

10-AMA-49-8.3/10.5

10-CAL-4-43.8/44.3

Fed Aid

HB1

HB1

HM1

HM3

Pgm Code

IN ALPINE, AMADOR, & CALAVERAS

COUNTIES AT VARIOUS LOCATIONS

IN AMADOR COUNTY AT VARIOUS LOCATIONS

AMADOR AND CALAVERAS COUNTIES ON

ROUTE 4 FROM 1.3 MILES WEST OF SIX

MILE ROAD TO CALAVERAS COUNTY LINE

AND ROUTE 26 FROM 0.5 MILE 

IN AMADOR COUNTY IN AND NEAR

PLYMOUTH FROM JUNCTION 49/104 TO EL

DORADO COUNTY LINE

IN AMADOR, ALPINE AND TUOLUMNE

COUNTIES AT VARIOUS LOCATIONS

IN CALAVERAS COUNTY ON STATE ROUTE 4

FROM WHITE PINES AND BIG TREES STATE

PARK ENTRANCE

Description 

REMOVE TREES

RUMBLE STRIP ISTALLATION

RUMBLE STRIP INSTALLATION

REPAIR FAILED PAVEMENT AREAS

REPLACE JOINT SEALS AND APPROACH

CONSTRUCT WALL FOR SEDIMENT CONTROL

Type Of Work

STEVE MANNING CONSTRUCTION,

INC.

NEVADA BARRICADE & SIGN CO

INCDBA GOLDEN STATE STRIPING &

SIGNS

DREAMBUILDER CONSTRUCTION

CORP.

GEORGE REED, INC.

MYERS & SONS CONSTRUCTION, LLC

K.W. EMERSON, INC.

Contractor

REDDING  CA 96049

RENO  NV 89515

YORBA LINDA, CA 92886

STOCKTON  CA 95354

SACRAMENTO CA 95834

SAN ANDREAS  CA 95244

(530)222-0810

(775)331-5100

(714)646-3697

(209)523-0734

(916)283-9950

(209)754-3839

TONY CIPPONERI

PAWAN GARG

IQBAL AULAKH

IQBAL AULAKH

Resident
Engineer

(209)599-1940

(209)470-8777

(209)479-3608

 

 

(209)479-3608

 $8,537,196

 $3,785,484

 $2,331,061

 $4,827,687

 $4,412,094

 $7,380,435

Bid + CCOs

 $5,878,871

 $144,873

 $415,262

 $0

 $0

 $7,139,132

Comp To  date

 $243,442

 $144,873

 $415,262

 $0

 $0

 $92,817

This Month

04/26/18

09/21/18

01/07/19

11/19/18

04/12/19

10/24/16

Awarded

05/16/18

10/22/18

01/23/19

12/10/18

05/01/19

11/28/16

Approved

09/13/19

08/22/19

07/30/19

09/30/19

Est Comp

 31%

 3%

 8%

 0%

 0%

 89%

%Time

 69%

 4%

 18%

 0%

 0%

 94%

% Work 

 

 

 

 

 

SUSPENDED

Message

10-1F6414

10-1C4304

10-1F7404

10-1J1104

10-1H6404

10-0F2804

Contract 

  

SSTG-X005-(001)E

SNHG-000C-(489)E

  

  

ACST-PP00-(152)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 491660

P.O. BOX 20459

18543 YORBA LINDA BLVD. #376

140 EMPIRE AVE

4600 NORTHGATE BLVD, STE 100

413 W SAINT CHARLES

952 GOODWIN DRIVE

850 SOUTH GUILD AVE.

SUITE 107

850 SOUTH GUILD AVE.

SUITE#107

850 S. GUILD AVE.

STE. 107

RIPON CA 95366

LODI CA 95240

LODI, CA 95240

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10District

10-MER-5-13.5/19.2

10-MER-5-25.9/32.1

10-MER-5-/17

10-MER-59-16.0/16.2

10-MER-99-17.6/19.6

10-MER-99-35.9/37.3

Fed Aid

HA21

HM3

HB1

HM1

HA22

Pgm Code

IN SAN JOAQUIN COUNTY ON I-5 AND

STATE ROUTE 32, IN STANISLAUS COUNTY

ON I-5, AND IN MERCED COUNTY ON I-5,

STATE ROUTE 152 AND STA

IN MERCED AND STANISLAUS COUNTIES AT

VARIOUS LOCATIONS

IN MERCED COUNTY NEAR LOS BANOS  FROM

FRESNO COUNTY LINE TO 0.5_  MILE

SOUTH OF ROUTE 5/152  SEPARATION

IN THE CITY OF MERCED FROM NORTH OF

COOPER AVENUE TO SOUTH FORK BLACK

RASCAL CREEK BRIDGE. INTERSECTION

SAFETY IMPROVEMENTS.

IN MERCED COUNTY NEAR MERCED FROM 0.3

MILE NORTH OF BLACK RASCAL __ CANAL

TO 0.1 MILE NORTH OF WEBBER CANAL

IN MERCED AND STANISLAUS COUNTIES

NEAR TURLOCK FROM 0.3 MILE NORTH OF

BRADBURY ROAD OVERCROSSING TO 0.2

MILE NORTH OF STANISLAUS C

Description 

SEISMIC RETROFIT OF ELEVEN BRIDGES

POLYESTER CONCRETE OVERLAY, REPLACE

PAVEMENT REHABILITATION

INTERSECTION SAFETY IMPROVEMENTS.

RHMA OVERLAY

PAVEMENT REHABILITATION

Type Of Work

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

MYERS AND SONS CONSTRUCTION,

LP

GRANITE CONSTRUCTION COMPANY

GEORGE REED, INC.

GEORGE REED, INC.

A TEICHERT&SON INC.  DBA

TEICHERT CONSTRUCTION.

Contractor

VACAVILLE  CA 95688

SACRAMENTO  CA 95834

FRESNO  CA 93706

MODESTO  CA 95352

STOCKTON  CA 95354

ROSEVILLE, CA. 95661

(707)455-7033

(916)283-9950

(559)441-5700

(209)523-0734

(209)523-0734

 

MUHAMMAD RAHMAN

MUHAMMAD RAHMAN

MUHAMMAD RAHMAN

Resident
Engineer

 

(559)905-5501

 

(559)905-5501

 

(559)905-5501

 $2,377,435

 $3,517,975

 $10,098,810

 $1,862,595

 $1,435,480

 $11,855,746

Bid + CCOs

 $0

 $3,474,580

 $0

 $0

 $0

 $11,188,277

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/09/18

03/23/18

01/30/19

10/03/18

01/24/19

11/17/17

Awarded

11/30/18

04/17/18

03/21/19

11/08/18

02/11/19

11/30/17

Approved

06/28/19

08/20/19

05/02/19

Est Comp

 0%

 74%

 0%

 0%

 0%

 100%

%Time

 0%

 97%

 0%

 0%

 0%

 100%

% Work 

 

 

 

 

 

 

Message

10-0P5504

10-1G5004

10-1H4104

10-1E3504

10-1J1404

10-1C1804

Contract 

B1ST-000C-(488)E

  

  

SSTG-S059-(079)E

  

ACNH-P099-(617)E

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

4950 ALLISON PARKWAY, SUITE A

4600 NORTHGATE BLVD SUITE 100

2716 S. GRANITE COURT

PO BOX 4760

140 EMPIRE AVE

400SUN RISE AVE, SUITE 300

3469 YEAGER DRIVE

3469 YEAGER DRIVE.

3469 YEAGER DRIVE

MADERA, CA. 93637

MADERA, CA. 93637

MADERA, CA. 93637

Accepted

Location
Storm Water
Plan
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10District

10-MER-152-/40.9

10-MER-165-/0

10-MPA-41-.1/4.8

10-MPA-49-.3/23

10-MPA-49-30.0/40

10-MPA-140-370.0/51.8

Fed Aid

HM4

HB1

000000000

000

20.20.201

130

Pgm Code

IN MERCED COUNTY IN AND NEAR LOS _

BANOS FROM SANTA CLARA COUNTY LINE TO

MADERA COUNTY LINE

IN MARIPOSA, MERCED AND STANISLAUS

COUNTIES AT VARIOUS COUNTIES

NEAR FISH CAMP, FROM SOUTH OF SUMMIT

ROAD TO SOUTH OF YOSEMITE NATIONAL

PARK BOUNDARY; ALSO IN  MADERA COUNTY

(PM D0.639/D1.841)

IN MARIPOSA AND TUOLUMNE COUNTIES

NEAR BOOTJACK AND SONORA FROM 0.3

MILE NORTH OF MARIPOSA COUNTY LINE TO

CALAVERAS TUOLUMNE COUNT

IN MARIPOSA COUNTY, SR 49 AT MULTIPLE

LOCATIONS

IN MARIPOSA COUNTY ON STATE ROUTE 140

FROM POSTMILE 37.0 TO POSTMILE 51.8

Description 

PAVEMENT DELINEATION

CONSTRUCT RUMBLE STRIPS

DRAINAGE SYSTEM RESTORATION

CONSTRUCT RUMBLE STRIP & TRAFFIC

SLIP-OUT AND LANDSLIDE REPAIR

DEBRIS REMOVAL AND SLOPE

STABILIZATION

Type Of Work

PAVE-TECH INC.

NEVADA BARRICADE & SIGN CO

INCDBA GOLDEN STATE STRIPING &

SIGNS

CCFG INC

DREAMBUILDER CONSTRUCTION

CORP.

ACCESS LIMITED CONSTRUCTION

CROOK LOGGING, INC.

Contractor

VISTA  CA 92081

RENO  NV 89515

SONORA CA 95370

PLACENTIA  CA 92870

OCEANO, CA 93445

GROVELAND, CA 95321

(760)727-8700

(775)331-5100

(209)743-4911

(714)646-3697

 

 

RAAID ABOUZEDAN

MANDIP SANDHU

COLIN DORAN

ABLEDU, DAVID

DORAN, COLIN

Resident
Engineer

(559)906-9831

(559)246-9433

 

(209)754-1017

(209)483-5812

(209)754-1017

 $3,197,111

 $3,613,287

 $1,603,481

 $904,061

 $3,885,000

 $4,985,000

Bid + CCOs

 $2,242,475

 $3,600,713

 $0

 $778,172

 $455,107

 $3,705,623

Comp To  date

 $0

 $767,406

 $0

 $0

 $455,107

 $0

This Month

12/28/18

08/31/18

04/11/19

09/24/18

03/15/19

10/26/18

Awarded

01/18/19

09/25/18

05/13/19

10/22/18

03/18/19

11/05/18

Approved

08/05/19

07/18/19

04/26/19

07/25/19

06/07/19

Est Comp

 14%

 50%

 0%

 100%

 40%

 71%

%Time

 70%

 100%

 0%

 100%

 12%

 74%

% Work 

COMPLETED

 

 

COMPLETED

 

 

Message

10-1J5504

10-1E5804

10-1E7704

10-1E5704

10-1K7604

10-1K4704

Contract 

  

SSTG-000C-(484)E

  

SNHG-P049-(176)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2231 LA MIRADA DRIVE

P.O. BOX 20459

393 MORNING STAR DR

1324 LAWSON LN

1102 PIKE LANE

P.O. BOX 239

2374 INDUSTRIAL ROWE

3469 YEAGER DRIVE

560 MOUNTAIN RANCH

ROAD

850 GUILD AVE #107

560 MOUNTAIN RANCH

RD.

TURLOCK, CA 95380

MADERA,93637, CA

SAN ANDREAS, CA. 95249

LODI, CA 95240

SAN ANDRES, CA 95249

Accepted

05/13/19

05/21/19

05/10/19

Location
Storm Water
Plan
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10District

10-SJ-4-.2/8.3

10-SJ-5-6.4/45.9

10-SJ-5-16.1/35.7

10-SJ-5-21.4/0

10-SJ-5-21.7/27.7

10-SJ-5-25.3/28.3

Fed Aid

HM3

HM3

HM3

Pgm Code

IN SAN JOAQUIN AND STANISLAUS

COUNTIES AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY ON INTERSTATE 5

AND 205 AT VARIOUS  LOCATIONS

IN SAN JOAQUIN COUNTY IN

LATHROP/STOCKTON ON STATE ROUTE 5 ON

LOUISE AVE TO 8 MILE ROAD

IN SAN JOAQUIN COUNTY ON INTERSTATE 5

(I-5) AT PM 10.65 AND AT R21.44.

IN SAN JOAQUIN COUNTY AT VARIOUS

LOCATIONS FROM HOSPITAL ROAD

UNDERCROSSING TO CARLTON AVENUE

UNDERCROSSING

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS LOCATIONS FROM WEST CHARTER

WAY UNDERCROSSING TO  SHIMIZU DRIVE

UNDERCROSSING

Description 

RUMBLE STRIP INSTALLATIONS

METHACRYLATE DECK, POLYESTER

ROADSIDE PAVING, MVP'S AND ACCESS

IMPROVING FREIGHT MOBILITY BY

INSTALL SOFFIT ACCESS OPENING &

BRIDGE RAILINGS REPAIR

Type Of Work

DREAMBUILDER CONSTRUCTION

CORP.

MYERS & SONS CONSTRUCTION, LLC

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

M.C.M. CONSTRUCTION, INC.

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

MIDSTATE BARRIER, INC.

Contractor

PLACENTIA  CA 92870

SACRAMENTO CA 95834

ROSEVILLE  CA 95661

NORTH HIGHLANDS  CA 95660

PLEASANTON CA 94566

STOCKTON CA 95213

(714)646-3697

(916)283-9950

(916)757-6400

(916)334-1221

(925)461-1500

(209)944-9565

BAL BAHADUR PAUL

RANBIR BHULLAR

OBAIDULLAH RASHID

"ABDUL"

Resident
Engineer

(209)629-5415

 

(209)639-4306

(209)470-8782

 

 

 $1,573,061

 $1,197,620

 $2,465,001

 $1,223,075

 $587,777

 $852,490

Bid + CCOs

 $1,425,531

 $0

 $2,222,563

 $830,589

 $0

 $0

Comp To  date

 $916,838

 $0

 $1,669,023

 $124,264

 $0

 $0

This Month

11/09/18

04/04/19

11/15/18

10/04/18

05/07/19

04/16/19

Awarded

11/30/18

05/21/19

12/10/18

11/08/18

05/24/19

05/01/19

Approved

05/21/19

08/12/19

08/08/19

Est Comp

 43%

 0%

 34%

 56%

 0%

 0%

%Time

 91%

 0%

 90%

 66%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

10-1C4804

10-1H6304

10-0X7204

10-1H3414

10-1J7004

10-1H7104

Contract 

SSTG-000C-(478)E

  

ACIM-005 -(352)E

B1IM- 005-(351)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 E LAWSON LN

4600 NORTHGATE BLVD, STE 100

400 SUNRISE BLVD

PO BOX 620

20 HAPPY VALLEY ROAD;

PO BOX 30550

3663 ARCH ROAD, SUITE

500

952 GOODWIN DRIVE

3663 ARCH ROAD,

SUITE-500

STOCKTON, CA 95215

RIPON, CA 95366

STOCKTON, CA 95215

Accepted

Location
Storm Water
Plan
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10District

10-SJ-5-25.8/26.1

10-SJ-12-/0

10-SJ-88-16.4/25.4

10-SJ-99-.9/0

10-SJ-99-8.9/9.5

10-SJ-99-31.3/0

Fed Aid

HM4

HA22

HB71

HE13

Pgm Code

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS BRIDGE LOCATIONS

IN SAN JOAQUIN COUNTY AT VARIOUS

LOCATIONS

IN SAN JOAQUIN COUNTY AT AND NEAR

CLEMENTS FROM 0.1 MILE EAST OF DISCH

ROAD TO AMADOR COUNTY LINE

ADA UPGRADES IN SAN JOAQUIN COUNTY ON

STATE ROUTE 99 IN THE CITIES OF RIPON

AND LODI.

IN SAN JOAQUIN COUNTY IN AND NEAR

MANTECA FROM 1.0 MILE NORTH OF LOUISE

AVENUE TO 0.3 MILE NORTH OF LATHROP

ROAD__________________

IN SAN JOAQUIN, STANISLAUS, AND

TUOLUMNE COUNTIES AT VARIOUS

LOCATIONS

Description 

SEISMIC RETROFIT OF VARIOUS BRIDGES

PAVEMENT DELINEATION

DIGOUT AND REPAIR OF LOCALIZED

ADA ACCESSIBILITY IMPROVEMENTS

REPLACEMENT PLANTING AND IRRIGATION

INSTALL HIGH FRICTION SURFACE

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

CHRISP COMPANY

GEORGE REED, INC.

FBD VANGUARD CONSTRUCTION INC

WABO LANDSCAPE & CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

Contractor

IRVINE  CA 92606

FREMONT  CA 94539

MODESTO  CA 95354

LIVERMORE  CA 94550

HERCULES  CA 94547

BENICIA  CA 94510

(949)252-0441

(510)656-2840

(209)523-0730

(925)245-1300

(510)741-9226

(707)746-8028

DAVID ABLEDU

WALI WAZIRI

DAVID ABLEDU

ARIEL MENDOZA

OSHITA, STANLEY /

CASEY, COREY

RANBIR BHULLAR

Resident
Engineer

(209)483-5812

(209)470-8790

(209)483-5812

(209)639-4686

(209)608-0711

(209)639-4306

 $2,128,852

 $3,551,904

 $6,386,250

 $985,424

 $1,805,373

 $2,274,000

Bid + CCOs

 $2,107,749

 $78,034

 $5,966,822

 $247,495

 $1,485,973

 $404,519

Comp To  date

 $0

 $78,034

 $0

 $157,063

 $131,000

 $404,519

This Month

11/07/17

01/02/19

08/31/18

12/05/18

03/29/18

08/24/18

Awarded

12/18/17

01/23/19

09/20/18

12/17/18

04/17/18

09/20/18

Approved

04/24/19

10/17/19

04/30/19

07/10/19

05/31/22

09/23/19

Est Comp

 99%

 1%

 93%

 42%

 100%

 12%

%Time

 98%

 2%

 93%

 25%

 82%

 18%

% Work 

 

 

 

 

OVER RUN

 

Message

10-0G7204

10-1J5604

10-0Q1804

10-1C0604

10-0E6144

10-1E5904

Contract 

ACNH-X077-(025)E

  

ACNH-P088-(070)E

ACNH-P099-(632)E

STPL-6210-(012)

HSNH-000C-(482)E

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

43650 OSGOOD ROAD

140 EMPIRE AVE

550 GREENVILLE ROAD

726 ALFRED NOBEL DR.

2990 BAY VISTA COURT

850 GUILD AVENUE #107

952 GOODWIN DRIVE

850 S. GUILD AVE.,

STE 107

850 S. GUILD AVE.

SUITE 107

850 SOUTH GUILD

AVENUE, #107

952 GOODWIN DRIVE

LODI, CA 95240

RIPON, CA 95366

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

RIPON, CA 95366

Accepted

Location
Storm Water
Plan
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10District

10-SJ-99-/.7

10-SJ-132-.4/7.1

10-SJ-205-2.3/9.7

10-SJ-205-/2.6

10-STA-99-13.9/15.1

10-STA-99-18.0/21.2

Fed Aid

HA21

HA22

HM1

HA21

HB1

Pgm Code

ON ROUTE 99 IN RIPON AT THE COUNTY

LINE OF SAN JOAQUIN COUNTY AND

STANISLAUS COUNTY AT THE STANISLAUS

RIVER BRIDGES (29-0013 L/R)

IN SAN JOAQUIN COUNTY NEAR VERNALIS

ON SR 132 FROM I-580 TO STANISLAUS

COUNTY LINE

IN SAN JOAQUIN COUNTY IN/NEAR TRACY

ON STATE ROUTE 205 FROM PATTERSON TO

I-5

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY, FROM ALAMEDA COUNTY LINE TO

0.22 MI EAST OF HANSEN RD OC AND FROM

0.19 MI W OF GRANT LINE

IN MODESTO AT SOUTH MODESTO OH,

TUOLUMNE RIVER AND S MODESTO UC. TO

0.2 MILE SOUTH OF TUOLUMNE BOULEVARD

BRIDGE

IN STANISLAUS COUNTY IN MODESTO ON

STATE ROUTE 99 AT BECKWITH ROAD

INTERCHANGE

Description 

BRIDGE REPLACEMENT

REPAIR PCC PAVEMENT

ROADSIDE PAVING, MVPS'S AND ACCESS

RHMA RESURFACING

UPGRADE APPROACH SLABS, JOINT SEALS

COLLISION SEVERITY REDUCTION

Type Of Work

M.C.M. CONSTRUCTION, INC.

BAY CITIES PAVING & GRADING,

INC.

GRANITE ROCK COMPANY

GOODFELLOW BROS CALIFORNIA,

LLC.  DAVID MITCHELL

MYERS & SONS CONSTRUCTION, LLC

A. TEICHERT & SONS INC. DBA

TEICHERT CONSTRUCTION

Contractor

NORTH HIGHLANDS  CA 95660

CONCORD  CA 94520

SAN JOSE CA 95138

LIVERMORE  CA 94551

SACRAMENTO  CA 95834

FRESNO CA 93725

(916)334-1221

(925)687-6666

(408)574-1400

(925)449-5764

(916)283-9950

(559)813-3100

CHRISTOPHER HANSON

WALI WAZIRI

WALI WAZIRI

HASSAN JAKHAR

RANBIR BHULLAR

Resident
Engineer

(209)479-4053

(209)470-8790

 

(209)470-8790

(209)639-4304

(209)639-4306

 $7,435,842

 $23,569,277

 $3,656,337

 $9,747,195

 $4,822,581

 $8,485,500

Bid + CCOs

 $1,047,039

 $23,699,237

 $0

 $5,260,283

 $2,426,439

 $2,956,382

Comp To  date

 $457,590

 $972,183

 $0

 $0

 $953,769

 $874,557

This Month

11/30/18

07/20/16

04/25/19

05/01/18

09/27/18

11/09/18

Awarded

12/17/18

08/11/16

05/21/19

05/30/18

10/22/18

11/30/18

Approved

05/13/20

05/21/19

04/08/19

08/05/19

12/02/19

Est Comp

 10%

 96%

 0%

 99%

 40%

 26%

%Time

 14%

 99%

 0%

 53%

 50%

 35%

% Work 

 

 

 

 

 

 

Message

10-0L0204

10-0G8204

10-0X7004

10-1G8104

10-1C8704

10-0V1104

Contract 

B1NH-P099-(634)E

NHP-P132-(050)E

ACIM- 205-(355)E

ACIM- 205-(348)E

B1NH-P099-(631)E

HSNH-P099-(633)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

6413 32ND STREET

1450 CIVIC CT #400 BLDG B

5225 HELLYER AVENUE;

50 CONTRACTORS STREET

4600 NORTHGATE BLVD

5771 S TOYOTA AVE

925 GOODWIN DRIVE

611 SAN JUAN AVENUE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

RIPON, CA 95336

STOCKTON, CA 95203

RIPON, CA 95366

RIPON, CA 95366

Accepted

Location
Storm Water
Plan
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10District

10-STA-99-18.0/19.7

10-STA-99-20.9/24.7

10-STA-99-/24.8

10-STA-108-28.9/37.2

10-STA-108-/0

10-STA-132-/13.3

Fed Aid

HB1

HB4N

HA22

HM1

HM1

Pgm Code

SR 99 CARPENTER/BRIGGSMORE LANDSCAPE

IN STANISLAUS AND SAN JOAQUIN CO IN

MODESTO, SALIDA, RIPON AND_____

MANTECA FROM 0.5 MILES SOUTH OF

PALENDALE AVE OC TO YOSEMITE 

IN STANISLAUS COUNTY ON STATE ROUTE

99 AT ALL NORTHBOUND AND SOUTHBOUND

OFF- AND ON-RAMPS

IN STA CO IN & NEAR RIVERBANK FROM

1.2 MI E OF RTE 219 TO 0.1 MI W OF

OAK AVE & IN SJ CO IN & NEAR  ESCALON

FROM PLAZA AVE TO STA 

IN STANISLAUS COUNTY IN MODESTO ON

STATE ROUTE 132 AT THREE LOCATIONS

AND IN RIVERBANK ON STATE ROUTE 108

AT FOUR LOCATIONS

IN STANISLAUS COUNTY IN AND NEAR

VERNALIS FROM SAN JOAQUIN COUNTY LINE

TO 0.1 MILE WEST OF CARPENTER ROAD

Description 

LANDSCAPE

LENGTHEN EXST LN TRANS & CONST AUX

ROADWAY REHABILITATION

RUBBERIZED HOT MIX ASPHALT OVERLAY

UPGRADE ADA RAMPS AND SIDEWALKS

RHMA OVERLAY

Type Of Work

BORTOLUSSI & WATKIN, INC.

BAY CITIES PAVING & GRADING,

INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

BAY CITIES PAVING & GRADING,

INC.

FBD VANGUARD CONSTRUCTION

CHESTER BROSS CONSTRUCTION

COMPANY

Contractor

SAN RAFAEL  CA 94901

CONCORD  CA 94520

STOCKTON CA 95206

CONCORD CA 94520

LIVERMORE  CA 94550

HANNIBAL MO 63401

(415)453-4675

(925)687-6666

(209)983-2300

(925)687-6666

(925)245-1300

(573)221-5958

OSHITA, STAN

CHRIS HANSON

OBAIDULLAH RASHID

"ABDUL"

WALI WAZIRI

TONY CIPPONERI

TROY SCHEIBER

Resident
Engineer

(209)608-0711

(209)479-4053

(209)470-8782

(209)470-8790

(209)609-4892

(209)948-3966

 $506,738

 $13,271,718

 $21,181,860

 $3,854,017

 $1,581,067

 $4,021,874

Bid + CCOs

 $354,229

 $9,751,782

 $1,943,940

 $0

 $286,687

 $720,108

Comp To  date

 $56,629

 $518,442

 $1,886,340

 $0

 $0

 $0

This Month

12/04/18

12/20/17

12/05/18

04/03/19

11/09/18

06/13/18

Awarded

12/19/18

01/04/18

12/21/18

04/19/19

12/10/18

07/09/18

Approved

05/31/22

07/01/19

04/15/20

08/08/19

12/28/18

Est Comp

 48%

 76%

 10%

 0%

 14%

 47%

%Time

 70%

 73%

 9%

 0%

 18%

 18%

% Work 

 

 

SUSPENDED

 

SUSPENDED

 

Message

10-0X56Y4

10-1C3004

10-1C2904

10-1H4704

10-0W9014

10-1H4604

Contract 

HSNH-P099-(627)E

ACNH-P099-(616)E

B1NH-P099-(629)E

ACNH-000C-(492)E

ACST-X099-(622)E

ACNH-P132-(053)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

77 LARKSPRUR STREET

1450 CIVIC CT BLDG B #400

265 VAL DERVIN PARWAY

1450 CIVIC CT BLDG B #400

550 GREENVILLE ROAD

P.O. BOX 430

850 SOUTH GUILD AVE,

SUITE 107

952 GOODWIN DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

3663 ARCH ROAD

LODI, CA 95240

STOCKTON CA 95215

RIPON, CA 95366

RIPON CA 95366

RIPON, CA 95366

STOCKTON CA 95215

Accepted

Location
Storm Water
Plan
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10District

 $12,909,548 $104,202,263 $213,837,158

10-TUO-108-/50

10-TUO-108-/L.4

10-TUO-120-48.8/50.7

10-TUO-120-53.4/53.4

Fed Aid

HB1

HA42

000000000

000

Pgm Code

IN TUOLUMNE COUNTY NEAR SONORA AT

VARIOUS LOCATIONS FROM ROUTE 108/49

JUNCTION TO 0.7 MILE EAST OF  CLARKS

FORK ROAD

IN TUO CO ABOUT 5.8 MI WEST OF

JAMESTOWN ON RTE 108 FROM RTE 120 TO

0.4 MI EAST OF RTE 120 & ON RTE 120

FROM 0.2 MI NORTH OF O'BYR

IN TUOLUMNE COUNTY ON STATE ROUTE 120

ABOUT 1.5 MILES EAST OF SWEET WATER

ROAD TO 0.5 MILE WEST OF SOUTH FORK

TUOLOMNE RIVER BRIDG

IN TUOLUMNE COUNTY, ROUTE 120 10

MILES EAST OF GROVELAND

Description 

CONSTRUCT RUMBLE STRIPS, PAVEMENT

UPGRADE STOP-CONTROLLED

SLOPE REPAIR

REMOVE FAILED SLOPE, ROCK, TREE AND

DEBRIS

Type Of Work

NEVADA BARRICADE & SIGN CO

INCDBA GOLDEN STATE STRIPING &

SIGNS

GEORGE REED, INC.

STEVE MANNING CONSTRUCTION,

INC.

CCFG CONSTRUCTION

Contractor

RENO  NV 89515

MODESTO  CA 95352

REDDING  CA 96003

SONORA, CA 95370

(775)331-5100

(209)523-0734

(530)222-0810

 

COLIN DORAN

COLIN DORAN

COLIN DORAN

SCHIEBER, TROY

Resident
Engineer

(209)754-1017

(209)754-1017

(209)754-1017

(209)333-6995

 $1,414,053

 $3,453,857

 $509,480

 $685,000

Bid + CCOs

 $959,262

 $512,535

 $491,980

 $0

Comp To  date

 $833,651

 $492,785

 $263,955

 $0

This Month

12/06/18

10/11/18

11/08/18

04/05/19

Awarded

01/09/19

11/08/18

11/30/18

04/10/19

Approved

07/10/19

08/07/19

07/03/19

05/13/19

Est Comp

 36%

 15%

 31%

 0%

%Time

 68%

 15%

 95%

 0%

% Work 

 

 

 

 

Message

10-1C4404

10-1C5404

10-0Y7904

10-1K9204

Contract 

SNHG-P108-(054)E

SNHG-X109-(005)E

ACNH-P120-(061)E

  

--()

--()

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

P.O. BOX 20459

P. O. BOX 4760

5211 CHURN CREEK ROAD

17750 WARDS FERRY ROAD

560 MOUNTAIN RANCH

ROAD

560 MOUNTAIN RANCH

ROAD

560 MOUNTAIN RANCH

ROAD

850 S GUILD AVE SUITE

107

SAN ANDREAS, CA. 95249

SAN ANDREAS, CA. 95249

SAN ANDREAS, CA. 95249

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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11District

11-IMP-8-38.8/39.2

11-IMP-8-40.4/45.5

11-IMP-8-83.1/90

11-IMP-111-1.2/8.3

11-SD-5-.3/72.4

11-SD-5-13.9/62.1

Fed Aid

HE14

HA22

HA22

Pgm Code

IN EL CENTRO FROM 0.2 MILE WEST TO

0.2 MILE EAST OF DOGWOOD ROAD OC

IN IMPERIAL COUNTY NEAR EL CENTRO

FROM 0.5 MILE WEST OF ROUTE 8/111

SEPARATION TO 0.6 MILE WEST OF

ANDERHOLT RD OC AND FROM 0.5 MI

IN IMPERIAL COUNTY ABOUT 6 MILES WEST

OF WINTERHAVEN FROM 0.7 MILE WEST OF

OGILBY ROAD OVERCROSSING TO 0.7 MILE

WEST OF ROUTE 8/18

IN IMPERIAL COUNTY IN AND NEAR

CALEXICO ON STATE ROUTE 111 FROM

ROUTE 98 TO ROSS AVENUE AND ON ROUTE

98 FROM ROCKWOOD AVENUE TO 0.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM 0.1 MILE NORTH OF

SAMPSON STREET OVERCROSSING TO LAS

PULGAS ROAD UNDERCROSSING.

Description 

LANDSCAPE MITIGATION

PAVEMENT REHABILITATION

PAVEMENT REHABILITATION

RUBBERIZED HOT MIX ASPHALT (RHMA)

OVERHEAD SIGN REPLACEMENT SOUTH

RHMA OVERLAY

Type Of Work

MARINA LANDSCAPE INC.

SECURITY PAVING COMPANY, INC.

COFFMAN SPECIALTIES, INC.

SECURITY PAVING COMPANY, INC.

BC TRAFFIC SPECIALIST

CALMEX ENGINEERING INC

Contractor

ORANGE  CA 92705

SYLMAR  CA 91342

SAN DIEGO  CA 92126

SYLMAR  CA 91342

ORANGE  CA 92865

BLOOMINGTON CA 92316

(714)939-6600

(818)362-9200

(858)536-3100

(818)362-9200

(714)974-1190

(909)546-1311

ARINDUQUE RAY

HERNANDEZ DANIEL

HERNANDEZ DANIEL

GARCIA TORRES, VICENTE

ROSAL PURISIMO

Resident
Engineer

(858)467-4084

(760)594-2008

(760)355-8666

(760)355-1350

(858)688-1384

 

 $1,508,620

 $74,436,733

 $40,003,438

 $18,280,692

 $7,403,594

 $3,415,654

Bid + CCOs

 $1,403,353

 $63,156,753

 $40,204,489

 $15,987,472

 $7,178,262

 $0

Comp To  date

 $105

 $2,159,045

 $0

 $1,734,466

 $242,339

 $0

This Month

08/16/16

03/01/17

03/21/17

03/22/18

07/26/17

04/19/19

Awarded

09/01/16

03/24/17

05/31/17

04/11/18

08/09/17

05/13/19

Approved

08/19/20

03/25/20

11/15/19

06/14/19

06/07/19

Est Comp

 0%

 76%

 85%

 97%

 94%

 0%

%Time

 0%

 85%

 99%

 87%

 97%

 0%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

11-263314

11-418514

11-418524

11-2N0104

11-419114

11-2N0214

Contract 

STBG-I008-(108)E

ACIM-0082-(109)E

ACIM-008 -(110)E

  

  

ACIM-005 -(642)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3707 W. GARDEN GROVE BLVD

13170 TELFAIR AVE

9685 VIA EXCELENCIA SUITE 200

13170 TELFAIR AVENUE

638 W SOUTHERN AVE

2764 S. VISTA AVE;

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD

722 E BARIONI BLVD

722 E BARIONOI BLVD

3485 EAST VISTA WAY

SAN DIEGO, CA 92111

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

VISTA, CA 92084

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-20.3/21.4

11-SD-5-25.9/26.8

11-SD-5-29.1/30.5

11-SD-5-29.5/72.4

11-SD-5-37.4/46.5

11-SD-5-38.1/39.3

Fed Aid

HB4N

HB4N

HE11

HB5

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE SOUTH OF FIESTA ISLAND ROAD

OVERCROSSING TO 0.5  MILE NORTH OF

TECOLOTE CREEK BRIDG

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ROUTE 5/52 SEPARATION TO GILMAN DRIVE

UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.4 MI SOUTH OF GENESEE AVE

OVERCROSSING TO SORRENTO VIADUCT

IN SAN DIEGO COUNTY, ON ROUTE 5, FROM

GENESEE AVENUE OVERCROSSING TO THE

SAN DIEGO/ORANGE COUNTY LINE.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM LOMAS SANTA FE DR. TO

0.5 MILE SOUTH OF PALOMAR  AIRPORT

RD.

WETLAND CONSTRUCTION NEAR STATE

HIGHWAY IN SAN DIEGO COUNTY IN SOLANA

BEACH AND ENCINITAS AT VARIOUS

LOCATIONS

Description 

LANDSCAPE MITIGATION.

CONSTRUCT AUXILIARY LANE (N/B)

REPLACE BRIDGE/RECONSTRUCT RAMPS

REMOVE AND REPLACE ALL TRAFFIC

REPLACE THE SAN ELIJO LAGOON HWY

RETORE THE SAN ELIJO LAGOON,

Type Of Work

CLEAN CUT LANDSCAPE

INCORPORATED

HAZARD CONSTRUCTION COMPANY

FLATIRON WEST, INC.

BC TRAFFIC SPECIALIST

FLATIRON-SKANSKA-STACY AND

WITBECK A JOINT VENTURE (FSSW)

FLATIRON-SKANSKA-STACEY AND

WITBECK A JOINT VENTURE

Contractor

FRESNO, CA 93720

SAN DIEGO CA 92121

SAN MARCOS  CA 92078

ORANGE  CA 92865

SAN MARCOS  CA 92078

SAN MARCOS, CA 92078

(559)322-2041

(858)587-3600

(760)916-9100

(714)974-1190

(951)232-3522

(951)232-3522

ARINDUQUE, RAY

LAM, TAI

POUND, DAVID M

GENEL-TRUJILLO, GENERO

MCMILLAN, STEVE

CORBIT, JARED

Resident
Engineer

(858)467-4084

 

(858)720-2112

(858)688-1376

(858)688-1435

(858)220-3986

 $833,678

 $3,524,729

 $66,847,233

 $6,645,531

 $249,885,578

 $88,171,739

Bid + CCOs

 $756,886

 $0

 $66,193,742

 $5,661,928

 $158,182,558

 $64,049,404

Comp To  date

 $4,002

 $0

 $44,603

 $0

 $2,030,967

 $3,187,718

This Month

10/26/15

04/12/19

12/18/14

03/23/18

12/22/16

11/21/17

Awarded

11/12/15

05/13/19

01/12/15

04/09/18

01/13/17

11/21/17

Approved

02/13/20

08/30/19

05/31/19

12/28/19

07/02/20

Est Comp

 85%

 0%

 70%

 99%

 57%

 39%

%Time

 90%

 0%

 100%

 85%

 63%

 72%

% Work 

 

 

 

 

 

 

Message

11-002714

11-420104

11-0223U4

11-2N0294

11-2T2174

11-2E1504

Contract 

STPI-005 -(631)E

ACIM-005 -(641)E

NHPI-0051-(625)E

  

CMST-PL62-(113)1

  

--()

--()

LU62-11 1-(9E)

  

IM00-51 6-(6)

  

  

  

--()

  

--()

  

  

  

  

  

  

  

7726 N. FIRST STREET, #137

6465 MARINDUSTRY DRIVE

1770 LA COSTA MEADOWS DRIVE

638 W SOUTHERN AVE

1770 LA COSTA MEADOWS DR

1770 LA COSTA MEADOWS DR

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

2863 CARMEL VALLEY

ROAD

2863 CARMEL VALLEY RD

3089 MANCHESTER AVE

SAN DIEGO, CA 92111

DEL MAR, CA 92014

DEL MAR, CA 92014

DEL MAR, CA 92014

CARDIFF, CA 92007

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-38.4/47.3

11-SD-5-39.4/40.9

11-SD-5-51.2/51.5

11-SD-8-.3/1.7

11-SD-8-2.4/52.5

11-SD-8-9.0/15.3

Fed Aid

HB1

HA22

Pgm Code

IN SAN DIEGO COUNTY IN ENCINITAS AND

CARLSBAD FROM SAN ELIJO LAGOON BRIDGE

TO 0.3 MILE NORTH OF PALOMAR AIRPORT

ROAD OVERCROSSING

IN SAN DIEGO COUNTY IN ENCINITAS ON

SAN ELIJO AVENUE FROM CHESTERFIELD

DRIVE TO SANTA FE DRIVE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE WEST OF MORENA  BOULEVARD

UNDERCROSSING TO 0.5 MILE WEST OF

HOTEL CIRCLE DRIVE UNDE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 8/163 SEPARATION

TO 0.5 MILE EAST OF CAMERON STATION

UNDERCROSSING.

IN SAN DIEGO COUNTY FROM 0.6 MILE

WEST OF LAKE MURRAY BOULEVARD

OVERCROSSING IN SAN DIEGO TO  JOHNSON

AVENUE UNDERCROSSING IN EL C

Description 

CONSTRUCT HOV LANES, ITS ELEMENTS,

CMGC - CONSTRUCT CLASS 1 BIKE PATH,

HIGH FRICTION SURFACE TREATMENT

SAFETY IMPROVEMENT WESTBOUND I-8

RHMA OVERLAY

PAVEMENT REHABILITATION

Type Of Work

FLATIRON-SKANSKA-STACY AND

WITBECK A JOINT VENTURE

FLATIORN-SKANSKA-STACY AND

WITBECK, A JOINT VENTURE

HAZARD CONSTRUCTION

HAZARD CONSTRUCTION COMPANY

CALMEX ENGINEERING INC

FLATIRON WEST, INC.

Contractor

SAN MARCOS, CA 92078

SAN MARCOS CA 92078

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

BLOOMINGTON CA 92316

SAN MARCOS  CA 92078

(760)916-9100

(760)916-9100

(858)587-3600

(858)587-3600

(909)546-1311

(760)916-9100

PAK, YONG

TERZIC. ALEKSANDAR

GHAZIALAM, SULTAN

FARMER BRANDON

WILLIAMSON, JOHN

Resident
Engineer

(858)688-1481

(858)688-1385

(619)602-0333

(858)688-1375

 

(858)688-1580

 $224,234,286

 $5,355,000

 $2,722,103

 $9,268,907

 $5,383,789

 $17,299,511

Bid + CCOs

 $29,591,875

 $5,057,949

 $401,528

 $8,291,944

 $0

 $16,230,740

Comp To  date

 $2,005,289

 $517,188

 $0

 $351,246

 $0

 $214,926

This Month

10/29/18

03/09/18

08/01/18

11/02/17

03/11/19

10/31/17

Awarded

10/29/18

03/30/18

09/06/18

11/28/17

04/05/19

11/28/17

Approved

09/20/22

09/17/19

11/29/19

06/30/20

03/18/20

Est Comp

 9%

 99%

 9%

 50%

 0%

 42%

%Time

 13%

 94%

 15%

 87%

 0%

 91%

% Work 

 

 

SUSPENDED

 

 

 

Message

11-2T2184

11-2T3454

11-424404

11-414804

11-2N0124

11-408704

Contract 

6211-130 -(   )

  

HSNH-X073-(131)E

CIMG- 008-(324)E

  

ACIM- 008-(323)E

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1770 LA COSTA MEADOWS DR

1770 LA COSTA MEADOWS DRIVE

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DRIVE

2764 S. VISTA AVE;

1770 LA COSTA MEADOWS DRIVE

3089 MANCHESTER AVE

3089 MANCHESTER

AVE.,BLD B

817 SWEETWATER ROAD

4001 EL CAJON BLVD

SUITE 206

1463 BROADWAY

CARDIFF, CA 92007

CARDIFF, CA 92007

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92105

EL CAJON, CA 92021

Accepted

Location
Storm Water
Plan
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11District

11-SD-8-19.8/20.1

11-SD-8-32.0/77.8

11-SD-8-/18.4

11-SD-15-8.4/8.4

11-SD-15-10.9/19.5

11-SD-52-3.8/5.1

Fed Aid

HB71

HA22

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY FROM VIEJAS

CREEK BRIDGE NEAR ALPINE TO SAN

DIEGO COUNTY LINE.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY ON VARIOUS ROUTES

AT VARIOUS LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

UPGRADE PEDESTRIAN RAMPS

REMOVE AND REPLACE ALL PAVEMENT

OVERHEAD SIGN REPLACEMENT NORTH

REPLACE EXISTING PANELS ON

PCC SLAB REPLACEMENT

PAVEMENT REHABILITATION.

Type Of Work

PAL GENERAL ENGINEERING INC

SPECIALIZED PAVEMENT MARKING,

INC.

FBD VANGUARD CONSTRUCTION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

HAZARD CONSTRUCTION

HAZARD CONSTRUCTION

Contractor

SAN DIEGO  CA 92131

TUALATIN OR 97062

LIVERMORE  CA 94550

IRVINE  CA 92606

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

(858)860-5300

(503)885-0420

(925)245-1300

(949)252-0441

(858)587-3600

(858)200-3660

GHAZIALAM, SULTAN

ROSAL, PURISIMO

LABRADOR, ALBERT

PANNU, ARASHDEEP

GENEL, GENARO

Resident
Engineer

(619)602-0333

 

(858)688-1384

(619)954-8575

(858)688-1433

(858)720-2113

 $2,361,891

 $3,771,327

 $10,181,600

 $2,818,205

 $5,662,233

 $11,719,313

Bid + CCOs

 $767,651

 $0

 $7,760,483

 $45,500

 $566,346

 $2,351,290

Comp To  date

 $384,451

 $0

 $290,370

 $45,500

 $441,691

 $1,090,382

This Month

05/17/18

04/23/19

12/22/17

11/07/18

09/26/18

10/18/18

Awarded

06/25/18

05/21/19

01/18/18

11/30/18

10/22/18

11/08/18

Approved

01/10/20

10/22/19

09/27/19

11/07/19

05/29/20

Est Comp

 48%

 0%

 80%

 0%

 18%

 20%

%Time

 32%

 0%

 76%

 2%

 10%

 20%

% Work 

SUSPENDED

 

 

SUSPENDED

 

 

Message

11-405804

11-2N0514

11-419104

11-420804

11-2N0144

11-419504

Contract 

ACNH-X073-(129)E

  

ACST-X073-(125)E

B1NH-X073-(134)E

  

B1NH-X073-(133)E

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

10675 TREENA ST #103

11095 SW INDUSTRIAL WAY STE A

550 GREENVILLE ROAD

16351 CONSTRUCTION CIRCLE WES

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DRIVE

817 SWEETWATER ROAD

2863 CARMEL VALLEY

ROAD

2863 CARMEL VALLEY

ROAD

817 SWEETWATER RD

2863 CARMEL VALLEY RD

SPRING VALLEY, CA 91977

DEL MAR, CA 92014

SAN DIEGO, CA 92130

SPRING VALLEY, CA 91977

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11District

11-SD-52-13.3/14.8

11-SD-75-20.2/22.2

11-SD-75-21.0/21.6

11-SD-76-12.1/17.7

11-SD-76-22.2/40

11-SD-76-32.6/33.3

Fed Aid

HA21

HA21

HB32

HA21

HB1

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AND

SANTEE FROM MAST BOULEVARD

UNDERCROSSING TO MISSION GORGE ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY AT SAN DIEGO-

CORONADO BAY BRIDGE FROM TOLL GATES

TO NORTH JUNCTION ROUTE 5.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.9 MILE NORTH TO 1.5 MILES NORTH OF

GLORIETTA BOULEVARD

IN SD CNTY NEAR BONSALL &  FALLBROOK,

ON RTE 15 FROM .3 MILE S/O TO .3 MILE

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM

.4 MILE W/O SO M

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM GOMEZ CREEK BRIDGE TO

LA JOLLA AMAGO CREEK BRIDGE

IN SAN DIEGO COUNTY AT RINCON FROM

0.3 MILE WEST OF TO 0.4 MILE EAST OF

VALLEY CENTER ROAD.

Description 

CONSTRUCT MEDIAN BARRIER

BRIDGE REHABILITATION - UPGRADE

PAINT STEEL SURFACES AND BUILD

SR-76 EAST PLANT ESTABLISHMENT

BRIDGE RAIL UPGRADES

CONSTRUCT ROUNDABOUT AND REALIGN

Type Of Work

HAZARD CONSTRUCTION

HMS CONSTRUCTION INC

ABHE & SVOBODA, INC.

HABITAT RESTORATION SCIENCES,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

LB CIVIL CONSTRUCTION, INC.

Contractor

SAN DIEGO  CA 92121

VISTA  CA 92081

JORDAN  MN 55352

VISTA  CA 92081

IRVINE  CA 92606

ESCONDIDO, CA 92025

(858)200-3660

(760)727-9808

(952)447-6025

(760)479-4210

(949)252-0441

(760)294-0974

ARINDUQUE, RAY

TIONGCO, NIKKI

TIONGCO, NIKKI

IRION JOSEPH

LABRADOR ALBERT

LEVINE, GARY

Resident
Engineer

(858)688-1511

(858)688-3247

(858)688-1526

(858)467-4086

(619)954-8575

(760)639-4430

 $1,135,345

 $8,600,164

 $19,090,581

 $1,512,035

 $1,468,817

 $5,348,540

Bid + CCOs

 $732,292

 $7,406,537

 $18,982,722

 $405,622

 $1,339,466

 $5,427,848

Comp To  date

 $274,345

 $1,269,988

 $0

 $26,661

 $108,808

 $6,720

This Month

07/09/18

11/16/17

09/01/15

06/01/18

11/17/17

02/27/17

Awarded

08/06/18

01/04/18

09/14/15

06/25/18

12/18/17

04/12/17

Approved

09/03/19

12/27/19

05/31/19

02/15/23

05/30/19

02/21/20

Est Comp

 67%

 80%

 100%

 100%

 100%

 71%

%Time

 64%

 86%

 100%

 27%

 90%

 98%

% Work 

 

 

 

OVER RUN

OVER RUN

 

Message

11-421204

11-262204

11-409304

11-257164

11-299104

11-405704

Contract 

SNHG-P052-(019)E

ACNH-P075-(027)E

STPN-H   -(   )P

STPL-6211-(136)E

ACST-P076-(031)E

SSTG-S076-(030) 

--()

--()

5044-E   -()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

6465 MARINDUSTRY DRIVE

2885 SCOTT STREET

18100 DAIRY LANE

1217 DISTRIBUTION WAY

16351 CONSTRUCTION CIRCLE WES

324 EAST VALLEY PARKWAY

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD

4120 CARMEL VALLEY RD

871 N. BROADWAY WAY

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

DEL MAR, CA 92014

ESCONDIDO, CA 92025

Accepted

Location
Storm Water
Plan
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11District

11-SD-79-31.3/31.3

11-SD-94-5.8/9.3

11-SD-94-7.2/10.5

11-SD-94-29.4/29.7

11-SD-125-9.8/12.4

11-SD-125-13.8/13.8

Fed Aid

HA21

HA28

HB1

Pgm Code

IN SAN DIEGO COUNTY NEAR WARNER

SPRINGS AT BUENA VISTA CREEK BRIDGE

AND AT SOME CREEK BRIDGE.

IN SAN DIEGO COUNTY IN SAN DIEGO AT

KELTON ROAD OVERCROSSING AND IN

LEMON GROVE AT GROVE STREET

OVERCROSSING

IN SAN DIEGO COUNTY IN LEMON GROVE AT

VARIOUS LOCATIONS FROM 0.6 MILE WEST

OF COLLEGE AVE. UC TO CAMPO ROAD ON-

RAMP UC.

IN SAN DIEGO COUNTY NEAR DULZURA FROM

0.3 MILE EAST OF GRANDE CREEK BRIDGE

TO 0.1 MILE WEST OF MARRON VALLEY

ROAD

IN SAN DIEGO COUNTY IN AND NEAR

LEMON GROVE FROM PARADISE VALLEY ROAD

OVERCROSSING TO 0.3 MILE NORTH OF

TROY STREET OVERCROSSING

IN SAN DIEGO COUNTY IN LEMON GROVE

AND LA MESA ON ROUTE 94 AT

MASSACHUSETTS AVENUE UNDERCROSSING

AND ON ROUTE 125 AT PANORAMA UNDE

Description 

REHABILITATE BRIDGE DECK.

UPGRADE BRIDGE RAILS

IMPROVE MAINTENANCE WORKER SAFETY

REALIGN ROADWAY, CURVE IMPROVEMENT,

STORMWATER MITIGATION - MEDIAN

CONSTRUCT OUTER SEPARATION BARRIER.

Type Of Work

PAL GENERAL ENGINEERING INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

LB CIVIL CONSTRUCTION, INC.

WESTERN RIM CONSTRUCTORS, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

SAN DIEGO  CA 92131

IRVINE  CA 92606

IRVINE  CA 92618

ESCONDIDO  CA 92025

ESCONDIDO  CA 92029

IRVINE  CA 92606

(858)860-5300

(949)252-0441

(949)299-1400

(760)294-0974

(760)489-4328

(949)252-0441

LABRADOR, ALBERT

WILLIAMSON, JOHN

PANNU, ARASHDEEP

WILLIAMSON JONH

GHAZIALAM, SULTAN

FIGUEROA, RENE

Resident
Engineer

(619)957-8575

(858)688-1580

(858)688-1433

(858)688-1580

(619)602-0333

(858)688-1551

 $1,258,416

 $2,719,302

 $3,285,913

 $2,429,451

 $2,942,286

 $1,573,328

Bid + CCOs

 $1,200,787

 $2,506,036

 $1,597,078

 $965,737

 $2,959,925

 $324,146

Comp To  date

 $0

 $86,072

 $210,106

 $155,394

 $43,236

 $47,043

This Month

05/22/18

01/11/18

08/06/18

11/21/18

08/07/17

09/26/18

Awarded

06/25/18

02/09/18

08/31/18

01/15/19

08/29/17

11/08/18

Approved

04/30/19

02/03/20

07/31/20

05/01/20

01/17/20

12/06/19

Est Comp

 97%

 100%

 44%

 26%

 73%

 24%

%Time

 93%

 92%

 49%

 37%

 100%

 20%

% Work 

 

OVER RUN

 

 

 

 

Message

11-2N0024

11-414404

11-411104

11-416604

11-292004

11-418004

Contract 

  

ACNH-P094-(065)E

ACNH-X073-(130)E

HSNH-P094-(066)E

ACNH-P125-(019)E

SNHG-X073-(132)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

10675 TREENA ST #103

16351 CONSTRUCTION CIRCLE WES

32 EDELMAN

324 EAST VALLEY PARKWAY

621 S ANDREASEN DRIVE, SUITE

16351 CONSTRUCTION CIRCLE WES

871 N. BROADWAY

1463 BROADWAY

817 SWEETWATER ROAD

1463 BROADWAY

817 SWEETWATER ROAD

1463 BROADWAY AVENUE

ESCONDIDO CA 92025

EL CAJON, CA 92021

SPRING VALLEY , CA 91977

EL CAJON, CA 92021

SPRING VALLEY, CA 91977

EL CAJON, CA 92021

Accepted

Location
Storm Water
Plan
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11District

11-SD-163-2.5/4

11-SD-163-4.1/4.9

11-SD-805-.3/4

11-SD-805-4.4/5.5

11-SD-805-5.7/7.8

11-SD-805-8.4/8.8

Fed Aid

HA23

HE11

HA28

HA25

HB5

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ROBINSON AVE OVERCROSSING TO SAN

DIEGO RIVER BRIDGE.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE SOUTH TO 0.5 MILE  NORTH OF

FRIARS ROAD OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY IN CHULA VISTA

FROM ORANGE AVENUE OVERCROSSING TO

NAPLES STREET UNDERCROSSING

IN SAN DIEGO COUNTY IN CHULA VISTA AT

VARIOUS LOCATIONS FROM  0.2 MILE

NORTH OF NAPLES STREET  UC TO BONITA

RD UC. PM ***5.7-7.8**

IN SAN DIEGO COUNTY IN CHULA VISTA

AND NATIONAL CITY FROM 0.2 MILE

SOUTH OF SWEETWATER RIVER BRIDGE TO

ROUTE 805/54 SEPARATION

Description 

ENHANCE STRIPING, LIGHTING, UPGRADE

REVISE INTERCHANGE/WIDEN OC AND

CONSTRUCT MAINTENANCE VEHICLE

LANDSCAPE MITIGATION

I-805 SOUTH SOUND WALLS (UNIT 1)

I-805 SWEETWATER RIVER BRIDGE

Type Of Work

WESTERN RIM CONSTRUCTORS, INC.

FLATIRON WEST, INC.

HAZARD CONSTRUCTION COMPANY

CLEAN CUT LANDSCAPE

INCORPORATED

SEMA CONSTRUCTION, INC.

FLATIRON WEST, INC.

Contractor

ESCONDIDO  CA 92029

SAN MARCOS  CA 92078

SAN DIEGO  CA 92121

FRESNO, CA 93720

IRVINE  CA 92618

SAN MARCOS  CA 92078

(760)489-4328

(760)916-9100

(858)587-3600

(559)322-2041

(949)470-0500

(909)597-8413

GHAZIALAM SULTAN

ALSHEIKH JASON

FIGUEROA, RENE

RIVAS, MANUEL

LAM, TAI

SEID HODZIC

Resident
Engineer

(619)602-0333

(858)688-1473

(858)688-1551

(858)829-1020

(858)829-1020

(858)531-8930

 $7,138,101

 $31,922,727

 $3,247,535

 $1,225,406

 $12,541,735

 $17,522,830

Bid + CCOs

 $6,830,116

 $17,251,415

 $3,134,604

 $998,624

 $4,156,364

 $1,654,611

Comp To  date

 $284,385

 $1,243,994

 $75,155

 $4,392

 $424,057

 $1,051,785

This Month

01/17/18

06/16/17

01/16/18

12/17/14

05/25/18

12/13/18

Awarded

02/09/18

07/18/17

02/21/18

01/09/15

06/19/18

01/09/19

Approved

08/30/19

02/19/21

05/30/19

10/21/20

05/26/21

01/06/22

Est Comp

 50%

 50%

 80%

 0%

 38%

 8%

%Time

 96%

 54%

 97%

 0%

 33%

 9%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

11-415304

11-085784

11-411204

11-2T2514

11-2T2604

11-430184

Contract 

CSTG-P163-(030)E

  

ACIM-X073-(128)E

  

STPL-6211-(121)

B1IM- 805-(640)E

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

621 S ANDREASEN DRIVE, SUITE

1770 LA COSTA MEADOWS DRIVE

6465 MARINDUSTRY DRIVE

7726 N. FIRST STREET, #137

320 GODDARD WAY, SUITE 150

1770 LA COSTA MEADOWS DRIVE

817 SWEETWATER RD

817 SWEETWATER ROAD

1463 BOADWAY

4001 EL CAJON BLVD,

STE 208

4001 EL CAJON BLVD,

SUITE 208

4001 EL CAJON BLVD,

STE 207

SPRING VALLEY, CA 91977

SPRING VALLEY, CA 91977

EL CAJON, CA 92021

SAN DIEGO, CA 92105

SAN DIEGO, CA 92105

SAN DIEGO,CA 92105

Accepted

Location
Storm Water
Plan
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11District

 $20,535,150 $577,271,829 $995,791,931

11-SD-805-15.7/17.5

11-SD-805-24.7/27.6

11-SD-805-27.1/28.9

Fed Aid

HA22

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM LANDIS STREET

OVERCROSSING TO ROUTE 805/8

SEPARATION.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE NORTH OF GOVERNOR  DRIVE

UNDERCROSSING TO 0.5 MILE  NORTH OF

MIRA MESA BOULEVARD UN

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

MIRA MESA BLVD UC TO 0.4 MILE NORTH

OF ROUTE 5/805 SEPARATION

Description 

ROADSIDE SAFETY IMPROVEMENT

INSTALL IRRIGATION AND LANDSCAPING

PAVEMENT REHABILITATION

Type Of Work

WESTERN RIM CONSTRUCTORS, INC.

ACCU CONSTRUCTION, INC.

FLATIRON WEST, INC.

Contractor

ESCONDIDO  CA 92029

SANTA ANA  CA 92705

SAN MARCOS  CA 92078

(760)489-4328

(714)641-4730

(760)916-9100

FIGUEROA, RENE

HODZIC, SEID

LE VINE, GARY

Resident
Engineer

(858)688-1551

(858)688-1429

(760)796-4070

 $2,567,014

 $867,462

 $5,659,559

Bid + CCOs

 $2,573,138

 $721,405

 $2,263,205

Comp To  date

 $13,173

 $2,880

 $462,668

This Month

07/21/17

02/01/18

07/31/18

Awarded

08/15/17

02/21/18

08/31/18

Approved

08/27/19

02/21/22

04/30/20

Est Comp

 76%

 0%

 24%

%Time

 99%

 0%

 40%

% Work 

 

PLANT EST

SATIS

 

Message

11-410804

11-2T3304

11-419904

Contract 

ACIM- 805-(637)E

  

B1IM- 805-(638)E

--()

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

621 S ANDREASEN DRIVE, SUITE

2098 S. GRAND AVE. SUITE A

1770 LA COSTA MEADOWS DRIVE

1463 BROADWAY

4001 EL CAJON BLVD.

STE 208

871 N. BROADWAY

EL CAJON, CA 92021

SAN DIEGO, CA 92108

ESCONDIDO, CA 92025

Accepted

Location
Storm Water
Plan
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12District

12-LA-39-17.4/18.4

12-ORA-5-1.6/11.1

12-ORA-5-3.0/3.7

12-ORA-5-3.0/8.7

12-ORA-5-14.5/17.1

12-ORA-5-21.4/25

Fed Aid

HB5

Pgm Code

IN ORANGE AND LOS ANGELES COUNTIES IN

LA MIRADA AND LA HABRA FROM ROSECRANS

AVENUE TO WESTRIDGE PLAZA NORTH

IN OC, IN SAN CLEMENTE, DANA POINT &

SAN JUAN CAPISTRANO FROM EL CAMINO

REAL TO 0.1 MILE N OF  JUNIPERO SIERA

RD UC

OC. I-5 FROM SOUTH OF AVENIDA PICO TO

SOUTH OF AVENIDA VISTA HERMOSA

IN ORANGE COUNTY IN SAN CLEMENTE,

DANA POINT AND SAN JUAN CAPISTRANO

FROM 0.4 MILE SOUTH OF AVENIDA PICO

TO 0.1 MILE SOUTH OF SAN 

IN ORA CO, IN MISSION VIEJO AND

LAGUNA HILLS, ON ROUTE 5 FROM 0.7

MILE S OF OSO PKWY TO 0.3 MILE S OF

ALICIA PKWY OC

IN ORANGE COUNTY, IN IRVINE, FROM

5/405 SEPARATION TO JEFFREY ROAD

OVERCROSSING

Description 

REMOVE AND REPLACE RHMA (TYPE G)

REMOVE AND REPLACE, OVERLAY RHMA

ADD ONE HOV LANE

ESTABLISH EXISTING PLANTING FOR

ADD ONE LANE IN EACH DIRECTION

RESURFACE MAINLINE WITH RHMA

Type Of Work

RJ NOBLE

ALL AMERICAN ASPHALT

FLATIRON WEST, INC.

DIVERSIFIED LANDSCAPE CO.

FLATIRON WEST, INC.

ALL AMERICAN ASPHALT

Contractor

ORANGE CA 92865

CORONA  CA 92878

SAN MARCOS  CA 92078

WILDOMAR  CA 92595

SAN MARCOS  CA 92078

CORONA CA 92879

(714)637-1550

(951)736-7600

(760)916-9100

(951)245-1686

(760)916-9009

(951)736-7600

BERRIOS, JOSE

PIRZADEH, BEHROOZ

FRANCIS, OSAMA

YACOUB, MOHAMMAD

Resident
Engineer

 

(949)279-8502

(949)279-8595

(213)220-9669

 

(949)279-8433

 $1,694,959

 $8,405,362

 $52,649,426

 $674,004

 $129,773,276

 $4,858,206

Bid + CCOs

 $0

 $5,086,623

 $51,172,162

 $149,989

 $0

 $0

Comp To  date

 $0

 $2,024,077

 $0

 $29,639

 $0

 $0

This Month

05/01/19

04/12/18

11/25/14

11/30/18

03/05/19

03/25/19

Awarded

05/21/19

04/27/18

12/22/14

12/21/18

04/04/19

04/15/19

Approved

08/30/19

05/13/19

01/11/21

10/03/19

Est Comp

 0%

 96%

 73%

 19%

 0%

 0%

%Time

 0%

 60%

 97%

 22%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

12-0R2804

12-0Q7604

12-0F96A4

12-0F96G4

12-0K0224

12-0R2704

Contract 

  

  

NHPI-005 -(972)7

  

TPLN-6212-(022)N

  

  

  

PLN-6212-(016)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

15505 EAST LINCOLN AVE;

PO BOX 2229

1770 LA COSTA MEADOWS DRIVE

21730 BUNDY CANYON ROAD

1770 LA COSTA MEADOWS DRIVE

400 EAST SIXTH ST

15700 TUSTIN VILLAGE

WAY #1

910 CALLE NEGOCIO

SUITE 205

3251 1/4 UNIVERSITY

DRIVE

6521 MARINE WAY, T#1

TUSTIN, CA 92780

SAN CLEMENTE, CA 92673

IRVINE, CA 92612

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-22.0/24.3

12-ORA-5-23.2/30.3

12-ORA-5-23.8/23.8

12-ORA-5-30.3/34

12-ORA-5-33.3/34.5

12-ORA-5-35.0/35

Fed Aid

HB1

HB4N

HB4N

HB5

HA22

Pgm Code

IN ROUTE 05 FROM BAKE PKWY TO JEFFREY

RD. IN CITY OF IRVINE

IN ORANGE COUNTY IN TUSTIN AND IRVINE

FROM ROUTE 133/5 SEPARATION TO ROUTE

5/55 SEPARATION

IN ORANGE COUNTY  I-5 AT SAND CANYON,

D12, TMC

IN THE CITY OF TUSTIN AND SANTA ANA

IN SANTA ANA ON RTE 5 FROM BROADWAY

TO SANTA ANA RIVER, RTE 22 FROM

SANTA ANA RIVER TO MAIN ST (PM 9.8/

11.0), ON RTE 57 FROM RTE

ON ROUTE 05 NB OFF STATE COLLEGE

BLVD. / THE CITY DRIVE.

Description 

RESURFACE AC SURFACE WITH OGAC,

UPGRADE FIBER OPTIC CABLES, CCTV &

UPGRADE EXISTING AUDIO-VISUAL

ADD HOV LN, REMOVE CONCRETE BARRIER

PLANTING, IRRIGATION, ROCK BLANKET

MODIFY EXISTING SIGNALS, INSTALL

Type Of Work

R.J. NOBLE COMPANY

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

SPINITAR

OHL USA

ACCU CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

ORANGE  CA 92865

COMPTON  CA 90221

LA MIRADA  CA 90638

IRVINE  CA 92614

SANTA ANA  CA 92705

IRVINE  CA 92606

(714)637-1550

(310)669-8949

(714)367-2975

(949)242-4432

(714)641-4730

(949)252-0441

YACOUB, MOHAMMAD

ESSAYLI, MOUSSA

ESSAYLI,MOUSSA

RAVANIPOUR

MOHAMMAD/CBLANCO

NADERI, ARSALAN

NAJM, ELIE

Resident
Engineer

(949)279-8433

(949)279-8816

(949)279-8816

(949)279-4560

(949)279-8447

(949)279-8826

 $2,032,919

 $965,131

 $2,460,340

 $24,117,490

 $3,996,179

 $396,392

Bid + CCOs

 $1,850,509

 $865,105

 $2,073,556

 $2,376,302

 $2,675,453

 $0

Comp To  date

 $188,903

 $0

 $0

 $550,189

 $137,631

 $0

This Month

06/11/18

09/19/18

04/14/16

11/29/18

02/15/18

09/21/18

Awarded

06/28/18

10/08/18

05/06/16

12/27/18

03/05/18

10/09/18

Approved

05/31/19

06/14/19

11/15/21

11/10/20

09/23/20

07/17/19

Est Comp

 76%

 72%

 94%

 7%

 72%

 0%

%Time

 90%

 90%

 85%

 10%

 65%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

12-0N6504

12-0H0284

12-0N2204

12-0C8904

12-0N0804

12-0P3904

Contract 

HSIM- 005-(994)E

ACIM- 005-(996)E

NHP-X059-(068)E

CMLN-6212-(025)

ACNH-X059-(075)E

SIMG- 005-(997)

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

15505 EAST LINCOLN

15614 S. ATLANTIC AVE

16751 KNOTT AVENUE

1920 MAIN ST STE 310

2098 S. GRAND AVE. SUITE A

16351 CONSTRUCTION CIRCLE WES

6521 MARINE WAY T#1

6533 MARINE WAY

6533 MARINE WAY,

TRAILER #2

1651 E 4TH ST., STE

227

15700 TUSTIN VILLAGE

WAY TR#4

6533 MARINE WAY,

TRAILER #2

IRVINE, CA 92618

IRVINE, CA 92618

IRVINE, CA 92618

SANTA ANA, CA 92701

TUSTIN, CA 92780

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12District

12-ORA-22-.3/2.9

12-ORA-22-5.6/10.9

12-ORA-22-11.7/13.2

12-ORA-39-.6/22.2

12-ORA-39-1.9/1.9

12-ORA-39-9.6/17.3

Fed Aid

HB4

SHOPP

HB1

Pgm Code

IN ORANGE COUNTY  SEAL BCH/GARDEN

GROVE/LOS ALAMITOS WESTMINISTER I-405

PM 20.4/24.0 I- 605 PM 3.0/R1.6 SR22

PM R0.3/R2.9

IN ORANGE COUNTRY AT VARIOUS

LOCATIONS FROM 0.1 MILE WEST OF

BROOKHURST STREET UNDERCROSSING IN

GARDEN GROVE TO BEDFORD ROAD OVE

IN ORANGE, SANTA ANA, AND TUSTIN ON

ROUTE 55 FROM 0.3 MILE NORTH OF  17TH

STREET TO 0.06 MILE SOUTH OF SANTIAGO

CREEK AND ON ROUTE

IN ORANGE COUNTY IN HUNTINGTON BEACH,

ANAHEIM AND LA HABRA AT VARIOUS

LOCATIONS FROM ATLANTA AVENUE TO

CYPRESS STREET.

ROUTE 39 AT UTICA AVENUE IN CITY OF

HUNTINGTON BEACH.

IN ORANGE AND LOS ANGELES COUNTIES IN

STANTON, ANAHEIM, BUENA PARK, AND LA

MIRADA AT VARIOUS LOCATIONS FROM

CHAPMAN AVE TO ROSECRA

Description 

HIGHWAY REPLACEMENT PLANTING

IMPROVE/RECONFIGURE CHANNELIZATION,

RELOCATE FACILITIES AWAY FROM NONE

MODIFY SIGNALS, ADD SAFETY LIGHTING

MODIFY SIGNALS, SAFETY LIGHTING,

CLEAN, INSPECT AND LINE CULVERTS

Type Of Work

GRIFFITH COMPANY

POWELL CONSTRUCTORS INC

ACCU CONSTRUCTION, INC.

PTM GENERAL ENGINEERING

SERVICES, INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

LAMASSU UTILITY SERVICES, INC.

Contractor

BREA, CA 92821

FONTANA CA 92335

SANTA ANA  CA 92705

RIVERSIDE  CA 92504

COMPTON  CA 90221

BENICIA CA 94510

(714)984-5500

(909)356-8880

(714)641-4730

(951)710-1000

(310)669-8949

(707)750-5130

GILCHRIST, WILLIAM

MAHDAVI, SAEED

ZWISSLER, MICHAEL

NAJM, ELIE

ESSAYLI, MOUSSA

Resident
Engineer

(949)279-8438

(949)279-8575

(949)279-8804

(949)279-8826

(949)279-8826

 

 $3,127,475

 $11,260,463

 $1,342,320

 $1,666,661

 $412,245

 $370,946

Bid + CCOs

 $3,286,465

 $0

 $125,440

 $286,351

 $372,235

 $0

Comp To  date

 $28,476

 $0

 $87,084

 $0

 $157,775

 $0

This Month

07/12/16

12/13/18

11/30/18

12/13/17

08/01/18

03/29/19

Awarded

07/29/16

01/09/19

01/02/19

01/18/18

08/20/18

05/13/19

Approved

12/22/20

03/16/21

11/15/19

08/20/19

06/14/19

Est Comp

 100%

 0%

 31%

 16%

 74%

 0%

%Time

 99%

 0%

 9%

 17%

 89%

 0%

% Work 

 

 

 

 

 

 

Message

12-0716U4

12-0M9004

12-0N5004

12-0M5204

12-0N9904

12-0R2504

Contract 

LM-6212-(019)

HSNH-P022-(025)

ACNH-X059-(077)E

SNHG-P039-(035)E

SSTG-P039-(036)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3050 E BIRCH STREET

8555 BANANA AVENUE

2098 S. GRAND AVE. SUITE A

5942 ACORN ST.

620 S.BRADFIELD AVENUE

536 STONE RD, SUITE D;

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY

3251 1/4 UNIVERSITY

DR., #1

6533 MARINE WAY, #2

6533 MARINE WAY

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92617

IRVINE, CA 92618

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12District

12-ORA-39-9.8/10.5

12-ORA-39-12.4/17.4

12-ORA-55-1.2/17.9

12-ORA-55-17.0/17

12-ORA-55-17.2/17.2

12-ORA-55-/0

Fed Aid

HA42

HA22

HB1

Pgm Code

IN ORANGE COUNTY IN STANTON FROM 0.1

MI SOUTH OF BEVER PLACE TO 0.1 MI

NORTH OF STANTON STORM CHANNEL

IN ORA AND LA CO AT VAR LOC FROM

LINCOLN AV IN ANAHEIM TO ROSECRANS AV

IN LA MIRADA.

IN ORANGE COUNTY IN VARIOUS CITIES AT

VARIOUS LOCATIONS FROM 0.9 MILE NORTH

OF ROUTE 1 TO ROUTE 55/91

SEPARATION.

IN THE CITY OF ORANGE, NORTHEAST

CORNER OF LINCOLN STREET/NOHL RANCH

AND SR-55.

IN ORANGE COUNTY ON ROUTE 55 AT

SOUTH BOUND LINCOLN AVENUE OFF RAMP

AND ON ROUTE 91 AT EAST BOUND TUSTIN

AVENUE OFF RAMP.

IN ORANGE COUNTY AT VARIOUS LOCATIONS

Description 

REHABILITATE DRAINAGE SYSTEMS,

PAVEMENT REHABILITATION FROM

UPGRADE SAFETY DEVICES

PROPOSE PARK AND RIDE LOT FOR A

HFST OVERLAY, SAFETY LIGHTING,

METHACRYLATE DECK SEAL TREATMENT

Type Of Work

SPECTRUM CONSTRUCTION GROUP,

INC.

ALL AMERICAN ASPHALT

CHUMO CONSTRUCTION INC

KANAAN CONSTRUCTION, INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

IRVINE  CA 92618

CORONA  CA 92879

BALDWIN PARK  CA 91706

AZUSA CA 91702

IRVINE  CA 92606

IRVINE  CA 92606

(949)299-1400

(951)736-7600

(626)960-9502

(626)334-5775

(949)252-0441

(949)252-0441

MAHDAVI, SAEED

BERRIOS, JOSE

JOUBEEN, JAY

JOUBEEN, JAY

JOUBEEN, JAY

PHAM, DAT

Resident
Engineer

(949)279-8575

(949)279-8502

(949)279-8638

(949)279-8638

(949)279-8638

(949)279-8586

 $1,913,056

 $5,961,030

 $12,685,961

 $1,136,602

 $886,214

 $724,302

Bid + CCOs

 $758,146

 $3,167,940

 $9,559,720

 $1,080,176

 $327,263

 $203,570

Comp To  date

 $12,520

 $786,895

 $218,985

 $373,800

 $27,302

 $203,570

This Month

11/01/16

09/25/17

01/10/17

06/11/18

10/11/18

02/08/19

Awarded

11/28/16

10/27/17

01/30/17

07/13/18

11/08/18

03/13/19

Approved

07/24/19

08/07/19

08/20/19

06/19/20

08/26/20

07/23/19

Est Comp

 0%

 79%

 100%

 16%

 15%

 46%

%Time

 40%

 53%

 75%

 85%

 36%

 28%

% Work 

 

 

OVER RUN

 

 

 

Message

12-0H2704

12-0J4004

12-0M5004

12-0Q4604

12-0P7204

12-0Q9104

Contract 

ACNH-P039-(31E)

ACNH-P039-(033)

ACHS-NHP0-(505)8

  

HSNH-X059-(078)

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

32 EDELMAN

400 EAST 6TH STREET

14425 JOANBRIDGE STREET

230 SOUTH IRWINDALE AVENUE

16351 CONSTRUCTION CIRCLE WES

16351 CONSTRUCTION CIRCLE WES

15700 TUSTIN VILLAGE

WAY #3

15700 TUSTIN VILLAGE

WAY

3251-1/4 UNIVERSITY

DRIVE, #2

3251 1/4 UNIVERSITY

DRIVE T#2

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY #3

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 151
05/20/19 Statement of Ongoing Contracts as of 05/28/19

12District

12-ORA-55-/0

12-ORA-57-12.3/15.2

12-ORA-57-16.2/21.2

12-ORA-57-16.2/20.9

12-ORA-57-20.3/21.6

12-ORA-73-16.8/17.1

Fed Aid

HM4

HB4N

HB71

HB4N

HE11

Pgm Code

IN ORANGE COUNTY, IN ANAHEIM AND COST

MESA AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ANAHEIM FROM 0.3

MILE SOUTH OF KATELLA AVENUE

IN ORANGE COUNTY IN FULLERTON,

PLACENTIA AND BREA ON SR-57 FROM

ORANGETHORPE AVENUE TO LAMBERT ROAD

IN ORANGE COUNTY FROM 0.2 MILE SOUTH

OF ORANGETHORPE AVENUE  UNDERCROSSING

IN PLACENTIA TO LAMBERT ROAD

UNDERCROSSING IN BREA

IN ORANGE CO, IN BREA, ON ROUTE 57

FROM 0.6 MILE SOUTH TO 0.7 MILE

NORTH OF LAMBERT ROAD UC

IN OC NEAR LAGUNA BEACH FROM 0.2 MILE

TO 0.4 MILE NORTH OF RTE 73 / 133

SEPARATION.

Description 

REPLACE AND INSTALL LIGHTING

HIGHWAY REPLACEMMENT PLANTING

UPGRADE PEDESTRIAN FACILITIES TO

HIGHWAY REPLACEMENT PLANTING

RECONFIG NB RAMPS, CONST OF LOOP

COLD PLANE & RESURFACE ROADWAY WITH

Type Of Work

TRAFFIC LOOPS CRACKFILLING,

INC.

ACCU CONSTRUCTION, INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

ACCU CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

ALFARO COMMUNICATIONS

CONSTRUCTIONS,INC

Contractor

ANAHEIM  CA 92804

SANTA ANA  CA 92705

COMPTON  CA 90221

SANTA ANA  CA 92705

SYLMAR  CA 91342

COMPTON CA 90221

(714)520-4026

(714)641-4700

(310)669-8949

(714)641-4730

(818)362-9200

(310)669-8949

NAJM, ELIE

GILCHRIST, WILLIAM

ESSAYLI, MOUSSA

NOWAK, JOHN

Resident
Engineer

(949)279-8826

(949)279-8438

(949)279-8826

(949)279-8511

 

 

 $509,373

 $1,652,778

 $1,154,105

 $1,505,443

 $47,493,325

 $491,978

Bid + CCOs

 $341,400

 $1,514,516

 $0

 $1,197,082

 $0

 $0

Comp To  date

 $93,000

 $2,460

 $0

 $1,890

 $0

 $0

This Month

03/23/18

09/19/17

11/09/18

02/15/18

04/19/19

03/29/19

Awarded

05/16/18

10/13/17

12/17/18

03/09/18

05/13/19

04/19/19

Approved

05/29/19

06/17/21

12/11/19

05/11/22

Est Comp

 90%

 0%

 0%

 0%

 0%

 0%

%Time

 67%

 0%

 0%

 0%

 0%

 0%

% Work 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

 

 

Message

12-0Q0904

12-0F04A4

12-0M4804

12-0F03U4

12-0C1104

12-0N8404

Contract 

  

  

ACNH-P057-(066)E

  

EPNH-P057-(067)E

HSNH-P073-(135)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

946 S. EMERALD ST.

2098 S. GRAND AVE. SUITE A

15614 S ATLANTIC AVENUE

2098 S. GRAND AVE. SUITE A

13170 TELFAIR AVENUE

15614 S. ATLANTIC AVENUE;

6533 MARINE WAY, #2

15700 TUSTIN VILLAGE

WAY, #4

6533 MARINE WAY,

TRAILER #2

15700 TUSTIN VILLAGE

WAY, T4

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-73-22.5/25.7

12-ORA-74-2.9/5

12-ORA-74-2.9/5.1

12-ORA-74-/1.6

12-ORA-90-.6/8

12-ORA-91-.9/5.4

Fed Aid

HA22

HB1

HE12

HB71

HE13

Pgm Code

IN ORA CO IN IRVINE AND NEWPORT

BEACH FROM BONITA CYN DR/FORD RD UC

TO RED HILL AVE OC

SR-74 BETWEEN EAST OF ANTONIA PKWY/

LA PATA RD. (PM 2.93) AND EAST OF

CONROCK ENTRANCE (PM 5.06)

IN ORANGE COUNTY IN THE CITY OF SAN

JUAN CAPISTRANO ON ROUTE 74 FROM EAST

OF ANTO

IN SAN JUAN CAPISTRANO FROM I-5/ EAST

CITY LIMIT

IN ORANGE COUNTY FROM LA HABRA HILLS

DRIVE IN LA HABRA TO ROSE  DRIVE IN

PLACENTIA

IN ORANGE COUNTY IN ANAHEIM AND

FULLERTON FROM 0.3 MILES WEST OF

BROOKHURST STREET UNDERCROSSING TO

0.2 MILES EAST OF STATE COLLE

Description 

RESURFACING AC PAVEMENT ON FWY, &

CONSTRUCT 4-FOOT RIGHT SHOULDER,

PE FOR MITIGATION PLANTING FOR

HIGHWAY REPLACEMMENT PLANTING

REPLACE CURB RAMPS & SIDEWALKS

REPLACEMENT HIGHWAY PLANTING

Type Of Work

R.J. NOBLE COMPANY

CHUMO CONSTRUCTION INC

DIVERSIFIED LANDSCAPE CO.

STL LANDSCAPE, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ACCU CONSTRUCTION, INC.

Contractor

ORANGE  CA 92865

BALDWIN PARK  CA 91706

WILDOMAR CA 92595

LOS ANGELES  CA 90001

IRVINE  CA 92606

SANTA ANA  CA 92705

(714)637-1550

(626)960-9502

(951)245-1686

(323)581-8200

(949)252-0441

(714)641-4730

MUJTABA, ADIL/DAT PHAM

RAVANIPOUR, MOHAM/B.

NANJAPPA

NADERI, ARSALAN

PIRZADEH, BEHROOZ/MIKE

Z.

GILCHRIST, WILLIAM

Resident
Engineer

(949)279-8397

(949)279-8840

 

(949)279-8447

(949)279-8595

(949)279-8438

 $6,012,967

 $5,104,309

 $618,640

 $818,022

 $4,456,967

 $1,421,370

Bid + CCOs

 $1,692,522

 $4,782,264

 $0

 $788,325

 $1,629,160

 $1,322,599

Comp To  date

 $251,159

 $0

 $0

 $4,032

 $596,920

 $5,468

This Month

12/01/17

09/06/16

04/10/19

09/22/15

12/29/17

03/20/17

Awarded

12/18/17

09/28/16

05/01/19

10/14/15

02/09/18

04/06/17

Approved

09/23/19

06/30/19

07/23/19

08/23/19

11/09/20

Est Comp

 80%

 48%

 0%

 92%

 79%

 100%

%Time

 27%

 92%

 0%

 95%

 37%

 93%

% Work 

 

 

 

 

 

 

Message

12-0M9604

12-0L7204

12-0L7224

12-0E31A4

12-0M9104

12-0C5714

Contract 

ACNH-P073-(126)E

HSST-P   -(   )P

HSNH-P074-(068)E

NHP-IMP -(   )X

ACST-P090-(015)E

  

--()

4 06-2 E -()

--()

9062- E  -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

15505 EAST LINCOLN AVE

14425 JOANBRIGE STREET

21730 BUNDY CANYON ROAD;

8122 COMPTON AVE.

16351 CONSTRUCTION CIRCLE WES

2098 S. GRAND AVE. SUITE A

15700 TUSTIN VILLAGE

WAY, #3

6521 MARINE WAY,

TRAILER #1

15700 TUSTIN VILLAGE

WAY TR#4

3251 1/4 UNIVERSITY

DRIVE #1

15700 TUSTIN VILLAGE

WAY T#4

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-91-2.7/2.7

12-ORA-91-5.2/6.4

12-ORA-91-13.4/14.1

12-ORA-91-/0

12-ORA-91-/10.3

12-ORA-133-7.8/13.7

Fed Aid

HA22

HB4N

HA22

Pgm Code

IN THE CITY OF BUENA PARK ON EB RTE

91 ON-RAMP FROM NB 39

IN ORANGE COUNTY IN ANAHEIM AND

PLACENTIA ON ROUTE 91 FROM STATE

COLLEGE BOULEVARD UNDERCROSSING AND

ON ROUTE 57 FROM LA PALMA AV

RTE 91 PERALTA WB WEIGH STATION.

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN LA PALMA, BUENA

PARK, FULLERTON, AND ANAHEIM FROM LOS

ANGELES COUNTY LINE TO 0.2 MILES EAST

OF LAKEVIEW AVE OC

IN IRVINE ON RTE 133 FROM RTE 405 TO

RTE 241.

Description 

OGAC RESURFACING, LOOP DETECTORS,

ROADSIDE SAFETY IMPROVEMENTS

RENEW AND UPGRADE PERALTA WB WEIGH

METHACRYLATE DECK SEAL TREATMENT,

REMOVE AND REPLACE PAVEMENT

RELOCATE FACILITIES, CONSTRUCT

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SEMA CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

MYERS & SONS CONSTRUCTION, LLC

AUTOBAHN CONSTRUCTION INC.

ORTIZ ENTERPRISES, INC.

Contractor

IRVINE  CA 92606

IRVINE  CA 92618

IRVINE  CA 92618

SACRAMENTO  CA 95834

ORANGE  CA 92867

IRVINE  CA 92618

(949)252-0441

(949)470-0500

(949)299-1400

(916)283-9950

(714)769-7025

(949)753-1414

FRANCIS, OSAMA

GILCHRIST, WILLIAM

GILCHRIST, BILL

FRANCIS, OSAMA

PHAM, DAT

GILCHRIST, BILL

Resident
Engineer

(213)220-9669

(949)279-8438

(949)279-8434

(213)220-9669

(949)279-8586

(949)279-8438

 $388,055

 $2,878,895

 $5,913,995

 $2,446,191

 $2,894,451

 $1,891,970

Bid + CCOs

 $0

 $2,693,842

 $2,319,116

 $0

 $0

 $1,329,888

Comp To  date

 $0

 $328,057

 $278,729

 $0

 $0

 $80,820

This Month

02/28/19

02/21/18

10/18/18

02/20/19

03/07/19

06/28/18

Awarded

04/04/19

03/20/18

11/08/18

03/21/19

04/04/19

07/25/18

Approved

12/06/19

07/16/19

11/18/19

10/24/19

09/16/19

05/13/20

Est Comp

 0%

 85%

 34%

 0%

 0%

 34%

%Time

 0%

 93%

 39%

 0%

 0%

 70%

% Work 

SUSPENDED

 

 

 

SUSPENDED

 

Message

12-0Q0404

12-0N0904

12-0N2704

12-0Q9204

12-0R4804

12-0N1004

Contract 

SNHG-P091-(147)

ACNH-X059-(076)

  

  

  

ACNH-P133-(015)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

320 GODDARD WAY SUITE 150

32 EDELMAN

4600 NORTHGATE BLVD #100

933 N. BATAVIA ST.

6 CUSHING SUITE 200

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY #4

3251 1/4 UNIVERSITY

DRIVE T#2

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY #3

15700 TUSTIN VILLAGE

WAY T4

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

 $7,775,330 $140,230,675 $401,477,374

12-ORA-133-9.5/9.5

12-ORA-241-18.3/18.7

12-ORA-261-/.3

12-ORA-405-2.4/3.9

12-ORA-405-2.6/5.8

12-ORA-405-6.9/10.3

Fed Aid

HA23

HB1

HB1

HB4

HB1

Pgm Code

IN ORANGE COUNTY IN IRVINE AT ROUTE

133 / 5 SEPARATION.

NB RTE 241 OFF-RAMP TO SANTA

MARGARITA PKWY IN THE CITY OF SANTA

MARGARITA.

IN IRVINE BETWEEN WALNUT AVENUE AND

JAMBOREE ROAD

IN ORANGE COUNTY, I-405 AUX LANE

SOUTHBOUND - UNIVERSITY TO RTE. 133

IN THE CITY OF IRVINE, BETWEEN RTE.

133 AND SAND CANYON AVENU

IN IRVINE, FROM 1700 S. OF SAND CYN

TO 2100 S. OF JAMBOREE RD.

IN IRVINE AND COSTA MESA FROM

JAMBOREE ROAD OVERCROSSING TO ROUTE

73/405 SEPERATION

Description 

DEEP INJECTION GROUTING.

IMPROVE OFF RAMP CORNER SIGHT

INSTALL DOUBLE THRIE BEAM MEDIAN

CONSTRUCT AUX. LANES.

REPLACE K-RAIL & EXTEND SB AUX

GAP CLOSURE, REPLACE TEMPORARY

Type Of Work

USS CAL BUILDERS INC

BEADOR CONSTRUCTION COMPANY,

INC.

GENUINE ENGINEERING, INC.

CHUMO CONSTRUCTION INC

CHUMO CONSTRUCTION INC

CHUMO CONSTRUCTION INC

Contractor

STANTON  CA 90680

CORONA  CA 92883

CORONA  CA 92883

BALDWIN PARK  CA 91706

BALDWIN PARK  CA 91706

BALDWIN PARK  CA 91706

(714)828-4882

(951)674-7352

(951)674-5000

(626)960-9502

(626)960-9502

(626)960-9502

RAVANIPOUR, MOHAMMAD

RUDA, NABIL

MAHDAVI, SAEED

ZOKAI, FARID

ZOKAI, FARID

PIRZADEH, BEHROOZ

Resident
Engineer

(949)279-8601

(949)279-8491

(949)279-8575

(949)279-8345

(949)279-8435

(949)279-8595

 $14,282,777

 $947,300

 $317,502

 $3,977,383

 $18,170,085

 $2,618,536

Bid + CCOs

 $14,830,610

 $111,529

 $237,117

 $987,817

 $18,452,113

 $583,772

Comp To  date

 $0

 $111,529

 $0

 $850,609

 $245,647

 $98,164

This Month

01/05/16

09/26/18

02/26/19

09/19/18

11/29/16

12/19/18

Awarded

02/03/16

10/22/18

03/21/19

10/09/18

12/21/16

01/18/19

Approved

05/31/19

09/04/19

06/28/19

01/27/20

01/09/20

12/12/19

Est Comp

 65%

 18%

 30%

 9%

 75%

 21%

%Time

 96%

 12%

 75%

 25%

 97%

 22%

% Work 

COMPLETED

 

 

 

 

 

Message

12-0N1104

12-0N3004

12-0Q1304

12-0H0454

12-0M3504

12-0P2204

Contract 

NHP-X059-(064)E

HSST-P241-(006)E

SSTG-P261-(003)E

  

ACHS-IM40-(298)2

SIMG-405 -(001) 

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

  

8051 MAIN STREET

26320 LESTER CIRCLE

13306 INDIAN BOW CIR

14425 JOANBRIDGE STREET

14425 JOANBRIDGE STREET

14425 JOANBRIDGE STREET

6521 MARINE WAY #1

15700 TUSTIN VILLAGE

WAY #3

15700 TUSTIN VILLAGE

WAY #3

15700 TUSTIN VILLAGE

WAY

15700 TUSTINE VILLAGE

WAY, #2

3251 1/4 UNIVERSITY

DR.

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92617

Accepted

05/16/19

Location
Storm Water
Plan



01-0G1004

01-0H7004

01-0J8404

01-0G4904

01-0H6904

01-0J5904

01-0C4704

01-0H9504

01-0J0804

01-0J6404

01-0J1704

01-0G3604

01-0F8504

01-0H4904

01-0H3204

01-0G6404

01-0J6804

01-0C7104

01-0J4504

01-0J6704

01-0J2504

01-0C4404

Contract

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-24.9/24.9

01-DN-101-26.1/26.8

01-DN-101-/15.5

01-DN-101-/5

01-DN-199-33.4/33.8

01-DN-199-/0

01-HUM-0-/79.9

01-HUM-36-21.5/28

01-HUM-36-314.0/0

01-HUM-101-27.7/63.1

01-HUM-101-28.5/33.6

01-HUM-101-29.4/0

01-HUM-101-32.2/35.8

01-HUM-101-58.8/65.6

01-HUM-101-65.4/65.4

01-HUM-101-77.0/77.5

01-HUM-101-80.0/0

01-HUM-101-95.0/97

01-HUM-101-100.7/106.1

01-HUM-101-102.9/105.2

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



01-0J2404

01-0B4204

01-0G5204

01-0H1004

01-0J6604

01-0J4404

01-0H0104

01-0F1504

01-0G9504

01-427804

01-0J4204

01-0C8104

01-0H9604

01-0C7504

01-0A0404

01-0G5004

01-0J5604

01-0J5804

01-0J6504

01-0J6204

01-0J1404

01-0G4504

Contract

01-HUM-101-108.2/109.6

01-HUM-101-110.6/0

01-HUM-101-/89.1

01-HUM-101-/13

01-HUM-169-33.7/0

01-HUM-200-26.0/0

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

01-HUM-299-30.6/0

01-LAK-20-1.0/46.3

01-LAK-20-28.5/28.5

01-LAK-20-31.1/31.8

01-LAK-20-/0

01-LAK-29-9.7/10

01-LAK-175-25.0/27.5

01-LAK-175-/44.1

01-MEN-1-.1/40.2

01-MEN-1-10.1/10.8

01-MEN-1-14.8/0

01-MEN-1-44.0/104.4

01-MEN-1-49.0/0

01-MEN-1-75.5/76.5

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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01-0G7304

01-0H6304

01-0F9504

01-0G0704

01-0J7004

01-0E4704

01-0H3604

01-0B5004

01-0J4004

01-0G5604

01-0J7104

01-262064

01-262054

01-262034

01-262044

01-0G3404

01-0H0904

01-0G6504

01-0J1604

01-0H7104

01-0J1004

01-415504

Contract

01-MEN-1-104.4/0

01-MEN-1-/0

01-MEN-1-/55

01-MEN-20-33.6/38.5

01-MEN-20-35.4/0

01-MEN-20-37.8/38.3

01-MEN-20-40.9/43

01-MEN-101-3.7/5.3

01-MEN-101-21.0/22

01-MEN-101-24.5/24.5

01-MEN-101-36.0/38

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-46.3/47.2

01-MEN-101-47.2/47.3

01-MEN-101-93.4/93.5

01-MEN-101-97.1/0

01-MEN-101-104.7/105.3

01-MEN-101-374.0/40

01-MEN-128-39.7/0

01-MEN-128-/5

01-MEN-128-/17.9

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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01-0F0204

01-0H9804

01-0G7804

01-0H2104

01-0J6304

01-0A8404

01-0H1204

01-0J3704

02-4F9904

02-1H4404

02-0H7604

02-2H6104

02-0H6304

02-4H9704

02-4F2104

02-4F77U4

02-3H1704

02-1H3304

02-4H1404

02-0H4504

02-1C7504

02-4H9604

Contract

01-MEN-162-.1/9

01-MEN-162-/0

01-MEN-175-1.6/1.6

01-MEN-175-5.0/9

01-MEN-253-/3

01-MEN-271-17.7/18

01-VAR-101-84.0/85.5

01-VAR--/0

02-LAS-36-22.4/29.4

02-LAS-44-31.9/32.6

02-LAS-70-/3.9

02-LAS-70-/3.8

02-LAS-139-6.2/7.3

02-LAS-395-603.0/60.3

02-MOD-299-.5/0

02-MOD-299-23.1/33.5

02-MOD-299-37.5/56.9

02-MOD-299-51.9/52.5

02-PLU-36-6.6/6.6

02-PLU-70-11.5/11.9

02-PLU-70-14.9/0

02-PLU-70-23.7/23.7

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

15
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02-0J3404

02-2C0904

02-4H2304

02-4E6404

02-0E0904

02-4H1504

02-4H3904

02-4C40V4

02-4G5204

02-378904

02-4F5104

02-4G5704

02-4H2704

02-4F2004

02-2H7304

02-368414

02-4H2004

02-3H2004

02-0J3304

02-4E0204

02-4H2104

02-3E7404

Contract

02-PLU-70-27.0/27

02-PLU-70-50.6/51.7

02-PLU-89-30.2/35.3

02-PLU-147-8.9/9.3

02-SHA-5-.1/0

02-SHA-5-4.9/5.1

02-SHA-5-54.6/55.9

02-SHA-5-3.8/11.7

02-SHA-5-28.0/29

02-SHA-5-39.5/40.8

02-SHA-5-/67

02-SHA-5-/0

02-SHA-44-34.0/43.2

02-SHA-44-59.4/59.8

02-SHA-44-.2/.2

02-SHA-44-4.6/6.4

02-SHA-89-26.3/29.2

02-SHA-299-24.6/30.3

02-SHA-299-32.6/0

02-SHA-299-77.8/79.7

02-SHA-299-79.7/93.5

02-SHA-299-7.6/18.3

Cnty Rt Pm

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19
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02-4G4204

02-3H5704

02-4G5504

02-4H8204

02-2E8004

02-4F5404

02-4G2404

02-4H2504

02-4H1904

02-3H8004

02-4H2204

02-4H5004

02-4E6504

02-2E4804

02-3H2604

02-4E6804

02-4H2604

02-2H1804

02-3H1904

02-0J2704

02-4G03U4

02-4F8604

Contract

02-SHA-910-/0

02-SHA-910-/0

02-SIS-5-2.7/11.4

02-SIS-5-583.0/67.7

02-SIS-5-7.2/0

02-SIS-5-15.3/16.5

02-SIS-5-25.2/25.2

02-SIS-5-37.4/51.2

02-SIS-5-66.0/69.3

02-SIS-5-/0

02-SIS-89-28.0/34

02-SIS-96-602.0/60.2

02-SIS-96-52.5/88.4

02-SIS-96-/0

02-SIS-96-/.7

02-SIS-97-21.8/0

02-SIS-97-11.5/17.1

02-SIS-161-18.3/19.4

02-SIS-263-49.3/56.4

02-TEH-32-20.3/20.3

02-TEH-36-75.1/78.4

02-TRI-36-26.7/27.1

Cnty Rt Pm

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

23
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02-0J3004

02-0J3204

02-0J2204

02-3H5204

02-0J0904

02-4H9204

02-4F7804

02-4H8704

02-4E6704

02-3H7204

03-4H8304

03-4H9304

03-0J0304

03-1G3204

03-2F9804

03-1G4404

03-4H9604

03-4F6304

03-0G8704

03-1H6904

03-2F1304

03-3F5304

Contract

02-TRI-36-34.7/34.7

02-TRI-36-150.0/17

02-TRI-299-2.0/33

02-TRI-299-8.3/25.7

02-TRI-299-408.0/41.2

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

03-BUT-32-/37.7

03-BUT-99-20.0/4

03-COL-20-10.0/26

03-COL-20-23.7/28.2

03-COL-20-31.8/32.8

03-COL-45-2.0/19.4

03-ED-49-20.3/20.6

03-ED-49-/0

03-ED-50-18.5/0

03-ED-50-22.3/66.5

03-ED-50-39.5/48.7

03-ED-50-67.3/0

Cnty Rt Pm

23

23

23

23

23

24

24

24

24

24

25

25

25

25

25

26

26

26

26

26

26

27
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03-4F8404

03-3C3804

03-4H5004

03-0H5004

03-1G0204

03-2H4404

03-3H3604

03-2F7204

03-2H6804

03-1G3004

03-0G6204

03-1G4104

03-0H2204

03-0J0404

03-4F6004

03-3F9204

03-2H4704

03-0G9504

03-2F3404

03-2H6504

03-0H26U4

03-3H9404

Contract

03-ED-50-70.6/70.6

03-ED-50-75.4/77.3

03-ED-50-339.0/33.9

03-ED-50-11.2/68.7

03-ED-50-/0

03-ED-89-13.5/14.5

03-ED-89-16.0/16.8

03-ED-193-10.1/10.1

03-ED-999-/0

03-GLE-162-54.4/57.2

03-GLE-162-82.0/81.6

03-NEV-20-/25.8

03-NEV-49-7.4/14.5

03-NEV-49-20.0/32.6

03-NEV-80-1.2/9.4

03-NEV-80-19.0/19.4

03-NEV-80-23.5/28

03-NEV-80-/0

03-PLA-49-3.1/7.5

03-PLA-49-/0

03-PLA-65-5.0/6.6

03-PLA-65-23.6/23.8

Cnty Rt Pm

27

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30
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03-1G2704

03-1F4004

03-3F4804

03-1H4904

03-4F2504

03-2H9704

03-4H8104

03-4F4004

03-3F5704

03-1F1904

03-0H5804

03-0G7704

03-4F4604

03-1G3704

03-4H7004

03-0H2504

03-0H4704

03-1G5004

03-1G2804

03-4H3804

03-1H3804

03-0F3514

Contract

03-PLA-80-7.0/11.4

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-54.7/54.7

03-PLA-80-25.9/28.5

03-PLA-193-9.8/9.8

03-SAC-5-5.0/5.7

03-SAC-5-33.1/0

03-SAC-12-/.4

03-SAC-50-2.6/3.8

03-SAC-50-3.5/3.5

03-SAC-50-12.1/23.1

03-SAC-50-/5.3

03-SAC-50-/12.3

03-SAC-50-/24.6

03-SAC-51-4.0/0

03-SAC-80-1.2/11.3

03-SAC-80-2.9/3.7

03-SAC-80-12.6/17.5

03-SAC-99-28.0/2.8

03-SAC-99-32.5/33.5

03-SAC-99-/0

Cnty Rt Pm

30

31

31

31

31

31

31

32

32

32

32

32

32

33

33

33

33

33

33

34

34

34
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03-2H9904

03-0H8204

03-2H6704

03-1G3804

03-4H6904

03-4H7104

03-4H9504

03-0G8004

03-3H2904

03-1F2304

03-4F8304

03-3F1404

03-0C4724

03-2H7704

03-4H9904

03-0G9904

03-2H2604

03-0G9304

03-0H2704

03-2H7804

03-0G8104

03-3F5504

Contract

03-SIE-49-45.1/45.2

03-SIE-89-25.2/27.6

03-SIE-999-/0

03-SUT-99-8.3/42.4

03-VAR-12-/.4

03-VAR-89-1.8/16.3

03-VAR-999-/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-5-.4/28.9

03-YOL-5-6.5/17.6

03-YOL-16-20.5/31.6

03-YOL-16-20.7/20.8

03-YOL-16-22.2/22.2

03-YOL-84-5.0/10.9

03-YOL-84-13.3/15.7

03-YOL-113-11.3/21.2

03-YOL-113-/15

03-YOL-128-3.6/3.7

03-YOL-275-13.0/13

03-YOL-275-13.0/0

Cnty Rt Pm

34

34

34

35

35

35

35

35

35

36

36

36

36

36

36

37

37

37

37

37

37

38
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03-1H3504

03-1G0104

03-2F3204

03-2F5904

03-2F0804

03-1G4004

03-4H7304

03-0H5104

03-3F1304

03-4H1504

04-4K4704

04-0G2214

04-1J3704

04-294944

04-1Q8404

04-014114

04-297624

04-2K1604

04-0Q9704

04-2J4404

04-1J7004

04-1K3404

Contract

03-YUB-20-1.2/1.3

03-YUB-20-1.6/3.4

03-YUB-20-8.0/10.2

03-YUB-20-20.1/21.6

03-YUB-20-/3.3

03-YUB-20-/0

03-YUB-49-74.0/7.3

03-YUB-70-11.0/13.6

03-YUB-70-7.4/13.5

03-YUB-70-/0

04-ALA-13-4.4/4.4

04-ALA-13-7.2/7.2

04-ALA-13-/0

04-ALA-24-5.1/6.2

04-ALA-24-59.0/6.2

04-ALA-80-1.8/0

04-ALA-84-22.9/25.7

04-ALA-92-1.0/10

04-ALA-92-2.8/6.4

04-ALA-92-4.1/5.5

04-ALA-123-2.8/2.8

04-ALA-185-3.2/3.8

Cnty Rt Pm

38

38

38

38

38

39

39

39

39

39

40

40

40

40

40

40

41

41

41

41

41

41
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04-2J6704

04-4H0804

04-3K2004

04-3K6904

04-270104

04-3G59U4

04-4G1134

04-2537H4

04-4G0564

04-4G1154

04-3G6034

04-4G8804

04-4H5804

04-172454

04-1J0104

04-0A7104

04-1A6834

04-151484

04-0P4504

04-2J0304

04-3Q0504

04-2J0414

Contract

04-ALA-238-14.5/16.7

04-ALA-238-14.5/14.5

04-ALA-260-1.1/1.9

04-ALA-260-1.1/1.6

04-ALA-580-30.8/41.5

04-ALA-580-/8

04-ALA-680-/21.9

04-ALA-680-2.2/6.6

04-ALA-680-2.4/12.4

04-ALA-680-6.8/21.8

04-ALA-680-/4

04-ALA-880-10.7/10.7

04-ALA-880-11.8/27.5

04-ALA-880-18.4/18.4

04-ALA-880-20.9/20.9

04-ALA-880-28.4/29.2

04-ALA-880-28.5/29.2

04-ALA-880-/0

04-ALA-980-1.4/1.4

04-CC-4-23.6/25.2

04-CC-4-24.9/27

04-CC-4-25.8/28.3

Cnty Rt Pm

42

42

42

42

42

42

43

43

43

43

43

43

44

44

44

44

44

44

45

45

45

45
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04-2J0004

04-3K5804

04-2J0424

04-4J3404

04-4G8904

04-0P4404

04-3Q9404

04-0P6104

04-0K8404

04-3A87A4

04-3G4624

04-2Q9804

04-0J3804

04-2J5604

04-4H8704

04-4K8404

04-4Q2604

04-4K2404

04-4S2204

04-4K8504

04-4S7804

04-4K5004

Contract

04-CC-4-16.4/17.4

04-CC-4-18.0/23

04-CC-4-28.7/31

04-CC-80-/10.1

04-CC-580-5.8/5.8

04-CC-580-6.0/6

04-CC-580-6.1/7.8

04-CC-680-2.6/4.4

04-CC-680-13.9/22.7

04-CC-680-24.3/24.3

04-CC-680-25.0/25.7

04-CC-680-251.0/25.5

04-CC-680-11.0/12

04-MRN-1-.3/.3

04-MRN-1-3.1/50.5

04-MRN-1-8.2/8.5

04-MRN-1-9.8/0

04-MRN-1-10.9/10.9

04-MRN-1-10.9/0

04-MRN-1-22.8/22.8

04-MRN-1-24.7/0

04-MRN-1-33.4/33.4

Cnty Rt Pm

45

45

46

46

46

46

46

46

47

47

47

47

47

47

48

48

48

48

48

48

49

49
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04-4K8604

04-209504

04-3Q9104

04-3Q8804

04-4H9804

04-4G8714

04-264H34

04-264094

04-0Q5204

04-2J4804

04-151614

04-2641A4

04-4H6904

04-2J1004

04-3G6414

04-0Q9104

04-2594A4

04-4G9204

04-2J5704

04-1K0104

04-4G8404

04-1G4304

Contract

04-MRN-1-35.3/35.3

04-MRN-1-50.1/50.5

04-MRN-37-113.0/13.7

04-MRN-101-1.0/2.5

04-MRN-101-4.6/5.7

04-MRN-101-15.4/15.4

04-MRN-101-18.6/27.7

04-MRN-101-26.5/27.6

04-MRN-101-/26.8

04-MRN-101-/0

04-MRN-101-/9

04-NAP-12-/3.3

04-NAP-29-1.0/9.9

04-NAP-29-11.4/11.4

04-NAP-29-37.0/0

04-NAP-29-40.0/46

04-NAP-29-20.4/20.8

04-NAP-121-6.4/0

04-NAP-121-20.6/20.6

04-NAP-121-/.3

04-NAP-128-20.1/20.4

04-NAP-128-7.4/7.4

Cnty Rt Pm

49

49

49

49

50

50

50

50

50

50

51

51

51

51

51

51

52

52

52

52

52

52
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04-3K6204

04-1Q3704

04-4K8004

04-4K9304

04-4J2814

04-1Q9604

04-1Q3804

04-3K6004

04-0Q9804

04-2A4414

04-2A2514

04-0P6404

04-2G3504

04-0J6604

04-2537C4

04-1G8604

04-4K1104

04-3G4424

04-013584

04-4H7514

04-0Q5304

04-0J2104

Contract

04-SCL-9-/3.9

04-SCL-17-/1

04-SCL-35-10.5/10.5

04-SCL-35-12.4/12.4

04-SCL-82-10.3/14.4

04-SCL-85-/11.5

04-SCL-85-/1

04-SCL-87-1.0/3.1

04-SCL-101-7.5/17.8

04-SCL-152-13.2/0

04-SCL-152-/6.2

04-SCL-152-/6.1

04-SCL-280-18.2/18.6

04-SCL-680-/M9.9

04-SCL-680-7.6/M9.9

04-SCL-880-1.3/1.3

04-SF-1-/.9

04-SF-80-5.6/7.6

04-SF-80-8.3/0

04-SF-82-/.1

04-SF-101-/M5.4

04-SM-1-.3/.6

Cnty Rt Pm

53

53

53

53

53

53

54

54

54

54

54

54

55

55

55

55

55

55

56

56

56

56
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04-0P1604

04-1123H4

04-4H2104

04-4G8504

04-3Q8104

04-4K5504

04-4K9004

04-0P4904

04-1Q5504

04-0P6504

04-0J1404

04-3G3054

04-3J9004

04-235654

04-1J5614

04-4G5914

04-0P8004

04-0P7504

04-4G5604

04-2K0004

04-1Q0104

04-3G6904

Contract

04-SM-1-13.5/15.1

04-SM-1-38.2/39.7

04-SM-1-40.4/48

04-SM-1-44.0/44.1

04-SM-35-1.9/1.9

04-SM-35-11.5/11.4

04-SM-84-12.0/12.5

04-SM-84-16.3/17.6

04-SM-84-27.9/28

04-SM-92-3.2/7.3

04-SM-92-6.0/6

04-SM-92-15.3/15.5

04-SM-92-7.5/8

04-SM-101-1.6/2.2

04-SM-101-/6.6

04-SM-280-9.4/0

04-SM-380-4.7/6.8

04-SOL-12-7.5/13.6

04-SOL-12-18.9/19.4

04-SOL-37-.1/9.9

04-SOL-37-10.3/12

04-SOL-80-13.9/13.9

Cnty Rt Pm

56

56

57

57

57

57

57

57

58

58

58

58

58

58

59

59

59

59

59

59

60

60
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04-4A1104

04-4G5104

04-1J7504

04-2J5404

04-4Q0204

04-4G2204

04-264H64

04-2J5004

04-2J5504

04-2640N4

04-3K6104

04-3J4904

04-4G3804

04-4K9604

04-283824

05-1F0804

05-1H7804

05-1K5604

05-1H6604

05-1K6104

05-1A0004

05-1J4904

Contract

04-SOL-80-30.6/38.4

04-SOL-80-31.3/32.9

04-SON-1-22.4/22.4

04-SON-1-24.4/24.4

04-SON-1-24.7/24.7

04-SON-12-17.7/18.2

04-SON-12-15.5/16

04-SON-37-.3/.3

04-SON-101-33.5/33.5

04-SON-101-/4.5

04-SON-116-25.0/27.9

04-SON-116-27.9/32.5

04-SON-116-30.9/31.4

04-SON-116-39.9/40.1

04-SON-116-41.8/44.7

05-MON-1-2.5/67.3

05-MON-1-8.0/23

05-MON-1-8.5/9.5

05-MON-1-11.7/63

05-MON-1-18.2/28.4

05-MON-1-58.3/59.8

05-MON-1-59.9/85.1

Cnty Rt Pm

60

60

60

60

61

61

61

61

61

61

62

62

62

62

62

63

63

63

63

63

64

64
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05-1K1904

05-1K5404

05-1K5804

05-1K4004

05-1J5304

05-1G4504

05-1C2504

05-1H3804

05-0N1904

05-0F7004

05-1C8904

05-1F7404

05-1F75U4

05-0161H4

05-1G9104

05-0A0504

05-1F7104

05-1G7504

05-1K6204

05-4482U4

05-1K5904

05-1H2904

Contract

05-MON-1-247.0/24.7

05-MON-1-357.0/35.9

05-MON-1-696.0/69.6

05-MON-1-/0

05-MON-1-/0

05-MON-68-1.6/L4.1

05-MON-68-1.6/L4.1

05-MON-68-3.9/10.8

05-MON-68-4.0/18.1

05-MON-68-17.4/18

05-MON-101-87.3/91.5

05-MON-101-28.0/30.6

05-MON-101-36.9/47.7

05-MON-101-91.2/99.2

05-MON-101-/0

05-SB-1-15.6/0

05-SB-1-/19.3

05-SB-1-/0

05-SB-1-/0

05-SB-101-2.2/3.3

05-SB-101-5.5/10.5

05-SB-101-13.8/14.8

Cnty Rt Pm

64

64

64

64

65

65

65

65

65

65

66

66

66

66

66

66

67

67

67

67

67

67
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05-1C9704

05-1J6204

05-0G0714

05-1K3304

05-1J6304

05-1J6404

05-1K5704

05-1K4104

05-1J6604

05-1J6704

05-0C6414

05-1K3904

05-1C2604

05-1F4304

05-1K2904

05-1C85U4

05-1K2304

05-1H7904

05-1J4004

05-1K1404

05-1K2704

05-1C6504

Contract

05-SB-101-17.2/45.9

05-SB-101-20.0/20.2

05-SB-101-22.3/23

05-SB-101-57.7/63

05-SB-101-/13.5

05-SB-144-/0

05-SB-154-173.0/17.3

05-SB-154-/5.9

05-SB-192-8.0/12.5

05-SB-192-15.4/15.6

05-SB-246-13.6/15.2

05-SB-246-16.7/20.7

05-SBT-25-25.9/26.3

05-SBT-25-49.7/52.4

05-SBT-156-8.2/10.8

05-SCR-1-10.2/17.5

05-SCR-1-360.0/37.5

05-SCR-1-/0

05-SCR-9-11.0/11

05-SCR-9-15.0/15

05-SCR-9-17.4/20.5

05-SCR-9-22.1/23.8

Cnty Rt Pm

68

68

68

68

68

68

69

69

69

69

69

69

70

70

70

70

70

70

71

71

71

71
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05-1K1704

05-1C6704

05-0Q6004

05-1F7604

05-1J1204

05-1F3504

05-0T5404

05-1E0204

05-1K6004

05-1J2704

05-1G1404

05-1K3004

05-492824

05-1J5604

05-330784

05-1J5204

05-1C3704

05-1J3004

05-0G0404

05-1G9004

05-1J2504

06-0U0804

Contract

05-SCR-9-/0

05-SCR-17-.2/.5

05-SCR-17-.7/1.4

05-SCR-17-6.0/12.6

05-SCR-17-9.8/10.8

05-SCR-129-3.0/3.5

05-SCR-129-9.5/10

05-SCR-152-1.3/2

05-SCR-236-3.8/17.1

05-SLO-1-22.6/25.7

05-SLO-1-34.5/44.4

05-SLO-1-44.4/51.3

05-SLO-1-64.0/66.9

05-SLO-1-/28.8

05-SLO-46-46.0/50.2

05-SLO-58-6.9/30

05-SLO-101-16.4/0

05-SLO-101-50.7/58.8

05-SLO-101-63.2/69.3

05-SLO-101-/0

05-SLO-166-44.0/51

06-FRE-5-21.0/31

Cnty Rt Pm

71

71

72

72

72

72

72

72

73

73

73

73

73

73

74

74

74

74

74

74

75

75
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06-0X8404

06-0W7004

06-0X7304

06-0U1604

06-0W9504

06-0N9904

06-0V4704

06-0V9804

06-0X9104

06-0V5604

06-0W2504

06-0K2904

06-2HT104

06-0T3604

06-0V4604

06-0W7204

06-0V3204

06-0X1004

06-0Y4604

06-0U09U4

06-0Q2104

06-342534

Contract

06-FRE-5-53.0/60

06-FRE-33-24.3/29

06-FRE-33-26.6/28.7

06-FRE-41-22.0/22.6

06-FRE-41-24.5/24.5

06-FRE-41-33.1/33.4

06-FRE-41-22.8/23.6

06-FRE-43-/7.3

06-FRE-99-6.5/11.1

06-FRE-99-16.0/0

06-FRE-99-20.2/31.6

06-FRE-99-22.7/28.1

06-FRE-99-23.5/26.7

06-FRE-99-/14.9

06-FRE-99-.4/30.5

06-FRE-145-35.3/40.7

06-FRE-168-11.7/T30

06-FRE-168-64.1/0

06-FRE-168-.6/11.8

06-FRE-168-36.0/65.9

06-FRE-180-57.9/62.4

06-FRE-180-74.1/78.6

Cnty Rt Pm

75

75

75

76

76

76

76

76

76

77

77

77

77

77

77

78

78

78

78

78

78

79
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06-394604

06-0S6104

06-0U9704

06-0W4604

06-0Q6204

06-0X8204

06-0T3014

06-0X8304

06-0P9004

06-0Y4704

06-442544

06-0K4604

06-0G8514

06-0S4704

06-0Q1804

06-0Q19A4

06-0R1404

06-0S4504

06-0Q2804

06-0S5504

06-0V1804

06-0T20U4

Contract

06-FRE-269-10.6/12.4

06-KER-0-/0

06-KER-5-4.4/0

06-KER-5-15.8/0

06-KER-5-54.1/0

06-KER-5-15.8/30.7

06-KER-14-16.6/0

06-KER-33-44.2/54

06-KER-43-.1/.5

06-KER-46-.1/7.3

06-KER-46-30.5/33.5

06-KER-46-57.3/57.8

06-KER-58-52.7/55.5

06-KER-58-55.4/59.7

06-KER-58-94.1/0

06-KER-58-99.0/100.3

06-KER-99-10.5/20.5

06-KER-99-23.6/24.1

06-KER-99-23.6/28.4

06-KER-99-32.4/0

06-KER-99-49.3/57.6

06-KER-99-/11.2

Cnty Rt Pm

79

79

79

79

79

80

80

80

80

80

80

81

81

81

81

81

81

82

82

82

82

82
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06-0W6804

06-0U9404

06-0U5104

06-0E3204

06-0V7404

06-0Y4404

06-416014

06-0X8904

06-0T2904

06-0Q3204

06-487514

06-0T2104

06-470904

06-0T8004

06-0X9004

06-332214

06-0U9504

06-0S3114

06-461504

06-0S3404

06-0H2004

07-330204

Contract

06-KER-155-30.3/49.5

06-KER-155-46.5/70

06-KER-166-4.7/5

06-KER-178-1.7/6.9

06-KIN-41-3.7/0

06-KIN-41-16.0/18.2

06-KIN-41-40.6/41.1

06-KIN-41-/11.5

06-KIN-198-8.3/19.4

06-KIN-198-15.5/0

06-KIN-198-16.5/17.2

06-MAD-99-22.7/29.4

06-MAD-99-7.5/15.1

06-TUL-0-37.3/41.3

06-TUL-99-27.6/31.2

06-TUL-99-31.2/32.5

06-TUL-190-48.5/56.6

06-TUL-190-15.1/16.9

06-TUL-190-/8

06-TUL-198-11.7/19.7

06-TUL-201-12.4/21.2

07-LA-1-6.5/6.5

Cnty Rt Pm

82

83

83

83

83

83

83

84

84

84

84

84

84

85

85

85

85

85

85

86

86

86
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07-4W1104

07-1XF004

07-331704

07-275104

07-3P7904

07-299304

07-333404

07-3W8804

07-1XK304

07-1XG104

07-1XK704

07-3W6604

07-340604

07-240704

07-1XL404

07-215934

07-215944

07-215954

07-4W0804

07-300704

07-296404

07-318404

Contract

07-LA-1-8.4/8.6

07-LA-1-8.6/8.8

07-LA-1-10.7/10.7

07-LA-1-38.3/38.7

07-LA-1-41.7/41.7

07-LA-1-49.3/50.2

07-LA-1-51.4/51.8

07-LA-1-56.9/62.9

07-LA-1-407.0/59.9

07-LA-1-567.0/56.7

07-LA-1-594.0/62.8

07-LA-1-/21.9

07-LA-2-14.9/22.6

07-LA-2-20.0/20

07-LA-2-30.0/41

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-5.8/6.8

07-LA-5-6.8/11.8

07-LA-5-13.8/19.2

07-LA-5-16.1/17

07-LA-5-18.3/18.8

Cnty Rt Pm

86

87

87

87

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89

90

90

90
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07-258404

07-308004

07-292304

07-1XE004

07-121844

07-1218W4

07-4T9804

07-4U0604

07-295104

07-312604

07-312504

07-1XE304

07-302904

07-252624

07-2159U4

07-4W2404

07-296604

07-1170U4

07-1193U4

07-301504

07-312304

07-1XE504

Contract

07-LA-5-18.4/23.2

07-LA-5-19.6/19.9

07-LA-5-25.6/26

07-LA-5-26.6/31.3

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-32.5/32.5

07-LA-5-33.2/39.1

07-LA-5-38.8/40.5

07-LA-5-75.0/81.8

07-LA-5-81.8/87.8

07-LA-5-588.0/81.8

07-LA-5-C 43.9/C46.3

07-LA-5-45.4/61.2

07-LA-5-/1.5

07-LA-5-/88.6

07-LA-10-15.0/18.3

07-LA-10-33.2/37.2

07-LA-10-37.2/42.4

07-LA-10-2.1/18.4

07-LA-14-25.0/35

07-LA-14-27.6/28.6

Cnty Rt Pm

90

90

90

91

91

91

91

91

91

92

92

92

92

92

92

93

93

93

93

93

93

94
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07-291004

07-312804

07-317004

07-3W4504

07-286604

07-1XK104

07-1XK804

07-1XC004

07-1XL304

07-1XJ404

07-1XL104

07-326104

07-1XH004

07-290704

07-138204

07-4W1404

07-291204

07-288204

07-1XL004

07-1XJ504

07-295804

07-255104

Contract

07-LA-14-33.2/58.3

07-LA-14-35.0/53.5

07-LA-14-30.6/30.6

07-LA-14-32.1/60.7

07-LA-22-.9/1.3

07-LA-23-/8.4

07-LA-27-10.0/4

07-LA-27-/11

07-LA-39-17.0/27

07-LA-39-250.0/25.9

07-LA-39-342.0/34.2

07-LA-47-.8/.8

07-LA-47-.8/.8

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-57-2.5/11.4

07-LA-57-7.7/12.2

07-LA-60-.3/3.1

07-LA-60-2.0/.4

07-LA-60-110.0/11

07-LA-60-3.7/6.3

07-LA-60-23.8/24.5

Cnty Rt Pm

94

94

94

94

94

95

95

95

95

95

95

96

96

96

96

96

96

97

97

97

97

97
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07-279114

07-4W3804

07-307204

07-4T8904

07-1XK504

07-286704

07-296204

07-300404

07-2838U4

07-281504

07-291104

07-1XK004

07-2827U4

07-300804

07-4Y8504

07-297404

07-1XH104

07-304604

07-3009U4

07-4W3004

07-1XL604

07-293704

Contract

07-LA-60-24.4/25.3

07-LA-91-6.0/20.7

07-LA-91-6.3/6.3

07-LA-91-8.8/16.6

07-LA-91-72.0/10.7

07-LA-91-6.3/8.4

07-LA-91-11.8/14.1

07-LA-101-1.5/29.1

07-LA-101-1.8/15.6

07-LA-101-29.2/38.1

07-LA-101-30.9/38.2

07-LA-101-273.0/36.2

07-LA-101-/25.9

07-LA-101-/1.9

07-LA-103-.9/1.2

07-LA-105-6.6/8

07-LA-105-20.0/2.2

07-LA-105-/18.1

07-LA-110-.7/24.1

07-LA-110-3.7/6.8

07-LA-110-6.0/9.5

07-LA-110-8.0/9

Cnty Rt Pm

97

98

98

98

98

98

98

99

99

99

99

99

99

100

100

100

100

100

100

101

101

101
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07-297704

07-2975U4

07-305704

07-1XM204

07-302104

07-3W8204

07-3W5804

07-307404

07-286204

07-293504

07-1XF804

07-295204

07-306404

07-1XH304

07-3P6804

07-1XH604

07-3W2204

07-2881U4

07-296904

07-129974

07-3W5704

07-296104

Contract

07-LA-110-23.7/25.5

07-LA-110-24.0/30.4

07-LA-110-25.5/25.5

07-LA-118-5.7/5.7

07-LA-118-/14.3

07-LA-126-/5.8

07-LA-134-5.4/5.4

07-LA-138-46.7/50

07-LA-138-55.2/56.3

07-LA-138-58.5/60.2

07-LA-210-11.1/14.8

07-LA-210-15.6/18.5

07-LA-210-24.7/44.9

07-LA-210-28.4/28.9

07-LA-210-39.7/39.7

07-LA-210-378.0/38

07-LA-210-/15.8

07-LA-210-16.1/25.8

07-LA-210-18.6/24.9

07-LA-210-18.8/24.9

07-LA-210-28.5/30.8

07-LA-405-.7/6.7

Cnty Rt Pm

101

101

101

102

102

102

102

102

102

103

103

103

103

103

103

104

104

104

104

104

104

105
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07-4W4604

07-289104

07-1XK404

07-300604

07-3X8704

07-307804

07-1XG204

07-4T9504

07-290004

07-296304

07-4W4204

07-257104

07-307704

07-1W9704

07-3W8304

07-183124

07-289204

07-2W9404

07-202124

07-2X0504

07-1XJ704

07-303304

Contract

07-LA-405-8.2/8.2

07-LA-405-11.9/13.2

07-LA-405-19.0/19.2

07-LA-405-20.5/28

07-LA-405-20.6/20.7

07-LA-405-28.7/39.2

07-LA-405-34.0/35.9

07-LA-405-35.3/37.5

07-LA-405-12.6/21.2

07-LA-405-21.5/26.3

07-LA-405-/20.5

07-LA-405-/29.5

07-LA-605-15.5/19.5

07-LA-710-5.7/6.8

07-LA-710-6.2/9.2

07-LA-710-9.4/18.4

07-LA-710-15.8/24.4

07-LA-710-17.3/26.3

07-LA-710-20.9/24.6

07-VEN-1-21.2/28.5

07-VEN-1-47.0/5.2

07-VEN-1-/4.4

Cnty Rt Pm

105

105

105

105

105

106

106

106

106

106

106

107

107

107

107

107

107

108

108

108

108

108
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07-313304

07-3W7104

07-3W4304

07-303504

07-4W2804

07-1XG704

07-1XG804

07-305204

07-1XK904

07-2750U4

07-303404

07-3W6904

07-4W2704

07-1XL504

07-295404

07-1XK204

07-4U0004

07-1952U4

07-4W2304

07-4W2904

07-3W7004

07-4T8604

Contract

07-VEN-23-1.4/31.7

07-VEN-23-3.2/11.4

07-VEN-23-20.9/24.2

07-VEN-23-/3.3

07-VEN-33-6.3/11.2

07-VEN-33-13.2/30.5

07-VEN-33-13.9/30.5

07-VEN-33-15.7/15.8

07-VEN-33-140.0/19

07-VEN-33-/6

07-VEN-33-/6.3

07-VEN-34-14.0/17.7

07-VEN-101-8.9/11.5

07-VEN-101-9.0/10.5

07-VEN-101-30.2/31.4

07-VEN-101-89.0/9.8

07-VEN-101-.1/4.5

07-VEN-101-.1/4.5

07-VEN-101-/43.6

07-VEN-118-.4/11

07-VEN-118-10.9/17.9

07-VEN-118-12.6/13.7

Cnty Rt Pm

108

109

109

109

109

109

109

110

110

110

110

110

110

111

111

111

111

111

111

112

112

112
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07-307604

07-312204

07-1XL704

07-312404

07-301404

07-302204

07-1XG004

08-1E7204

08-1F9204

08-1J1804

08-1C2004

08-1H0904

08-1C6104

08-0G7704

08-1C1004

08-1C1604

08-1K5704

08-1C6404

08-1E7704

08-0R3104

08-0N6704

08-1E4604

Contract

07-VEN-118-19.1/30.5

07-VEN-126-1.0/8.2

07-VEN-126-31.6/0

07-VEN-126-8.2/12.6

07-VEN-126-13.6/34.6

07-VEN-126-/13.6

07-VEN-150-20.1/0

08-RIV-10-80.0/156.4

08-RIV-10-3.2/5.3

08-RIV-10-105.0/135.1

08-RIV-15-6.4/8.2

08-RIV-15-43.5/43.5

08-RIV-15-45.6/47.3

08-RIV-15-/41.7

08-RIV-18-9.1/17.8

08-RIV-60-12.1/21.5

08-RIV-60-96.0/10.6

08-RIV-60-/12.2

08-RIV-74-11.0/11.1

08-RIV-74-11.7/13.3

08-RIV-74-28.1/37.4

08-RIV-74-37.7/44.7

Cnty Rt Pm

112

112

112

113

113

113

113

113

114

114

114

114

114

114

115

115

115

115

115

115

116

116
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08-1K2904

08-1K2604

08-1G1924

08-1J9804

08-0R3014

08-1K5304

08-0R3504

08-1G8704

08-1K3504

08-1K5204

08-0H4704

08-1F9704

08-0K2914

08-1F44U4

08-0Q9104

08-0K2934

08-1J1304

08-1H3714

08-1H2714

08-3555V4

08-1E3124

08-1E3134

Contract

08-RIV-74-369.0/36.9

08-RIV-74-530.0/63.2

08-RIV-91-8.1/16.9

08-RIV-91-/22.1

08-RIV-111-47.2/55.3

08-RIV-111-55.8/65

08-RIV-111-60.5/0

08-RIV-215-12.7/15

08-RIV-243-156.0/0

08-RIV-243-/28

08-SBD-2-2.4/0

08-SBD-10-.5/30

08-SBD-10-30.9/33.3

08-SBD-10-21.6/23.6

08-SBD-10-23.8/23.8

08-SBD-10-36.9/39.1

08-SBD-10-/0

08-SBD-15-14.7/32.5

08-SBD-15-40.3/40.7

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

08-SBD-15-80.4/174.1

Cnty Rt Pm

116

116

116

116

117

117

117

117

117

117

118

118

118

118

118

118

119

119

119

119

119

119
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08-368514

08-1G4604

08-1K1204

08-1K5404

08-1E9824

08-0Q1204

08-0P3904

08-0R3404

08-1F1104

08-1K2104

08-0R1604

08-1F2804

08-347704

08-1K0104

08-0F0304

08-0Q75U4

08-1E6104

08-0R7804

08-1E5814

08-1E5824

08-1E5504

08-0Q3004

Contract

08-SBD-15-87.1/181.1

08-SBD-15-174.5/175.5

08-SBD-15-608.0/161.1

08-SBD-18-20.0/53.8

08-SBD-18-34.5/36.2

08-SBD-18-99.5/100.9

08-SBD-18-101.5/115.9

08-SBD-38-30.9/0

08-SBD-38-38.6/0

08-SBD-38-124.0/28.3

08-SBD-40-50.0/75

08-SBD-40-134.0/0

08-SBD-58-/12.9

08-SBD-58-12.9/34.8

08-SBD-60-.7/3

08-SBD-60-4.6/9.9

08-SBD-62-41.0/41.5

08-SBD-74-52.1/62.5

08-SBD-95-40.0/40.4

08-SBD-95-65.4/66

08-SBD-127-28.0/28.5

08-SBD-138-17.1/19.2

Cnty Rt Pm

120

120

120

120

120

120

121

121

121

121

121

121

122

122

122

122

122

122

123

123

123

123
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08-1E8504

08-1H3604

08-1J4604

08-1E8104

08-0J0704

08-1F7704

08-1E5604

08-1H8004

08-388524

08-1E7804

08-1F8304

08-0N9724

08-0N9714

08-1H5104

09-364104

09-376604

09-353204

09-365904

09-356804

09-376804

09-375804

09-376704

Contract

08-SBD-142-/5.7

08-SBD-173-3.4/7.7

08-SBD-215-6.6/0

08-SBD-215-14.1/14.9

08-SBD-215-/2.7

08-SBD-247-20.3/76.8

08-SBD-247-39.5/40

08-SBD-247-31.0/35

08-SBD-330-32.3/32.6

08-SBD-330-37.1/39.8

08-SBD-330-39.6/39.7

08-SBD-395-35.5/39.1

08-SBD-395-39.0/45.9

08-VAR--/0

09-INY-168-16.6/17.5

09-INY-178-36.0/42.9

09-INY-190-69.2/69.8

09-INY-395-54.6/57.4

09-INY-395-117.3/0

09-INY-395-/31.1

09-INY--/0

09-KER-58-77.1/135

Cnty Rt Pm

123

123

124

124

124

124

124

124

125

125

125

125

125

125

126

126

126

126

127

127

127

127
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09-376504

09-373704

09-356104

09-335004

09-364704

09-350804

09-373504

10-1F6414

10-1C4304

10-1F7404

10-1J1104

10-1H6404

10-0F2804

10-0P5504

10-1G5004

10-1H4104

10-1E3504

10-1J1404

10-1C1804

10-1J5504

10-1E5804

10-1E7704

Contract

09-KER-58-77.3/88.5

09-KER-178-75.0/81

09-MNO-395-34.1/34.1

09-MNO-395-52.3/53.7

09-MNO-395-60.0/69.9

09-MNO-395-80.6/84.1

09-MNO-395-93.7/106.3

10-ALP-4-/0

10-AMA-16-2.5/9.3

10-AMA-26-/4.7

10-AMA-49-7.0/22.1

10-AMA-49-8.3/10.5

10-CAL-4-43.8/44.3

10-MER-5-13.5/19.2

10-MER-5-25.9/32.1

10-MER-5-/17

10-MER-59-16.0/16.2

10-MER-99-17.6/19.6

10-MER-99-35.9/37.3

10-MER-152-/40.9

10-MER-165-/0

10-MPA-41-.1/4.8

Cnty Rt Pm

127

127

128

128

128

128

128

129

129

129

129

129

129

130

130

130

130

130

130

131

131

131
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10-1E5704

10-1K7604

10-1K4704

10-1C4804

10-1H6304

10-1H7104

10-0G7204

10-0X7204

10-1H3414

10-1J7004

10-1J5604

10-0Q1804

10-1C0604

10-0E6144

10-1E5904

10-0L0204

10-0G8204

10-0X7004

10-1G8104

10-1C8704

10-1C2904

10-0V1104

Contract

10-MPA-49-.3/23

10-MPA-49-30.0/40

10-MPA-140-370.0/51.8

10-SJ-4-.2/8.3

10-SJ-5-6.4/45.9

10-SJ-5-25.3/28.3

10-SJ-5-25.8/26.1

10-SJ-5-16.1/35.7

10-SJ-5-21.4/0

10-SJ-5-21.7/27.7

10-SJ-12-/0

10-SJ-88-16.4/25.4

10-SJ-99-.9/0

10-SJ-99-8.9/9.5

10-SJ-99-31.3/0

10-SJ-99-/.7

10-SJ-132-.4/7.1

10-SJ-205-2.3/9.7

10-SJ-205-/2.6

10-STA-99-13.9/15.1

10-STA-99-/24.8

10-STA-99-18.0/21.2

Cnty Rt Pm

131

131

131

132

132

132

132

132

132

133

133

133

133

133

133

134

134

134

134

134

134

135
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10-0X56Y4

10-1C3004

10-1H4704

10-0W9014

10-1H4604

10-1C5404

10-1C4404

10-0Y7904

10-1K9204

11-263314

11-418514

11-418524

11-2N0104

11-419114

11-2E1504

11-2T3454

11-2N0214

11-002714

11-420104

11-0223U4

11-2N0294

11-2T2174

Contract

10-STA-99-18.0/19.7

10-STA-99-20.9/24.7

10-STA-108-28.9/37.2

10-STA-108-/0

10-STA-132-/13.3

10-TUO-108-/L.4

10-TUO-108-/50

10-TUO-120-48.8/50.7

10-TUO-120-53.4/53.4

11-IMP-8-38.8/39.2

11-IMP-8-40.4/45.5

11-IMP-8-83.1/90

11-IMP-111-1.2/8.3

11-SD-5-.3/72.4

11-SD-5-38.1/39.3

11-SD-5-39.4/40.9

11-SD-5-13.9/62.1

11-SD-5-20.3/21.4

11-SD-5-25.9/26.8

11-SD-5-29.1/30.5

11-SD-5-29.5/72.4

11-SD-5-37.4/46.5

Cnty Rt Pm

135

135

135

135

135

136

136

136

136

137

137

137

137

137

137

138

138

138

138

138

138

139
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11-2T2184

11-424404

11-2N0124

11-408704

11-414804

11-405804

11-2N0514

11-419104

11-420804

11-2N0144

11-419504

11-421204

11-262204

11-409304

11-299104

11-405704

11-257164

11-2N0024

11-414404

11-411104

11-416604

11-292004

Contract

11-SD-5-38.4/47.3

11-SD-5-51.2/51.5

11-SD-8-2.4/52.5

11-SD-8-9.0/15.3

11-SD-8-.3/1.7

11-SD-8-19.8/20.1

11-SD-8-32.0/77.8

11-SD-8-/18.4

11-SD-15-8.4/8.4

11-SD-15-10.9/19.5

11-SD-52-3.8/5.1

11-SD-52-13.3/14.8

11-SD-75-20.2/22.2

11-SD-75-21.0/21.6

11-SD-76-22.2/40

11-SD-76-32.6/33.3

11-SD-76-12.1/17.7

11-SD-79-31.3/31.3

11-SD-94-5.8/9.3

11-SD-94-7.2/10.5

11-SD-94-29.4/29.7

11-SD-125-9.8/12.4

Cnty Rt Pm

139

139

139

139

139

140

140

140

140

140

140

141

141

141

141

141

141

142

142

142

142

142
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11-418004

11-415304

11-085784

11-411204

11-2T2514

11-2T2604

11-430184

11-410804

11-2T3304

11-419904

12-0R2804

12-0Q7604

12-0F96A4

12-0F96G4

12-0K0224

12-0R2704

12-0N6504

12-0H0284

12-0N2204

12-0C8904

12-0N0804

12-0P3904

Contract

11-SD-125-13.8/13.8

11-SD-163-2.5/4

11-SD-163-4.1/4.9

11-SD-805-.3/4

11-SD-805-4.4/5.5

11-SD-805-5.7/7.8

11-SD-805-8.4/8.8

11-SD-805-15.7/17.5

11-SD-805-24.7/27.6

11-SD-805-27.1/28.9

12-LA-39-17.4/18.4

12-ORA-5-1.6/11.1

12-ORA-5-3.0/3.7

12-ORA-5-3.0/8.7

12-ORA-5-14.5/17.1

12-ORA-5-21.4/25

12-ORA-5-22.0/24.3

12-ORA-5-23.2/30.3

12-ORA-5-23.8/23.8

12-ORA-5-30.3/34

12-ORA-5-33.3/34.5

12-ORA-5-35.0/35

Cnty Rt Pm

142

143

143

143

143

143

143

144

144

144

144

144

145

145

145

145

145

145

146

146

146

146
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12-0716U4

12-0M9004

12-0N5004

12-0M5204

12-0N9904

12-0R2504

12-0H2704

12-0J4004

12-0M5004

12-0Q4604

12-0P7204

12-0Q9104

12-0Q0904

12-0F04A4

12-0M4804

12-0F03U4

12-0C1104

12-0N8404

12-0M9604

12-0L7204

12-0L7224

12-0E31A4

Contract

12-ORA-22-.3/2.9

12-ORA-22-5.6/10.9

12-ORA-22-11.7/13.2

12-ORA-39-.6/22.2

12-ORA-39-1.9/1.9

12-ORA-39-9.6/17.3

12-ORA-39-9.8/10.5

12-ORA-39-12.4/17.4

12-ORA-55-1.2/17.9

12-ORA-55-17.0/17

12-ORA-55-17.2/17.2

12-ORA-55-/0

12-ORA-55-/0

12-ORA-57-12.3/15.2

12-ORA-57-16.2/21.2

12-ORA-57-16.2/20.9

12-ORA-57-20.3/21.6

12-ORA-73-16.8/17.1

12-ORA-73-22.5/25.7

12-ORA-74-2.9/5

12-ORA-74-2.9/5.1

12-ORA-74-/1.6

Cnty Rt Pm

146

146

147

147

147

147

147

147

148

148

148

148

148

148

149

149

149

149

149

149

150

150

Page
Statement of Ongoing Contracts - Index



12-0M9104

12-0C5714

12-0N0904

12-0N2704

12-0R4804

12-0Q0404

12-0Q9204

12-0N1004

12-0N1104

12-0N3004

12-0Q1304

12-0H0454

12-0M3504

12-0P2204

Contract

12-ORA-90-.6/8

12-ORA-91-.9/5.4

12-ORA-91-5.2/6.4

12-ORA-91-13.4/14.1

12-ORA-91-/10.3

12-ORA-91-2.7/2.7

12-ORA-91-/0

12-ORA-133-7.8/13.7

12-ORA-133-9.5/9.5

12-ORA-241-18.3/18.7

12-ORA-261-/.3

12-ORA-405-2.4/3.9

12-ORA-405-2.6/5.8

12-ORA-405-6.9/10.3

Cnty Rt Pm

150

150

150

150

151

151

151

151

151

151

152

152

152

152
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01District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

 $20,129,986

 $3,549,570

 Bid + CCO

 $13,836,392

 $50,626

 Work Comp

-F-

-S-



01

02

03

District

District

District

 $368,645,474

 $683,273,478

 $204,995,674

 $346,427,426

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $265,036,069

 $79,929,848

 $71,471,214

 $32,915,260

 $59,611,687

 $107,530,326

 $411,744,992

 $11,253,701

 $106,841,678

 $370,000

 $160,852,403

 $178,190,382

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $151,109,923

 $39,998,733

 $38,752,325

 $20,203,393

 $37,833,421

 $58,378,155

 $191,260,132

 $7,914,443

 $76,113,331

 $181,787

 $73,597,912

 $56,051,843

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-SH-

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-



03

04

05

06

District

District

District

District

 $457,508,163

 $1,172,486,718

 $687,478,951

 $213,859,316

 $689,898,941

 $349,329,150

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $327,812,220

 $36,949,924

 $56,864,732

 $408,663,543

 $342,196,298

 $88,398,747

 $2,217,135

 $285,291,443

 $311,571,626

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $193,987,642

 $34,937,946

 $55,316,724

 $239,663,223

 $165,993,407

 $59,799,487

 $1,289,712

 $206,524,377

 $81,715,573

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-S-

-SH-

-F-

-S-

-SH-



06

07

08

District

District

District

 $731,794,896

 $2,484,906,089

 $332,509,874

 $1,859,202,000

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

Category

Category

 $2,379,350

 $183,167,990

 $29,922,737

 $223,437,024

 $292,887,795

 $557,212,433

 $156,696,211

 $36,530,072

 $406,307,822

 $1,328,159,551

 $35,429,008

 $182,351,112

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $1,092,905

 $106,694,465

 $13,612,729

 $173,195,735

 $37,914,039

 $349,270,644

 $116,770,600

 $17,213,621

 $312,184,457

 $1,063,762,678

 $33,721,539

 $140,955,673

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-I-

-F-



08

09

10

District

District

District

 $807,967,642

 $59,904,082

 $213,837,158

 $408,924,365

 $38,177,180

 $104,202,263

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $7,177,322

 $101,537,702

 $481,472,499

 $31,539,344

 $28,364,738

 $15,868,533

 $43,013,361

 $10,766,875

 $53,374,624

 $90,813,766

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $2,058,908

 $70,557,365

 $161,630,880

 $18,939,161

 $19,238,018

 $7,482,846

 $30,474,214

 $8,911,793

 $15,834,690

 $41,498,721

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-S-

-SH-

-SH-

-I-

-F-

-S-

-SH-



11

12

District

District

 $995,791,931

 $401,477,374

 $577,271,829

 $140,230,675

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

 $144,494,614

 $19,909,557

 $25,704,187

 $175,947,917

 $629,735,656

 $965,131

 $25,150,522

 $4,456,967

 $38,185,363

 $332,719,390

 Bid + CCO

 Bid + CCO

 $125,299,723

 $15,237,226

 $13,661,935

 $118,673,591

 $304,399,354

 $865,105

 $12,443,230

 $1,629,160

 $14,202,888

 $111,090,292

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

Bid + CCO Work Comp CategoryFederal Aid 

Statement of Ongoing Contracts -
Statewide Recap



05

12

10

02

01

08

07

04

District

 $33,610,161

 $14,282,777

 $4,101,172

 $7,984,397

 $7,121,530

 $9,001,363

 $24,769,266

 $36,778,285

Work Completed This Period

 Statement of Ongoing Contracts -Summary

 $5,265,028,692 $9,065,071,956

 $1,166,886,203

 $4,507,786,540

 $237,171,286

 $895,524,349

 $2,257,703,579

Bid + CCO

 $758,387,172

 $2,274,553,670

 $151,760,416

 $627,465,958

 $1,452,861,477

Work Comp
FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

STATE HIGHWAY

 Category
-I-

-S-

-F-

-SH-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



06

District

 $26,915,581

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $164,564,531
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